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1503 N. IMPERIAL AVENUE, SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 
 

TRANSPORTATION COMMISSION 

AGENDA  

 

WEDNESDAY, APRIL 24, 2019 

6:00 PM 

 

County of Imperial Administration Center 

Board of Supervisors Chambers 

940 W. Main Street, Second Floor 

El Centro, CA 92243 

CHAIR:   ROBERT AMPARANO               VICE CHAIR: GEORGE NAVA 

Individuals wishing accessibility accommodations at this meeting, under the Americans with Disabilities Act (ADA), may 

request such accommodations to aid hearing, visual, or mobility impairment by contacting ICTC offices at (760) 592-4494.  

Please note that 48 hours advance notice will be necessary to honor your request. 

 

I. CALL TO ORDER AND ROLL CALL   
 

II. EMERGENCY ITEMS 
 

A. Discussion/Action of emergency items, if necessary.  
 

III. PUBLIC COMMENTS  
 

Any member of the public may address the Commission for a period not to exceed three minutes on any item of interest not 

on the agenda within the jurisdiction of the Commission.  The Commission will listen to all communication, but in 

compliance with the Brown Act, will not take any action on items that are not on the agenda. 
 

IV. CONSENT CALENDAR  

 (Executive Director recommends approval of consent calendar items) 
 

A.  Approval of the ICTC Commission Draft Minutes:  March 27, 2019 

B. Receive and File: 

1. ICTC Management Committee Draft Minutes:  April 10, 2019 

2. ICTC TAC Minutes:     February 28, 2019 

3. ICTC SSTAC Minutes:    March 6, 2019 

 

C. Low Carbon Transit Operations Program (LCTOP) Application for FY 2018-19 Funds 

The Management Committee met on April 10, 2019 and forwards this item to the Commission for review 

and approval after public comment, if any: 

 

1. Authorize the ICTC Chairperson to sign the attached resolution; 

2. Authorization for the Execution of the LCTOP Project: New Senior and Disabled Dial-a-Ride 

service between El Centro and Heber; 

3. Authorization for the Execution of the LCTOP Project: Capital construction costs for the Calexico 

Intermodal Transportation Center. 
 

CITIES OF BRAWLEY, CALEXICO, CALIPATRIA, EL CENTRO, HOLTVILLE, IMPERIAL, WESTMORLAND, 

IMPERIAL IRRIGATION DISTRICT AND COUNTY OF IMPERIAL 
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V. REPORTS  (Up to 5 minutes per staff report) 

 
A. ICTC Executive Director  

 See attached Executive Director Report  

B. Southern California Association of Governments 

 See attached report  

C. California Department of Transportation – District 11 

 See attached report  

D. Commission Member Reports (if any)  

 

VI. ACTION CALENDAR 

 
A. 2018 Congestion Mitigation and Air Quality Programming Project List – FY 2019/2020 to FY 2021/2022 

 

The Management Committee met on April 10, 2019 and forwards this item to the Commission for review 

and approval after public comment, if any: 

 

1. Approve the 2018 Congestion Mitigation and Air Quality Programming Project List – FY 

2019/2020 to FY 2021/2022 and;   

2. Direct staff to program projects in the next available Federal Transportation Improvement Program 

Formal Amendment. 

 

B. 2018 Surface Transportation Block Grant Program Programming Project List – FY 2019/2020 to FY 

2021/2022 

 
The Management Committee met on April 10, 2019 and forwards this item to the Commission for review 

and approval after public comment, if any: 

 

1. Approve the 2018 Surface Transportation Block Grant Program Programming Project List – FY 

2019/2020 to FY 2021/2022and;   

2. Direct staff to program projects in the next available Federal Transportation Improvement Program 

Formal Amendment. 

 
C. Unmet Transit Needs Public Hearing Process - Fiscal Year 2019-20 

 
The Management Committee met on April 10, 2019 and forwards this item to the Commission for review 

and approval after public comment, if any: 

 

1. Adopt the FY 2019-20 “Findings” and the prioritized 2019 ICTC Unmet Transit Needs List as 

presented or amended, after a review of the SSTAC response. 

2. Authorize the Chairman to sign the attached resolution. 

3. Direct staff to forward the FY 2019-20 “Findings”, and all other public hearing documentation and 

resolution to the State Department of Transportation. 

 

D. Agreement for Human Resource Services, FY 2018-19 to FY 2019-20 

 

Due to time constraints, the ICTC Executive Director forwards this item to the Commission for review and 

approval pending a budget amendment approval and the receipt of public comment if any: 

 

1. Authorize the Chairman to sign the agreement for Human Resource Consultant Services with 

Argelia M. Gaddis,   

a. for the fee of $3,990 effective May 1, 2019 through June 30, 2019.   

b. for the fee of $22,800 effective July 1, 2019 through June 30, 2020. 
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E. ICTC Overall Work Program (OWP) and Budget FY 2018-2019, Amendment #1  
 

Due to time constraints, the ICTC Executive Director forwards this item to the Commission for review and 

approval pending the receipt of public comment if any: 

 

1. Approve the FY 2018-19 Overall Work Program and Transit Finance Plan Budget Amendment #1 

 

VII. CLOSED SESSION 

 
A. PUBLIC EMPLOYEE PERFORMANCE EVALUATION (Government Code §54957)  

 Title: ICTC Executive Director 

 

VIII. MEETING DATE AND PLACE 

 
A. The next meeting of the Imperial County Transportation Commission will be held on Wednesday, May 

22, 2019 at 6:00 p.m., at the County of Imperial Board Chambers, at 940 W. Main Street, El Centro, CA. 

 

IX. ADJOURNMENT  

 
A. Motion to adjourn  
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A.     APPROVAL OF ICTC COMMISSION DRAFT 

MINUTES:  

MARCH 27, 2019 

 

B. RECEIVE AND FILE :  

1. ICTC MANAGEMENT COMMITTEE DRAFT 
MINUTES:  

APRIL 10, 2019 

2. FEBRUARY 28, 2019 

3. ICTC SSTAC MINUTES:  

MARCH 6, 2019  
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 IMPERIAL COUNTY TRANSPORTATION COMMISSION 

MANAGEMENT COMMITTEE 

DRAFT MINUTES OF April 10, 2019 

10:30 a.m. 

 

VOTING MEMBERS PRESENT: 

   City of Brawley   Rosanna Bayon Moore  

   City of Calipatria  Rom Medina 

City of Calexico  David Dale  

   City of El Centro   Marcela Piedra  

City of Holtville  Nick Wells 

City of Imperial   Othon Mora for Stefan Chatwin 

County of Imperial  Tony Rouhotas  

City of Westmorland  Ana Beltran 
             
STAFF PRESENT: Mark Baza, David Aguirre, Virginia Mendoza, Cristi Lerma, Gustavo Gomez, 

Maricela Galarza 
 

OTHERS PRESENT:  David Salgado: SCAG; Beth Landrum, Jesus “Chi” Vargas: Caltrans; Liz Zarate: 

City of El Centro 
 

The following minutes are listed as they were acted upon by the Imperial County Transportation Commission 

Management Committee and as listed on the agenda for the meeting held Wednesday, April 10, 2019 

together with staff reports and related documents attached thereto and incorporated therein by reference. 

 

I. CALL TO ORDER AND ROLL CALL  
Chair Wells called the Committee meeting to order at 10:35 a.m. Roll call was taken and a 

quorum was present at that time.  

 

II. EMERGENCY ITEMS 

A. There were none. 

 

III. PUBLIC COMMENTS 

There were none. 

 

IV. CONSENT ITEMS  

 

A. Approved Management Committee Minutes for March 13, 2019 

B. Receive and File:  

1. ICTC TAC Minutes for February 28, 2019 

2. ICTC SSTAC Minutes for February 6, 2019  

 

C. Low Carbon Transit Operations Program (LCTOP) Application for FY 2018-19 Funds 

 

1. Authorize the ICTC Chairperson to sign the attached resolution; 

2. Authorization for the Execution of the LCTOP Project: New Senior and Disabled 

Dial-a-Ride service between El Centro and Heber; 

3. Authorization for the Execution of the LCTOP Project: Capital construction costs 

for the Calexico Intermodal Transportation Center. 
 

A motion was made by Bayon Moore seconded by Piedra. Motion carried 

unanimously. 

 
V. REPORTS 
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A. ICTC Executive Director  

- A complete list of ICTC updates can be found on Page 22 of the agenda. 

 

B. Southern California Association of Governments (SCAG)  

- The complete report can be found on Page 38 of the agenda. 

 

C. Caltrans Department of Transportation – District 11 

- A full report is located on page 43 of the agenda.  

 

D. Committee Member Reports  

- There were none. 

 

VI. ACTION CALENDAR  

 

A. 2018 Congestion Mitigation and Air Quality Programming Project List – FY 2019/2020 to 

FY 2021/2022 

 

The Technical Advisory Committee forwarded this item to the Management Committee for 

review and consideration. It was requested that the ICTC Management Committee forward 

this item to the ICTC Commission for their review and approval after public comment, if 

any: 

 

1. Approve the 2018 Congestion Mitigation and Air Quality Programming Project List 

– FY 2019/2020 to FY 2021/2022 and;   

2. Direct staff to program projects in the next available Federal Transportation 

Improvement Program Formal Amendment. 

 

A motion was made by Bayon Moore seconded by Rouhotas. Motion carried 

unanimously. 
 

B. 2018 Surface Transportation Block Grant Program Programming Project List – FY 

2019/2020 to FY 2021/2022 

 
The Technical Advisory Committee forwarded this item to the Management Committee for 

review and consideration. It was requested that the ICTC Management Committee forward 

this item to the ICTC Commission for their review and approval after public comment, if 

any: 

 

1. Approve the 2018 Surface Transportation Block Grant Program Programming 

Project List – FY 2019/2020 to FY 2021/2022and;   

2. Direct staff to program projects in the next available Federal Transportation 

Improvement Program Formal Amendment. 

 
A motion was made by Bayon Moore seconded by Beltran. Motion carried 

unanimously. 

 
C. Unmet Transit Needs Public Hearing Process - Fiscal Year 2019-20 

 
It was requested that the Management Committee forward this item to the Commission for 

review and approval after public comment, if any: 

 

1. Adopt the FY 2019-20 “Findings” and the prioritized 2019 ICTC Unmet Transit 

Needs List as presented or amended, after a review of the SSTAC response. 
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2. Authorize the Chairman to sign the attached resolution. 

3. Direct staff to forward the FY 2019-20 “Findings”, and all other public hearing 

documentation and resolution to the State Department of Transportation. 

 

A motion was made by Bayon Moore seconded by Piedra. Motion carried 

unanimously. 

 

VII. INFORMATION CALENDAR  

 

A. Mobility Coordination Project Update - Federal Transit Administration (FTA) Section 5310 

Grant Program for Elderly and Disabled Transportation Services  

 

Mr. Gomez presented an update of mobility coordination efforts from the last two quarters. 

A list of activities can be found on page 71 of the agenda.  

 

VIII. NEXT MEETING DATE AND PLACE 

 

The next meeting of the Management Committee will be held on May 8, 2019 at the County of 

Imperial, El Centro, CA.  

 

IX. ADJOURNMENT 

 

A. Meeting adjourned at 11:29 a.m.  
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1503 N. IMPERIAL AVE., SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 

 

TECHNICAL ADVISORY COMMITTEE 

DRAFT MINUTES 
 

February 28, 2019 

 Present:  
 

 Gordon Gaste   City of Brawley 

 Guillermo Sillas   City of Brawley 

 Abraham Campos  City of El Centro 

 Jesus Villegas   City of Imperial   

 Veronica Atondo  County of Imperial 

  
  

 Others: 

 Mark Baza   ICTC 

 Virginia Mendoza  ICTC 

 Marlene Flores    ICTC 

 David Aguirre   ICTC  

 David Salgado   SCAG 

 Beth Landrum   Caltrans  

 Karemy Valdez   Caltrans 

 Bryan Ott   Caltrans 

 Angel Hernandez  City of El Centro 

  

    

1. The meeting was called to order at 10:10 a.m. A quorum was present and introductions were 

made.  There were no public comments made.  

 

2. A motion was made to adopt the minutes for January 24, 2019 (Gaste/Atondo) Motion Carried. 

 

3. ICTC Updates / Announcements  
(Presented by ICTC Staff) 

 

a. Transit Planning Updates (By David Aguirre): 
- Article 3- Mr. Aguirre provided the status of Call for Projects for Article 3, 

Bicycle and Pedestrian Project Funding for Fiscal Year 2018-19. ICTC staff 

will continue efforts to work with agencies/county to receive their project 

submittals in March 2019, and subsequent funding requests in May 2019.  

b. Transportation Planning Updates (By Virginia Mendoza): 

- CMAQ & STBG Call for Projects- Ms. Mendoza reminded agencies of the 

deadline for the CMAQ and STBG applications. Deadline is March 1, 2019.             
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Mr. Abraham Campos mentioned if a hard copy will be accepted and Ms. 

Mendoza mentioned that a hard copy will be accepted no later than March 4
th
 

by noon.  

c. FFY 2019-20 Programmed Project Updates (By Ms. Virginia Mendoza) 

- Update on State and Federal funding obligations. A complete list of 

programmed projects was provided on an attachment to the agenda. Each 

agency provided an update on the current status of each project.  

d. SB 1 2018 Local Partnership Program (LPP) (by Virginia Mendoza): 

- Deadline for submittals was February 15
th
 for the 2018 LPP.   

- Ms. Mendoza provided new information on the 2019 SB-1 Local Streets and 

Roads Program (LSRP) Project List Reporting. Cities and County are required 

to annually submit to the California Transportation Commission (CTC) a 

proposed project list of all projects that utilized Local Streets and Roads 

Program Funding (LSRP). A city or county must submit a project list and 

support documentation to the California Transportation Commission by May 

1st, 2019. ICTC will be sending an email to TAC members with more 

information.  

e. LTA Updates (By Mark Baza and Virginia Mendoza): 

-  Mr. Baza provided an update on the LTA audits. The board approved all audits 

during commission meeting.  

- Mr. Baza mentioned the Mud Pot North of Niland on SR-111 presentation by 

Caltrans was very informative.  He also mentioned if TAC members would like 

to see the presentation on the Mud Pots, to let him know. Mr. Baza also 

mentioned how ICTC took to the board action item to approve a feasibility 

study for a multimodal grade separated crossing at State Route 78 / Glamis. 

The board took action.  

4. SCAG Updates / Announcements:  

- Mr. Salgado had the following announcement:  

SCAG launched Connect SoCal-The Regional Transportation Plan/Sustainable Communities 

Strategy and the website is now live and running.  The newly launched page, 

connectsocal.org, offers a clear and user-friendly way to get updates about the ongoing 

process of building the plan.  

 

5. Cities and County Planning / Public Works Updates: 

- Local agencies gave an update on their local projects in progress.  

 

6. Caltrans Updates / Announcements  

-     Caltrans provided project updates on:  

Interstate 8 Continuously Reinforced Concrete Pavement Project (CRCP)- I-8 CRCP Project 

was divided into five segments with segments 1-3 being complete. The 

entire project is scheduled for completion in 2019. 

SR-98 Intersection Improvements- Caltrans Maintenance crews have installed two 

rectangular rapid flashing beacons at the intersection of C.N. Perry and the ladder crosswalks 

pavement markings at Encinas Avenue on January 23, 2019.  The ladder crosswalks at 

Rockwood Avenue were installed on January 29, 2019. 

Two speed feedback signs were replaced at the original locations on January 31, 2019. 

Imperial County Active Transportation Plan- Consultant has released the draft report, The 

Plan prioritizes projects for improvements to pedestrians, bicyclists and access to 

transit for these six communities. This is a Caltrans funded grant and will be complete in 

February 2019. 

Inactive Projects- As of February 2, 2019, the inactive and future inactive list was 
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updated. Action is required by these agencies: County of Imperial and the Imperial County 

Transportation Commission, as well as the cities of Brawley, Calexico, El Centro. A 

complete list of Inactive projects can be found on the Department of Transportation website.  

2016 Repurposed Projects- Funding obligations for projects with2016 Earmark Repurposing 

funds must be completed by September 30, 2019.  

- Caltrans informed TAC members about upcoming Southern California Local Assistance 

Management (SCLAM) meeting. The next SCLAM meeting will be taking place at the 

Caltrans District 8 Office in San Bernardino on March 20, 2019.  

Interstate 8 Continuously Reinforced Concrete Pavement Project (CRCP)- I-8 CRCP Project 

was divided into five segments with segments 1-3 being complete. The 

entire project is scheduled for completion in 2019. 

SR-98 Intersection Improvements- Caltrans Maintenance crews have installed two 

rectangular rapid flashing beacons at the intersection of C.N. Perry and the ladder crosswalks 

pavement markings at Encinas Avenue on January 23, 2019.  The ladder crosswalks at 

Rockwood Avenue were installed on January 29, 2019. 

Two speed feedback signs were replaced at the original locations on January 31, 2019. 

Imperial County Active Transportation Plan- Consultant has released the draft report and the 

plan prioritizes projects for improvements to pedestrians, bicyclists and access to 

transit for six communities. This is a Caltrans funded grant and will be complete in 

February 2019. 

SB1 Projects- Caltrans is working on three projects in the Imperial County that are funded 

through SB1.  

 

7. General Discussion / New Business 

- Mr. Abraham Campos mentioned services that are provided by the City of El Centro for 

curbside pickup. He mentioned that lately, the city has been noticing sofas and couches on alleys 

and on the side of the roads. City of El Centro provides Free Curbside pick-up.  

- Ms. Mendoza mentioned the participation of Caltrans staff and how they have been very helpful 

and providing information. Agencies please take advantage of their participation, if any questions 

or concerns regarding projects, communicate with Caltrans staff and they will be able to address 

those concerns during TAC meetings.  

-Mr. Baza provided a brief update on the Calexico East Port of Entry Bridge Expansion project. 

ICTC is working with U.S. Department of Transportation to complete grant agreement. Mr. Baza 

informed TAC members about the 2019 appropriation: $191million was granted towards phase 2. 

The funds received will be for demolition of existing port building, construction of new 

administration building and 6 additional northbound POV lanes.  

 

8. Meeting adjourned at 11:26 a.m.    
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 
 

SOCIAL SERVICES TRANSPORTATION ADVISORY COUNCIL  

 

  MINUTES  March 6, 2019 

 

Present       Voting Attendees: 

Ted Ceaser   Consumer 

Michael Hack – Vice Chair Consumer 

Kathleen Lang   California Health & Wellness 

Michelle Soto   California Children Services CCS 

Lorena Arambula  San Diego Regional Center SDRC 

Raul Cordova   Work Training Centro WTC 

Rosalina Blankenship  Area Agency on Aging/Public Administrator 

Mitzi Perez      ARC-Imperial Valley 

Victor Torres   Imperial Valley College IVC 

Kathi Williams    CTSA– ICTC 

Gustavo Gomez   CTSA– ICTC 

 

  Non-Voting Attendees:   

David Salgado   Southern California Association of Governments SCAG 

  Helio Sanchez   IVT/IVT Access/IVT Ride/IVT MedTrans 

  Karla Aguilar   IVT/IVT Access/IVT Ride/IVT MedTrans 

                          Karla Pacheco   IVT/IVT Access/IVT Ride/IVT MedTrans 

  Cesar Sanchez   IVT/IVT Access/IVT Ride/IVT MedTrans 

  Jose Guillen   IVT/IVT Access/IVT Ride/IVT MedTrans 

  Mark McCumsey  Caltrans 

   

       

1. Mr. Ceaser called the meeting to order at 10:05 a.m.  A quorum was present. Introductions were  

made. 

 

2. Minutes adopted for February 6, 2019 (Blankenship, Torres), Motion Carried.  

             

3. CTSA Reports:     

 

Ms. Williams had the following updates: 

- Mr. Aguirre  and Ms.Galarza are under the weather and couldn’t be present at the meeting. 

- A fare pricing analysis for the public transit will be done, RFP has been released and proposals 

are due by the end of March. 
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- Marketing RFP’s will be released this upcoming Friday which involves a ranking and scoring 

process.  

- MedTrans commercial is currently running on several TV channels as well as in the movie 

theaters, Mr. Guillen and Ms. Williams mentioned they have seen the commercial run; Ms. 

Williams requested feedback from commercial. 

- There are three versions of the commercial, one is 30 seconds, another is 60 seconds and the 

third one is 5 minutes long; the commercial can be shared with anyone that might be interested 

in it. 

- Ms. Arambula asked about mobility training and how to schedule it; Mr. Gomez discussed how 

to set up a meeting for the training and what can be provided during the training. 

 

Mr. Gomez had the following updates: 

- ICTC mobility staff presented both at the ECRMC Call Center and the Behavioral Health 

offices in Brawley; information about all the services was presented. 

- Blue line timed trials have been taking place by First Transit to see if it Clinicas de Salud can 

be incorporated into the route.  

- Mr. Aguirre and Mr. Gomez attended a workshop at Orange County this month regarding the 

Triennial Review for ICTC and what is expected.  

- UTN Hearing was on February 21st, there were a total of approximately 10 speakers which 

made their opinions heard. 

o There was a wide range of demands including new requests such as blue and green line 

extended hours for the first time. 

o The analysis is expected to be completed on March 28th for the panel members. 

o Another example of a request was additional trips from Brawley to IVC and vice versa. 

o Mr. Ceaser commented that the usual people attended the UTN Hearing and that we 

were disappointed by the turnout of panel members attendance. 

o Mr. Ceaser mentioned that the STACC letter was presented and read to the panel 

members. 

➢ Ms. Williams responded that the analysis will be conducted by Mr. 

Aguirre and that on the STACC meeting of April 3rd will be about 

comparing the letter to the findings.  

 

4. Transit Operator Reports: 

- Imperial Valley Transit: Mr. Sanchez gave the following updates. 

o Timed trials on the Blue Line have been taking place to accommodate the new 

facility for Clinicas de Salud in El Centro. 

➢ The timed trials have been taking place at different hours of the day to see 

how it would be affected by traffic, a decision hasn’t been made  because 

more time trials will be taking place in the next week or so. 

o IVT has been conducting several community service events such as rides to and 

from to the fair for the senior and disabled communities. 

➢ Ms. Blankenship asked Mr. Sanchez if the change of time for the Senior 

Day at the fair affected the ridership of seniors going into the fair 

▪ Mr. Sanchez responded that the ridership was not affected  due 

to the time change. 

 

- IVT Access: Ms. Pacheco gave the following updates. 

o IVT Access has been running smoothly, numbers have been increasing in the 

month of February-March.  

o Ms. Pacheco mentioned that the new IVT Access vans will be in service in around 

2-3 weeks, their purpose is to be used at facilities with limited access for picking 
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up passengers.  

➢ Mr. Hack asked how many passengers were able to fit in the van. 

▪ Ms. Pacheco responded that there was space for 5 total 

passengers or  2 passengers and 2 wheelchairs. 

o IVT Access will be participating in the Transition Fair at IVC on March 15th to 

provide information about the services to high school students registered to begin 

IVC in the summer/fall. 

- IVT Ride: Ms. Aguilar gave the following updates: 

o Sign-ups for IVT Ride have been very high in the last month, it has been going 

well. 

o There was a total of 110 new passengers for IVT Ride on February according to 

Ms. Aguilar. 

➢ Mr. Hack asked Ms. Aguilar about the West Shores ridership for IVT 

Ride. 

▪ Ms. Aguilar informed him that there is a  low ridership between 

the West Shores area 

➢ Ms. Blankenship asked about stopping in Westmorland on the way to 

Brawley because stakeholder’s group is growing in numbers. 

▪ Ms. Williams mentioned that it is within the SRTP project, but 

that it is a long way out. ICTC received a request to go to 

Eisenhower medical building which is in Palm Desert; it would 

potentially alternate with the Brawley bus that goes to the West 

Shores area on Tuesdays. 

▪ Ms. Williams also mentioned that Mr. Aguirre, Mr. Gomez, and 

Mr. Sanchez will meet with Sunline Transit to discuss the 

possibility to use their transfer terminal.  
   

- IVT MedTrans: Mr. Guillen gave the following updates: 

o The service was slow during the month of February probably due to the weather 

conditions; there was no reported issues related to the snow besides the day the 

Interstate 8 was closed for some hours. 

 

5. General Discussion 

 

- Mr. Hack asked about the schedule for the transportation to Yuma (YCAT) and if the information 

could be forwarded to him.  

o Mr. Sanchez informed Mr. Hack that the YCAT schedule could found in back of 

the rider’s guide and if he had any questions, he could contact him. 

- Mr. Hack announced that on March 16, 2019, a meeting will be held at Strike zone, with an 

expected 100 people to participate. 

- Ms. Blankenship announced that the Area Agency on Aging staff will participate in a ride along 

with IVT Ride  into the congregate site in Brawley. 

 

6. Adjournment 

- Meeting adjourned at 10:42 a.m. (Torres, Lang), Motion Carried.  

- Next meeting will be held on April 3, 2019, at the Imperial County Transportation 

Commission Office, 1503 N. Imperial Ave., Suite 104, El Centro, CA 92243. 
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1503 N. IMPERIAL AVENUE, SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 

April 17, 2019 

 

 

Robert Amparano, Chairman 

Imperial County Transportation Commission 

1503 N. Imperial Ave., Suite 104 

El Centro, CA   92243 

 

SUBJECT: Low Carbon Transit Operations Program (LCTOP) Application for FY 2018-19 Funds 

 

Dear Commission Members: 

 

Imperial County Transportation Commission (ICTC) proposes to submit two applications for use of Low 

Carbon Transit Operations Program (LCTOP) funds in Fiscal Year (FY) 2018-19. The LCTOP is one of 

several programs that are part of the Transit, Affordable Housing, and Sustainable Communities Program 

established by the California Legislature in 2014 by Senate Bill 862 (SB 862).  The LCTOP was created to 

provide operating and capital assistance for transit agencies to reduce greenhouse gas (GHG) emissions and 

improve mobility, with a priority on serving disadvantaged communities. Approved projects in LCTOP will 

support the following: 

  

1. Expenditures that directly enhance or expand transit service by supporting new or expanded bus 

or rail services, new or expanded water-borne transit, or expanded intermodal transit facilities, 

and may include equipment acquisition, fueling, maintenance, and other costs to operate those 

services or facilities.  

2. Operational expenditures that increase transit mode share. 

3. Expenditures related to the purchase of zero-emission buses, including electric buses, and the 

installation of the necessary equipment and infrastructure to operate and support zero-emission 

buses.  

 

Per the State Controller’s Office, ICTC has an eligible allocation in FY 2018-2019 in the amount of 

$389,648. LCTOP guidelines provide an opportunity to request a roll-over of funds in order to accumulate 

program funds prior to implementation.  It is the intent of ICTC staff to apply FY2015-2016 and FY2016-

2017 towards the New Transit Service in Heber-El Centro and also roll over the FY 2017-2018, FY 2018-

2019 funds toward capital costs associated with the planned Calexico ITC.  The new Heber service will 

provide New Senior and Disabled Dial-a-Ride service between El Centro and Heber during a three year 

demonstration period.  The Calexico ITC will be a large multi-modal bus transit transfer facility and access 

point. A site selection study has been completed by ICTC and Congestion Mitigation and Air Quality 

(CMAQ) funding has been obtained through a call for projects to fund the environmental and design phases 

of the project.   

 

 

CITIES OF BRAWLEY, CALEXICO, CALIPATRIA, EL CENTRO, HOLTVILLE, IMPERIAL, WESTMORLAND, 

IMPERIAL IRRIGATION DISTRICT AND COUNTY OF IMPERIAL 
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T: Projects\ICTC\LCTOP_FY18-19 COM 

 

Robert Amparano, Chairman    (2)            April 17, 2019 

Imperial County Transportation Commission 
 

 

 

 

Following the LCTOP guidelines, ICTC staff recommends to submit two applications requesting the use of 

funds from FY2015-2016 and FY2016-2017 towards the New Transit Service in Heber-El Centro and also 

roll over the FY 2017-2018 and FY 2018-2019 funds toward capital costs associated with the planned 

Calexico ITC. Implementation of the New Heber Transit Service is proposed for FY2018-2019.  

Implementation of the Calexico ITC is not proposed for FY2018-2019.  The rollover funding for the 

Calexico ITC will be used as match to possibly leverage other cap and trade funding for the overall 

construction of the facility. 
 

The ICTC Management Committee met on April 10, 2019 and forwards this item to the Commission for 

review and approval after public comment, if any: 

 

1. Authorize the ICTC Chairperson to sign the attached resolution; 

2. Authorization for the Execution of the LCTOP Project: New Senior and Disabled Dial-a-Ride 

service between El Centro and Heber; 

3. Authorization for the Execution of the LCTOP Project: Capital construction costs for the Calexico 

Intermodal Transportation Center. 

 

Sincerely, 

 
MARK BAZA 

Executive Director 
 

 

Attachments 

 

MB/vm 
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RESOLUTION #______ 
 

 

 

AUTHORIZATION FOR THE EXECUTION OF THE 

CERTIFICATIONS AND ASSURANCES AND AUTHORIZED AGENT FORMS 

FOR THE LOW CARBON TRANSIT OPERATIONS PROGRAM (LCTOP) 

FOR THE FOLLOWING PROJECT: 

NEW TRANSIT SERVICE: HEBER – EL CENTRO  

$240,000 FROM PRIOR LCTOP AND LCTOP INTEREST 
 

 

WHEREAS, the Imperial County Transportation Commission is an eligible project sponsor and 

may receive state funding from the Low Carbon Transit Operations Program (LCTOP) for transit 

projects; and 
 

WHEREAS, the statutes related to state-funded transit projects require a local or regional 

implementing agency to abide by various regulations; and 
 

WHEREAS, Senate Bill 862 (2014) named the Department of Transportation (Department) as 

the administrative agency for the LCTOP; and  
 

WHEREAS, the Department has developed guidelines for the purpose of administering and 

distributing LCTOP funds to eligible project sponsors (local agencies); and 
 

WHEREAS, the Imperial County Transportation Commission wishes to delegate authorization 

to execute these documents and any amendments thereto to Mark Baza, Executive Director. 
 

WHEREAS, the Imperial County Transportation Commission wishes to implement the 

following LCTOP project(s) listed above, 
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Imperial County 

Transportation Commission that the fund recipient agrees to comply with all conditions and 

requirements set forth in the Certification and Assurances and the Authorized Agent documents 

and applicable statutes, regulations and guidelines for all LCTOP funded transit projects. 
 

NOW THEREFORE, BE IT FURTHER RESOLVED that Mark Baza, Executive Director, be 

authorized to execute all required documents of the LCTOP program and any Amendments 

thereto with the California Department of Transportation. 
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Imperial County 

Transportation Commission that it hereby authorizes the submittal of the following project 

nomination(s) and allocation request(s) to the Department in FY 2018-19 for LCTOP funds as 

follows:  
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Project Name: New Transit Service: Heber – El Centro 

Amount of LCTOP funds requested (including LCTOP Interest): $240,000 

Short description of project: Expand Dial-A-Ride service to Heber and provide connection to El 

Centro. Provide 3 years of demonstration service. 

Benefit to a Priority Populations: The project is located within a SB 535 Disadvantaged 

Community and AB 1550 Low-Income Community 

 

 

PASSED AND ADOPTED at a regular meeting of the Imperial County Transportation 

Commission held on _____________________. 

 

 

 

      By:         

                Chairman  

 

     

ATTEST:  

    

By:   

      

     

 CRISTI LERMA 

 Secretary to the Commission 
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RESOLUTION #______ 
 

 

AUTHORIZATION FOR THE EXECUTION OF THE 

CERTIFICATIONS AND ASSURANCES AND AUTHORIZED AGENT FORMS 

FOR THE LOW CARBON TRANSIT OPERATIONS PROGRAM (LCTOP) 

FOR THE FOLLOWING PROJECT: 

CALEXICO INTERMODAL TRANSIT CENTER $389,648 FY 2018-19 LCTOP Funds 
 

 

WHEREAS, the Imperial County Transportation Commission is an eligible project sponsor and 

may receive state funding from the Low Carbon Transit Operations Program (LCTOP) for transit 

projects; and 
 

WHEREAS, the statutes related to state-funded transit projects require a local or regional 

implementing agency to abide by various regulations; and 
 

WHEREAS, Senate Bill 862 (2014) named the Department of Transportation (Department) as 

the administrative agency for the LCTOP; and  
 

WHEREAS, the Department has developed guidelines for the purpose of administering and 

distributing LCTOP funds to eligible project sponsors (local agencies); and 
 

WHEREAS, the Imperial County Transportation Commission wishes to delegate authorization 

to execute these documents and any amendments thereto to Mark Baza, Executive Director. 
 

WHEREAS, the Imperial County Transportation Commission wishes to implement the 

following LCTOP project(s) listed above, 
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Imperial County 

Transportation Commission that the fund recipient agrees to comply with all conditions and 

requirements set forth in the Certification and Assurances and the Authorized Agent documents 

and applicable statutes, regulations and guidelines for all LCTOP funded transit projects. 
 

NOW THEREFORE, BE IT FURTHER RESOLVED that Mark Baza, Executive Director, be 

authorized to execute all required documents of the LCTOP program and any Amendments 

thereto with the California Department of Transportation. 
 

NOW, THEREFORE, BE IT RESOLVED by the Board of Directors of the Imperial County 

Transportation Commission that it hereby authorizes the submittal of the following project 

nomination(s) and allocation request(s) to the Department in FY 2018-19 LCTOP funds:  
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Project Name: Calexico Intermodal Transit Center  

Amount of LCTOP funds requested: $389,648 

Short description of project: Construct new intermodal transit center 

Benefit to a Priority Populations: The project is located within a SB 535 Disadvantaged 

Community and AB 1550 Low-Income Community 

 

 

PASSED AND ADOPTED at a regular meeting of the Imperial County Transportation 

Commission held on _____________________. 

 

 

 

      By:         

                Chairman  

 

     

ATTEST:  

    

By:      

     

 CRISTI LERMA 

 Secretary to the Commission 
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  A. ICTC/LTA EXECUTIVE DIRECTOR REPORT 

B.  SOUTHERN CALIFORNIA ASSOCIATION OF   

GOVERNMENTS REPORT  

C. CALTRANS REPORTS  
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1503 N IMPERIAL AVE SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 

Memorandum 
 

Date: April 24, 2019 

To: Commission Meeting   

From: Mark Baza, Executive Director 

Re: Executive Director’s Report  
 

The following is a summary of the Executive Director’s Report for the Commission Meeting on April 24, 2019 

 
1) Local Transportation Authority (LTA) Website: Staff has been working diligently with the consultant, 

Conveyor Group, on the new LTA website. Previously, all LTA information and documents were being housed 

on the ICTC website. We are excited that the LTA will now have its own independent site: 

https://www.ltaimperial.com/.  

 

2) SAVE THE DATE – FY 2019/2020 ICTC Budget Workshop: Please “Save the Date” of May 22, 2019 at 4 

p.m. for the ICTC Budget Workshop for FY 2019/20, to be held at the County of Imperial Administration 

Center, Conference Room C&D in El Centro. 

 

3) Assembly Bill 335 (Garcia): In December 2018, staff met with Assemblymember Eduardo Garcia and his staff 

to discuss legislation that would amend ICTC’s authority to include non-transportation programs. Draft 

legislation is starting to go through committees in Sacramento. The goal of the draft is to primarily give ICTC 

authority to address or carry out non-transportation programs. If we are successful the legislation will become 

effective in January 2020.  

 

4) REGISTER TODAY – Imperial Valley Economic Summit and General Assembly: Registration is now 

open for the 5
th
 Imperial Valley Economic Summit and General Assembly. It will be held at the Old Eucalyptus 

Schoolhouse Please on May 30, 2019. This year our keynote speakers will be Michael Bracken of Development 

Management Group; Sunne Wright McPeak of California Emerging Technology Fund; and, Bill Higgins of 

California Association of Council of Governments. Panel discussions will include: “Smart and Connected 

Cities”; “Access to Education”; “Environment”; “Access to Capital”; “Bi-national Opportunities” and, 

“Infrastructure.” 

 

To register for the event or for sponsorship opportunities visit tinyurl.com/ESGA2019. Attached is the 

sponsorship form, event flyer and draft agenda for your information. 

 

5) I-8 / Imperial Avenue Interchange Reconstruction: ICTC staff submitted the 2018 State Transportation 

Improvement Plan to the CTC on December 15, 2017. Caltrans is working to complete the right-of-way 

acquisition, utility relocation and final design. As presented to the CTC, the current schedule to begin 

construction is in FY 2019/2020. Mr. Baza presented the STIP recommendations to the CTC at the STIP 

Hearing on January 25, 2018. The 2018 STIP was adopted by CTC at the March 2018 meeting. ICTC staff 

coordinated a meeting with Caltrans and City of El Centro staff to discuss the project schedule of the 

interchange and the Imperial Avenue Extension South projects. The project schedules will be compatible and 

the closure of the I-8/Imperial Avenue Interchange bridge is scheduled to begin February 2020.    
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6) Unmet Transit Needs Hearing, FY 2019-20: ICTC conducted its annual Unmet Transit Needs Public Hearing 

on February 21, 2019 at 3:00 p.m. at the City of El Centro Council Chambers. The hearing aims to obtain 

public feedback regarding transit services. Commissioners George Nava and Lewis Pacheco attended and 

participated as the Hearing Panel. A subsequent meeting was held on March 28, 2019. The SSTAC met on April 

3, 2019 to review the “Findings” and took action on the SSTAC letter. This item will be on the agenda 

recommending approval to adopt at the April Management Committee and Commission meetings.  

 

7) Calexico West Port of Entry Traffic Circulation Plan: Caltrans authorized a special planning grant to 

perform a traffic management study to assist the City of Calexico and the Imperial Valley region to analyze and 

propose traffic management strategies and alternatives to serve traffic flow for the Calexico West Port of Entry 

expansion. SCAG, Caltrans and ICTC have led the Traffic Circulation Plan in partnership with the City of 

Calexico, Customs and Border Protection and General Services Administration. The Request for Proposals 

(RFP) was completed and the consultant selected was KOA.  A series of public stakeholder meetings were held 

to develop the Plan in preparation for the north and southbound port of entry openings in July and September 

2018.  In November 2018, the consultant team conducted traffic counts and field observations to analyze the 

traffic after the north and southbound traffic shifts have been in operation and will be presenting draft 

recommendations for traffic management in preparation for the opening of Cesar Chavez Blvd. The draft 

Traffic Circulation Plan is currently under review by the project stakeholder group. The technical workgroup 

met on March 5, 2019, to discuss the Draft Plan. A Public Workshop is scheduled for April, 18, 2019, at the 

Carmen Durazo Cultural Arts Center between the hours of 10:00 am to 1:00 pm and 3:00 pm to 6:00 pm. 

  

8) State Route 86 (Northbound) Border Patrol Checkpoint: In August 2017 following a year of coordination, 

Caltrans, the County of Imperial and ICTC met with CBP management and operations staff achieved consensus 

for a new conceptual alternative prepared by Caltrans. The LTA Board met on September 27, 2017, staff 

presented the Board with a fund request for $1.3 million from the 5% Regional Highway Set-Aside from the 

Measure D allocations. A Consultant Agreement with AECOM for design and construction engineering was 

approved by the LTA on February 28, 2018. Currently design is underway. A draft of 35% plans were 

completed and submitted for review on October 12, 2018. Input from all stakeholders is still pending to proceed 

with 65% design. A meeting will be held on April 23
rd

 at the ICTC offices to review the 65% design.  
 

9) Imperial Transit Park Project: ICTC obtained funding to complete a bus stop facility in the city of Imperial. 

The project improvements will include the installation of concrete bus pads, sidewalks, curb returns, pavement, 

landscaping, a parking lot, bus shelters and various other amenities. The project was awarded to Pyramid 

Construction for approximately $1.8 million and construction activities are expected to begin in late August 

2018. The city of Imperial had the project groundbreaking ceremony on August 9, 2018. The project has been 

completed and held a ribbon cutting ceremony on April 2, 2019. 

 

10) FY 2019 Public Transit Fare Analysis: The Request for Proposal for a consultant for the ICTC FY 2019 

Public Transit Fare Analysis was released on March 1, 2019. The project is for professional services to develop 

a Public Transit Fare Pricing Analysis. This planning document is expected to provide recommendations for the 

current fares/fee structure and media for the four public transit services under the Imperial Valley Transit brand for 

the next three to five years. Proposals are due to the ICTC office on or before March 29, 2019.  

 
11) FY 2019 IVT RIDE and IVT MedTrans Public Outreach and Marketing Projects: The Request for 

Proposals for consultants for the ICTC FY 2019 IVT RIDE and IVT MedTrans Public Outreach and Marketing 

Projects were released on March 8, 2019. The projects are for professional services to continue the public 

outreach services and marketing currently in place in support of the IVT RIDE paratransit service and the IVT 

MedTrans paratransit service under the brand for the next three to five years. Proposals were due to the ICTC 

office on or before April 12, 2019. Scoring and ranking is scheduled for April 18, 2019 at the ICTC offices.  

 

12) FY 2019 IVT, IVT ACCESS, IVT RIDE and IVT MedTrans Public Transit Services Projects: The four 

Request for Proposals for the continuation of the four public transit services were released on March 27, 2019. 

The project is for professional services to continue the fixed route bus system and three paratransit services 

currently in place for the next three to five years. Proposals are due to the ICTC office on or before May 10, 

2019.  
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13) Federal Triennial Review:  The Federal Transit Administration (FTA) is conducting a Triennial Review of the 

Imperial County Transportation Commission in early 2019. The review determines whether a grant recipient 

and its subrecipients are administering its FTA-funded programs in accordance with 49 U.S.C. Chapter 53, 

Federal transit law provisions. It assesses the recipient’s management practices and program implementation to 

ensure that the programs are administered in accordance with FTA requirements and are meeting program 

objectives. Grant subrecipients that may be inlucded in this cycle include the Cities of Brawley, El Centro and 

Imperial for the tranfer terminal projects.  
 

14) SR-186 Bridge Replacement over the All American Canal:  Caltrans has led a feasibility study for the 

replacement of the SR-186 Bridge over the All American Canal. The stakeholders that have been involved in 

this effort include the U.S. Bureau of Reclamation (BOR), the Imperial Irrigation District (IID), Caltrans and 

ICTC. As a follow-up, BOR is moving forward with their commitment to issue a media release regarding the 

future public closure of the bridge carrying SR-186 over the All-American Canal. The BOR anticipates issuing 

the media release in 1-3 weeks requesting for Caltrans to provide a new public crossing by 2025 to ensure 

public access is maintained. 

 
15) Imperial Mexicali Binational Alliance Meeting: An IMBA meeting was held on March 14, 2019 at the 

CDEM office in the City of Mexicali. The next IMBA meeting will be held at Imperial Valley College on May 

9, 2019. 

 
16) 2018 Trade Corridor Enhancement Program:  The Trade Corridor Enhancement Program (TCEP), created 

by Senate Bill (SB) 1 (Beall, Chapter 5, Statutes of 2017), provides approximately $300 million annually for 

infrastructure improvements on federally designated Trade Corridors of National and Regional Significance, on 

the Primary Freight Network, and along other corridors that have a high volume of freight movement.  ICTC in 

partnership with Caltrans and the San Diego Association of Governments (SANDAG) were successful in 

receiving TCEP funds for Advanced Technology Corridors at the California-Mexico Ports of Entry (POE).  The 

goal project is to implement Intelligent Transportation System (ITS) strategies that will improve border travel 

delays. Some of the ITS strategies will include Bluetooth and Wi-Fi readers to help track vehicle delays, as well 

as implement changeable message signs on State Routes to inform border travelers of POE delays. Caltrans will 

serve as the implementing agency of this project and has an estimated completion date of early 2020. Caltrans 

has initiated the environmental phase and preliminary design of the project. TCEP funds will be used in 

collaboration with the BUILD grant award for the design and construction phases.  
 

17) State Legislation for Transportation Funding – SB 1 Road Maintenance and Rehabilitation Account 

(RMRA):  $1.5 Billion annually will go to cities and counties for local road improvements. The following are 

projected annual revenues of RMRA for the Cities and the County of Imperial for FY 2018/2019. This list of 

projects for all cities and the county can also be found on the ICTC website at: 

http://www.imperialctc.org/senate-bill-1/  

 

The following is a list of projects funded by SB1 for FY 2018-2019. 

Agency Project 

Brawley Rehabilitation of Legion Street from Highway 86 to Evelyn Street 

Brawley Street Rehabilitation – Phase 11 

Calexico Cesar Chavez Boulevard Improvement 

Calexico De Las Flores Street Improvement 

Calexico Second Street Bridge 

Calipatria Freeman Street Rehabilitation between Brown and Commercial Avenues 

El Centro 2018 Streets Overlay and Rehabilitation Project 

Holtville Citywide Pavement Rehabilitation Project 

Imperial  Storm Drain Installation – Northwest Quadrant of City – Continuing 

Imperial County  Includes a total of 70 road improvement projects. List can be found on the 

ICTC website here. 

Westmorland North H Street Improvements 

Westmorland Street Rehabilitation Program – Phase 2  
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Caltrans/ICTC Calexico East Port of Entry Truck Crossing Improvements 

Caltrans  State Route 111 from State Route 98 to Ross Avenue near Calexico 

Caltrans  State Route 98 from Rockwood Avenue to east of Cole Road near Calexico 

Caltrans  Bridges on Interstate 8 and State Route 86, 98, 11 and 186 

Caltrans  State Route 86 from I Street to Brandt Road near Brawley  

Caltrans  State Route 86 south of B Street to Martin Road near Westmorland 

 

Below are the projected annual revenues for FY 2019/2020.  Deadline to submit a list of projects to CTC is 

May 1, 2019. All Imperial County cities and the county are required to submit their list of projects in order to 

be eligible for funding distribution.  

 

Agency 

RMRA Amount 

FY 2019-2020 

Brawley $453,796 
Calexico $681,911 
Calipatria $127,530 
El Centro $766,589 
Holtville $107,602 
Imperial $320,638 
Westmorland $38,483 
County of Imperial $7,501,204 

TOTAL $9,997,753* 
  

*Estimate source is from the California League of Cities dated January 22, 2019 - 

http://californiacityfinance.com/LSR1901.pdf  
 

18) Rio Vista and Pioneers Memorial Hospital Bus Stops: ICTC has engaged in several discussions with the 

City of Brawley Staff regarding the potential relocation of the existing bus stops along Rio Vista Avenue/SR78 

and at Pioneers Memorial Hospital. Caltrans is currently completing improvements to SR 78 and will be 

providing on street concrete bus pads with an approximate value of $80,000. 

 

19) 2018 ICTC Bus Stop Bench and Shelter Inventory: 2018 ICTC Bus Stop Bench and Shelter Inventory: The 

Project Consultant team Kimley Horn and Associates, and Agency Stakeholders from ICTC, Brawley, 

Calexico, El Centro and Imperial met on January 31, 2018 to review and discuss the current status of the ICTC 

Bus Stop Inventory, Signage Replacement and Technology Assessment Project. The items reviewed included 

the consultant prepared Bus Stop Inventory, Asset Condition Report, ADA Assessment Report, Bus Stop Usage 

Priority List and Bus Stop Signage installation parameters and requirements. ICTC and member agency staff 

have worked together to complete the priority list for implementation and pursuit of funding. Bus stop signage 

specifications with specific route information have been finalized. The consultant and staff are working towards 

finalizing the Technology Memorandum which will provide ICTC with possible technology solutions for the 

fixed route bus system. Staff anticipates providing a presentation of project materials at the May 2019 

commission meeting. 

 

20) SCAG’s Sustainability Grant Program – Imperial County Regional Climate Action Plan: ICTC was 

awarded a SCAG Sustainable Planning Grant to develop a Regional Climate Action Plan.  ICTC staff will work 

in collaboration with SCAG staff to develop and release a request for proposal to select a consultant that will 

develop the Regional Climate Action Plan.  ICTC will serve as the day to day project manager and SCAG staff 

will serve as the administrative project manager. The goal of the project is to develop a regional framework for 

addressing Green House Gas (GHG) emissions for a Regional Climate Action Plan that allows each local 

agency to customize and fit into the context of the community each jurisdiction serves, that can be used at the 

local level in the development of jurisdiction – specific Climate Action Plans (CAPs).  ICTC and SCAG are in 

the process of completing the consultant selection process and anticipate issuing a notice to proceed in May 

2019. 
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21) Calexico Intermodal Transportation Center (ITC): A new Intermodal Transportation Center in the City of 

Calexico has been part of ICTC’s long range transit planning.  The new Calexico ITC will serve as a regional 

mobility hub that will accommodate bus bays for Imperial Valley Transit in addition to the City of Calexico’s 

private transit operators, taxis and farm labor buses.  ICTC received a Congestion Mitigation and Air Quality 

federal program fund to complete the environmental and design plans of the new Calexico ITC. ICTC staff is in 

the process of completing the contract award for a consultant firm that will complete the environmental and 

design phase. Currently, ICTC staff is completing the Caltrans award review process with multiple Caltrans’ 

departments. The ICTC Board adopted the agreement with Psomas on September 26, 2018. Environmental 

phase is in progress with consultant team and agency partners, including the City of Calexico, Caltrans and 

ICTC. Preliminary site analysis has been completed and a meeting was held at the Psomas office on April 3, 

2019. 

 

22) State Route 98 and Cesar Chavez Blvd.: As part of the POE Expansion project, SR-98 and Cesar Chavez 

Boulevard are being widened and improved to serve the expansion to the west. Caltrans’ SR-98 work between 

VV Williams and Ollie Avenue was completed in March 2018. Caltrans is working on a second segment on SR-

98 between Rockwood Avenue and Ollie Avenue is in the design and right-of-way phase and is anticipated to 

begin construction in spring 2020. ICTC and Caltrans submitted a grant application through SB 1 Trade 

Corridor Enhancement Program. The CTC approved $3.4 million from the SB 1 Trade Corridor Enhancement 

Program to complete construction. Cesar Chavez Blvd is under construction by the City of Calexico and is 

scheduled for completion in June 2019.  

 

23) Calexico East Port of Entry Bridge Expansion over the All American Canal Project: ICTC submitted the 

Calexico East Commercial Vehicle Port of Entry Expansion Project under the California Sustainable Freight 

Action Plan: Pilot Project Ideas. The proposed elements of the Calexico East Expansion include: bridge 

expansion, commercial vehicle primary inspection booths and road construction is estimated at $65 million. 

ICTC is pursuing discretionary freight program funding for the bridge expansion for an estimated total cost of 

$28 million. Pending the possible funds for the bridge expansion, ICTC will pursue a donation authority request 

to U.S. Customs and Border Protection. In October 2017, ICTC staff coordinated with Caltrans to submit an 

application for grant funding under the State’s Freight funding available under SB-1 and the State’s share of the 

2015 federal transportation bill (FAST Act), response for this grant program in May 2018. The CTC approved 

our request for $3 million to complete the project approval and environmental process for the bridge expansion. 

On October 23, 2018, Caltrans and ICTC hosted a kick-off meeting with IID, GSA and Bureau of Reclamation 

at the ICTC Offices. An environmental staff meeting between project stakeholders was held on November 26, 

2018. Caltrans staff is proceeding with the environmental document that is scheduled to be approved by May 

2020.  
 

In December 2018, ICTC was awarded a discretionary grant under U.S. Department of Transportation’s Better 

Utilizing Investments to Leverage Development (BUILD) grant in the amount $20 million.  The funds will be 

utilized to complete design and construction costs of the widening of the bridge over the All-American Canal of 

the Calexico East Port of Entry. ICTC staff is working with U.S. Department of Transportation to complete the 

grant agreement. ICTC is submitting a request for advance construction and tapered match to advance the 

project along and meet the obligation deadline of September 2020.  
 

24) Heber Bus Stop & Pedestrian Access Improvements on State Route 86:  The community of Heber has had 

a need to improve pedestrian and bus stop access along State Route 86.  The ICTC Commission granted the use 

of Regional Set-Aside Local Transportation Authority (LTA) funds for the project.  Caltrans has served as the 

project lead; the first phase was recently completed in November 2017. Phase 1 included bench, bus shelter and 

ADA access improvements.  Phase 2 was recently completed in mid-June 2018 and consisted of curb and 

sidewalks improvements from Parkyns Ave to Heber Ave. Phase 3 will also have curb and sidewalk 

improvements and is located between Heffernan to Parkyns Ave. ICTC participated in a Heber Community 

Outreach event together with County Public Works and led by Supervisor Plancarte. The County of Imperial 

discussed sidewalk pavement projects, and ICTC gave transit updates and a status of the SR-86 improvements. 

The Phase 3 construction improvements have been completed and project is nearing completion and closeout. 

A ribbon cutting will be scheduled soon.  
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25) State Legislation for Transportation Funding – SB 1 2018 Local Partnership Program (LPP):  The 2018 

Local Partnership Program is comprised of formulaic program and competitive programs.  In FY2017/2018 

total amount available statewide is $200M and distribution is 50/50 for both formulaic and competitive 

programs. The formulaic program share distributions for the Local Partnership Program were presented at the 

CTC meeting in December 6-7, 2017.  During the meeting the CTC Commission took action and approved the 

distribution of funds for the formulaic portion, the funding share for Imperial County in FY2017/2018 is 

$538,000.  For FY2017/2018, no projects were submitted for the formulaic program and funds will be rolled 

over to FY2018/2019. Currently, ICTC staff is working with the local agencies to submit project forms 

accordingly. Deadline to submit to ICTC is Friday, February 15, 2019 at end of day.  All eligible projects will 

be forwarded to CTC for a May 2019 allocation vote.  

 

The following is the list of projects for Imperial County: 

 
 

 

The following is the link to the 2019 Local Partnership Program guidelines: 

http://catc.ca.gov/programs/sb1/lpp/docs/062719+Amended_LPP%20Guidelines.pdf    

 

26) State and Federal funding Obligations: Beginning October 1, 2018, agencies are allowed to move forward 

with request for authorization (RFA) for Congestion Mitigation Air Quality (CMAQ), Regional Surface 

Transportation Program (RSTP) and Active Transportation Program (ATP) programmed in FY 2018/2019.  

  

FY2018/2019 Project List 

Agency Project Name 

Funding 

Type Phase 

Federal 

Amount in 

FY2018/19 

Local 

Match 

Total Phase 

Cost 

 

 

Status  

Brawley 

Paving of dirt 

road Wildcat 

Dr. from S. 

Western Ave. 

to S. First St. CMAQ CON  $708,000   $92,000   $800,000  

 

 

Completed for 

design. Will 

submit by 

May-June 

  

Agency Project Name 

LPP Formulaic Funds

Local Match Total Cost

Proposed CTC 

Programming 

Date 

Calexico

Scaroni Road 

Improvements 305,000$                               550,000$                855,000$                      May 19/20

Calipatria

Calipatria Date Street 

Sidewalk Improvement 

Project 41,000$                                   $                  41,000  $                        82,000 May 19/20

County

Overlay of Picacho 

Road from 

Winterhaven Road to 

Quechan Drive 523,000$                               523,000$                1,046,000$                   May 19/20

Imperial

Aten/Clark Road 

Improvements 154,000$                               327,000$                481,000$                      May 19/20

Brawley

2020 Legion Street 

Improvements 209,000$                               209,000$                418,000$                      May 20/21

El Centro

Dogwood Road from 

Villa Road to 

Commercial Avenue 339,000$                               339,000$                678,000$                      May 20/21

Holtville

Orchard Road/Cedar 

Avenue 60,000$                                   $                  60,000 120,000$                      May 20/21

Local Partnership Program (LPP) Programing Date
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Calipatria 

Roadway and 

pedestrian 

improvements 

on N. Brown 

from E. Alamo 

St. to Delta St. 

CMAQ & 

RSTP CON  $958,000   $125,000  $1,083,000  

 

 

Out to bid 

Mid-Feb 

El Centro  

Imperial Ave. 

Extension 

South   RSTP CON  $653,000  

 

$3,197,000   $3,850,000  

 
CON-FTIP 
Amendment  

Imperial 

County 

Heber Ave. 

from Hwy 86 

to Correll Rd. 

and S. of Hwy 

86 to Fawcett 

Rd.  EARMARK CON 

 

$1,017,000   $0   $1,017,000  

 

 

 

ROW 

Certification. 

Submit by 

Mid-March 

Imperial 

County 

Conservation 

easement, 

access 

improvements, 

parking 

facilities at 

Desert 

Museum EARMARK CON  $720,000   $0  $720,000  

 

 

 

PS&E 

completed. 

Will submit 

by end of 

March  

Imperial 

County  

Rio Vista St. in 

Community of 

Seeley CMAQ CON  $145,000   $19,000   $162,000 

 

 

Working with 

consultant. 

They advertise 

twice.  

Imperial 

County  

Sidewalk 

improvements 

on Rio Vista 

St. in Seeley CMAQ CON 

 

$1,189,000   $178,000  $1,365,000  

 

 

 

Early June to 

submit 

ICTC & 

Caltrans 

Calexico Est 

POE Truck 

Crossing 

Improvement SB1 TCE ENG 

 

$3,000,000   $0  $3,000,000  

 

 

 

SB-1 $$$ has 

been obligated  

ICOE  

Project Ride, 

Walk, Learn ATP CON $224,000 $0 $224,000 

 

 

Obligate by 

March/April 

Westmorland 

Paving of dirt 

roads H St. & 

8
th
 St. segments CMAQ CON $350,000 $45,000 $395,000 

 

 

Project 

Complete 

 Regional Total FY2018/2019   

 

$12,616,000 

 

 

27) Partnerships with IVEDC:  

 

a) Southern Border Broadband Consortium (SBBC): ICTC in partnership with IVEDC received a California 

Advanced Services Regional Consortia Grant award of $450,000 from their Rural and Regional Consortia 

program. The grant covers a 3-year period. ICTC is fiscal agent and developed an MOU which defines 

roles and responsibilities (Audits, Administration and Project Management) for ICTC and IVEDC. Since 

the projects approval, IVEDC staff Sean Wilcock designed a new logo for SBBC to assist the clarity in 

larger marketing materials. An update was presented to the Commission at the August 2018 meeting.     
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Currently, the project is in year two of the contract. In year two/quarter two, Ms. Barrett began working 

with other consortiums on the Caltrans Strategic Corridors Plan. SBBC submitted corridors that would 

need better broadband sources in Imperial and San Diego Counties. A new staff was hired during this time; 

Mr. Rene Pollard has been attending meetings with Ms. Barrett since September. An Area Agency on Aging 

(AAA) Board Meeting was attended in October, along with another AAA event in Bombay Beach; and 

SBBC is planning to attend more AAA events to assist seniors attain internet access in their homes. The 

SBBC staff designed a USB with both their logo and AAA’s logo to hand out to seniors when they complete 

the “internet needs questionnaire” and has worked as a great incentive. Quarter two will concluded with a 

quarterly meeting on February 8th at the Caltrans District 11 offices. Staff continues to reach out to 

schools and is scheduled to attend the Calipatria School District Resource Fair this Spring.   

 

b) The Brawley Transit Corridor Brownfield Assessment: ICTC in partnership with IVEDC received a U.S. 

Environmental Protection Agency (EPA) Brownfields Communitywide Assessment Grant award of 

$300,000 from the Environmental Protection Agency’s Brownfields Assessment Program. This assessment 

will be focused along the transit circulator route within the 13 mile Imperial Valley Transit’s (IVTs) 

Brawley Gold Line Transit Route and the Brawley Transit Center that serves as the IVTs North Imperial 

County transfer terminal.  The commercial corridors in the target assessment area include over 100 known 

commercial properties and suspected historical gas station sites with known or suspected underground 

tanks in the target area. ICTC will be the fiscal agent and has developed an MOU which will define roles 

and responsibilities (Audits, Administration and Project Management) or ICTC and IVEDC. SCS 

Engineers have initiated early Tasks that include the Quality Assurance Project Plan (QAPP) and project 

management plan as required by EPA. The Steering Committee consisting of agency partners and 

stakeholders met on August 22, 2018. The draft QAPP is nearing completion. The first community 

outreach meeting was held on October 11, 2018. The consultant and IVEDC presented an overview of the 

project and the opportunities available for property owners to consider participating and requesting Phase 1 

or 2 Brownfield Assessments. Currently we are processing 4 Property Eligibility applications with the 

Dept. of Toxic Substance Control (DTSC) which will be later submitted to the Environment Protect Agency 

for final approval. All 4 of these properties are seeking to redevelop or sell properties for redevelopment 

within the project’s subject area. These properties will be processed for Phase 1 and potentially Phase 2 

Environmental Site Assessments to clear them of contamination concern or evaluate them for site cleanup 

planning if necessary. 

 

28) California HERO Program: The California Hero Program was launched in April 2014 in Imperial County 

with ICTC as the administering agency. A copy of the program activity report up to March 2019 is attached for 

your review.  

 

29) Community of Niland Bus Stop Bench and Shelter Request: The ICTC submitted a formal request to the 

California Department of Transportation (Caltrans) District 11 requesting their assistance in identifying a 

location for a bus stop bench and shelter in the Community of Niland along State Route 111 (SR-111). The 

shelter has been installed in an existing parking lot on the east side of SR-111.   
 

30) Funding for Phase II of the Calexico West Port of Entry: As previously noted, Congress authorized  $98 

million for Phase 1. The U.S. General Services Administration (GSA) began construction for Phase 1 in 

December 2015 with completion now scheduled for July 2018. Phase 2A was awarded in the amount of 

$191million and will include additional northbound vehicle lanes, permanent southbound inspection, new 

administration building, and employee parking. Funding for phase 2B has not been secured and work will 

include demolition of the old port building and construction of the new pedestrian building. 

 

31) Westshores Transit Opportunities: As part of the Short Range Transit Plan, ICTC has explored connection 

opportunities with Sunline Transit who serves the Coachella Valley region. ICTC and Sunline Transit have 

discussed pursuing grant opportunities for interregional transit services to/from Westshores and Coachella. 

ICTC and Sunline Transit continue to have regular dialogue about the potential opportunities most recently 

engaging in discussions in January 2019. ICTC will be implementing an adjustment to the IVT Ride Westshores 

service to provide service to Eisenhower Medical Center on Bob Hope Drive and facilities ¾ of a mile from 

Highway 111 between Eisenhower Medical Center and Avenue 52 in Coachella. The service will operate every 
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other Tuesday and reservations will be required. Service began on April 16, 2019. Staff will be completing 

outreach services in the Westshores area to inform the public of the change to the service. 

 

32) California-Baja California Binational Region: A Fresh Look at Impacts of Border Delays: Building upon 

previous Caltrans, SANDAG, and ICTC studies, this project will refine the economic models developed to 

assess economic impacts of delays at the land ports of entry (POEs) between the San Diego and Imperial 

Counties region and Baja California, Mexico, on the border region economies. It will also estimate greenhouse 

gas (GHG) emissions of passenger and commercial vehicles due to northbound and southbound border delays 

at the six California POEs, and propose strategies to reduce GHG emissions at the border region. Lastly, 

extensive outreach to government agencies, local border communities, and private sector stakeholders was 

conducted.  A final is report is scheduled to be completed in the summer of 2019.     

 

33) Meetings attended on behalf of ICTC: 

 March 27, 2019 – ICTC Commission Meeting  

 March 28, 2019 – Unmet Transit Needs Hearing in El Centro 

 April 3, 2019 – ICTC Social Services Transportation Advisory Council (SSTAC) Meeting  

 April 4, 2019 – ICTC Technical Advisory Committee (TAC) Meeting 

 April 9, 2019 – County of Imperial Board of Supervisor’s Meeting (Re: AB 335 Support Letter) 

 April 10, 2019 – ICTC Management Committee Meeting in Westmorland 

 April 10, 2019 – AB 617 Community Steering Committee Meeting in El Centro 
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5TH ANNUAL IMPERIAL VALLEY 
ECONOMIC SUMMIT & GENERAL ASSEMBLY

KEYNOTE SPEAKERSEVENT DETAILS

OLD EUCALYTPUS SCHOOLHOUSE
791 Evan Hewes Hwy
El Centro, CA 92243

MAY 30, 2019 MICHAEL BRACKEN, ECONOMIST
Development Management Group

BILL HIGGINS, EXECUTIVE DIRECTOR
California Association of Council of 
Governments 

Hosted & Organized by:

Economic Summit will include 
discussions with industry professionals 
on access to capital, infrastructure, 
international opportunities, education, 
environment and healthcare followed 
by General Assembly Dinner.

REGISTER NOW

FOR MORE INFORMATION
 IVEDC

760.353.8332
ICTC

760.592.4494tinyurl.com/ESGA2019

SUNNE WRIGHT MCPEAK, PRESIDENT
California Emerging Technology Fund

INVITED
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ECONOMIC SUMMIT & GENERAL ASSEMBLY 
 

 

  
 Thursday, May 30th, 2019 

 

 Old Eucalyptus Schoolhouse 
 796 W. Evan Hewes Hwy, El Centro, CA 92243 

 
 Economic Summit  

 
8:00 AM Registration & Continental Breakfast 
  
8:30 AM Welcoming Remarks 

 Ryan Kelley, Chair, Imperial County Board of Supervisors 
 Deborah McGarrey, Chair, Imperial Valley Economic 

Development Corporation 
 Robert Amparano, Chair, Imperial County Transportation 

Commission 
 

8:45 AM “Smart and Connected Cities” 
   The concept of “Smart Cities” has become wildly popular over  

   the past few years, with the promise that with the right   

   technology, smart cities can improve everything from public  
   safety, citizen engagement, economic development,    

   transportation, and more — all at a lower cost. 

 Jim Madaffer, President, Madaffer Enterprises, Inc. 
 
9:15 AM “Imperial Valley: State of the Economy” 

Join us for an informative session that will highlight the economic 
growth that has occurred in Imperial Valley and emerging growth 
opportunities. 

 Michael Bracken, Managing Partner & Chief Economist, 
Development Management Group, Inc. (C) 
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10:00 AM Break Sponsored by  
 
10:20 AM  “Access to Education” Sponsored by 

Join us for an informative session that highlights the unique 
educational and career technical training opportunities in Imperial 
Valley. 

 Moderator: Todd Finnell, Ed.D., Superintendent of Schools, 
Imperial County Office of Education  

 Dr. Martha Garcia, Superintendent/President, Imperial Valley 
College (C) 

 Dr. Gregorio Ponce, Dean, San Diego State University-Imperial 
Valley (C) 

 CETYS University 
 

11:10 AM “Access to Healthcare” Sponsored by 

Hear from the experts as they highlight the healthcare opportunities 
in Imperial Valley.  

 Moderator: Larry Lewis, CEO, Pioneers Memorial Hospital (C) 
 Dr. Afshan Baig, Chief Medical Officer, Clinicas de Salud del 

Pueblo (C) 
 Kathy Kennerson, Imperial Valley Wellness Foundation 
 Adolphe Edward, CEO, El Centro Regional Medical Center (C) 

 
12:00 PM Lunch 

 Featuring Keynote Speaker Sunne Wright-McPeak, President, 
 California Emerging Technology Fund 

 

1:00 PM      “Environment” 

Join us for an informative session that discusses environmental 
issues and solutions in the Imperial Valley.  

 Moderator: Matt Dessert, Air Pollution Control Officer, County 
of Imperial 

 Elizabeth Melgoza, Air Pollution Specialist, California Air 
Resources Board 

 Ryan Kelley, Board Member, Salton Sea Authority  
 Miguel Figueroa, Assistant City Manager, City of Calexico 
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 Hon. Serge Dedina, Mayor, City of Imperial Beach and Board 
member, San Diego Association of Governments (SANDAG) 
(C) 
 

1:50 PM “Access to Capital”  

Learn from the experts regarding tools to finance projects including 
New Market Tax Credits, grants and loans. 

 Moderator: Jesus Escobar, R&E Customs Brokers 
 Matthew A. Koch, Business and Cooperative Program 

Specialist, US Department of Agriculture Rural Development 
 Andrés Rangel, Senior Project Closing Specialist, North 

American Development Bank (C) 
 Rabobank, N.A. or SBA  
 Rod Colwell, CEO, Controlled Thermal Resources 

 
2:40 PM Break Sponsored by  

 

3:00 PM “Access to Bi-national Opportunities”  

   Hear from leading organizations discussing international business  
   opportunities and the strengthening of the region through a                              
   bi-national economy.  

 Moderator: Luis Plancarte, Imperial County Board of 
Supervisors and Chair, Imperial-Mexicali Binational Alliance 
(C) 

 Matthew Andersen, San Diego and Imperial Director of 
International Trade Administration, US Commercial Service (C) 

 Sergio Tagliapietra, Vice Chair, Imperial-Mexicali Binational 
Alliance 

 Gustavo de la Fuente, Board Member, San Diego/Tijuana 
Smart Border Coalition 

 Timothy Kelley, President & CEO, Imperial Valley Economic 
Development Corporation (C) 
 

4:00 PM “Access to Infrastructure”  

   Learn about issues and improvements of infrastructure and   
   transportation in the region. 

 Moderator: Mark Baza, Executive Director, Imperial County 
Transportation Commission 

34



Draft 4/5/19   

Hosted by Imperial County Transportation Commission and Imperial Valley Economic Development Corporation 
Organized by Imperial Regional Alliance, Inc., a 501 (c) (3) 

 
 
 

 Larry Kosmont, Chairman & CEO, Kosmont Companies 
 Padraig Lawlor, All American Grain Co LLC (C) 
 ITC Holdings Corp 
 Ann Fox, Deputy District Director of Planning and Local 

Assistance, Caltrans District 11 
 

5:00 PM Networking Reception Hosted by  
 

General Assembly  
 
6:00 PM Welcoming Remarks 

 Robert Amparano, Chair, Imperial County Transportation 
Commission 

 Bill Jahn, Chair, Southern California Association of Governments 
 Cheryl Viegas-Walker, Imperial Representative, League of Cities 
 Cory Binns, Caltrans District Director, San Diego and Imperial (C) 

 
6:15 PM Highlights of Economic Summit 

 Timothy E. Kelley, President & CEO, Imperial Valley Economic 
Development Corporation 

 
6:20 PM Dinner 
   Featuring Keynote Speaker Bill Higgins, California Association of Councils  
 of Government (C) 
   “What are the future opportunities for Regional Collaboration in  
   Imperial Valley?” 
 
7:15 PM Transportation Highlights for Imperial Valley in FY 2018-19 

 Cory Binns, Caltrans District Director (C) 
 Mark Baza, Executive Director, Imperial County Transportation 

Commission (C) 
 

8:00 PM Closing Remarks 

 Mark Baza, Executive Director, Imperial County Transportation 
Commission 

 Timothy E. Kelley, President & CEO, Imperial Valley Economic 
Development Corporation 
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SPONSORSHIP 
BENEFITS 

 
 

TITLE 
$5,000 

 
 

PREMIERE 
$3,000 

 
\ 

RECEPTION 
$2,000 

 
 

LUNCH 
$1,500 

 
 

PANEL 
$1,000 

Conference registrations 10 8 6 4 4 

General Assembly Dinner 
tickets 

10 8 6 4 4 

$30 discount for additional 
ticket(s) purchased 

          

Sponsorship recognition 
during the Summit 

          

Sponsorship promotion in 
event emails 

          

Company logo recognition           

Reserved General Assembly 
Dinner table 

        

Visual recognition during 
summit 

       

Company marketing materials 
at registration station 

      

Company promotion before a 
panel session of choice 

      

 

 
Please check a sponsorship level above, sign 
the form below and email your company logo to 
Alessandra Muse alessandra@ivedc.com 
 
Mail: IRA, P.O. Box 3005, El Centro, CA 92244 
 
 
 
Company Name 

 

Authorized Signature  

ADDITONAL OPPORTUNITIES 

 Dinner Table Sponsor $750 

 Charging Station Sponsor $750 

 Display Table $500 

 Networking Break Sponsor $500 

 Wine Sponsor $500 
 

 

Choose or customize a package to 
your specific needs or desired 
investment level 
 

 

 

Hosted & Organized by: 

MAY 30, 2019  
OLD EUCALYPTUS 

SCHOOLHOUSE 
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Type of Projects

Member Launch Date

 Eligible 

Housing 

Units * 

Total Applications 

Received

Applications 

Approved

 Approved 

Amount 

Funded 

Projects

 Funded 

Amount 

Jobs 

Created*** Energy Water Renewable

Solar kW 

Installed

Annual kWh 

Saved

Annual CO2 

Reduced (Tons)

Brawley 4/14/2014 5,762 336 201 $5,529,295 109 $1,496,976 13 125 0 39 97 1,107,051 288

Calexico 3/24/2015 7,439 720 405 $13,117,450 238 $3,072,179 28 228 4 98 250 2,723,083 697

Calipatria 3/24/2015 764 11 5 $134,632 5 $61,615 1 6 0 0 0 49,993 12

El Centro 5/23/2014 9,374 571 366 $11,097,267 199 $2,700,501 24 211 9 62 174 2,141,886 550

Holtville 3/24/2015 1,284 72 48 $1,277,602 25 $319,008 3 23 0 10 18 222,189 58

Imperial 6/10/2015 5,207 244 180 $6,080,190 101 $1,634,308 15 97 17 47 133 1,087,158 283

Westmoreland

Imperial County Unincorporated 11/14/2014 10,119 292 169 $5,485,864 95 $1,405,100 13 102 3 32 79 983,062 252

Total 39,949 2,246 1,374 42,722,299$          772 10,689,687$     96 792 33 288 751 8,314,421 2,140

** Participation rate based off of funded projects

*** 1 job for every $117,000 invested.

Program Activity through March 31, 2019

Inactive

California HERO Activity Report 
Imperial County Transportation Commission 
Launch Date through March 31, 2019 
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Memorandum 

Date: April 24
th

, 2019 

To: ICTC Commission Meeting 

From: David Salgado, Regional Affairs Officer (RAO) 

Re: Southern California Association of Government’s Report 

 
   

 
The following is a summary of the SCAG Executive Director’s Report and/or Federal and State Legislature Staff Report for 

the Imperial County Transportation Commission Meeting April 24
th

, 2019.  

 

1. SCAG Executive Director: Following an extensive search from the SCAG Executive Committee 

Kome Ajise was appointed the new SCAG Executive Director at the April 4
th

 Regional Council 

meeting. Kome has served as Planning Director since November 2017 and will continue in an 

interim role as Executive Director until a contract can be formally approved. Kome’s experience and 

strong relationships at the local, state and federal level make him an ideal choice to lead SCAG into 

the future.  He is a seasoned leader who understands the complexities of regional planning, and the 

challenges we face in Southern California and throughout the state.  

 

Before coming to SCAG, Kome served as chief deputy director for the California Department of 

Transportation (Caltrans). Previously, he was Caltrans’ deputy director of planning and modal 

programs and was responsible for overseeing the Aeronautics, Mass Transportation, Rail, 

Transportation Planning, Local Assistance, and Research Innovation and System Information 

Divisions. 

 

2. 2019 SCAG 54
th

 Annual General Assembly: The 54th Regional Conference and General 

Assembly will convene on May 1-3 at the JW Marriott Desert Springs Resort & Spa in Palm Desert, 

CA. The annual conference brings together over 900 of Southern California’s most influential 

leaders, innovators and policymakers for collaborative, solution-oriented discussions on the region’s 

greatest challenges. Registration for the 2019 Regional Conference will be available shortly. The 

event is free for elected officials and city managers in the region, and a special early bird registration 

rate will be available until March 30. For information about sponsorship opportunities, contact 

Communications Manager Jeff Liu at liuj@scag.ca.gov. 
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3. SCAG Imperial County CONNECT SOCAL 2020-2045 RTP-SCS Workshop: Connect SoCal - 

The 2020-2045 Regional Transportation Plan/Sustainable Communities Strategy is a long-range 

visioning plan that balances future mobility and housing needs with economic, environmental and 

public health goals. Connect SoCal embodies a collective vision for the region’s future and is 

developed with input from local governments, county transportation commissions (CTCs), tribal 

governments, non-profit organizations, businesses and local stakeholders within the counties of 

Imperial, Los Angeles, Orange, Riverside, San Bernardino and Ventura.  

 

The Imperial County workshop will be held Monday June 3
rd

 from 4:00pm to 7:00pm at the El 

Centro Regional Medical Center (ECRMC) Event Center at the Imperial Valley Mall, 3451 

Dogwood Road, El Centro, CA, 92243. Please contact Imperial County Regional Affairs Officer 

(RAO) David Salgado at 760-457-6930 with any questions.  

 

4. CONNECT SO-CAL Website: The official website is now live for Connect SoCal, SCAG’s 

Regional Transportation Plan/Sustainable Communities Strategy. The newly launched page, 

connectsocal.org, offers a clear and user-friendly way to get updates about the ongoing process of 

building the plan. Check it out! 

 

This website will be a cornerstone of public participation for Connect SoCal, a plan that provides 

Southern California with a comprehensive transportation vision through 2045. Plan development 

takes many years to complete and involves working with six county transportation commissions, 

15 sub-regional organizations, 191 cities, numerous other stakeholder organizations and the 

public. Adoption of a final plan is anticipated in April 2020. 

 

5. SCAG Policy Committee Appointments: At the April 4
th

, 2019 Regional Council Policy 

Committee meetings El Centro Mayor and SCAG Past President Cheryl Viegas-Walker was 

appointed as the Chair of the Transportation Committee (TC).  

 

6. SCAG Sustainable Communities Program (SCP) 2019: On Thursday March 7, 2019 the SCAG 

Regional Council (RC) approved project submittals for award under the SPG Call for Projects. 2 

projects were selected in Imperial County. The first project awarded came from the City of Calexico 

and will fund a “Rockwood Promenade” project at 2nd St and Rockwood. This will be a temporary 

“quick build” project implemented over a short time frame to highlight the potential for a 

promenade. The second award was to ICTC for the creation of a Regional Active Transportation 

Plan that will be used to compliment the Long Range Planning process moving forward.  
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7. Regional Housing Needs Assessment (RHNA) Working Group: As a part of the upcoming 

RHNA Cycle SCAG President Alan Wapner has appointed 2 elected officials from each SCAG 

county to participate in the SCAG RHNA Working Group. The group will meet periodically to 

ensure participation from each county throughout the RHNA development process. Imperial 

Counties representative is City of Holtville Councilman, ICTC Commissioner, and SCAG Regional 

Council and Policy Committee Member Jim Predmore with Councilman Bill Hodge as the alternate. 

Please feel free to contact SCAG RAO David Salgado with any questions regarding RHNA or reach 

out to your local delegate to carry any concerns to the presidents sub-committee. We appreciate 

everyone’s responsiveness to requests to provide the most accurate and current information for the 

RHNA process. 
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Executive Director’s Report 
April 2019

PANELS ANNOUNCED FOR 2019 SCAG REGIONAL CONFERENCE & GENERAL ASSEMBLY

A draft agenda is now available online for the 54th SCAG Regional Conference and General Assembly, coming up May 1-3 in Palm Desert, 
CA. This year’s theme, “Beyond Boundaries,” is about transcending the jurisdictional boundaries of individual cities and counties to plan 
for the whole region. The event’s panel topics will lay the foundation for Connect SoCal, SCAG’s 2020-2045 Regional Transportation Plan/
Sustainable Communities Strategy. Conference panels include:

●● “The New Mobility Revolution” will investigate the constantly changing landscape of mobility technologies, and identify the biggest 
impending changes;

●● “Boom Goes the Green Economy” will share an inside look at the rapidly growing green-business sector, and outline how the green 
economy can be harnessed to benefit communities of all sizes;

●● “Where Will our Children Live?” will discuss the threat the housing crisis poses for the next generation, and zero in on the planning 
and policy strategies that will allow future generations to realize the dream of homeownership;

●● “Unleashing the Power of Data” will dig into how advances in civic tech, and particularly the advent of widespread data-sharing, 
can change the face of the region for the better.

●● “Is Our Infrastructure Ready for the New Normal?” will tackle the issues that climate stresses like sea level rise and extreme weather 
present for the systems we depend on, and look at what leaders can prioritize in order to address these challenges.

The conference is free for elected officials and city managers in the region. For all other attendees, a special early bird registration rate 
will be available until Friday, April 5. For more information and to register, please visit: scag.ca.gov/ga2019.

CONNECT SOCAL UPDATE: WHERE WILL WE GROW?

On March 7, local elected officials on SCAG’s policy committees continued conversations on emerging regional issues to inform Connect 
SoCal. Focusing their attention on “Where will we grow?” the committees received presentations and engaged in discussions on how 
to accommodate 3.6 million more residents by 2045. Staff set the stage for the conversation by reviewing Southern California history 
and mapping the region’s development patterns, sharing some early highlights of the Connect SoCal growth forecast. Following the 
presentation, a panel of experts discussed the challenges and opportunities for growing sustainably: Oliver Chi, Monrovia City Manager; 
Jay Eastman, City of Riverside Principal Planner; and Kate Meis, Executive Director of the Local Government Commission. SCAG will host 
its third and final Joint Policy Committee meeting on April 4, exploring another important question: “How will we connect?” Feedback 
from these meetings will inform the policies, strategies and investments included in Connect SoCal. For the latest details on the plan’s 
development, visit ConnectSoCal.org.

On March 25, SCAG hosted a freight-focused workshop to gather industry perspectives for the goods movement element of Connect SoCal. 
The event brought together executive-level industry professionals from Amazon and Prologis, experts in economics and internationally-
recognized academics to address key goods movement challenges to the region. Discussions covered supply chain strategies and the 
impacts on the SCAG region, frank conversations about the region’s competitive position and domestic threats, future and existing 
industrial land use patterns, and planning for the future freight workforce. SCAG intends to hold future workshops to collect input from 
other stakeholders on subject-specific issues in the near future.
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NEW SCAG REPORT IDENTIFIES “GO ZONES” AS POTENTIAL CONGESTION SOLUTION

SCAG’s “Mobility Go Zone and Pricing Feasibility Study,” released on March 28, takes a close look at how cordon pricing and a “Go Zone” 
program, could be deployed to better manage traffic congestion and greenhouse gas emissions in Southern California. SCAG selected the 
Westside Los Angeles area for analysis as an initial proof-of-concept pilot location. This report shows that a decongestion fee can have 
sizable impact in transportation mode choices and overall travel times by incentivizing motorists to travel at different times throughout 
the day.  

While congestion pricing is an important component of a Go Zone, it’s not the only one. Things like enhanced pedestrian infrastructure, 
transit improvements, bike sharing and greater use of active transportation services are all important elements. The report shows that 
if you put all of these together, a “Go Zone” would reduce vehicle miles traveled by 21% and vehicle hours traveled by 24% during peak 
travel times. This translates into 19% less autos on the road during peak periods, meaning it would look like Sunday morning traffic 
rather than rush hour traffic. In addition, it is anticipated that the pilot Go Zones would save $4 million per year in reduced greenhouse 
gas emissions (GHG) and generate a net average of $69.2 million a year in revenues, which would go directly toward transportation 
improvements, pedestrian amenities and economic development. This is a feasibility study to help inform some of the broader discussions 
that have been ongoing about congestion pricing.  We anticipate continued research on this other pricing concepts as we develop our 
long range transportation plan, Connect So Cal. You can read the report online now.

SCAG LAUNCHES ACTIVE TRANSPORTATION DATABASE  

SCAG is excited to announce the launch of its new Active Transportation Database! This new tool helps streamline and simplify data 
collection, making it easier to count pedestrians and bicyclists and measure how frequently people in a certain area bike or walk. Having 
that information helps cities plan for future projects, identify how local streets can be improved and measure the impact of infrastructure 
projects like bike lanes, crosswalks or sidewalk enhancements. Developed in partnership with Metro and the San Bernardino County 
Transportation Authority, SCAG’s new database will give local agencies, non-profits and researchers a one-stop-shop for active transportation 
data, and help them standardize their data sets. SCAG is hosting a hands-on training session on Tuesday, April 9! Participants will walk 
through the system together and conduct a test count in front of SCAG’s Downtown Los Angeles office. Register to attend here. To learn 
more, visit the Active Transportation Database website.

REGIONAL AERIAL IMAGERY COLLABORATIVE SEEKS LOCAL PARTNERS

As a part of our Future Communities Initiative, SCAG is currently exploring how best to provide access to a library of geographic data and 
digital terrain imagery to local jurisdictions and other potential stakeholders. The effort aims to expand the Los Angeles Region Imagery 
Acquisition Consortium (LARIAC) to include high resolution aerial imagery for the entire six-county region. On March 20, SCAG staff co-
hosted a meeting with the Los Angeles County GIS department to discuss the joint effort in obtaining regional imagery. This collaborative 
effort will ultimately leverage economies of scale to acquire more and better data for less expense. 

2019 DEMOGRAPHIC WORKSHOP COMING SOON 

On June 11, SCAG and the USC Price School of Public Policy will co-host the 30th annual Demographic Workshop, “Make it Count – The 
Impact of Census 2020 & Connect SoCal on Our Future,” at the University of Southern California in Los Angeles. With an eye toward the 
future, this year’s program provides the most recent update on demographic trends and their implications as we undertake both Census 
2020 and Connect SoCal, SCAG’s 2020-2045 Regional Transportation Plan/Sustainable Communities Strategy. Following a check-up on 
recent migration, fertility, and aging statistics, speakers will discuss the challenges and anticipated outcomes of Census 2020. Additional 
panels will focus on implications of demographic changes on housing and a reflection on the close linkage between demographics and 
long-range regional planning. Look for an announcement about registration opening, coming soon.
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APPLICATIONS DUE APRIL 26 FOR 2019 SCAG SCHOLARSHIPS 

Each year, SCAG offers financial support and professional development to a select number of the region’s high school and community 
college students. This year, seven scholarships of $4,000 will be awarded to eligible students across the six-county SCAG region. The 
program is designed to help students develop long-term career goals and winners will be provided a two-week internship with a local 
planning agency or council of governments, getting the opportunity to meet with elected officials and practicing planners to learn more 
about careers in public service. Community college students or high school juniors and seniors who live in the counties of Imperial, Los 
Angeles, Orange, Riverside, San Bernardino or Ventura are eligible to apply. Application materials and additional details are available 
online here. If you have questions, please contact Houston Laney at laney@scag.ca.gov.

EXPERT PANEL CONVENED TO DISCUSS REGIONAL HOUSING NEEDS

On March 27, SCAG staff convened a panel of experts on estimating housing needs as part of the sixth cycle of the Regional Housing Needs 
Assessment process, also known as RHNA. A total of 15 experts participated in the panel including demographers, economists, housing 
researchers and practitioners. Staff first provided an overview of its proposed approach responding to recent state housing legislation 
particularly as related to estimating existing housing needs. The panel then provided valuable feedback with respect to the assumptions 
and issues associated with the staff approach. In addition, the Panel also suggested alternative approaches to estimate housing needs. 
A summary of the session will be provided at the next meeting of the RHNA subcommittee, scheduled for May 6.

SCAG HELD STORY MAP TRAINING  

As part of an initiative to advance sustainability planning and data analysis, SCAG hosted a free training on ArcGIS and StoryMaps for 
interested students, introducing participants to SCAG’s open data sources and how to put them to use using the Esri StoryMaps platform. 
Students were encouraged to apply for SCAG’s Student Showcase, to be held on May 2, at the annual Regional Conference & General 
Assembly. Students whose projects are chosen will receive complimentary event registration, hotel accommodation and admission, and 
access to local elected officials and planning experts on Southern California. Projects will also compete for four cash prizes totaling $6,000. 

SCAG CONTINUES INTERNATIONAL COLLABORATION

In late March, SCAG hosted a 20-member Chinese delegation from the Inner Mongolia Autonomous Region. The group consisted of 
municipal officials and academic professors seeking to learn more about data-driven policymaking in regional transportation and land 
use planning. SCAG staff shared presentations on the structures of governance and planning in Southern California, as well as details 
on SCAG’s Future Communities Initiative. The delegation shared their experiences of integrated transportation planning and regional 
collaboration through big data, and expressed interest in further collaboration with SCAG on sustainable economic development and 
data-sharing initiatives.

44

mailto:laney%40scag.ca.gov?subject=SCAG%20Scholarship
mailto:http://scag.ca.gov/GA2019?subject=
mailto:http://scag.ca.gov/GA2019?subject=


1 | P a g e   

 

 
 
Date:  April 18, 2019 
To:  ICTC Commissioner’s  
From: Cory Binns, Caltrans District 11, District Director 
Re:  District Director’s Report 
 
The following is the California Department of Transportation, District 11 report for the 
Imperial County Transportation Commission (ICTC) Commissioner’s meeting of  
April 24, 2019: 
 
 
1. Project Updates: 
 
Please see maps at end of report for project level detail. 
 
 
2. Construction: 
 
Interstate 8 (I-8) Continuously Reinforced Concrete Pavement Project (CRCP) 
 
I-8 CRCP Project was divided into five segments with segments 1-3 being complete.  The 
entire project is scheduled for completion in 2019. 
 
Segment 4: This segment is divided into two sections located near El Centro from west of 
I-8/SR-111 separation to just west of Anderholt Road overcrossing and from east of the East 
Highline Canal Bridge to west of the I-8/SR-98 separation.  This segment began 
construction on July 10, 2017.  Section One was fully open to traffic on September 28, 2018 
with only minor work remaining which will cause temporary lane closures.  On Section 
Two, westbound traffic was shifted onto Evan Hewes Highway on August 6, 2018 and 
paving has started in the westbound lanes.  Work on Section Two is expected to continue through the 
end of 2019. 
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3. Traffic Operations: 
 
SR-86/Customs & Border Protection Checkpoint Expansion 
 
Caltrans provided a design alternative with cost estimate to ICTC.  The design will allow 
for two lanes for use by CBP under a newly constructed canopy to be placed over  
SR-86, and two lanes of secondary inspection during peak periods, which should reduce or 
eliminate queuing of traffic during these time periods.  This was approved by the 
Commission in late 2017.   
 
AECom is awaiting comments and input from CBP, primarily electrical, before the 65% 
design plans can be completed.  The next meeting was held in April 2019. 
 
All American Canal Bridge/SR-186 
 
The BOR has requested that Caltrans investigate constructing a separate structure over the 
All American Canal.  Caltrans has agreed to do a Feasibility Study to look at options.  On 
September 25, 2018 a meeting to review proposed alternatives was held with several of the 
agencies.  Comments have been received from the various agencies and the feasibility report is being 
finalized. 
 
SR-98 Intersection Improvements 
 
Caltrans Maintenance crews have installed two rectangular rapid flashing beacons at the 
intersection of C.N. Perry and the ladder crosswalks pavement markings at Encinas Avenue 
on January 23, 2019.  The ladder crosswalks at Rockwood Avenue were installed on January 
29, 2019.   
 
Two speed feedback signs were replaced at the original locations on January 31, 2019.   
 
Additional school zone crosswalks at Andrade Avenue/Meadows Road and Rivera Street, as well as the 
“slow school xing” pavement markings located east and west of C.N. Perry will be updated by a separate 
Caltrans Construction project.  It is expected that the installation of the additional pavement markings will 
be completed by April 2019. 
 
 
4. Planning: 
 
Calexico Traffic Management Plan 
 
The Calexico West POE Expansion (Phase 1) is complete.  The POE Expansion requires the 
City of Calexico to widen and improve Cesar Chavez Boulevard which will serve as future 
access to the POE.  It is anticipated that construction on Cesar Chavez Boulevard will be 
complete in late Spring 2019. 
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Planning (continued): 
 
The next portion of the TMP will focus on analyzing the traffic circulation patterns 
resulting from the traffic shifts, and make recommendations for improvements in the 60-90 
day period post opening day conditions.  Draft documents have been provided to the TWG for review, 
and the 5th TWG meeting was held in March 2019.  There was one remaining public outreach effort, at which 
the final northbound and southbound access was presented to the public; it was held on April 18, 2019, in the 
City of Calexico. 
 
City of Calipatria – Railroad Corridor Multi-Use Bikeway Master Plan 
 
The City of Calipatria was awarded a 2018-2019 Sustainable Communities Planning Grant 
administered by Caltrans for the development of a bikeway plan to connect the easterly area 
of Calipatria to the western side of the City and the development of a safe corridor to cross 
the Union Pacific Railroad.   
 
This Railroad Corridor Multi-Use Master Plan will build upon the Bicycle Master Plan by 
combining a Class I and a Class II bikeways and providing additional linkages between the 
affected neighborhoods.  This will provide the underserved community to the east of the 
railroad tracks with a safer crossing point to reach destinations on the west.  It will also 
include landscaping features and a sound wall to encourage bicycle use and to improve the 
quality of life of the residents affected by noise pollution from the railroad use. 
 
A kick-off meeting was held in early December with the City of Calipatria, KOA 
Corporation (consultant), and Caltrans.  The initial outreach was held on March 19, 2019.  
Calipatria has promoted this event by notifying residents through information included in 
their utility bills.  This project is expected to be complete in late 2019. 
 
5. Senate Bill 1 Projects: 
 
Caltrans is working on one remaining project in Imperial County that is funded through 
SB1.  Two other projects involving bridge work and pavement overlays have already been 
completed. 
 

• SR-111 & SR-98 Pavement Overlay - Construction began on September 17, 2018 and is 
expected to be complete in summer 2019. 

 
An additional project received funding from the CTC for the Design and Environmental 
phases, for the widening of the bridge over the All American Canal at the Calexico East 
POE.  Caltrans is providing design and environmental services for this project. 
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6. Upcoming Projects: 
 

For 2019, there are several projects that have been confirmed in the Caltrans Project Delivery Plan in 
Imperial County.  They are: 
 

• Culvert rehabilitation on SR-78, from approximately Midway Well to Palo Verde. 
• Construction of the full replacement interchange at I-8 and Imperial Avenue. 
• Widening on SR-98/SR-111, from Ollie to Rockwood. 
• Upgrade curve warning signs along various routes. 
• Paving on SR-86 from the SR-111/SR-86 junction to the City of El Centro.   

 
As these projects move forward to construction, additional information will be provided. 

 
7. Maintenance: 
 

El Centro Maintenance recently completed a resurfacing project on the I-8/ Dogwood Road 
overcrossing.  This required the closure of all ramps at the interchange for two nights.   
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8. Local Assistance: 
 

Inactive Projects 
 

“Future Inactive” projects should be billed within the specified and agreed-upon 
timeframe to avoid deobligation of funds. 
   
As of April 11, 2019, the inactive and future inactive list was updated.  Action is required by the 
Imperial County Transportation Commission, as well as the cities of Brawley, Calexico, and 
El Centro.  
 
The next deadlines to submit Inactive and Future Inactive invoices are May 20 and August 20, 2019, 
respectively.  District 11 must have complete and accurate invoices before these due dates to avoid 
de-obligation of federal funds. 
 
Verify by using the “Inactive” link shown below for exact Inactive Project dates.  
Note: An invoice is not cleared from either the “Inactive” or “Future Inactive” list until 
paid by the State Controller’s Office. Provided Local Agencies adhere to the format 
described in Chapter 5 of the Local Assistance Procedures Manual, invoices are 
typically paid by check within 60 days after receipt (or 50 days if paid through 
Electronic Funds Transfer). 
 
A complete list of Inactive Projects can be found online. 
 
http://www.dot.ca.gov/hq/LocalPrograms/Inactiveprojects.htm 

June 28, 2019 Deadline:  DBE Annual Submittal & ADA Annual Certification Forms: 
 
Just a reminder, please submit both the Local Agency Disadvantaged Business Enterprise (DBE) 
Annual Submittal Form (Exhibit 9-B) and Local Agency Americans with Disabilities Act (ADA) 
Annual Certification Form (Exhibit 9-C) before June 28, 2019, for the next Federal Fiscal Year 
(October 1, 2019 to September 30, 2020) per Local Assistance Procedures Manual (LAPM) Chapter 
9, Sections 9.3 and 9.6. 
 
With the 9-B transmittal, provide an organizational chart that includes the DBE Liaison Officer’s 
contact information.  Note that failure to submit completed forms will result in delays to the 
processing of any Requests for Authorization. 
 
Link to the Local Assistance Procedures Manual: 
 
http://www.dot.ca.gov/hq/LocalPrograms/lam/lapm.htm 
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Local Assistance (continued): 
 

Mandatory Use of New LAPM Form 3-A, Request for Authorization (RFA): 
 
Beginning April 1, 2019, project sponsors must use LAPM Form 3-A to request authorizations and 
adjustments for federal-aid projects.  LAPM Form 3-A is on the LAPM Forms Page of the Local 
Assistance website, and prior duplicative forms are still available in the “Superseded by LAPM 3-1” 
section on the right side column.  These prior forms continue to be made available to help ensure 
continuity for projects in the middle of the Request for Authorization process.  However, the current 
plan is to remove these prior forms from the LAPM Forms page and archive them by June 1, 2019.  
After July 1, 2019, Requests for Authorization received using the prior forms will be returned to 
project sponsors for resubmittal using LAPM 3-A. 
 
Caltrans developed this form to streamline the fund request process and consolidate multiple forms 
into one dynamic form.  For more information, see Office Bulletin DLA-OB-18-03, 
Authorization/Adjustment Requests on the Caltrans LAPM Office Bulleting website and LAPM 
Form 3-A on the Caltrans LAPM Forms page. 
 
Please make sure to right-click on the form, save to your computer, then open from Adobe 
Acrobat/Reader.  Otherwise, by just clicking the link, that form may not appear or work properly. 
 
For questions, please contact Joseph Chua, Imperial County Area Engineer at 619-220-5386. 
 
 
New Local Assistance Procedures: Construction Manager & General Contractor 
 
On March 13, 2019, the Federal Highway Administration (FHWA) approved the “Local Assistance 
Procedures for Construction Manager and General Contractor”.   FHWA provided guidance to 
Caltrans while developing the procedures and approved them for use on locally administered 
Federal-Aid projects. 
 
View the Local Assistance Procedures for Construction Manager and General Contractor tab via 
Local Assistance Policies and Procedures webpage.  
 
http://www.dot.ca.gov/hq/LocalPrograms/public.htm 
 

2016 Repurposed Projects: Need to Program/Obligate ASAP 
 
Funding obligations for projects with 2016 Earmark Repurposing funds must be completed 
by September 30, 2019, or the funds will lapse. Below is the weblink to the FHWA-
approved list, with six projects located in Imperial County. 
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Local Assistance (continued): 
 

Some important items to remember: 
 

• Agencies need to work with the MPO/RTPA (SCAG/ICTC) if the funds still need 
to be programmed this FFY, and require a formal amendment. Funds will be at 
greater risk of lapsing if not properly programmed. Once programmed, Requests for 
Authorization (the E76) must be sent to District 11 Local Assistance before 
July 1, 2019. 

• If an agency plans to designate any of the funds for the Construction phase, the PE 
phase (including NEPA clearance) and R/W certification must be completed prior 
to the CON funding request; otherwise, CON funds will lapse 

 
Latest “2016 Repurposed Earmark Funds Expiring by 09/30/2019” 
 
http://www.dot.ca.gov/hq/LocalPrograms/earmark/2016/Approved-Earmark-
Repurposing-Project-List20170801.pdf 
 
Since the Federal Aid Database System (FADS) tends to shut down prior to the Federal 
Fiscal Year (FFY) end in September, funds must be obligated no later than July/August 
2019. 

 
Federal Fiscal Year 2018/19 Requests for Authorization/Obligation Past Due 
 
Funding Requests for Authorization (RFA) this federal fiscal year were due by February 1, 
2019.  Early RFA submittals minimize delay to obtaining fund authorizations. Please 
notify the Area Engineer of any pending requests. 
 
Division of Local Assistance Listserver Email Subscription 
 
Sign up for a Division of Local Assistance “Listserver” to receive significant updates or 
additions to Local Assistance webpages, including changes to the Local Assistance 
Procedures Manual (LAPM) and Local Assistance Program Guidelines (LAPG), new 
Office Bulletins and Local Programs Procedures, as well as Calls for Projects. 
 
http://lists.dot.ca.gov/mailman/listinfo/dla-website-updates-announce 
 
Division of Local Assistance Blog (LAB) 
 
A Caltrans Local Assistance Blog (LAB) provides clarity on issues and contributes to the 
successful delivery of transportation projects using federal resources. Categories covered 
by the LAB include:  Subsidized Classes for Local Agencies, Policy/Procedures, Program 
Guidelines, Training, Environmental Review, and Right of Way.  
 
http://www.localassistanceblog.com 
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Local Assistance (continued): 
 

Training 
 
For questions or to register for any training, you may contact the District 11 Local 
Assistance Training Coordinator, Alma Sanchez, via email at Alma.Sanchez@dot.ca.gov or 
phone: 619-278-3735. 
 
Subsidized Classes for Local Agencies 
 
The California Local Technical Assistance Program is a jointly funded effort between 
Caltrans and the FHWA to provide local governments with training, information, 
technology and direct assistance to help transportation infrastructure.  Upcoming courses 
are listed at the following link: 
 
http://registration.techtransfer.berkeley.edu/wconnect/ShowSchedule.awp?&Mode=GRO
UP&Group=:FULL&Title=Complete+Listing  
 
Mandatory Requirements 
 
DBE Methodology Update: 
 
For all federal contracts (consultant and construction) advertised or authorized since 
October 1, 2018, local agencies must use the updated Local Assistance Procedures Manual 
Exhibit 9-D template to calculate Disadvantaged Business Enterprise (DBE) goals.   
 
Download Updated Exhibit 9-D 
http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/chapter9/9d20180830.xlsx 
 
Background: On July 31, 2018, Caltrans submitted a Proposed Overall DBE Goal and 
Methodology of 17.6% for 2018-19 through 2020-21 to the Federal Highway 
Administration.  California must make efforts to achieve this target on all DBE 
commitments effective October 1, 2018.  Updates to the DBE contract goal methodology 
now require federal local assistance contracts to base goals upon seven DBE firms per sub-
contractable task and factoring the total DBE work made available by 80%.  Supply and 
trucking component calculations remain unchanged at 12% and 10%, respectively, for all 
tasks that are not determined to be sub-contractable.  The latest Local Assistance 
Procedures Manual forms can be found at  
 
http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm 
 
Title VI Nondiscrimination Program 
 
A reminder that local agencies shall comply with all Title VI requirements.  See LAPM 
Section 9.2, Title VI of the Civil Rights Act of 1964 and Related Statutes: 
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http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/chapter9/9d20180830.xlsx
http://www.dot.ca.gov/hq/LocalPrograms/lam/forms/lapmforms.htm
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Local Assistance (continued): 
 

Title VI and the additional nondiscrimination requirements are applicable to all programs and activities 
administered by a recipient, in addition to programs receiving federal financial assistance, due to the Civil 
Rights Restoration Act of 1987.  Nondiscrimination provisions apply to all programs and activities of 
federal-aid recipients, subrecipients, and contractors, regardless of tier (49 CFR 21). 
 
The requirements include providing and maintaining the following, as detailed in LAPM 
Section 9.2: Title VI Nondiscrimination Statement, Assurances (as part of the Master 
Agreement and Program Supplement Agreement), Designation of a Title VI Coordinator, 
Complaint Procedures, Data Collection, Training, Limited English Proficiency (LEP) 
accessibility, Dissemination of Information, Contracts and Agreements, Environmental 
Justice, Public Hearings and Meetings, Right-of-Way activities, Construction contract 
compliance, Monitoring, and others. 
 
Note that an agency is subject to a Title VI program and compliance review at any time by 
Caltrans, Division of Local Assistance. 
 
Caltrans Division of Local Assistance has an updated Title VI website on “Filing a 
Complaint” as of March 20, 2019.  The following link provides guidance to local agencies 
for processing Title VI complaints 
 
http://www.dot.ca.gov/hq/LocalPrograms/TitleVI/filing.htm 
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http://www.dot.ca.gov/hq/LocalPrograms/TitleVI/filing.htm
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Local Assistance (continued): 
 

 
 
District 11 – Local Assistance Division - New Mail Station 
 
Caltrans, District 11 Local Assistance has a new mail station.  Please send correspondence to 
this address: 
 
Caltrans, District 11, Local Assistance Engineer 
Planning & Local Assistance Division 
4050 Taylor Street MS – 244 
San Diego, CA  92110 
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Portions of this map contain geographic information copyrighted
 by the Imperial County GIS program.  All rights reserved.
The data provided is "as is" without warranty of any kind.

Date:04/02/2019

STATUS OF TRANSPORTATION  PROJECTS

            :Project funded by Senate Bill 1

Abbreviations:

GSA: General Services Administration

POE: Port of Entry

0 10 205

Miles

I

1.  SR-186/I-8 Interchange Improvements

2.  SR-7 All American Canal Bridge Widening

3.  SR-86/Dogwood Road Intersection Improvements*
Design Complete Fall 2019

4.  SR-86/SR-111 Intersection Improvements*
Design Complete Fall 2019

5.  I-8/Imperial Ave Interchange Improvements
Design Complete Summer 2019

6.  SR-98 Widening Phase 1C
Ollie Ave to Rockwood Ave
Design Complete Summer 2019

7.  SR-98 Pavement Rehabilitation
Design Complete Spring 2020

8.  SR-78/115 Culvert Repairs
Construction Start Summer 2019

9.  SR-86 Pavement Rehabilitation
Construction Start Summer 2019

10.  SR-111/SR-98 Pavement Rehabilitation
Construction Start Summer 2019

11.  I-8 Pavement Rehabilitation at Various Locations
Construction Complete Fall 2019

12. I-8 Pavement Rehabilitation at Ogilby Rd to SR-186
Construction Complete Spring 2019

13.  SR-111 Calexico West - GSA POE Reconfiguration*
Construction Complete Spring 2019

14.  SR-86 Relinquishment From SR-78 to SR-111
Senate Bill 788 Approved Fall 2013

15.  SR-186 Relinquishment 500 Feet
from Border to GSA*
Complete Spring 2019

ENVIRONMENTAL

DESIGN

CONSTRUCTION

RELINQUISHMENT

* The California Department of Transportation (Caltrans) is a
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A.  Forrester Road Project Study Report
PSR Beginning Fall 2017 (K Phase)
B.  Imperial County Active Transportation Plan
Fall 2017 - Spring 2019
C.  Calexico Traffic Management Plan
Spring 2018 - Spring 2019
D.  Fresh Look at Border Delays at Ports of Entry
2016 - 2019
E.  Proposed Railroad Corridor 
Multi-Use Bikeway Plan
F.  City of El Centro Land Use, Mobility 
and Environmental Justice Elements
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A.  2018 CMAQ PROGRAMMING PROJECT LIST—FY 

2019/2020 TO 2021/2022 
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1503 N. IMPERIAL AVE., SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 
 
 
April 17, 2019    
 
 
Robert Amparano, Chairman 
Imperial County Transportation Commission 
1503 N. Imperial Ave Suite 104 
El Centro, CA  92243 
 
 SUBJECT:  2018 Congestion Mitigation and Air Quality Programming Project List – FY 2019/2020 to 

FY 2021/2022 

 

Dear Commission Members: 

 

The Imperial County Transportation Commission (ICTC) directed staff to conduct a competitive call for projects for 

the Congestion Mitigation and Air Quality (CMAQ) starting December 17, 2018 and ending March 1, 2019.  

Approximately $5.2 million may be available over a three-year period beginning in federal fiscal year 2019/2020 

and ending in FFY 2021/2022.  

 

On March 28, 2019 members of the ICTC Technical Advisory Committee (TAC) met to review the scoring and 

ranking of the 9 projects totaling a fund request $4.7 million.  With the use of the CMAQ Guidelines and scoring 

and ranking of all projects, TAC members were able to agree upon a recommended list of projects. Attached is a list 

of the recommended projects by agency, project title, and priority.  The recommendation of projects would utilize 

the programming capacity of each proposed federal fiscal year.  
 
The Technical Advisory Committee met on April 4, 2019 and forwarded this item to the Management Committee. 

The ICTC Management Committee met on April 10, 2019 and forwards this item to the Commission for their 

review and approval after public comment, if any: 

 

1. Approve the 2018 CMAQ Programming Project List for FFY 2019/2020 to FFY 2021/2022; and   

2. Direct staff to program projects in the next available Federal Transportation Improvement Program 

Formal Amendment. 

 
Sincerely, 

 

 

MARK BAZA 

Executive Director 
 

MB/vm 
Attachment 

 

 
CITIES OF BRAWLEY, CALEXICO, CALIPATRIA, EL CENTRO, HOLTVILLE, IMPERIAL, WESTMORLAND, 

IMPERIAL IRRIGATION DISTRICT AND COUNTY OF IMPERIAL 
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Agency Priority 2019-20 2020-21 2021-22 TOTAL

Brawley 1 $177,000 797,000 974,000$           

2 $177,000 797,000$      974,000$           

1,948,000$       

Calexico 1 $173,000 $291,000 464,000$           

464,000$          

Calipatria 1 $401,000 401,000$           

401,000$          

El Centro 1 $48,000 $367,000 415,000$           

415,000$          

Holtville 1 $17,000 $193,000 210,000$           

2 $331,000 331,000$           

541,000$          

Imperial 1 $432,000 432,000$           

432,000$          

County 1 $107,000 957,000$      1,064,000$        

1,064,000$       
Programmed $0 $0 $0 $0
Proposed $1,756,000 $1,755,000 $1,754,000 5,265,000$       
Available $1,756,000 $1,755,000 $1,754,000 5,265,000$       

$0 $0 $0

Main Street Improvements from Highway 111 

to Memphis Avenue in Niland

Western Avenue from Legion Street to 

Wildcat Drive (unpaved street)

Weakley Street between Scaroni Blvd. and 

Portico Blvd. (unpaved street)

Date Street between HWY 111/Sorenson Ave. 

and Railroad Ave. pedestrian improvements

Traffic Signal Synchronization Dogwood 

Avenue and 8th Street

Over/Under programmed

DRAFT  2018 CMAQ FUNDING APPORTIONMENTS Proposed Funding 2018 Call for Projects
Project

9th Street Sidewalk Improvements from Beale 

Avenue to Oak Avenue

Class II Bike facility north side of Aten Road 

from Dogwood Road to Puerto Vallarta Ave.

Cedar Avenue Sidewalk Improvements 

Legion Road from SR86 to Western Avenue 

(unpaved street)
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B.  2018 STBG PROGRAMMING PROJECT LIST—FY 

2019/2020 TO 2021/2022 
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T:\Projects\ICTC\STBG 2018 Call-Project Programming COM 

  
  

  

  

 

 

1503 N. IMPERIAL AVE., SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 
 
 
April 17, 2019    
 
 
Robert Amparano, Chairman 
Imperial County Transportation Commission 
1503 N. Imperial Ave Suite 104 
El Centro, CA  92243 
 
 SUBJECT:  2018 Surface Transportation Block Grant Programming Project List – FY 2019/2020 to 

FY 2021/2022 

 

Dear Committee Members: 

 

The Imperial County Transportation Commission (ICTC) directed staff to conduct a competitive call for projects for 

the Surface Transportation Block Grant (STBG) starting December 17, 2018 and ending March 1, 2019.  

Approximately $7.6 million may be available over a three-year period beginning in federal fiscal year 2019/2020 

and ending in FFY 2021/2022.  

 

On March 28, 2019 members of the ICTC Technical Advisory Committee (TAC) met to review the scoring and 

ranking of the 9 projects totaling a fund request $12.5 million.  With the use of the STBG Guidelines and scoring 

and ranking of all projects, TAC members were able to agree upon a recommended list of projects. Attached is a list 

of the recommended projects by agency, project title, and priority.  The recommendation of projects would utilize 

the programming capacity of each proposed federal fiscal year.  
 
The Technical Advisory Committee met on April 4, 2019 and forwarded this item to the Management Committee. 

The ICTC Management Committee met on April 10, 2019 and forwards this item to the Commission for their 

review and approval after public comment, if any: 

 

1. Approve the 2018 STBG Programming Project List for FFY 2019/2020 to FFY 2021/2022; and   

2. Direct staff to program projects in the next available Federal Transportation Improvement Program 

Formal Amendment. 

 
Sincerely, 

 

 

MARK BAZA 

Executive Director 
 
MB/vm 

Attachment 

 

 

 
CITIES OF BRAWLEY, CALEXICO, CALIPATRIA, EL CENTRO, HOLTVILLE, IMPERIAL, WESTMORLAND, 

IMPERIAL IRRIGATION DISTRICT AND COUNTY OF IMPERIAL 
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Agency Priority FY19/20 FY20/21 FY21/22 Total 

Brawley 1 620,000$      620,000$          

2 53,000$        339,000$      392,000$          

1,012,000$       

Calipatria 1 127,000$      127,000$          

127,000$         

El Centro 1 700,000$     2,200,000$   2,900,000$       

2,900,000$       

Holtville 1 396,000$      396,000$          

396,000$         

Imperial 1 1,841,000$  1,841,000$       

1,841,000$      

County 1 1,348,000$   1,348,000$       

1,348,000$      

Programmed -$                      
Proposed $2,544,000 $2,541,000 $2,539,000 $7,624,000
Available $2,544,000 $2,541,000 $2,539,000 7,624,000$    

$0 $0 $0Over/Under programmed

La Brucherie Rd. Widening from Aten Blvd to Treshill 

Rd.

Clark Road Improvements from Wahl Road to 0.5 miles 

north of SR-98

Orchard Road from Alamo River Bridge to 4th Street 

Date Street between HWY 111/Sorenson Avenue and 

Railroad Avenue Pedestrian Improvements

Imperial Avenue Extension, Phase II 

Proposed Funding                           
2018 Call for Projects

Project

Legion Street from East of Kelley Ave. to West St. 

deflection point near West City limits

K Street from Rio Vista Ave. to 8th St. 

DRAFT  2018 STBG FUNDING APPORTIONMENTS 
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C. UTN PUBLIC HEARING PROCESS—FY 2019/20 

63



64



65



66



67



68



69



70



71



D. AGREEMENT FOR HUMAN RESOURCE SERVICES, 

FY 2018-19 TO FY 2019-20 
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AGREEMENT FOR SERVICES 

 

 THIS AGREEMENT FOR SERVICES (“Agreement”), made and entered into this ________ day 

of __________________, 2019, is by and between the IMPERIAL COUNTY TRANSPORTATION 

COMMISSION (“ICTC”) and ARGELIA M. GADDIS (“CONSULTANT”) (individually, “Party;” 

collectively, “Parties”). 

 W I T N E S S E T H 

 WHEREAS, ICTC desires to retain a qualified individual, firm or business entity to provide 

professional services for on-call human resource / risk management consultant services (“the Project”); and 

 WHEREAS, ICTC desires to engage CONSULTANT to provide services by reason of its 

qualifications and experience for performing such services, and CONSULTANT has offered to provide the 

required services for the Project on the terms and in the manner set forth herein. 

 NOW, THEREFORE, ICTC and CONSULTANT have and hereby agree to the following: 

1. DEFINITIONS. 

 “Proposal” shall mean CONSULTANT’s proposal entitled “Proposed Work Plan FY 2018-19 & 

FY 2019-20”.  The Proposal is attached as Exhibit “A” and incorporated herein by this reference. 

2. CONTRACT COORDINATION. 

CONSULTANT shall assign a single Contract Manager to have overall responsibility for the 

progress and execution of this Agreement.  Argelia M. Gaddis is hereby designated as the Contract 

Manager for CONSULTANT.  Should circumstances or conditions subsequent to the execution of this 

Agreement require a substitute Contract Manager for any reason, the Contract Manager’s designee shall be 

subject to the prior written acceptance and approval of ICTC.   

3. DESCRIPTION OF WORK. 

 3.1. CONSULTANT shall provide all materials and labor to perform this Agreement.  In the 

event of a conflict among this Agreement and the Proposal, this Agreement shall take precedence over the 

Proposal. 

 3.2. CONSULTANT shall perform additional or extra work if required, utilizing the per hour 

rate set forth in Exhibit “A” ($95.00/hour). 
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4. WORK TO BE PERFORMED BY CONSULTANT. 

 4.1. CONSULTANT shall comply with all terms, conditions and requirements of the Proposal 

and this Agreement. 

 4.2. CONSULTANT shall perform such other tasks as necessary and proper for the full 

performance of the obligations assumed by CONSULTANT hereunder. 

4.3. CONSULTANT shall: 

 4.3.1. Procure all permits and licenses, pay all charges and fees, and give all notices that 

may be necessary and incidental to the due and lawful prosecution of the services to be performed 

by CONSULTANT pursuant to this Agreement; 

 4.3.2. Use the standard of care usual to CONSULTANT’s profession to keep itself fully 

informed of all applicable existing and proposed federal, state and local laws, ordinances, 

regulations, orders and decrees which may affect those engaged or employed under this Agreement, 

any materials used in CONSULTANT’s performance under this Agreement or the conduct of the 

services under this Agreement; 

 4.3.3. At all times observe and comply with, and cause all of its employees to observe and 

comply with all of said laws, ordinances, regulations, orders and decrees mentioned above; and 

 4.3.4. Immediately report to ICTC in writing any discrepancy or inconsistency it discovers 

in said laws, ordinances, regulations, orders and decrees mentioned above in relation to any plans, 

drawings, specifications or provisions of this Agreement. 

 4.4. Any videotape, reports, information, data or other material given to, or prepared or 

assembled by, CONSULTANT pursuant to this Agreement shall be the property of ICTC and shall not be 

made available to any individual or organization by CONSULTANT without the prior written approval of 

ICTC.  The preceding restriction shall not apply to information which is in the public domain, was 

previously known to CONSULTANT, was acquired by CONSULTANT from others who have no 

confidential relationship to ICTC with respect to same, or which through no fault of CONSULTANT 

comes into the public domain.  CONSULTANT shall not be restricted from releasing information, 

including confidential information, in response to a subpoena, court order, or other legal process.  

CONSULTANT shall not be required to resist such subpoena, court order, or legal process, but shall 
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promptly notify ICTC in writing of the demand for information before responding to such demand. 

5. REPRESENTATIONS BY CONSULTANT. 

 5.1. CONSULTANT understands and agrees that ICTC has limited knowledge in the multiple 

areas specified in the Proposal.  CONSULTANT has represented itself to have experience in these fields 

and understands that ICTC is relying upon such representation. 

 5.2. Subject to 5.2.1, CONSULTANT represents and warrants that it is a lawful entity 

possessing all required licenses and authorities to do business in the State of California and perform all 

aspects of this Agreement. 

  5.2.1. CONSULTANT shall not commence any work pursuant to this Agreement or 

provide any other services, or materials, in connection therewith until CONSULTANT has received 

written authorization from ICTC to do so. 

 5.3. CONSULTANT represents and warrants that the people executing this Agreement on behalf 

of CONSULTANT have the authority of CONSULTANT to sign this Agreement and bind 

CONSULTANT to the performance of all duties and obligations assumed by CONSULTANT herein. 

 5.4. CONSULTANT represents and warrants that any employee, contractor and/or agent who 

will be performing any of the duties and obligations of CONSULTANT herein possess all required licenses 

and authorities, as well as the experience and training, to perform such tasks. 

 5.5. CONSULTANT represents and warrants that the allegations contained in the Proposal are 

true and correct. 

5.6. CONSULTANT understands that ICTC considers the representations made herein to be 

material and would not enter into this Agreement with CONSULTANT if such representations were not 

made. 

6. COMPENSATION. 

 The total compensation payable under this Agreement shall not exceed twenty six thousand seven 

hundred ninety dollars ($26,790.00) unless otherwise previously agreed to by ICTC.   

7. PAYMENT. 

 CONSULTANT will bill ICTC on a time and material basis upon completion of the project or as set 

forth in the cost schedule attached hereto as Exhibit “A”.  ICTC shall pay CONSULTANT for completed 
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and approved services upon presentation of its itemized billing.  Notwithstanding the foregoing, ICTC shall 

retain 10% of the total compensation until the work to be performed has been completed in accordance with 

this Agreement, as determined by ICTC, and payment in full of all subcontractors of CONSULTANT. 

8. METHOD OF PAYMENT. 

 CONSULTANT shall at any time prior to the 15th day of any month, submit to ICTC a written 

claim for compensation for services performed.  The claim shall be in a format approved by ICTC. 

CONSULTANT may expect to receive payment within a reasonable time thereafter and in any event in the 

normal course of business within thirty (30) days after the claim is submitted. 

9. TERM AND TIME FOR COMPLETION OF THE WORK. 

 9.1. This Agreement shall commence on May 1, 2019 and shall remain in effect through June 

30, 2020 unless otherwise terminated as provided herein.   

9.2. Program scheduling shall be as described in Exhibit "A" unless revisions to Exhibit "A" are 

approved by both ICTC and CONSULTANT's Contract Manager.  Time extensions may be allowed for 

delays caused by ICTC, other governmental agencies, or factors not directly brought about by the 

negligence or lack of due care on the part of CONSULTANT. 

10. SUSPENSION OF AGREEMENT. 

ICTC shall have the authority to suspend this Agreement, wholly or in part, for such period as 

deemed necessary due to unfavorable conditions or to the failure on the part of CONSULTANT to perform 

any provision of this Agreement.  CONSULTANT will be paid the compensation due and payable to the 

date of suspension. 

11. SUSPENSION AND/OR TERMINATION. 

11.1. ICTC retains the right to terminate this Agreement for any reason by notifying 

CONSULTANT in writing seven (7) days prior to termination and by paying the compensation due and 

payable to the date of termination; provided, however, if this Agreement is terminated for fault of 

CONSULTANT, ICTC shall be obligated to compensate CONSULTANT only for that portion of 

CONSULTANT’s services which have been performed in accordance with the terms and conditions of this 

Agreement.  Said compensation is to be arrived at by mutual agreement between ICTC and 

CONSULTANT; should the Parties fail to agree on said compensation, an independent arbitrator shall be 
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appointed and the decision of the arbitrator shall be binding upon the Parties. 

11.2. Upon such termination, CONSULTANT shall immediately turn over to ICTC any and all 

copies of videotapes, studies, sketches, drawings, computations and other data, whether or not completed, 

prepared by CONSULTANT in connection with this Agreement.  Such materials shall become the 

permanent property of ICTC. 

12. INSPECTION. 

 CONSULTANT shall furnish ICTC with every reasonable opportunity for ICTC to ascertain that 

the services of CONSULTANT are being performed in accordance with the requirements and intentions of 

this Agreement.  All work done and materials furnished, if any, shall be subject to ICTC’s inspection and 

approval.  The inspection of such work shall not relieve CONSULTANT of any of its obligations to fulfill 

its Agreement as prescribed. 

13. OWNERSHIP OF MATERIALS. 

All original drawings, videotapes and other materials prepared by or in possession of 

CONSULTANT pursuant to this Agreement shall become the permanent property of ICTC and shall be 

delivered to ICTC upon demand.  

14. INTEREST OF CONSULTANT. 

14.1. CONSULTANT covenants that it presently has no interest, and shall not acquire any 

interest, direct or indirect, financial or otherwise, which would conflict in any manner or degree with the 

performance of the services hereunder.   

14.2. CONSULTANT covenants that, in the performance of this Agreement, no sub-contractor or 

person having such an interest shall be employed. 

14.3. CONSULTANT certifies that no one who has or will have any financial interest pursuant to 

this Agreement is an officer or employee of ICTC. 

15. INDEMNIFICATION. 

 A. Indemnity for Professional Services.  To the furthest extent allowed by law, Consultant 

shall indemnify, hold harmless and defend ICTC and its members, board members, officers, officials, 

employees, agents and volunteers from any and all loss, liability, fines, penalties, forfeitures, costs and 

damages (whether in contract, tort or strict liability, including but not limited to personal injury, death at 

78



 

6 

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

any time and property damage), and from any and all claims, demands and actions in law or equity 

(including reasonable attorney's fees and litigation expenses) that arise out of, pertain to, or relate to the 

negligence, recklessness or willful misconduct of Consultant, its principals, officers, employees, agents 

or volunteers in the performance of professional services under this Agreement.   

 B. Other Indemnities.  Other than in the performance of professional services, and to the 

fullest extent allowed by law, Consultant shall indemnify, hold harmless and defend ICTC and its 

members, board members, officers, officials, employees, agents and volunteers from any and all loss, 

liability, fines, penalties, forfeitures, costs and damages (whether in contract, tort or strict liability, 

including but not limited to personal injury, death at any time and property damage), and from any and 

all claims, demands and actions in law or equity (including reasonable attorney's fees and litigation 

expenses) arising or alleged to have arisen directly or indirectly out of performance of this Agreement.  

Consultant’s obligations under the preceding sentence shall apply regardless of whether ICTC or any of 

its members, board members, officers, officials, employees, agents or volunteers are negligent, but shall 

not apply to any loss, liability, fines, penalties, forfeitures, costs or damages caused solely by the gross 

negligence, or caused by the willful misconduct, of ICTC, or any of its members, board members, 

officers, officials, employees, agents or volunteers. 

 C. If Consultant should subcontract all or any portion of the services to be performed under 

this Agreement, Consultant shall require each subcontractor to indemnify, hold harmless and defend 

ICTC and its members, board members, officers, officials, employees, agents and volunteers in 

accordance with the terms of the preceding paragraphs. 

 D. This section shall survive termination or expiration of this Agreement. 

16. INDEPENDENT CONTRACTOR. 

 In all situations and circumstances arising out of the terms and conditions of this Agreement, 

CONSULTANT is an independent contractor, and as an independent contractor, the following shall 

apply: 

 16.1. CONSULTANT is not an employee or agent of ICTC and is only responsible for the 

requirements and results specified by this Agreement or any other agreement. 
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 16.2. CONSULTANT shall be responsible to ICTC only for the requirements and results 

specified by this Agreement and except as specifically provided in this Agreement, shall not be subject 

to ICTC’s control with respect to the physical actions or activities of CONSULTANT in fulfillment of 

the requirements of this Agreement. 

 16.3. CONSULTANT is not, and shall not be, entitled to receive from, or through, ICTC, and 

ICTC shall not provide, or be obligated to provide, CONSULTANT with Worker’s Compensation 

coverage or any other type of employment or worker insurance or benefit coverage required or provided 

by any Federal, State or local law or regulation for, or normally afforded to, an employee of ICTC. 

 16.4. CONSULTANT shall not be entitled to have ICTC withhold or pay, and ICTC shall not 

withhold or pay, on behalf of CONSULTANT, any tax or money relating to the Social Security Old Age 

Pension Program, Social Security Disability Program, or any other type of pension, annuity, or disability 

program required or provided by any Federal, State or local law or regulation. 

 16.5. CONSULTANT shall not be entitled to participate in, or receive any benefit from, or 

make any claim against any ICTC fringe program, including, but not limited to, ICTC’s pension plan, 

medical and health care plan, dental plan, life insurance plan, or any other type of benefit program, plan, 

or coverage designated for, provided to, or offered to ICTC’s employee. 

 16.6. ICTC shall not withhold or pay, on behalf of CONSULTANT, any Federal, State, or local 

tax, including, but not limited to, any personal income tax, owed by CONSULTANT. 

 16.7. CONSULTANT is, and at all times during the term of this Agreement, shall represent 

and conduct itself as an independent contractor, not as an employee of ICTC. 

 16.8. CONSULTANT shall not have the authority, express or implied, to act on behalf of, bind 

or obligate ICTC in any way without the written consent of ICTC. 

17. INSURANCE. 

 Throughout the life of this Agreement, Consultant shall pay for and maintain in full force and 

effect all policies of insurance required hereunder with an insurance company(ies) either (i) admitted by 

the California Insurance Commissioner to do business in the State of California and rated not less than 

"A- VII" in Best's Insurance Rating Guide, or (ii) as may be authorized in writing by ICTC’s Executive 
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Director or his/her designee at any time and in his/her sole discretion.  The following policies of 

insurance are required: 

 (i) COMMERCIAL GENERAL LIABILITY insurance which shall be at least as broad as the 

most current version of Insurance Services Office (ISO) Commercial General Liability Coverage Form 

CG 00 01 and include insurance for “bodily injury,” “property damage” and “personal and advertising 

injury” with coverage for premises and operations (including the use of owned and non-owned 

equipment), products and completed operations, and contractual liability (including, without limitation, 

indemnity obligations under the Agreement) with limits of liability of not less than the following: 

 $2,000,000 per occurrence for bodily injury and property damage 

 $1,000,000 per occurrence for personal and advertising injury 

 $4,000,000 aggregate for products and completed operations 

 $4,000,000 general aggregate  

 (ii) COMMERCIAL AUTOMOBILE LIABILITY insurance which shall be at least as broad as 

the most current version of Insurance Service Office (ISO) Business Auto Coverage Form CA 00 01, 

and include coverage for all owned, hired, and non-owned automobiles or other licensed vehicles (Code 

1 - Any Auto) with limits of liability of not less than $2,000,000 per accident for bodily injury and 

property damage. 

 (iii) WORKERS' COMPENSATION insurance as required under the California Labor Code.

 (iv) EMPLOYERS’ LIABILITY insurance with limits of liability of not less than $1,000,000 

each accident, $1,000,000 disease policy limit and $1,000,000 disease each employee. 

 (v) PROFESSIONAL LIABILITY (Errors and Omissions) insurance appropriate to 

Consultant’s profession, with limits of liability of $2,000,000 per claim/occurrence and $2,000,000 

policy aggregate.  

 In the event Consultant purchases an Umbrella or Excess insurance policy(ies) to meet the 

minimum limits of insurance set forth above, this insurance policy(ies) shall “follow form” and afford 

no less coverage than the primary insurance policy(ies). 

 Consultant shall be responsible for payment of any deductibles contained in any insurance policies 

required hereunder and Consultant shall also be responsible for payment of any self-insured retentions.  
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Any deductibles or self-insured retentions must be declared to, and approved by, the ICTC’s Executive 

Director or his/her designee in his/her sole discretion.  At the option of the ICTC’s Executive Director or 

his/her designee, either (i) the insurer shall reduce or eliminate such deductibles or self-insured 

retentions as respects ICTC, its members, board members, officers, officials, employees and agents; or 

(ii) Consultant shall provide a financial guarantee, satisfactory to the ICTC’s Executive Director or 

his/her designee in his/her sole discretion, guaranteeing payment of losses and related investigations, 

claim administration and defense expenses.  At no time shall ICTC be responsible for the payment of 

any deductibles or self-insured retentions. 

 All policies of insurance required hereunder shall be endorsed to provide that the coverage shall 

not be cancelled, non-renewed, reduced in coverage or in limits except after 30 calendar day written 

notice has been given to ICTC.  Upon issuance by the insurer, broker, or agent of a notice of 

cancellation, non-renewal, or reduction in coverage or in limits, Consultant shall furnish ICTC with a 

new certificate and applicable endorsements for such policy(ies).  In the event any policy is due to 

expire during the work to be performed for ICTC, Consultant shall provide a new certificate, and 

applicable endorsements, evidencing renewal of such policy not less than 15 calendar days prior to the 

expiration date of the expiring policy. 

 The General Liability and Automobile Liability insurance policies shall be written on an 

occurrence form.  The General Liability (including ongoing operations and completed operations) and 

Automobile Liability insurance policies shall name ICTC, its members, board members, officers, 

officials, employees and agents as an additional insured.  All such policies of insurance shall be 

endorsed so Consultant’s insurance shall be primary and no contribution shall be required of ICTC, its 

members, board members, officers, officials, employees, agents or volunteers.  The coverage(s) shall 

contain no special limitations on the scope of protection afforded to ICTC, its members, board members, 

officers, officials, employees and agents.  The Workers’ Compensation insurance policy shall contain a 

waiver of subrogation as to ICTC, its members, board members, officers, employees, agents and 

volunteers.  Should Consultant maintain insurance with broader coverage and/or limits of liability 

greater than those shown above, ICTC requires and shall be entitled to the broader coverage and/or the 
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higher limits of liability maintained by Consultant.  Any available insurance proceeds in excess of the 

specified minimum limits of insurance and coverage shall be available to ICTC.     

 If the Professional Liability (Errors and Omissions) insurance policy is written on a claims-made 

coverage form: 

 (i) The retroactive date must be shown, and must be before the effective date of this Agreement 

or the commencement of work by Consultant. 

 (ii) Insurance must be maintained and evidence of insurance must be provided for at least 5 

years after completion of the work or termination of the Agreement, whichever first occurs. 

 (iii) If coverage is canceled or non-renewed, and not replaced with another claims-made policy 

form with a retroactive date prior to the effective date of the Agreement, or work commencement date, 

Consultant must purchase extended reporting period coverage for a minimum of 5 years after 

completion of the work or termination of the Agreement, whichever first occurs. 

 (iv)   A copy of the claims reporting requirements must be submitted to ICTC for review. 

 (v) These requirements shall survive expiration or termination of the Agreement.  

 Consultant shall furnish ICTC with all certificate(s) and applicable endorsements effecting 

coverage required hereunder.  All certificates and applicable endorsements are to be received and 

approved by ICTC’s Executive Director or his/her designee in his/her sole discretion prior to 

ICTC’s execution of the AGREEMENT and before work commences.  Upon request of ICTC, 

Consultant shall immediately furnish ICTC with a complete copy of any insurance policy required under 

this Agreement, including all endorsements, with said copy certified by the underwriter to be a true and 

correct copy of the original policy.  This requirement shall survive expiration or termination of this 

Agreement. 

 If at any time during the life of the Agreement or any extension, Consultant or any of its sub-

Consultants  fail to maintain any required insurance in full force and effect, all work under this 

Agreement shall be discontinued immediately, until notice is received by ICTC that the required 

insurance has been restored to full force and effect and that the premiums therefore have been paid for a 

period satisfactory to ICTC.  Any failure to maintain the required insurance shall be sufficient cause for 

83



 

11 

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

ICTC to terminate this Agreement.  No action taken by ICTC hereunder shall in any way relieve 

Consultant of its responsibilities under this Agreement.  

 The fact that insurance is obtained by Consultant shall not be deemed to release or diminish the 

liability of Consultant, including, without limitation, liability under the indemnity provisions of this 

Agreement. The duty to indemnify ICTC shall apply to all claims and liability regardless of whether any 

insurance policies are applicable.  The policy limits do not act as a limitation upon the policy limits do 

not act as a limitation upon the amount of indemnification to be provided by Consultant.  Approval or 

purchase of any insurance contracts or policies shall in no way relieve from liability nor limit the 

liability of Consultant, its principals, officers, agents, employees, persons under the supervision of 

Consultant, vendors, suppliers, invitees, sub-Consultants, or anyone employed directly or indirectly by 

any of them. 

 If Consultant should subcontract all or any portion of the services to be performed under this 

Agreement, Consultant shall require each sub-Consultant to provide insurance protection in favor of 

ICTC, its members, board members, officers, officials, employees, agents and volunteers in accordance 

with the terms of each of the preceding paragraphs, except that the sub-Consultant’s certificates and 

endorsements shall be on file with Consultant and ICTC prior to the commencement of any work by the 

sub-Consultant.  

18. ASSIGNMENT. 

 Neither this Agreement nor any duties or obligations hereunder shall be assignable by 

CONSULTANT without the prior written consent of ICTC.  CONSULTANT may employ other 

specialists to perform services as required with prior approval by ICTC. 

19. NON-DISCRIMINATION. 

 During the performance of this Agreement, CONSULTANT shall not unlawfully discriminate 

against any employee or applicant for employment or employee of ICTC or member of the public 

because of race, religion, color, national status, age, or sex.  CONSULTANT shall ensure that the 

evaluation and treatment of its employees and applicants for employment and employees and members 

of the public are free of such discrimination.  CONSULTANT shall comply with all provisions of the 

Fair Employment and Housing Act (Government Code §12900, et seq.).  The applicable regulations of 
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the Fair Employment Housing Commission implementing Government Code §12900 set forth in 

Chapter 5 of Division 4 of Title 2 of the California Administrative Code are incorporated into this 

Agreement by reference and made a part hereof as if set forth in full.  CONSULTANT shall abide by the 

Federal Civil Rights Act of 1964 and all amendments thereto, and all administrative rules and 

regulations issued pursuant to said Act.  CONSULTANT shall also abide by the American Disabilities 

Act and all amendments thereto, and all administrative rules and regulations issued pursuant to said Act.  

CONSULTANT shall give written notice of its obligations under this clause to labor organizations with 

which it has a collective bargain or other agreement.  CONSULTANT shall include the non-

discrimination and compliance provision of this paragraph in all subcontracts to perform work pursuant 

to this Agreement. 

20. NOTICES AND REPORTS. 

 20.1. All notices and reports pursuant to this Agreement shall be in writing and may be given 

by personal delivery or by mailing by certified mail, addressed as follows: 

 ICTC       CONSULTANT 

 Attn: Executive Director    Attn: Project Manager 
 Imperial County Transportation Commission Argelia M. Gaddis 
 1503 N. Imperial Ave., Ste 104     755 West Evan Hewes Hwy 
 El Centro, CA  92243     El Centro, CA 92243 
         
  

20.2. All notices and reports pursuant to this Agreement may be given by personal delivery or 

by mailing by certified mail at such other address as either Party may designate in a notice to the other 

Party given in such manner.   

20.3. Any notice given by mail shall be considered given when deposited in the United States 

Mail, postage prepaid, addressed as provided herein. 

21. ENTIRE AGREEMENT. 

 This Agreement contains the entire agreement between ICTC and CONSULTANT relating to the 

transactions contemplated hereby and supersedes all prior or contemporaneous agreements, 

understandings, provisions, negotiations, representations, or statements, either written or oral. 

/// 

/// 

85



 

13 

1

2

3

4

5

6

7

8

9

10

11

12

13

14

15

16

17

18

19

20

21

22

23

24

25

26

27

28

22. MODIFICATION. 

 No modification, waiver, amendment, discharge, or change of this Agreement shall be valid 

unless the same is in writing and signed by both parties. 

23. PARTIAL INVALIDITY. 

 If any provision in this Agreement is held by a court of competent jurisdiction to be invalid, 

void, or unenforceable, the remaining provisions will nevertheless continue in full force without being 

impaired or invalidated in any way. 

24. GENDER AND INTERPRETATION OF TERMS AND PROVISIONS. 

 As used in this Agreement and whenever required by the context thereof, each number, both 

singular and plural, shall include all numbers, and each gender shall include a gender.  CONSULTANT 

as used in this Agreement or in any other document referred to in or made a part of this Agreement shall 

likewise include both singular and the plural, a corporation, a partnership, individual, firm or person 

acting in any fiduciary capacity as executor, administrator, trustee or in any other representative capacity 

or any other entity.  All covenants herein contained on the part of CONSULTANT shall be joint and 

several if more than one person, firm or entity executes the Agreement. 

25. WAIVER. 

 No waiver of any breach or of any of the covenants or conditions of this Agreement shall be 

construed to be a waiver of any other breach or to be a consent to any further or succeeding breach of 

the same or any other covenant or condition. 

26. CHOICE OF LAW. 

 This Agreement shall be governed by the laws of the State of California.  This Agreement is 

made and entered into in Imperial County, California.  Any action brought by either Party with respect 

to this Agreement shall be brought in a court of competent jurisdiction within said County. 

27. ATTORNEY’S FEES. 

 If either Party herein brings an action to enforce the terms thereof or declare rights hereunder, 

each Party in any such action, on trial or appeal, shall bear its own attorney’s fees and costs. 

/// 

/// 
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28. AUTHORITY. 

 Each individual executing this Agreement on behalf of CONSULTANT represents and warrants 

that: 

28.1. He/She is duly authorized to execute and deliver this Agreement on behalf of 

CONSULTANT; 

28.2. Such execution and delivery is in accordance with the terms of the Articles of 

Incorporation or Partnership, any by-laws or Resolutions of CONSULTANT and; 

28.3. This Agreement is binding upon CONSULTANT accordance with its terms. 

29. COUNTERPARTS. 

This Agreement may be executed in counterparts. 

30. REVIEW OF AGREEMENT TERMS. 

 This Agreement has been reviewed and revised by legal counsel for both ICTC and 

CONSULTANT, and no presumption or rule that ambiguities shall be construed against the drafting 

Party shall apply to the interpretation or enforcement of the same or any subsequent amendments 

thereto. 

/// 

/// 

/// 

/// 

/// 

/// 

/// 

/// 

/// 

/// 

/// 

/// 

/// 
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 IN WITNESS WHEREOF, the Parties have executed this Agreement on the day and year first 

above written. 

IMPERIAL COUNTY TRANSPORTATION COMMISSION: 
 
 
 

_________________________________________ 
 
Chair 
 
ATTEST: 
 
 
_________________________________________ 
CRISTI LERMA 
Secretary to the Commission 
 
       CONSULTANT: 
 
 
 
 
 
      By:                                                                                         
       ARGELIA M. GADDIS 
       
APPROVED AS TO FORM: 
 
 
COUNTY COUNSEL 
 
 
 
By:                             
      Eric Havens 
      Deputy County Counsel 
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Proposed Work Plan: Fiscal Years 18/19 & 19/ 20 
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A. WORK PLAN 

 
Argelia M. Gaddis is very pleased to submit this proposed work plan to the Imperial County 

Transportation Commission (ICTC) to provide on-call human resource/risk management consultant 

services for Fiscal Years 2018-19 and 2019-20, starting May 1, 2018 and ending June 30, 2020. 

 
Argelia M. Gaddis would be the project lead for all tasks described in this proposal. Ms. Gaddis 

would not be removed or replaced during the contract period without prior written concurrence from 

ICTC. Subcontractors will not be utilized. Upon contract award, Ms. Gaddis will work with ICTC 

executive management to develop task priorities and subsequently at the beginning of each month 

to confirm task priorities. Invoices can be submitted to ICTC on a monthly basis for task’s worked 

on or completed and the work hours associated with each task. 

 

 
The Scope of Work is presented below. 

 
TASK 1: Review and Update Hiring Methods and Personnel Policies and Procedures 

 

Argelia M. Gaddis will assist ICTC staff to review and update ICTC’s Hiring Methods and Personnel 

Procedures to include but not limited to: 

 Review and update all ICTC job descriptions 

 Review and update personnel benefit plans and retirement program descriptions 

 Create all new Personnel Manual for FY 2020/21 

 Review and update recruitment/hiring methods and procedures 

 Review current organizational operations and processes and propose recommendations 

 Provide staff support as necessary for any new recruitment/hiring efforts 

 
 
TASK 2: Finalize Internship/Volunteer Program Policy and Procedures 

 

Review recent drafts prepared by ICTC Counsel and staff for the Program’s policies and procedures to 

finalize the program’s policies and procedures.   

 Coordinate with staff to complete the program’s policies and procedures and to incorporate as 

an appendix to the Personnel Policies and Procedures 
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TASK 3: Review and Update Performance Evaluation and Coaching/Disciplinary Procedures 

 

Review existing procedures provide management with recommendations for program 

improvements. 

 Provide advisory support to ICTC management for disciplinary/adverse actions; disability or 

workers compensation claims; and risk management  

 Attend ICTC and related meetings as necessary 

 

B. SCHEDULE 
 

Project Start: May 1, 2019; Project End: June 30, 2020 (1 Years, 2 mo.) 
 

Task 
Total 
Hours 

FY18-19 
Hours 

FY19-20 
Hours 

1  190.0   42.0 148.0 

2    50.0 0 50.0 

3    42.0 0 42.0 

Total  282.0 42.0 240.0 

 
  

C. COST PROPOSAL 
 

FY 2018-19: $95.00 per hour (fully-loaded hourly rate) 

42.0 Hours X $95.00/hour = $3,990.00 

FY 2019-20: $95.00 per hour (fully-loaded hourly rate) 

240.0 Hours X $95.00/hour = $22,800.00 

TOTAL = $26,790.00 over two years. 
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TRANSIT 

FY 17-18

TRANSIT 

FY 18-19 %

PLANNING 

FY 17-18

PLANNING 

FY 18-19 %

REGIONAL 

COLLABORATION 

FY 17-18

REGIONAL 

COLLABORATION 

FY 18-19 %

TOTAL FY 

17-18

TOTAL FY 

18-19 %
1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17

REVENUES
A 430000 571,831$       369,597$       -35% 209,332$       202,900$       -3% -$                    -$                     781,163$         572,497$          -27%
B 446010 882,101$       1,217,249$    38% -$               91,286$          -$                    -$                     882,101$         1,308,535$       48%
C 446445 -$               -$               300,000$       300,000$       0% -$                    -$                     300,000$         300,000$          0%
C 456040 104,977$       110,976$       6% -$               -$               -$                    -$                     104,977$         110,976$          6%
D 456040 EPA - Brownfields Assessment -$               -$               -$               -$               300,000$            288,000$             -4% 300,000$         288,000$          -4%
E 446010 PUC - Broadband -$               -$               -$               -$               150,000$            120,000$             -20% 150,000$         120,000$          -20%

F 493000 25,000$         17,500$         -30% 143,332$       120,000$       -16% -$                    -$                     168,332$         137,500$          -18%
G Total Revenues 1,583,909$    1,715,322$    8% 652,664$       714,186$       9% 450,000$            408,000$             -9% 2,686,573$      2,837,508$       6%

EXPENDITURES

Administration and Operations

H
501000 / 
525010 656,207$       734,619$       12% 304,296$       331,265$       9% 8,360$                8,360$                 0% 968,863$         1,074,244$       11%

I 501140 -$               7,200$           0% -$               4,800$            -$                    -$                     -$                 12,000$            
J 517055 71,000$         78,000$         10% 15,000$         17,500$          17% -$                    -$                     86,000$           95,500$            11%
K 522000 Memberships, office exp, communications, IT, fuel and maint 39,900$         36,100$         -10% 24,850$         22,545$          -9% 6,300$                1,800$                 -71% 71,050$           60,445$            -15%
L 526000 4,000$           4,000$           0% 600$              600$               0% -$                    -$                     4,600$             4,600$              0%
M 528000 57,432$         63,559$         11% 25,851$         34,923$          35% -$                    -$                     83,283$           98,482$            18%
N 530005 Regional Plans/Project Coordination, Webinars, Sp Dept Exp 4,500$           4,500$           0% 4,500$           5,000$            11% -$                    -$                     9,000$             9,500$              6%
O 531040 25,000$         25,000$         0% 22,000$         22,000$          0% 2,000$                1,400$                 -30% 49,000$           48,400$            -1%

P 549000 8,000$           62,000$         675% 4,000$           25,600$          540% -$                    -$                     12,000$           87,600$            630%
Q                    Administration and Operations Subtotal 866,039$       1,014,978$    17% 401,096$       464,233$       16% 16,660$              11,560$               -31% 1,283,796$      1,490,771$       16%

Professional and Specialized Projects and Services

R 525010 Legal Services and Consultation 7,500$           7,500$           0% 7,500$           7,500$            0% -$                    -$                     15,000$           15,000$            0%
S 525010 Payroll Vendor Fees 7,500$           8,300$           11% 7,500$           8,300$            11% -$                    -$                     15,000$           16,600$            11%
T 525010 Website Consultation (www.imperialctc.org) 520$              600$              15% 515$              600$               17% -$                    -$                     1,035$             1,200$              16%
U 525065 COI Overhead  Treasurer, Auditor Controller GSA 7,500$           7,500$           0% 250$              250$               0% -$                    -$                     7,750$             7,750$              0%
V 525010 HR consultant services 2,500$           3,990$           60% 2,500$           -$               -100% -$                    -$                     5,000$             3,990$              -20%
W 525090 CPA/auditors (external) 114,277$       125,605$       10% 8,303$           8,303$            0% 26,000$              18,000$               -31% 148,580$         151,908$          2%
X 525030 PM, Engineering Review and Support 20,000$         50,000$         150% -$               -$               -$                    -$                     20,000$           50,000$            150%
Y 525010 Transit Operator Drug and Alcohol Audits 12,000$         12,000$         0% -$               -$               -$                    -$                     12,000$           12,000$            0%
Z Subtotal 171,797$       215,495$       25% 26,568$         24,953$          -6% 26,000$              18,000$               -31% 224,365$         258,448$          15%

AA 525010 2017 IVT Bus Stop Inventory (Phase III) 150,000$       60,490$         -60% -$               -$               -$                    -$                     150,000$         60,490$            -60%
BB 525010 IVT Maintenance Audit  (2nd of 3 year) 14,242$         14,242$         0% -$               -$               -$                    -$                     14,242$           14,242$            0%
CC 525010 2017 Update to the Short Range Transit Plan (SRTP) 150,000$       80,066$         -47% -$               -$               -$                    -$                     150,000$         80,066$            -47%
DD 525010 2017 IVT Bus Operations Facility Eval 231,831$       180,051$       -22% -$               -$               -$                    -$                     231,831$         180,051$          -22%
EE 525010 2018 Regional Transit Fare Analysis -$               150,000$       -$               -$               -$                    -$                     -$                 150,000$          150%
FF 525010 Consultant - Engineering & Contract Labor -$               -$               -$               -$               307,980$            307,980$             0% 307,980$         307,980$          0%
GG 525010 IVEDC Grant Administrative Support -$               -$               -$               -$               99,360$              70,460$               -29% 99,360$           70,460$            -29%
HH 525010 STIP / RTIP Consultant -$               -$               25,000$         25,000$          -$                    -$                     25,000$           25,000$            0%
II 525010 2018 Long Range Transportation Plan -$               200,000$       200,000$       -$                    -$                     200,000$         200,000$          0%
JJ Subtotal 546,073$       484,849$       -11% 225,000$       225,000$       0% 407,340$            378,440$             -7% 1,178,413$      1,088,289$       -8%

KK Professional and Specialized Projects and Services Subtotal 717,870$       700,344$       -2% 251,568$       249,953$       -1% 433,340$            396,440$             -9% 1,402,778$      1,346,737$       -4%

LL Total Expenditures 1,583,909$    1,715,322$    8% 652,664$       714,186$       9% 450,000$            408,000$             -9% 2,686,574$      2,837,508$       6%

 FY 2018-19         PRIOR YEAR BUDGET COMPARISON - ADMINISTRATION,  OPERATIONS AND PLANNING                 AMEND 1                 

State Aid Other - TDA (LTF)
On hand balance / interest revenue

State - STIP-PPM

Training/Travel Expense

Administrative Staffing and Support - 10 fulltime  (1 shared w SCAG & 1 planner 
recruitment)

Local - Member Agency Contributions, SCAG Reimb and Reimbursement for 
Services Provided

Equipment  - Computerized Dispatch, office computer replacement & conference 
room table and technology upgrades

FTA 5310 Mobility Coordination Program

Insurance - Liability

Legal notices, interpretive services 
Rents, leases and utilities

Stipend
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