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1503 N. IMPERIAL AVENUE, SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 
 

TRANSPORTATION COMMISSION AGENDA  
 

LARGE CONFERENCE ROOM 

1503 N. IMPERIAL AVE., SUITE 104  

EL CENTRO, CA 92243 

 

WEDNESDAY, December 13, 2023 

6:00 PM  

CHAIR:   MIKE GOODSELL                                                  VICE CHAIR: LUIS PLANCARTE 

In compliance with the Brown Act and Government Code Section 54957.5, agenda materials distributed 72 hours prior to the 

meeting, which are public records relating to open session agenda items, will be available for inspection by members of the public 

prior to the meeting on the Commission’s website: www.imperialctc.org.  

 

In compliance with the Americans with Disabilities Act, Government Code Section 54954.2 and the Federal Transit 

Administration Title VI, please contact the Secretary to the Commission at (760) 592-4494 if special assistance is needed to 

participate in a Commission meeting, including accessibility and translation services. Assistance is provided free of charge. 

Notification of at least 48 hours prior to the meeting time will assist staff in assuring reasonable arrangements can be made to 

provide assistance at the meeting. 
 

To Join Zoom Meeting click on the following link: 

https://us06web.zoom.us/j/86330615648?pwd=jIdL1ITQi7jOLesaHspGGxeqp7D6Fp.1  

To Join by phone dial (669) 444-9171 

Meeting ID: 863 3061 5648 

Passcode: 789092 

 

I. CALL TO ORDER AND ROLL CALL 

 

II. EMERGENCY ITEMS 
 

A. Discussion / Action of emergency items, if necessary.  

 

III. PUBLIC COMMENTS  
 

This is an opportunity for members of the public to address the Commission on any subject matter within the 

Commission’s jurisdiction, but not an item on the agenda. Any action taken because of public comment shall be 

limited to direction to staff. Each speaker should contact the Secretary to the Commission at (760) 592-4494 or by 

email to cristilerma@imperialctc.org. When addressing the Commission, state your name for the record prior to 

providing your comments. Please address the Commission as a whole, through the Chairperson. Individuals will be 

given three (3) minutes to address the Commission; groups or topics will be given a maximum of fifteen (15) 

minutes. Public comments will be limited to a maximum of 30 minutes. If additional time is required for public 

comments, they will be heard at the end of the meeting. Please remember to follow the Public Comment Code of 

Conduct: No profanity or obscenity, yelling or screaming, no slander or defamatory statements, no personal threats, 

or attacks, no hateful or demeaning language based on hate of a person’s race, religion, sexual orientation, ethnicity, 

gender, or disability, respect all people that are present or watching, obey the direction of the Chair and Secretary 

to the Commission. 
 

CITIES OF BRAWLEY, CALEXICO, CALIPATRIA, EL CENTRO, HOLTVILLE, IMPERIAL, WESTMORLAND, 

IMPERIAL IRRIGATION DISTRICT AND COUNTY OF IMPERIAL 
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IV. CLOSED SESSION CALENDAR

A. Motion to Adjourn to Closed Session

B. CONFERENCE WITH LEGAL COUNSEL – SIGNIFICANT EXPOSURE TO LITIGATION

(1 matter) (Government Code § 54956.9(d)(2))

C. PUBLIC EMPLOYEE PERFORMANCE EVALUATION (Government Code § 54957)

Title:  ICTC Executive Director

D. CONFERENCE WITH LABOR NEGOTIATORS (Government Code § 54957.6)

Agency Designated Representative:  Eric Havens

Unrepresented Employee:  Executive Director

E. Announcement of Closed Session Action(s)

V. CONSENT CALENDAR

A. ICTC Commission Minutes: November 08, 2023 

B. Receive and file:

1. ICTC Management Committee Minutes: November 08, 2023 

2. ICTC TAC Minutes: November 16, 2023 

3. ICTC SSTAC Minutes: November 01, 2023 

VI. REPORTS (Up to 5 minutes per staff report)

A. ICTC Executive Director

• Executive Director Report

B. Southern California Association of Governments

• See attached report

C. California Department of Transportation – District 11

• See attached report

D. Commission / Committee Member Reports (if any)

VII. MEETING DATE AND PLACE

A. The next meeting of the Imperial County Transportation Commission will be held on Wednesday,

January 24, 2023, at 6:00 p.m., at the ICTC Offices located at 1503 N. Imperial Ave., Suite 104, El Centro,

CA 92243 and remotely via Zoom Meeting.

VIII. ADJOURNMENT
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A. ICTC Commission Minutes:     November 08, 2023 

B. Receive and file:  

  1. ICTC Management Committee Minutes: November 08, 2023 

2.  ICTC TAC Minutes:      November 16, 2023 

3.  ICTC SSTAC Minutes:     November 01, 2023  
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ICTC MEETING MINUTES                                   NOVEMBER 08, 2023 

T: Projects\ICTC Commission\2023\November\M110823 

 IMPERIAL COUNTY TRANSPORTATION COMMISSION 
MINUTES FOR November 08, 2023 

6:00 p.m. 
_____________________________________________________________________________________  
VOTING MEMBERS PRESENT:  
    City of Brawley  George Nava 
    City of Calipatria  Maria Nava-Froelich 
    City of Calexico  Raul Ureña 
    City of El Centro Martha Cardenas-Singh  
    City of Imperial  Robert Amparano 
    City of Holtville   Mike Goodsell    
    City of Westmorland Absent 
    County of Imperial Absent 
    County of Imperial  Absent 
    Imperial Irrigation District  Karin Eugenio 
             
STAFF PRESENT: David Aguirre, Cristi Lerma, Angela Delgadillo  
OTHERS PRESENT: Eric Havens: Counsel; Ann Fox: Caltrans, David Salgado: SCAG 
PUBLIC:  None 
 
The following action minutes are listed as they were acted upon by the Imperial County Transportation 
Commission and as listed on the agenda for the meeting held Wednesday, November 08, 2023, together with 
staff reports and related documents attached thereto and incorporated therein by reference. 
 
I. CALL TO ORDER AND ROLL CALL   

Chair Goodsell called the Commission meeting to order at 6:11 p.m. Roll call was taken, and a 
quorum was present. 

 
II. EMERGENCY ITEMS 

There were none. 
 
III. PUBLIC COMMENTS  

There were none. 
 

IV. CONSENT CALENDAR 
 

A.  ICTC Commission Minutes:    October 25, 2023 
 B.   Received and filed:  

1. ICTC Management Committee Minutes: October 11, 2023 
2. ICTC TAC Minutes:    October 26 2023 
3. ICTC SSTAC Minutes:   October 4, 2023 

C. Memorandum of Understanding (MOU); SCAG and the SCAG Region County 
Transportation Commissions (CTC) – STBG/CMAQ/CRP Funded Projects 

 
The ICTC Management Committee met on November 08, 2023, and forwarded this item 
to the Commission for their review and approval after public comment, if any: 

 
1. Authorized the Executive Director to sign the Memorandum of Understanding 

(MOU) between the Southern California Association of Governments (SCAG) and 
the Imperial County Transportation Commission (ICTC) to establish the roles and 
responsibilities for STBG/CMAQ/CRP funded projects. The MOU shall begin on 
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T: Projects\ICTC Commission\2023\November\M110823 

the effective date of the MOU and will continue in full force until such party 
withdraws.  

 
A motion was made by Nava and seconded by Amparano to approve the consent calendar as 
presented, roll call:  

  
Agency Roll Call  
City of Brawley Yes 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Plancarte Absent 
County of Imperial Hawk Absent 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

  Motion Carried. 
 
V. ACTION CALENDAR 
 

A.   2023 Call for Projects Guidelines – Carbon Reduction Program (CRP), Congestion Mitigation 
and Air Quality (CMAQ) and Surface Transportation Block Grant (STBG) – FFY 2023/24 to FFY 2025/26  

 
The ICTC Management Committee met on November 08, 2023, and forwarded this item 
to the Commission for their review and approval after public comment, if any: 

 
1. Approved 2023 Carbon Reduction Program (CRP), the Congestion Mitigation Air 

Quality (CMAQ) and Surface Transportation Block Grant (STBG) Call for Projects 
Schedule: 

2. Directed staff to open a competitive call for projects for member agencies for 
estimated CRP, STBG and CMAQ funds, effective November 9, 2023, through 
January 26, 2024; 

3. Directed staff to convene an evaluation committee to score and rank the 
projects; and, 

4. Directed staff to return with a list of recommended projects for approval by the 
Commission. 

A motion was made by Amparano and seconded by Nava-Froelich to approve Action A 
as presented, roll call:  

Agency Roll Call  
City of Brawley Yes 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Plancarte Absent 
County of Imperial Hawk Absent 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

  Motion Carried. 
 

B. Calexico East Port of Entry Bridge Widening Project – Contract Change Order No. 7 
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T: Projects\ICTC Commission\2023\November\M110823 

The ICTC Management Committee met on November 08, 2023, and forwarded this item 
to the Commission for their review and approval after public comment, if any: 

 
1. Approved Change Order No. 7 to Hazard Construction Company for the Calexico 

East Port of Entry Bridge Widening Project in the amount of $146,286.08 
modifying the total contract value to $20,499,323.48.  

2. Authorized the Executive Director to sign Change Order No. 7. 
 

A motion was made by Amparano and seconded by Nava to approve Action B as 
presented, roll call:  

Agency Roll Call  
City of Brawley Yes 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Plancarte Absent 
County of Imperial Hawk Absent 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

   Motion Carried. 
 

C.  Calexico East Port of Entry Bridge Widening Project – Contract Change Order No. 8 

The ICTC Management Committee met on November 08, 2023, and forwarded this item 
to the Commission for their review and approval after public comment, if any: 
 
3. Approved Change Order No. 8 to Hazard Construction Company for the Calexico 

East Port of Entry Bridge Widening Project in the amount of $365,218.00 
modifying the total contract value to $20,864,541.48.  

4. Authorized the Executive Director to sign Change Order No. 8. 
 

A motion was made by Nava and seconded by Nava-Froelich to approve Action C as 
presented, roll call:  

Agency Roll Call  
City of Brawley Yes 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Plancarte Absent 
County of Imperial Hawk Absent 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

  Motion Carried. 
 

D. 2024 State Transportation Improvement Program (STIP) Recommendations for Imperial 
County  

 
The ICTC Management Committee met on November 08, 2023, and forwarded this item 
to the Commission for their review and approval after public comment, if any: 

  
1. Approved the 2024 STIP Recommendations for Imperial County, requesting to fund 
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Planning, Programming and Monitoring (PPM) activities in the following distributions:  
a. program a total of $777,000 from 2024 STIP RIP funds for ICTC staff Planning, 

Programming and Monitoring (PPM) activities as follows: $77,000 in fiscal 
year 2024-25, $82,000 in fiscal years 2025-26 and 2026-27, $279,000 for fiscal 
year 2027-28 and $257,000 in fiscal year 2028-29.  

b. Carryover the remaining available balance of $23,257,000 for the Forrester 
Road improvement project. 
 

A motion was made by Nava-Froelich and seconded by Amparano to approve Action D as 
presented, roll call:  

Agency Roll Call  
City of Brawley Yes 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Plancarte Absent 
County of Imperial Hawk Absent 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

  Motion Carried. 
 
 
VI. REPORTS 

A. ICTC Executive Director  
- Calexico Intermodal Transportation Center (ITC): ICTC has already acquired 2 of the 

required 3 properties for the project.  
- 2022 Long Range Transportation Plan: The Final Draft LRTP was recently finished for 

public review prior to final development. It is anticipated that the document adoption 
will be in the December timeframe. To access the completed documents and draft 
project listing, please visit the project website located at https://ictc-lrtp2023.org/new-
page-2.  

- Forrester Road Project Study Report (PSR): The updated PSR is anticipated to be 
received in mid-November 2023.  

- All other updates are on the Executive Director report on page 72 of the agenda. 
 

B. Southern California Association of Governments (SCAG)  
- SCAG’s 14th Annual Southern California Economic Summit will be held on Thursday, 

December 7th, 8 A.M. – 2 P.M. at SHERATON GRAND LOS ANGELES. Learn more and 
register to attend at scag.ca.gov/economicsummit.  

- All other updates are on the SCAG report on page 80 of the agenda. 
 

C. California Department of Transportation (Caltrans)- District 11   
- SR-98 Widening Project: The current stage is estimated to be complete next month. The 

entire project completion date is Spring 2024. 
- I-8, SR-78 Bridge Rehab at Various Locations: All-American Canal work is wrapping up and 

should be completed by Thanksgiving. The work at the location at Brock Research Center 
Rd. has begun and is anticipated to be completed by December 2023. The work being 
done at Winter Haven Dr/ 4th Ave. should be starting in early 2024. 

- I-8 Roadside Safety Improvements: Work has begun on the west side. The expected 
completion date is Spring 2024. 
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T: Projects\ICTC Commission\2023\November\M110823 

- Clean California Projects: Work is ongoing on some locations. Work that is taking place on 
installing the bus shelters is currently on hold due to waiting for the shipment of the 
shelters. The Clean California Local Beautification grant successes have been announced. 
The project that was awarded in the Imperial County was in the City of El Centro.  

- All other updates are on the Caltrans report on page 83 of the agenda.  
 

D. Commission Member Reports  
- Updates were provided by various commissioners.  

 
VII. The next meeting will be on December 21, 2023, at 6:00 p.m. at the ICTC Offices, 1503 N. Imperial 

Ave., Suite 104, El Centro, CA 92243, and via Zoom Meeting for the public.  
 
VIII. ADJOURNMENT 

A. Meeting Adjourned at 7:28 p.m.  
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ICTC MANAGEMENT COMMITTEE MINUTES  November 08, 2023 

T: Projects\ICTC MC\2023\October\M101123 

IMPERIAL COUNTY TRANSPORTATION COMMISSION 
MANAGEMENT COMMITTEE 

MINUTES OF November 08, 2023 
10:30 a.m. 

 
VOTING MEMBERS PRESENT: 

City of Brawley Tyler Salcido 
City of Calexico Esperanza Colio-Warren 
City of Calipatria Laura Gutierrez 
City of El Centro Cedric Ceseña 
City of Holtville Nick Wells 
City of Imperial Dennis Morita 
County of Imperial Miguel Figueroa 
County of Imperial Rebecca Terrazas-Baxter 
Imperial Irrigation District Manuel Ortiz 
City of Westmorland Absent 
ICTC David Aguirre 

      
STAFF PRESENT: Cristi Lerma, Angela Delgadillo 
 
OTHERS PRESENT: Alejandro Lopez, Bryan Ott, Ben Guerrero, Hanh Dung Khu: Caltrans, David Salgado: 
SCAG  
 

,  

The following minutes are listed as they were acted upon by the Imperial County Transportation Commission 
Management Committee and as listed on the agenda for the meeting held Wednesday, November 08, 2023, 
together with staff reports and related documents attached thereto and incorporated therein by reference. 
 
I. CALL TO ORDER AND ROLL CALL 

Chair Colio-Warren called the meeting to order at 10:33 a.m., roll call was taken, and a quorum 
was not present. The meeting began with reports and continued as usual when a quorum was 
met at 10:43 a.m 
 

II. EMERGENCY ITEMS 
There were none.  

 
III. PUBLIC COMMENTS 

There were none. 
 

IV. CONSENT ITEMS  
 

A. Approval of Management Committee Draft Minutes:     October 11, 2023 
 

B. Received and Filed:  
1. ICTC Commission Minutes:   October 25, 2023 
2. ICTC TAC Minutes:    September 28, 2023 
3. ICTC SSTAC Minutes:    October 4, 2023 
 

 C. Memorandum of Understanding (MOU); SCAG and the SCAG Region County 
Transportation Commissions (CTC) – STBG/CMAQ/CRP Funded Projects 
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T: Projects\ICTC MC\2023\October\M101123 

 

It was requested that the ICTC Management Committee forward this item to the 
Commission for their review and approval after public comment, if any: 

1. Authorized the Executive Director to sign the Memorandum of Understanding 
(MOU) between the Southern California Association of Governments (SCAG) and 
the Imperial County Transportation Commission (ICTC) to establish the roles and 
responsibilities for STBG/CMAQ/CRP funded projects. The MOU shall begin on 
the effective date of the MOU and will continue in full force until such party 
withdraws.  

 
A motion was made by Morita seconded by Wells to approve the consent calendar as presented; 
Roll call was taken:  

Agency Roll Call  
City of Brawley Absent 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Figueroa Absent 
County of Imperial Terrazas-Baxter Absent 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

Motion carried. 
 

V. ACTION CALENDAR  
 

A. 2023 Call for Projects Guidelines – Carbon Reduction Program (CRP), Congestion 
Mitigation and Air Quality (CMAQ) and Surface Transportation Block Grant (STBG) – FFY 
2023/24 to FFY 2025/26  

It was requested that the ICTC Management Committee forward this item to the 
Commission for their review and approval after public comment, if any: 

1. Approved 2023 Carbon Reduction Program (CRP), the Congestion Mitigation Air 
Quality (CMAQ) and Surface Transportation Block Grant (STBG) Call for Projects 
Schedule: 

2. Directed staff to open a competitive call for projects for member agencies for 
estimated CRP, STBG and CMAQ funds, effective November 9, 2023, through 
January 26, 2024; 

3. Directed staff to convene an evaluation committee to score and rank the 
projects; and, 

4. Directed staff to return with a list of recommended projects for approval by the 
Commission. 

A motion was made by Ceseña seconded by Wells to approve Action A. Roll call was taken: 
 

Agency Roll Call  
City of Brawley Absent 
City of Calipatria Yes 
City of Calexico Yes 

10



ICTC MANAGEMENT COMMITTEE MINUTES  November 08, 2023 

T: Projects\ICTC MC\2023\October\M101123 

City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Figueroa Yes 
County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

  Motion carried. 
 

B. Calexico East Port of Entry Bridge Widening Project – Contract Change Order No. 7 

It was requested that the Management Committee forward this item to the Commission 
for review and approval after public comment, if any: 

1. Approved Change Order No. 7 to Hazard Construction Company for the Calexico 
East Port of Entry Bridge Widening Project in the amount of $146,286.08 
modifying the total contract value to $20,499,323.48.  

2. Authorized the Executive Director to sign Change Order No. 7. 
 

A motion was made by Morita seconded by Ceseña to approve Action B. Roll call was 
taken: 

 
Agency Roll Call  
City of Brawley Absent 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Figueroa Yes 
County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

 Motion carried. 
 
C. Calexico East Port of Entry Bridge Widening Project – Contract Change Order No. 8 

It was requested that the Management Committee forward this item to the Commission 
for review and approval after public comment, if any: 

3. Approved Change Order No. 8 to Hazard Construction Company for the Calexico 
East Port of Entry Bridge Widening Project in the amount of $365,218.00 
modifying the total contract value to $20,864,541.48.  

4. Authorized the Executive Director to sign Change Order No. 8. 
 

A motion was made by Morita seconded by Gutierrez to approve Action C. Roll call was 
taken: 

 
Agency Roll Call  
City of Brawley Absent 
City of Calipatria Yes 
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City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Figueroa Yes 
County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

 Motion carried. 
 

D. 2024 State Transportation Improvement Program (STIP) Recommendations for Imperial 
County  

It was requested that the Management Committee forward this item to the Commission 
for review and approval after public comment, if any:  

1. Approved the 2024 STIP Recommendations for Imperial County, requesting to fund 
Planning, Programming and Monitoring (PPM) activities in the following distributions:  

a. program a total of $777,000 from 2024 STIP RIP funds for ICTC staff Planning, 
Programming and Monitoring (PPM) activities as follows: $77,000 in fiscal 
year 2024-25, $82,000 in fiscal years 2025-26 and 2026-27, $279,000 for fiscal 
year 2027-28 and $257,000 in fiscal year 2028-29.  

b. Carryover the remaining available balance of $23,257,000 for the Forrester 
Road improvement project. 
 

A motion was made by Figueroa seconded by Wells to approve Action D. Roll call was 
taken: 

 
Agency Roll Call  
City of Brawley Absent 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Figueroa Yes 
County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

 Motion carried. 
 

E. Fund Request to the Local Transportation Authority (LTA) – Proposed fence replacement 
adjacent to SR 86 on the western boundary of the fairgrounds in the City of Imperial 

It was requested that the Management Committee forward this item to the LTA Board for 
review and approval after public comment, if any: 

1. Approved the allocation to the City of Imperial for a one-time funding request of 
$165,000 from the Measure D 5% Highway set-aside allocations for FY 2023-24. 

2. Authorized the Chairman to sign a Memorandum of Understanding (MOU) 
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between the City of Imperial and the Imperial County Local Transportation 
Authority. 

 
A motion was made by Terrazas-Baxter seconded by Wells to approve Action E. Roll call 
was taken: 

 
Agency Roll Call  
City of Brawley Yes 
City of Calipatria Yes 
City of Calexico Yes 
City of El Centro Yes 
City of Holtville  Yes 
City of Imperial Yes 
County of Imperial Figueroa Yes 
County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Absent 
Imperial Irrigation District  Yes 

 Motion carried. 
 
 
VI. REPORTS  
 

A. ICTC Executive Director  
- Mr. Aguirre had the following updates:  

o Calexico Intermodal Transportation Center (ITC): ICTC has already acquired 
2 of the required 3 properties for the project.  

o Bus Stop Improvement Project: Staff are working on developing a bus stop 
improvement project across multiple cities throughout the county. The 
project consists of installing various bus shelters and potentially other 
amenities. ICTC will be coordinating with the various cities to complete the 
development. It is anticipated that the project will be completed within FY23-
24.  

o 2022 Long Range Transportation Plan: The Final Draft LRTP was recently 
finished for public review prior to final development. It is anticipated that 
the document adoption will be in the December timeframe. To access the 
completed documents and draft project listing, please visit the project 
website located at https://ictc-lrtp2023.org/new-page-2.  

o Forrester Road Project Study Report (PSR): The updated PSR is anticipated 
to be received in mid-November 2023.  

o Calexico East Port of Entry Bridge Widening Project: Phase one has been 
completed. Estimated completion timeframe: March 2024 

o State Route 86 (Northbound) Border Patrol Checkpoint: The improvement 
plans have been prepared in final draft form and have been submitted to 
Caltrans for review. 

o All ICTC Executive Directors updates can be found on page 77. 
 

B. Southern California Association of Governments (SCAG)   
- Mr. Salgado had the following updates:  

o SCAG’s 14th Annual Southern California Economic Summit will be held on 
Thursday, December 7th, 8 A.M. – 2 P.M. at SHERATON GRAND LOS 
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ANGELES. Learn more and register to attend at 
scag.ca.gov/economicsummit.  

o  SCAG updates can be found on page 85. 
 

C. Caltrans Department of Transportation – District 11 
- Mr. Lopez Rangel had the following updates: 

o SR-98 Widening Project: The estimated completion date is late December. 
o I-8, SR-78 Bridge Rehab at Various Locations: Work at Brock Research Center 

Rd has begun and is anticipated to be completed by December 2023. 
o I-8 Roadside Safety Improvements: This work is now underway for the 

westbound side of I-8. The expected completion date is March 2024.  
o Clean California Projects: Pending bus shelter delivery to start on the project. 
o SR-86/Customs & Border Protection Checkpoint Expansion: All required 

documents were received.  
- Mr. Guerrero had the following updates: 

o Project Study Report: Forrester Road Improvements: On schedule. The 
estimated completion date is December 2023. 

o Feasibility Studies: District 11 Truck Parking and Medium/Heavy Duty 
ZEVCharging Station Site Assessment: The estimated completion date is 
Summer 2024. 

o November 30, 2023 – Request for Letters of Support from Caltrans for 2024 
Rebuilding American Infrastructure with Sustainability & Equity (RAISE) 
grants: Any Rebuilding American Infrastructure with Sustainability & Equity 
(RAISE) requests for a Caltrans Letter of Support are due November 30, 2023 

o 2025 Active Transportation Program (Cycle 7): 
https://catc.ca.gov/programs/active-transportation-program 

o California Transportation Commission (CTC) Allocation and Approval 
Requests: Wednesday, November 22, 2023 – deadline for the next CTC 
meeting (January 25-26, 2024) 

o Quality Assurance Program (QAP) – Renewal Deadline in 2024 

- Ms. Dung Khu had the following updates: 
o SR-111 Roadside Improvements: start is estimated for spring 2024. 
o All Caltrans updates can be found on page 88. 

 
VII. The next meeting is scheduled for December 21, 2023, at 10:30 a.m. tentatively at the City of 

Calipatria and via Zoom Meeting for non-voting members and the public.   
 

VIII. ADJOURNMENT 
 The meeting was adjourned at 11:27 a.m. 
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

  PHONE: (760) 592-4494 
FAX: (760) 592-4410 

TECHNICAL ADVISORY COMMITTEE 
MINUTES 

 
November 16, 2023 

 Present:  
 Phillip Ramirez   City of Brawley  
 Alan Molina   City of Calipatria 
 Guillermo Sillas   City of Calexico 
 Abraham Campos  City of El Centro 
 Melany Amarillas  City of Holtville 
 Jesus Villegas   City of Imperial 
 Veronica Atondo  County of Imperial 
 Manuel Ortiz   IID 
 
 Others: 
 David Aguirre   ICTC  
 Katie Luna   ICTC 
 Angela Delgadillo  ICTC 
 Juan Manuel Cabrera  City of Brawley 
 Andrea Montano  City of El Centro 
 Felix De Leon   City of El Centro 
 Fernando L. Williams  City of Imperial 
 Yvonne Cordero   City of Imperial 
 Adolfo Garcia   County of Imperial 
 Marco Coronel   County of Imperial 
 Alejandro Lopez Rangel  Caltrans 
 Ben Guerrero   Caltrans 
 Liliana Silveria   Caltrans 
 David Salgado   SCAG 
 Scott Johnson   SCAG 
  

1. The meeting was called to order at 10:05 a.m. A quorum was present, and introductions were made. 
There were no public comments made.  

 
2. A motion was made to adopt the minutes for October 26, 2023 (Campos/Atondo) Motion Carried. 

 
3. SCAG Big Data Presentation 

(Presented by Scott Johnson, SCAG) 
• Mr. Scott Johnson provide a presentation about the SCAG Big Data.  
• Website SCAG Regional Data Platform: https://hub.scag.ca.gov/ 
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• License request form: https://www.surveymonkey.com/r/BigDataPlatform  
• For any questions, please contact Scott Johnson 

at johnsons@scag.ca.gov or list@scag.ca.gov.  

4. ICTC Updates / Announcements                     
(Presented by ICTC Staff) 

a. Transit Planning Updates 
• Imperial Valley Transit (IVT) FREE FARES PROGRAM: ICTC received a 

second grant to keep the Free Fares Program. It is expected to cover until the 
June/May timeframe. 

• Calexico Intermodal Transportation Center (ITC): In the final stages of this 
project. It is expected to break ground in the June/July timeframe.  

• 2022 Long Range Transportation Plan: The public comment period 
has finished, and it is expected to have the Final draft completed and 
taken to the board in the December/January timeframe.  

• Calexico East Port of Entry Bridge Widening Project: The ribbon 
cutting took place on November 15th for the first stage of the project. 
The expected completion date is March 2024. 

b.    Transportation Planning Updates  
   CMAQ/STBG & CRP Call for Projects: 

• The application process is not final, but a draft version is attached for your 
reference. 

• Please also review the scoring criteria for this new call. Attached you can 
also find the scoring criteria from the 2022 Call for Projects for your 
reference.  

• Local Agencies are recommended to come prepared with a list of their 
potential projects for the next meeting for discussion.  

• There were also discussions about choosing one Regional Project for this call 
for projects, so consider this when making your decision. 

• For any questions, please contact David Aguirre 
at davidaguirre@imperialctc.org.  

 
5. Caltrans Updates / Announcements: 

(Presented by: Alejandro Lopez & Ben Guerrero) 
-  Inactive Projects Projects must be billed within the specified and agreed-upon timeframe to avoid 

de-obligation of funds. The Inactive project list was updated on November 1, 2023. Action is 
required by the County of Imperial. 

-  Wednesday, November 22, 2023, is the final deadline (for that January 25-26, 2024, CTC 
meeting). 

-  November 30, 2023 – Request for Letters of Support from Caltrans for 2024 Rebuilding 
American Infrastructure with Sustainability and Equity (RAISE) applications. 

- Projects with Lapsing Project End Dates (PED: On November 1, 2023 the list of active Project 
End Dates (PED) was updated.  

- Complete PED list – https://dot.ca.gov/programs/local-assistance/projects/projects 
- 2025 Active Transportation Program (Cycle 7): Further details are available at this link – 

https://catc.ca.gov/programs/active-transportation-program 
- November 6, 2023 – Deadline for Nationally Significant Federal Lands and Tribal Projects 

Program: A Notice of Funding Opportunity and further details are posted at this link –  
- https://highways.dot.gov/federal-lands/programs/significant 

 
6. SCAG Updates / Announcements: 

(Presented by: David Salgado)\ 

16

https://www.surveymonkey.com/r/BigDataPlatform
https://dot.ca.gov/programs/local-assistance/projects/projects
https://catc.ca.gov/programs/active-transportation-program


ICTC TAC 11/16/2023 

T: Projects\ICTC TAC\2024 \NOVEMBER\M111623 

- SCAG’s 14th Annual Southern California Economic Summit will be held on Thursday, December 
7th, 8 A.M. – 2 P.M. at SHERATON GRAND LOS ANGELES. Learn more and register to attend 
at scag.ca.gov/economicsummit. 

 
7. Cities and County Planning / Public Works Updates: 

• Each jurisdiction gave its update. 
 

8. General Discussion / New Business 
No new business was discussed. 
 

Next TAC meeting will be on December 14, 2023 at 9:00 a.m., via Zoom for the public and in 
person at the ICTC offices. 
 
Meeting adjourned at 11:21 a.m.  
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 
 

SOCIAL SERVICES TRANSPORTATION ADVISORY COUNCIL  

 

  MINUTES  November 01, 2023 

 

Present       Voting Attendees:  

Kathleen Lang   California Health & Wellness 

                          Raul Cordova                              WTC 

                          Karina Leon   Access to Independence 

Sarah Enz                                    Area Agency on Aging (AAA) 

Cristina Leal   ARC- Imperial Valley 

Gustavo Gomez   CTSA–ICTC  

   

Non-Voting Attendees:   

Helio Sanchez   IVT 

Cesar Sanchez   IVT 

              Karla Pacheco   IVT Access 

  Karla Aguilar   IVT Ride 

                          Priscilla Lopez                            Workforce & Economic Development 

                          Myra Ibarra                                 Public Health 

                          Maricela Galarza                        IVRMA 

                         Atenea Leal                                 IVRMA 

                         Clarissa Delgadillo                      IVRMA 

             Esperanza Avila              ICTC 

   

       

1. Ms. Enz called the meeting to order at 10:05 a.m. A quorum was not present.  

 

2.  Introductions were made. 

- Hybrid meeting. 

 

3. Minutes weren’t adopted for September 06, 2023, and October 04, 2023.  Motion not Carried. 

 

 

4.  CTSA Reports:   

Mr. Gomez had the following updates: 

- Attended Westmorland’s Health fair on October 06, 2023 giving information on IVT and 

Access to parents and students. 

- October 11, 2023 Senior Day in El Centro. We provided transportation to over 60 Seniors.  

- October 25, 2023 Access Independence Research Fair in Elo Centro  
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- Safety and wellness for Calipatria, providing information about IVT Ride and Access. 

- Continuing to assist in sign-ups for IVT Ride and Access via phone and In-person.  

- Staff is available for any questions or concerns regarding any of the services. 

- Staff is also available to provide brochures and information to any agency that requests it,  

 

5. Review of Agencies’ Missions and Clientele:  
Ms. Leal, IVRMA, the agency provides; 

- The different programs they offer. 

- IVRMA implements the Household Hazardous Waste ( HHW) Program to provide 

Imperial County residents the opportunity to dispose of this waste properly, free of 

charge. 

- The Outreach department responds to questions, distributes educational materials and 

information regarding waste prevention, reuse, repair, composting, and recycling. 

 

Ms. Enz, AAA/Public Administrator Office, the agency provides;  

- Offers senior services to 60+ individuals.  
- Provides transportation in partnership with ICTC transit services (IVT Ride, IVT Access).  

- Offers senior Nutrition sites/ Home delivery meals.  
- Is a resource information center for seniors/representatives. The assistance line is always 

open for individuals with questions about the availability of senior services.  
- Offers the AAA-Ombudsman program, advocates for residents that live in long-term care 

facilities, skilled nursing care facilities, and residential care facilities.  

- Offers Payee and public guardian/conservatorship programs for mentally incapacitated 

individuals.  
 
6. Transit Operator FY 2023-24 Reports: 

 

 Imperial Valley Transit 

- Mr. Helio presented The Quarter 1 report for the service.  
- Services are running busier than usual.  

- IVC transit is running great. 

- Continuing outreach about services  

- Free Faires are still ongoing.  

IVT Access 

- Ms. Pacheco presented the Quarter 1 report for the service.  
- Working with Alegria patients. 

- IVC Transit back in service.  

 

IVT Ride 

- Ms. Aguilar presented the Quarter 1 report for the service.  
- Services are busier than usual. 

- Attending more outreach. 

- AAA covering ride charges. 

 

IVT MedTrans 

- Mr. Helio presented The Quarter 1 report for the service.  

- Services is running normal. 

- Free fairs until further notice  

- Reaching out to Children Hospital for future plans. 
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- Foundation Mirical Babies to present a Presentation for services.  

 

7. General Discussion 

-  

 

8. Adjournment 

- The meeting adjourned at 10:55 a.m. (Cordova, Leal) Motion Carried 

- The next meeting will be held on Wednesday, December 06, 2023, at the Imperial County 

Transportation Commission Office, 1503 N. Imperial Ave., Suite 104, El Centro, CA 

92243. 
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A.  ICTC/LTA/IVRMA EXECUTIVE DIRECTOR REPORT  

B.  SOUTHERN CALIFORNIA ASSOCIATION OF              

 GOVERNMENTS REPORT  

C.  CALIFORNIA DEPATMENT OF TRANSPORTATION-            

 DISTRICT 11 

D.  COMMITTEE MEMBER REPORTS  
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1503 N IMPERIAL AVE SUITE 104 

EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 

FAX: (760) 592-4410 

Memorandum 
 

Date: December 2, 2023 

To: ICTC Commission Members 

From: David Aguirre, Executive Director 

Re: Executive Director’s Report  
 

The following is a summary of the Executive Director’s Report for the ICTC Commission meeting on December 

13, 2023.  

 
1) Transit Data Update: At the request of the commission, staff has prepared the following data table noting 

ridership for all services. The data compares Calendar Year 2019 (pre-pandemic) and the current Calendar Year 

2023.  

 

Service CY2019 CY2023* 

Imperial Valley Transit (Fixed) 699,867 573,991 

IVT Blue Line 11,505 2,898 

IVT Green Line 11,029 3,699 

IVT Gold Line 13,233 6,484 

IVT Access 28,125 11,266 

IVT Ride 54,432 23,121 

IVT Medtrans 5,350 1,315 

*Pending data for months of November and December 

 

Services continue to grow in ridership post pandemic restriction. The free fares program has certainly 

contributed to the increase in ridership. 

 

2) Calexico East Port of Entry Bridge Widening Project Ribbon Cutting Event, November 15, 2023: GSA, 

ICTC, regional partners celebrated the completion of the Calexico East Land Port of Entry’s new bridge 

expansion - Stage 1 with a Ribbon Cutting celebration. ICTC Executive Director David Aguirre led the ceremony 

on November 15, 2023, at 9 a.m. Speakers included ICTC Chair Mike Goodsell, CBP Calexico Port Director 

Roque Caza, GSA Pacific Rim Region Public Buildings Service Deputy Regional Commissioner Amanda 

Sweeney, FHWA Senior Project Engineer Tay Dam, Caltrans District 11’s South County and Trade Corridor 

Director Nikki Tiongco, CTC Commissioner Clarissa Reyes Falcon, and Head Counsel of the Mexican Consulate 

in Calexico Tarcisio Montes de Oca. The event concluded with the anticipated Ribbon Cutting followed by media 

opportunities. ICTC would like to thank all its partners for the continued coordination efforts throughout the life 

of this project. It is anticipated that the remaining stages will be completed by Spring 2024. For additional 

information regarding this project visit the ICTC website at: https://www.imperialctc.org/projects/calexico-east-

port-of-entry-bridge-expansion  
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3) Imperial Mexicali Binational Alliance (IMBA): The next IMBA meeting and strategic planning session will be 

held in the City of Mexicali, tentatively on January 16, 2024. More information will be disseminated as soon as 

possible.   
 

4) Imperial Valley Transit (IVT) FREE FARES PROGRAM: On August 7, 2020, the Imperial County 

Transportation Commission (ICTC) announced the implementation of a Free Fares Program for various 

Imperial Valley Transit (IVT) services. Eligible services include IVT Fixed Route, IVT Circulators (Blue, Green 

and Gold Lines), IVT ACCESS and IVT RIDE (EL Centro, Imperial, Heber, Brawley, Calexico, Westshores). 

All passengers are eligible to benefit from the Free Fares Program. The fares are subsidized by a State of 

California grant and fare contributions to IVT RIDE passengers by the County of Imperial’s Area Agency for the 

Aging (AAA). ICTC was able to secure a new grant to provide free fares for all its transit programs. Due to the 

previous labor issues, ICTC implemented free fares for all services to assist with the inconvenience to the public. 

The labor issues have since been resolved but ICTC will continue to offer free fares to the public until further 

notice. ICTC was also able to secure a second grant to provide free fares for all services with the exception of 

the Calexico On Demand service.   

 

5) IVT Ride Potential Service Modifications: IVT Ride is a dial-a-ride service that is available to seniors (55 

years of age or older) and persons with disabilities in the communities of Calexico, Heber, El Centro, Imperial 

and Brawley. The service primarily operates in an intracity capacity with the exception of the communities of El 

Centro, Imperial and Heber and the Westshores service which travels to the city of Brawley or the Coachella 

Valley. The Westshores service is also available to the general public. Due to continuing declining ridership on 

all IVT Ride services, staff are exploring the possibility of modifying the service to provide trips to the general 

public but still provide priority to the senior population. The possible modification would enable the service to 

capture additional passengers and implement a microtransit like service in various communities. The possible 

modification would also require financial investment in technology and the development of a passenger web and 

mobile application. Staff anticipates bringing the further evaluated concept to the Management Committee and 

Commission in the coming months.  

 
6) Calexico Intermodal Transportation Center (ITC): A new Intermodal Transportation Center in the City of 

Calexico has been part of ICTC’s long range transit planning.  The new Calexico ITC will serve as a regional 

mobility hub that will accommodate bus bays for Imperial Valley Transit in addition to private bus companies, 

taxis and farm labor buses. ICTC previously received a Congestion Mitigation and Air Quality federal program 

fund to complete the environmental and design plans of the new Calexico ITC. The environmental and design 

phase has been completed. Right of Way Acquisition is underway. ICTC has already acquired 1 of the required 

3 properties for the project. The city of Calexico Council approved the commencement of the eminent domain 

process for two of the required properties. ICTC was recently awarded multiple grants to complete the required 

construction efforts for the project. ICTC received grant awards from the Regional Early Action Planning 

(REAP) 2.0, Active Transportation Program (ATP) and Rebuilding American Infrastructure with Sustainability 

and Equity (RAISE) Grant Programs. ICTC recently participated in a press conference with Congressman Dr. 

Raul Ruiz to announce the award of the RAISE grant.  

 

7) Bus Stop Improvement Project: Staff are working on developing a bus stop improvement project across 

multiple cities throughout the county. The project consists of installing various bus shelters and potentially other 

amenities. ICTC will be coordinating with the various cities to complete the development. It is anticipated that 

the project will be completed within FY23-24/FY24-25. 

 
8) EV Charger Installation Project: Staff are working on developing an EV charger installation project across 

multiple cities throughout the county. ICTC will be coordinating with the various cities to complete the 

development. It is anticipated that the project will be completed within FY23-24. 

 

9) 2022 Long Range Transportation Plan: The ICTC in its capacity as the Regional Transportation Planning 

Agency is responsible to lead the Long Range Transportation Plan (LRTP) in Imperial County. The last update 

to the LRTP was conducted in 2013. ICTC staff completed a Request for Proposal (RFP) to prepare a full update 

of the Imperial County LRTP. Michael Baker International was the selected consultant. The goal of the LRTP 

is to provide the following:  
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• Identify and promote the relationship between the transportation system to existing and future land use and 

community comprehensive plans and programs.  

• Provide guidance to promote the improvement of multi-modal transportation circulation of people and goods, 

using both motorized and non-motorized transportation modes, new technologies and infrastructure facilities. 

• Recommendations and guidance to provide a safe, efficient, accessible, socially equitable and cost-effective 

transportation system. 

• Ensure compliance with state and federal transportation planning regulations. 

• Develop recommendations that ensure environmentally sustainable planning practices. 

 

The consultant team continues to work on the existing conditions technical memorandum. The first TAC meeting 

was held on March 30, 2022, and was attended by a diverse stakeholder group comprised of local, regional, 

environmental justice groups and economic development organizations. In addition, an all-day event with six (6) 

subgroup meetings was held on April 6, 2022, that encompassed subgroups for:  

• Highways and Local Roadways  

• Border and Goods Movement 

• Pedestrian, Bicycles and Microbility 

• Transit and Paratransit / Senior and Disabled Service 

• Environmental and Environmental Justice 

• Developers / Economic Development / Small Business Liaison 

Virtual and pop-up outreach events were held in the month of July to inform the public of the upcoming draft 

document and opportunity to provide input. The draft LRTP is currently under review and was presented to TAC 

and the Steering Committee at the end of August. The completed draft LRTP public review and comments period 

ended on September 6, 2023. The Final Draft LRTP has been released for public review prior to final 

development.  It is anticipated that the document adoption will be in the month of February 2024. To access the 

completed documents and draft project listing, please visit the project website located at https://ictc-

lrtp2023.org/new-page-2.  

 

10) Forrester Road Project Study Report (PSR): Caltrans District 11 has been working on a project report on 

behalf of ICTC. The PSR will analyze safety and operation improvements along Forrester Road between I-8 and 

SR86/SR78. Other improvements include the Westmorland bypass. A meeting to discuss the draft PSR took place 

at the ICTC offices on Wednesday, March 29, 2023, at 9 a.m. Further updates to the PSR are anticipated along 

with additional meetings to discuss the updated PSR. The updated PSR is anticipated to be received by the end 

of December 2023. 

 

11) Coordinated Border Infrastructure Program Funds: Project considerations have been compiled from all 

ICTC member agencies. Lead agencies have expressed interest in $2M Coordinated Border Infrastructure (CBI) 

Program funds and would be able to provide the corresponding matching funds for their corresponding project 

listed below. All projects listed have been identified by the lead agency as a project of regional significance; 

however, some projects have stronger nexus to CBI funding requirements than others. Meeting CBI requirements 

is an important requirement in the selection of the project(s).  

 

Project List for Consideration 

Agency Project Name Work Completed 

City of Brawley 
Best Road Rehabilitation Project from Main 

Street to Ganado Road 
  

City of Calexico 
2nd Street/All American Canal Bridge 

Replacement 
  

  2nd Street Bridge Widening at New River 

Cost Estimates were 

completed but need to 

be updated 

City of Calipatria Sidewalks along Hwy 111   
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City of El Centro Imperial Avenue Extension South Phase 4 
Environmental (NEPA) 

cleared 

City of Holtville Sidewalks along Hwy 115   

City of Imperial 

P Street/Clark Road Rehabilitation Project from 

Aten Blvd. to Worthington Road (including work 

in the County of Imperial) 

Preliminary costs 

completed 

City of Westmorland SR86 & Martin Road Signalization   

County of Imperial Picacho Road Bridge Replacement  

Design in progress & 

CEQA & NEPA in 

progress 

  Drew Road Bridge***   

 

***The County of Imperial has expressed interest in seeking CBI funds for the Picacho Road Bridge Replacement 

to redirect local funds towards the improvements to Drew Road Bridge. The Drew Road Bridge project currently 

has 90% design completed. The County of Imperial can commit to deliver the Drew Bridge Project by February 

2025 if granted CBI funding for Picacho Road Bridge. ICTC will be working with each of the agencies to obtain 

updates on proposed projects. An action item will be presented to the Management Committee and Commission 

in the coming months. 

 
12) Calexico Microtransit Service – Calexico On Demand: ICTC submitted a grant application for the Clean 

Mobility Options (CMO) program in October of 2020. The grant application was submitted to provide a clean 

energy microtransit service in the city of Calexico. In early 2021, ICTC was notified of its grant award of $1 

Million to fund the pilot microtransit service. The microtransit service will operate as an on-demand service 

available to provide trips to the general public within the boundaries of the city of Calexico. The award required 

that ICTC fund and operate the service for a minimum of 4 years. ICTC partnered with Via Transportation, an 

experienced transportation operator to operate the service. ICTC and Via began the development of the project 

including service criteria, marketing information, and operational criteria. ICTC obtained approval from the 

CMO program to commence the service. ICTC kicked off the service on January 9th, 2023, and intends to have a 

formal event to celebrate the kickoff of the service as soon as approval is received by the CMO. The service was 

free for all passengers until February 9th, 2023. Further information about the service can be viewed on the 

website: https://city.ridewithvia.com/calexico-ondemand. The service has averaged 180 passengers per day since 

the removal of the free fares and has been well received. ICTC has been working with CMO to obtain additional 

funding for the project. ICTC was awarded an additional $500,000 to be utilized for operations of the service 

and additional service hours. The contract amendment with the operator was approved at the June meeting. 
 

13) Calexico East Port of Entry Bridge Widening Project: The Project proposes to widen the bridge over the All-

American Canal at the U.S./Mexico border approximately 0.7 miles south of State Route (SR) 7. The project 

proposes to widen the existing structure by adding four lanes: Two New Northbound Auto Lanes and Two New 

Northbound Commercial Vehicle Lanes. In May 2018, Caltrans and ICTC received $3,000,000 from the 

California Transportation Commission and the Trade Corridor Enhancement Program (TCEP) to complete the 

Project Approval and Environmental Document (PA/ED) for the project.  In June 2018, Caltrans completed a 

Project Initiation Document (PID). In Fall of 2018, the PA/ED phase was initiated by Caltrans, technical studies 

for the National Environment Policy Act (NEPA) document under Caltrans as the NEPA lead are in progress and 

is scheduled for completion in May 2020. In December 2018, ICTC was awarded $20 million under the U.S. 

Department of Transportation’s BUILD discretionary grant program to complete the Design-Build construction 

phase. ICTC subsequently received TCEP in the amount of $7.4 Million for construction efforts. The design 

portion of the project is complete. The project construction is underway, and construction was anticipated to be 

completed at the beginning of 2023 but suffered delays due to the issuance of the presidential permit. 

Approximately 83% of construction efforts have been completed. The project was temporarily placed on hold for 

6 months due to the issuance of the presidential permit to relocate the border fence. The Presidential Permit was 

received on July 7, 2023. The project has restarted construction activities. It is anticipated that the overall project 

will be completed during the middle portion of 2024 calendar year.  
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14) State Route 86 (Northbound) Border Patrol Checkpoint: State Route 86 (Northbound) Border Patrol 

Checkpoint: In August 2017 following a year of coordination, Caltrans, the County of Imperial and ICTC met 

with CBP management and operations staff achieved consensus for a new conceptual alternative prepared by 

Caltrans. The LTA Board met on September 27, 2017; staff presented the Board with a fund request for $1.3 

million from the 5% Regional Highway Set-Aside from the Measure D allocations. A Consultant Agreement 

with AECOM for design and construction engineering was approved by the LTA on February 28, 2018. 

Following our ICTC Board meeting in late September 2020, ICTC has initiated a traffic study as required by 

Caltrans. Design work has been delayed due to Border Patrol’s concern related to their ability to provide 

additional funding necessary to meet their operational requirements. On Wednesday, March 17, 2021, ICTC 

received confirmation from Border Patrol Headquarters in Washington D.C. that they wish to proceed with the 

original Canopy Design that is similar to Interstate 8 Pine Valley Checkpoint.  

 

As discussed, and confirmed with Border Patrol, ICTC will only provide the remaining funds we had available 

(February 2021) of approximately $1.3 million to complete the traffic study, 100% design plans, and construction 

of the canopy, lighting related to the canopy, and traffic related improvements required by Caltrans. Border 

Patrol is committed to paying for all other construction-related costs and Border Patrol will lead the construction 

contract. Border Patrol, Caltrans and ICTC are having weekly meetings toward completing design plans and 

obtaining Caltrans Permits and Environmental Clearance. The improvement plans have been prepared in final 

draft form and have been submitted to Caltrans for review. 

 

15) Bus Stop along Cole Road west of Highway 111 in the City of Calexico: ICTC received a request through its 

Unmet Transit Needs Public Hearing Process asking for the installation of bus stop improvements along Cole 

Road west of Highway 111 in the City of Calexico. ICTC and the City of Calexico were able to work together to 

have the bus shelter and associated infrastructure improvements installed. The bus stop is now open for public 

use. 

 

16) Clean California Bus Stop Improvement Project: Through Clean California Round 1 Funding, Caltrans was 

able to secure funding to complete bus stop and shelter improvements in the communities of Niland, Calipatria, 

Brawley and Holtville along various state routes. Caltrans, ICTC and the communities worked together to identify 

locations, in addition to reviewing possible secondary amenities such as trash enclosures. Construction activities 

for the new bus stop improvements began on March 13, 2023. The project bus stop improvements were completed 

in November/December 2023. 

 

17) Funding for Phase II of the Calexico West Port of Entry: As previously noted, Congress authorized $98 

million for Phase 1. The U.S. General Services Administration (GSA) began construction for Phase 1 in 

December 2015 with completion now scheduled for July 2018. Phase 2A was awarded in the amount of 

$191million and will include six additional northbound privately-owned vehicle (POV) inspection lanes, 

permanent southbound POV inspection, expanded secondary inspection and adding a pre-primary canopy, new 

administration building, and employee parking structure. Funding for phase 2B was awarded in the amount of 

$103.4 million. Work for phase 2B will include demolition of the old port building and construction of the new 

pedestrian building. The total estimated investment for the Calexico West POE improvements are $416.2 million. 

Construction efforts for the West Port of Entry are anticipated to begin on September 26, 2022. Noticing 

information pertaining to lane closures and closure times, adjustments to the East Port of Entry passenger vehicle 

operating hours and other items have been distributed and shared via multiple media outlets including ICTC’s 

website at Canopy construction at the Calexico West Port of Entry to impact vehicle traffic | Imperial 

County Transportation Commission (imperialctc.org) 
 

18) Surface Transportation Block Grant Program (STBG) and Congestion Mitigation and Air Quality Program 

(CMAQ) 2022 Call for Projects – FFY 2022/2023 to FFY 2024/2025: The STBG and CMAQ Call for Projects 

began on November 18, 2021. The approved 2022 CMAQ & STBG Guidelines are posted on the ICTC website at 

http://www.imperialctc.org/call-for-projects/. Applications were submitted on Friday, February 25, 2022, to ICTC 

office. All agencies submitted with the exception of the City of Westmorland and IID. A total of 10 STBG and 11 

CMAQ applications were received by ICTC. Funding requests exceed the CMAQ and STBG amounts available for 

the three (3) fiscal years.  
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Program  Total 

Amount 

Available 

Amount 

Requested by All 

Applicants 

CMAQ $5,222,306 $9,136,697 

STBG $7,706,117 $16,640,508 

 

Technical staff representing all the cities and county participated in a scoring and ranking meeting on March 17, 2022, 

at the ICTC offices. This item was approved by the Commission on April 27, 2022. ICTC staff worked with local 

agency staff and programmed all approved projects in the Federal Transportation Improvement Program (FTIP). 

Additionally, in response to the Federal Highway Administration (FHWA) corrective action of future CMAQ and 

STBG funds, ICTC staff has worked with member agency staff and completed a mini call for projects for FFY 2025/26 

CMAQ and STBG funds. On Thursday, October 6th all member agencies reviewed and ranked projects submitted for 

FFY2025/26 funding. Project list recommendation was reviewed and approved by Management Committee and 

Commission on November 9, 2022.  

 

19) Orchard Road & SR115 Traffic Concept Report: During the Commission meeting of September 2022, the 

Commission asked ICTC staff to follow up on the SR 115 Transportation Concept Report (TCR). ICTC staff has 

conducted meetings with Caltrans and County Public Works staff during the week of October 17th. ICTC staff in 

partnership with County and Caltrans staff are continuing discussions for short term options to deter trucks from 

using Orchard Road. The parties are also expected to discuss long term options as well. More information will 

be shared as discussions continue.   

 

20) Regional Active Transportation Program: ICTC staff has been working with staff from the Southern California 

Association of Governments (SCAG) in the development of the Active Transportation Program (ATP) guidelines.  

The ATP is funded from various federal and state funds including the federal Transportation Alternatives Program 

(TAP), the Highway Safety Improvement Program (HSIP), State Highway Account, and Safe Routes to Schools 

(SR2S). The approved California Transportation Commission 2023 ATP (Cycle 6) program guidelines divide the 

funds into state and regional shares. State funds are available through a competitive application process. Applicants 

that are unsuccessful at the state level are considered for regional funds. Regional ATP funds are administered by the 

Metropolitan Planning Organizations (MPO). SCAG is Imperial County’s MPO. Per SCAG’s 2023 ATP Regional 

Guidelines, county transportation commissions may assign up to 20 points to each statewide project application 

deemed consistent and meeting eligibility requirements. ICTC staff has completed the adoption process of the scoring 

methodology. ICTC staff received state scoring of ATP applications from Imperial County and presented staff 

recommendations to TAC members on December 15, 2022. Staff recommendations were approved at the January 

Commission meeting. See the table below for further information. Next steps include approval of the projects by 

SCAG and ultimately the California Transportation Commission during their June 2023 meeting.  

 

Regional ATP Projects 

Agency Project Name 
Total ATP Funds 

Requested 

City of Calipatria Bonita Place Pedestrian Safety Project $997,000 

City of El Centro Pedestrian Improvement Project – various 

locations on Main Street 

$1,200,000 

ICTC Pedestrian Improvements for the Calexico 

Intermodal Transportation Center 

$1,073,000 

TOTAL Regional ATP funds $3,270,000 

 

21) San Diego & Imperial Counties Sustainable Freight Strategy: San Diego Association of Governments 

(SANDAG) and ICTC received a Caltrans Sustainable Transportation Planning Grant for a Sustainable Freight 

Implementation Strategy for both counties. The goal with the strategy is to help transition the freight sector in 

San Diego and Imperial Counties to sustainable technologies, operations, infrastructure over the next 30 years. 

The strategy will systematically implement multimodal freight projects and policies, seek to pilot innovation 

technologies, create a workforce development toolkit, and identify potential funding sources for implementation. 

The area of study includes communities adjacent to major freight infrastructure in San Diego and Imperial 

Counties. Environmental justice areas, as defined by AB617, will be a particular focus and include the Portside 
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Environmental Justice Communities, the International Border Community, and Calexico-El Centro-Heber 

corridor. This plan kicked off in February 2022 and is expected to be completed March 2024. Public engagement 

has been instrumental in the creation of this strategy, participants of Imperial County have included County Public 

Works department, Work Force Development, Comité Civico del Valle, Imperial Valley Economic Development 

Corporation, among others. Strategy outcomes are scheduled to be presented to SANDAG and ICTC groups as 

well as community organizations such as IMBA and AB617 meetings starting in June in Imperial County. 

 
22) State Route 98 Widening from Ollie to Rockwood: As part of the Calexico West POE Expansion project, SR-

98 and Cesar Chavez Boulevard were widened and improved to serve the expansion to the west. Caltrans’ SR-

98 work between VV Williams and Ollie Avenue was completed in March 2018, and the Cesar Chavez Blvd. 

Widening was completed in October 2019. Caltrans has completed the design and right of way phase for SR-98 

Widening between Rockwood Avenue and Ollie Avenue. On June 24, 2020, CTC authorized construction 

funding. The total project cost is estimated at $7 million using a combination of 2016 Earmark Repurposing, 

Demonstration, Traffic Congestion Relief, ICTC and local funds. The construction start date was delayed to due 

to environmental impacts and other utility projects in progress within the project area. Construction of the project 

began on August 6, 2021. The existing contractor of the project has been removed. Caltrans has secured a new 

temporary contractor to complete the project improvements from Ollie Avenue to Highway 111. Caltrans 

completed Phase 1 in late November. Phase 2 of the project commenced on January 9th, 2023. The portion of the 

project that consisted of the north side of Highway 98 between Highway 111 and Ollie Avenue has been 

completed. Caltrans is now working on completing the east side of Highway 98 between Highway 111 and 

Rockwood Avenue. 
 

23) State and Federal Local funding Obligations: Projects programmed in programmed in Federal Fiscal Year 

(FFY) 2019/2020 were fully obligated according to Caltrans Local Assistance. Beginning October 1, 2020, 

agencies can move forward with request for authorization (RFA) for Congestion Mitigation Air Quality (CMAQ), 

Surface Transportation Block Grant program (STBG) programmed in FFY 2020/2021. Other state funding also 

included in the Federal Transportation Improvement Program (FTIP) include the Active Transportation Program 

(ATP).  
 

24) State Legislation for Transportation Funding – SB 1 Road Maintenance and Rehabilitation Account 

(RMRA): According to the California League of Cities, overall local streets and roads allocations to cities and 

counties from the Highway Users Tax Account (HUTA) and the Road Maintenance and Rehabilitation Account 

(RMRA) are projected to climb 14.8% in the current fiscal year, 2021-22, above last year, reflecting a rebound 

from peak impacts of the pandemic in 2020. For the budget year 2022-23, allocations are projected to grow 

10.8% over the current year. This presumes that if the scheduled July 1 cost-of-living fuel tax increase is 

suspended, the Legislature will backfill any revenue impacts to local governments as leaders have pledged. The 

estimates are based on new statewide tax revenue estimates released by the California Department of Finance 

with the Governor’s 2022-23 Proposed Budget. The county estimates were prepared in collaboration with the 

California State Association of Counties. 
For RMRA remittance advice by cities visit: https://www.sco.ca.gov/ard_payments_rmra_cities.html  

For RMRA remittance advice by counties visit: https://www.sco.ca.gov/ard_payments_rmra_counties.html   

 

25) Partnerships with IVEDC: Southern Border Broadband Consortium (SBBC): SBBC continues to work with 

local stakeholders to identify, prioritize and advance broadband infrastructure and improvement projects; 

facilitate and promote broadband education community wide using survey data; work with the Boys and Girls 

Club of IV and the Workforce Development Board to create Digital Literacy Centers throughout Imperial County; 

The SBBC has participated in the development of a Digital Equity Best Practices Checklist and Imperial County 

Broadband Priority Routes. Cycle 2 Broadband grant amount is $600,000.  Reimbursement for the cycle 2 grant 

have been submitted to CPUC and are awaiting payment.  

 

26) Funding Opportunities: 

• For a complete list of California specific grant opportunities go to https://www.grants.ca.gov/.  

• For a complete list of federal transportation grant opportunities go to 

https://www.transportation.gov/bipartisan-infrastructure-law/key-notices-funding-opportunity. 
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27) Meetings attended on behalf of ICTC: 

• Various Weekly Reoccurring Calexico East POE Bridge Widening Project Meetings 

• Various Weekly Project Specific Meetings  

• November 2, 2023 – SCAG Regional Council meeting  

• November 7, 2023 – IVT Quarterly Meeting for Operations, Safety, Dispatch and Maintenance at the ICTC 

offices 

• November 8, 2023 – ICTC Management Committee meeting at the ICTC offices and via zoom meeting 

• November 8, 2023 – ICTC Commission meeting at the ICTC offices and via zoom meeting 

• November 10, 2023 – Veterans Day Walk community service  

• November 13, 2023 – FY 2024 Annual Work Plan kickoff meeting with ICTC and FTA via Teams meeting  

• November 15, 2023 – East Port of Entry Bridge Widening project Ribbon Cutting event on the new bridge 

• November 16, 2023 – Area Agency on Aging Advisory Council presentation at the AAA offices 

• November 16, 2023 – ICTC Technical Advisory Committee meeting at the ICTC offices and via zoom 

meeting 

• November 17, 2023 – Mobility 21 Board meeting (joint with Advisory Board) via zoom meeting 

• November 17, 2023 – CTC CEOs meeting via Teams meeting 

• November 17, 2023 – Imperial County Broadband Planning Committee meeting via Teams meeting 

• November 28, 2023 – CalSTA Strategic Plan Stakeholder Meeting #1 via webex webinar  

• November 29, 2023 – SCAG Regional Transit Technical Advisory Committee Meeting via zoom meeting  

• December 4, 2023 – SCAG Region CRP and CMAQ/STBG Working group via Teams meeting 

• December 5, 2023 – Calexico West Port of Entry Traffic Improvements Project Initiation Document (PID) 

Engagement meeting via Teams meeting 

• December 6, 2023 – ICTC SSTAC meeting at the ICTC offices and via zoom meeting 

• December 6, 2023 – CTC Reception in Riverside, CA  

• December 7, 2023 – SCAG Economic Summit in Los Angeles, CA  
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2019 2023 2019 2023
January 54,456                       47,138                                January 1,031                              272                           
February 55,286                       48,477                                February 920                                 272                           
March 64,333                       59,452                                March 1,126                              251                           
April 60,059                       47,175                                April 973                                 183                           
May 64,475                       52,262                                May 985                                 141                           
June 50,456                       55,785                                June 943                                 331                           
July 49,492                       47,881                                July 879                                 298                           
August 59,986                       63,695                                August 851                                 377                           
September 63,966                       69,868                                September 979                                 338                           
October 72,434                       82,258                                October 1,096                              435                           
November 54,628                       November 883                                 
December 50,296                       December 839                                 
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2019 2023 2019 2023
January 975                        337                                   January 1,036                        610                                        
February 921                        295                                   February 931                           490                                        
March 855                        359                                   March 1,121                        611                                        
April 970                        215                                   April 1,139                        458                                        
May 896                        198                                   May 1,286                        489                                        
June 827                        369                                   June 1,065                        802                                        
July 873                        386                                   July 1,065                        586                                        
August 983                        504                                   August 1,124                        785                                        
September 876                        474                                   September 1,153                        773                                        
October 1,077                     562                                   October 1,288                        880                                        
November 901                        November 1,003                        
December 875                        December 1,022                        
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2019 2023
January 2,244       869          
February 2,239       849          
March 2,690       1,183       
April 2,596       812          
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June 2,357       1,075       
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December 1,912       
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2019 2023
January 904          337          
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March 895          364          
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2019 2023
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2019 2023
January 1,835       838          
February 1,814       844          
March 1,947       996          
April 1,819       727          
May 1,946       673          
June 2,068       974          
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November 1,556       
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2019 2023
January 405          182          
February 369          166          
March 426          171          
April 417          140          
May 431          126          
June 391          199          
July 368          167          
August 428          205          
September 351          185          
October 375          260          
November 337          
December 288          

2019 2023
January 79            38            
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October 77            78            
November 54            
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2019 2023
January 454          102          
February 376          98            
March 440          150          
April 391          114          
May 462          147          
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July 402          130          
August 553          105          
September 465          128          
October 582          155          
November 469          
December 370          
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Memorandum 

Date: December 13th, 2023 

To: ICTC Committee and Management Meeting 

From: David Salgado, Government Affairs Officer (GAO) 

Re: Southern California Association of Government’s (SCAG) Report 

   
The following is a summary of the SCAG Executive Director’s Report and/or Federal and State Legislature Staff Report for 

the Imperial County Transportation Commission Management Committee meeting for the month of December 2023.  

 

1. SCAG’s 14th Annual Southern California Economic Summit 

THURSDAY, DECEMBER 7th, 8 A.M. – 2 P.M.  SHERATON GRAND LOS ANGELES 

On Thursday, Dec. 7th, SCAG held the 14th annual Southern California Economic Summit at the Sheraton 

Grand in downtown Los Angeles. The theme of this year’s summit was “Accelerating the Region.” 

Southern California is uniquely rich in both natural and economic resources. Keynote speaker Greg 

Lindsay, from “Cornell Tech,” provided great insight into the potential AI and augmented reality has at 

an urban scale. From generating new jobs to creating efficiency gains for commuters, shipping and travel, 

a strong regional transportation system has economic benefits for all of the nearly 19 million people in the 

region. Southern California has the resources to accelerate its economy toward stability, growth and 

prosperity—and can build momentum with regional collaboration toward shared goals.  

 

2.  SCAG DRAFT Connect SoCal 2024 

Every four years, the Southern California Association of Governments (SCAG) updates Connect SoCal, 

Southern California’s Regional Transportation Plan/Sustainable Communities Strategy for the six-county 

region—as required by federal and state regulations. The Draft Connect SoCal 2024 plan is now available 

for public review and comment through Jan. 12, 2024.  

 

This Draft Connect SoCal 2024 outlines a vision for a more resilient and equitable future, with policies 

and strategies for achieving the region’s shared goals through 2050. The plan was developed through a 

four-year planning process involving rigorous technical analysis, extensive stakeholder engagement and 

robust policy discussions with local elected leaders. Information about the draft plan can be found at 

www.scag.ca.gov/connect-socal and a copy of the plan is available for review at the SCAG Imperial 

Regional Office.  
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3. SCAG 2024 SAVE THE DATE! 2024 REGIONAL CONFERENCE & GENERAL ASSEMBLY 

SCAG will host the 59th annual Regional Conference & General Assembly on May 2-3, 2024, at the JW 

Marriott Desert Springs Resort & Spa in Palm Desert. Mark your calendars to join Southern California’s 

most influential leaders, innovators and policymakers for collaborative, solution-oriented discussions on 

fostering change and addressing challenges in our communities. Subscribe to updates from SCAG for 

information about registration as we get closer to the event.   

 

4.  SCAG 2024 General Assembly Delegate and Alternate Selection 

Please keep an eye out for the SCAG General Assembly Delegate selection email. SCAG sends an email 

to all cities asking for respective councils to take action to appoint a specific General Assembly Delegate 

and an Alternate. Only the selected Delegate and Alternate will be afforded an opportunity to vote at the 

conference. All elected officials are invited to attend the SCAG General Assembly and Annual 

Conference. Elected Officials and City Managers are comped on registrations. 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

 
 
 
 
 
 
 
 
 

To: ICTC Commission / Mgmt. Committee Date: December, 2023 
 
 

From: GUSTAVO DALLARDA 
Caltrans District 11 Director 

 

Subject: DISTRICT DIRECTOR’S REPORT 
 
 

CONSTRUCTION 

1. SR-98 Widening Project: As part of the Calexico West POE Expansion project, 
SR-98 and Cesar Chavez Blvd were widened and improved to serve the 
expansion to the west. SR-98 work between VV Williams and Ollie Avenue was 
completed in March 2018, and the Cesar Chavez Blvd widening was 
completed in October 2019 by the City of Calexico. Construction for stage 1 
of the SR-98 eastbound widening between Rockwood Avenue and Ollie 
Avenue was completed in November 2022. The construction of Stage 2 
(westbound SR-98 from SR-111 to Ollie Ave) is now substantially complete. 
Stage 3 is underway with completion estimated in January 2024. Completion 
of Stage 4 is estimated for Spring 2024. The total project cost is estimated at 
$8.2 million. 

2. I-8, SR-78 Bridge Rehab at Various Locations: The project includes 4 bridge 
locations on I-8 at Brock Research Center Rd, All American Canal (left/right) 
Bridges and at Winterhaven Dr/4th Ave. The 2 locations on SR-78 are at Palo 
Verde Drain and Palo Verde Outfall bridges near Palo Verde. Work has 
begun at the I-8 location over the All-American Canal, bridge deck work is 
nearly complete. Work at the All-American Canal is anticipated to be 
completed by December. Work at Brock Research Center Rd has begun 
and nearly complete. Target start for the 4th Ave bridge is mid to late 
January. Total estimated cost is $8 million. The Palo Verde locations have an 
anticipated start of early December. These bridge repairs will install a long-
term automated traffic control signal at both locations for reversible 1 way 
traffic throughout the duration of construction. 
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3. I-8 Roadside Safety Improvements: This project is implementing various safety 
improvements at various locations on I-8 between Silsbee Rd and Anderholt 
Rd. The scope includes slope paving, gore paving and rumble strip 
installations. Construction activities are underway and estimated completion 
is spring 2024. The total project cost is estimated at $4.6 million. 

4. Clean California Projects: District 11 has been working on several Clean CA 
Projects in Imperial County. They include bus shelter improvements in 
Niland(SR111), and bus shelter installations in Calipatria(SR111), Brawley(SR86) 
and Holtville(SR115). Additionally, median island improvements in El 
Centro(SR86) and a gateway beautification project at SR-7/Nina Lee Rd just 
north of the Calexico Port of Entry are also included as part of this effort. The 
gateway project is complete as with one of the median island locations. The 
bus shelter projects in Niland, Calipatria and Holtville are nearing completion. 
Bus shelters have arrived and have been installed. A review of the work with 
punch list items (if any) will be performed soon. 

 

 
PROJECT DELIVERY 

1. SR-111 Roadside Improvements: This project will be implementing 
improvements at various locations on SR-111 between Heber Rd and Niland. 
The scope includes upgrading guardrail, ADA curb ramps and rumble strip 
installations. The project cost is estimated at $11 million and was advertised in 
August and awarded in October. Construction start date is January 2024. 

 
 

2. SR-186 All-American Canal Bridge: This project proposes to construct a new 
bridge over the All-American Canal (AAC). The new bridge will improve 
safety and better facilitate international and interregional movement of 
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people, goods and services. A 2019 feasibility study proposed 8 alternatives 
including a no-build option. The following stakeholders have been identified, 
Fort Yuma Quechan Indian Tribe, US BIA, US BOR, IID, International Boundary 
and Water Commission, County of Imperial, Union Pacific Railroad and US 
GSA. Preliminary Design of the bridge is underway, as well as environmental 
studies. Project Milestones: Project Approval/Environmental Clearance 
12/2024. The Anticipated funding fiscal year for construction is 2027/28. 

 
MAINTENANCE AND TRAFFIC OPERATIONS 

1. El Centro Traveled Way Crew – Sweeping I-8/SR111, lateral support SR111, 
litter control SR86 in El Centro. 

 

2. El Centro Functional/Marking Crew – Sign/landscape maintenance, 
Refresh pavement markings SR-86 / Keystone Road 

   
3. Midway Traveled Way Crew – Crack sealing SR98, storm response/repairs, 

fence repair I-8, assisted guardrail contractor with repair - SR7. 
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4. Brawley Traveled Way Crew – Sweeping/brush control, mowing and dig outs / 
paving – SR86 in Westmorland. 

 
5. El Centro Clean CA Crew – Litter control/landscaping activities I-8/4th , 

SR86 in Brawley. 

   
6. SR-86/Customs & Border Protection (CBP) Checkpoint Expansion: AECOM has 

submitted a revised concept plan with a standard acceleration lane from the 
secondary inspection facility and it has been approved. The environmental 
studies are being prepared by ICTC/CBP and will soon be sent for review. 
Caltrans will assist ICTC in coordinating upcoming meetings. 

Caltrans has received all required documents from AECOM except the QMP, 
SIQMP, and the environmental document. Caltrans will proceed with the 0 
phase. A series of permits will be required for existing traffic control at the 
checkpoint, for the inspection operations and equipment within the facility, 
and for a temporary checkpoint while the project is in construction. A new 
Freeway Maintenance Agreement will be required for the portion of the 
existing canopy that is within Caltrans ROW. 

 
PLANNING AND LOCAL ASSISTANCE 

1. Project Study Report: Forrester Road Improvements - This study is developing 
various improvements for Forrester Road (I-8 to SR 78/86). It is being prepared 
as Project Study Report – Project Development Support (PSR-PDS) and 
identifies improvements that can proceed to the Project 
Approval/Environmental Document (PA/ED) phase of the project 
development process. The project creates a truck bypass to the City of  
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Westmorland using local roads, proposes passing lanes in the new River area, 
and makes improvements to the Forrester Road intersections at Ross Road 
and Evan Hewes Highway. The environmental designation has been 
determined and the Environmental Branch is currently updating the PEAR to 
reflect this new list of priorities. The document is anticipated to be completed 
by early spring of 2024. 

2. Feasibility Studies: District 11 Truck Parking and Medium/Heavy Duty ZEV 
Charging Station Site Assessment – The purpose of this study is to identify 
potential sites, assess site feasibility, and develop conceptual planning plans 
for four future truck parking facilities and Medium Duty/Heavy Duty (MD/HD) 
Zero Emission (ZEV) charging and fueling stations in San Diego and Imperial 
counties primarily along corridors identified by the Senate Bill (SB) 671 Clean 
Freight Corridor Efficiency Assessment. The study will also support regional and 
local efforts to advance MD/HD ZEV including the San Diego and Imperial 
County Sustainable Freight Implementation Strategy. The study completion is 
estimated for summer 2024. 

Calexico East Land Port of Entry Joint Operations Systems- This study will 
develop a concept for a joint operation system for the Calexico East Port of 
Entry (POE), which will also debut the first land POE appointment system for 
commercial vehicles and potentially passenger vehicles. Using current border 
conditions, the system will allow commercial vehicle border users to pay for a 
designated appointment window to cross the border. This first-in-the-nation 
application will be piloted initially for commercial vehicles and could be 
expanded to passenger vehicles. If successful, this pilot has the potential to be 
scalable by expanding to other POE and could be utilized at other POEs 
along the northern and southern borders in the United States. The study 
completion is estimated for summer 2024. 

 
3. Local Assistance:   

2025 Active Transportation Program (Cycle 7) 

The California Transportation Commission (CTC) is developing guidelines for the 
2025 Active Transportation Program (ATP) cycle. Statewide workshops have 
started (please see attachments). There are two upcoming ATP cycle 7 virtual 
webinars through Zoom. The January 10th workshop will be discussing 
applications and the February 6th workshop will be discussing scoring rubrics. 
Registration is required for both workshops.  

Further details are posted at this link: 

https://catc.ca.gov/programs/active-transportation-program 
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California Transportation Commission (CTC) Allocation and Approval Requests 

Please review this linked schedule of due dates and prepare requests for 
California Transportation Commission (CTC) approval accordingly. Caltrans 
District 11 needs all documents at least two months before the CTC meets. 

dot.ca.gov/-/media/dot-media/programs/financial-
programming/documents/proposed-2024-draft-prep-external-063024.pdf  

Friday, January 19, 2024 – deadline for the next CTC meeting 
(March 21-22, 2024) 

 

Unique Entity Identifier (UEI) 

UEI’s expire annually and on different dates for each agency. Local agencies 
need to reverify in the SAM.gov website 4-6 weeks before UEI expires. No E-76’s 
will be processed if a UEI is marked invalid. If Caltrans can’t verify a UEI, it may be 
that the local agency opted out of public view, if this is the case, please provide 
Caltrans a snapshot of the UEI (from SAM.gov) as verification. 

 

Calipatria, Westmorland, and Imperial County have not confirmed their UEI. 

 

For assistance, please contact Area Engineer, Alejandro Lopez-Rangel at 
Alejandro.lopez-rangel@dot.ca.gov or (858) 229-1721. 

www.SAM.gov 

 

Title VI Nondiscrimination Program 

Local agencies must comply with all Title VI requirements (LAPM Section 9.2). Title 
VI compliance is subject to review at any time. 
www.dot.ca.gov/programs/local-assistance/guidance-and-oversight/title-vi  

 
 

RELINQUISHMENTS 

1. SR-86 from SR-111 to Countryside Dr, West Ralph Rd to Calle Estrella, and just 
east of Brandt Rd to SR-78. Relinquishment to County of Imperial, estimated 
completion 2026. (#11 on Status Map) 

 
2. SR-86 from Countryside Dr to Treshill Rd. Relinquishment to City of El Centro, 

estimated completion 2026. (#12 on Status Map) 
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https://dot.ca.gov/-/media/dot-media/programs/financial-programming/documents/proposed-2024-draft-prep-external-063024.pdf
https://dot.ca.gov/-/media/dot-media/programs/financial-programming/documents/proposed-2024-draft-prep-external-063024.pdf
mailto:Alejandro.lopez-rangel@dot.ca.gov
http://www.dot.ca.gov/programs/local-assistance/guidance-and-oversight/title-vi
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Date:10/18/2023

            :Project funded by Senate Bill 1

Abbreviations:

GSA: General Services Administration

POE: Port of Entry
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1.  SR-186/I-8 Quechan Interchange Improvements*
Complete Dec 2023

2.  SR-186 All-American Canal Bridge
Complete Dec 2024

3A.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

3B.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

4.  Bridge Rehab Projects on I-8 and SR-78
Begin Construction March 2023, Complete Spring 2024

5.  Calexico East POE Bridge Widening
Design/Build Begin Mar 2021, Complete June 2023

6.  SR-86/Dogwood Road Intersection Improvements County Permit*

7.  SR-98 Widening Phase 1C Ollie Ave to Rockwood Ave
Complete Winter 2023

8.  I-8 Roadside safety improvements
Begin construction June 2023, Complete Spring 2024

9 A-F. Clean CA Projects - Bus Shelters, Median, Welcome Sign

10. Forrester Road Improvements PSR

11. SR-78/Mesquite Mine

12. Feasibility Study - Truck Parking & Med/Heavy Duty ZEV Charging
Station Site Assessment

13. Feasibility Study - Calexico East Land Port of Entry Joint
Operations Systems

14. Feasibility Study - Desert Line

15. SR-86 Relinquishment to County of Imperial
Date Estimate 2026

16.  SR-86 Relinquishment to City of El Centro
Date Estimate 2026

ENVIRONMENTAL

DESIGN

CONSTRUCTION

RELINQUISHMENT

PLANNING

* The California Department of Transportation (Caltrans) is a
 partner in this study/projects, although not the lead agency.
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2024 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted June 28, 2023 
 

JANUARY 25(TH) – 26(F), 2024 – SACRAMENTO REGION 
 
 
FEBRUARY 2024 – NO REGULARLY SCHEDULED COMMISSION MEETING 

 
 
MARCH 21(TH) – 22(F), 2024 – SAN JOSE 

TBD – Executive Equity Advisory Committee meeting – TBD 
 

APRIL 2024 – NO REGULARLY SCHEDULED COMMISSION MEETING 
April 11 – Joint CTC/CARB/HCD Meeting –– TBD 
April 17(W) & 18(TH) – Town Hall Meeting – TBD 

 

MAY 16(TH) – 17(F), 2024 – ORANGE COUNTY 
 
 
JUNE 27(TH) – 28(F), 2024 – MONTEREY BAY AREA 

 
 
JULY 2024 – NO REGULARLY SCHEDULED COMMISSION MEETING 

 
 
AUGUST 15(TH) – 16(F), 2024 – SAN DIEGO REGION 

 
 
SEPTEMBER 2024 – NO REGULARLY SCHEDULED COMMISSION MEETING 

September 25(W) & 26(TH) – Town Hall Meeting – TBD 
TBD – Tri-State Meeting – Fresno Area 

 

OCTOBER 17(TH) – 18(F), 2024 – BAKERSFIELD 
 
 
NOVEMBER 2024 – NO REGULARLY SCHEDULED COMMISSION MEETING  

November 7 – Joint CTC/CARB/HCD Meeting – TBD 
 

DECEMBER 5(TH) – 6(F), 2024 – RIVERSIDE 
TBD – Executive Equity Advisory Committee meeting – TBD 
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Get the latest updates from the Commission on Twitter and Facebook. 

California Transportation Commission 

SAVE THE DATE 
2025 Active Transportation Program 

Central Workshop 
Please mark your calendars for the upcoming California Transportation Commission Central 
Workshop for the Active Transportation Program (ATP). This workshop will be held in a virtual 
setting. Registration information and workshop agenda/details will be posted in advance of 
each workshop on the ATP website. 

Wednesday, January 10, 2024 
1:00 p.m. – 4:00 p.m. 

To participate via Zoom, please register at: 
https://zoom.us/webinar/register/WN_OQ9a1DYqQUmZb8qQnMFhgg    

CALIFORNIA TRANSPORTATION COMMISSION STAFF CONTACTS: 
Laurie Waters, Associate Deputy Director 

Laurie.Waters@catc.ca.gov 

Beverley Newman-Burckhard, Assistant Deputy Director 
Beverley.Newman-Burckhard@catc.ca.gov 

Elika Changizi, Program Analyst 
Elika.Changizi@catc.ca.gov 
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California Transportation Commission 

SAVE THE DATE 
2025 Active Transportation Program 

Central Workshop 
Please mark your calendars for the upcoming California Transportation Commission Central 
Workshop for the Active Transportation Program (ATP). This workshop will be held in a virtual 
setting. Registration information and workshop agenda/details will be posted in advance of 
each workshop on the ATP website. 

Tuesday, February 6, 2024 
9:00 a.m. – 12:00 p.m. 

To participate via Zoom, please register at: 
https://zoom.us/webinar/register/WN_B877Gwd6TmKUqzrXcvM0Kg 

CALIFORNIA TRANSPORTATION COMMISSION STAFF CONTACTS: 
Laurie Waters, Associate Deputy Director 

Laurie.Waters@catc.ca.gov 

Beverley Newman-Burckhard, Assistant Deputy Director 
Beverley.Newman-Burckhard@catc.ca.gov 

Elika Changizi, Program Analyst 
Elika.Changizi@catc.ca.gov 

Get the latest updates from the Commission on Twitter and Facebook. 
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https://twitter.com/California_CTC
https://www.facebook.com/CATransportationCommission/
https://catc.ca.gov/programs/active-transportation-program
https://zoom.us/webinar/register/WN_B877Gwd6TmKUqzrXcvM0Kg
mailto:Laurie.Waters@catc.ca.gov
mailto:Beverley.Newman-Burckhard@catc.ca.gov
mailto:Elika.Changizi@catc.ca.gov


The Commission can provide assistive services including translation and interpretation in 
multiple languages, real-time captioning, transcription, large print, digital audio and/or video 
recordings, as well as meeting materials in an accessible format for the visually impaired. To 
obtain services or copies in one of these alternate formats or languages, please contact us 
at (916) 654-4245 or ctc@catc.ca.gov. Arrangements should be made as soon as possible 
but no later than at least five working days prior to the scheduled meeting.” (Las solicitudes 
de acomodación especial o servicios de interpretación deben hacerse tan pronto como sea 
posible o por lo menos cinco días antes de la reunión programada) 

Get the latest updates from the Commission on Twitter and Facebook. 
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https://twitter.com/California_CTC
https://www.facebook.com/CATransportationCommission/
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