
1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494  
FAX: (760) 592-4410 

MANAGEMENT COMMITTEE AGENDA 

CITY OF WESTMORLAND 
355 South Center Street 
Westmorland, CA 92281 

Wednesday, February 12, 2025 
10:30 A.M.  

CHAIR: MIGUEL FIGUEROA  VICE CHAIR: LAURA GUTIERREZ 
In compliance with the Brown Act and Government Code Section 54957.5, agenda materials distributed 72 hours prior to the 
meeting, which are public records relating to open session agenda items, will be available for inspection by members of the public 
prior to the meeting on the Commission’s website: www.imperialctc.org.  

In compliance with the Americans with Disabilities Act, Government Code Section 54954.2, and the Federal Transit 
Administration Title VI, please contact the Secretary to the Commission at (760) 592-4494 if special assistance is needed to 
participate in a Management Committee meeting, including accessibility and translation services. Assistance is provided free of 
charge. Notification of at least 48 hours prior to the meeting time will assist staff in assuring reasonable arrangements can be 
made to provide assistance at the meeting. 

I. CALL TO ORDER AND ROLL CALL

II. EMERGENCY ITEMS

A. Discussion/Action of emergency items, if necessary.

III. PUBLIC COMMENTS

This is an opportunity for members of the public to address the Management Committee on any subject within their
jurisdiction, but not an item on the agenda. Any action taken because of public comments shall be limited to
direction to staff. Each speaker should contact the Secretary to the Commission at (760) 592-4494 or by email to
cristilerma@imperialctc.org. When addressing the Committee, state your name for the record prior to providing
your comments. Please address the Committee as a whole through the Chairperson. Individuals will be given three
(3) minutes to address the Committee; groups or topics will be given a maximum of fifteen (15) minutes. Public
comments will be limited to a maximum of 30 minutes. If additional time is required for public comments, they will
be heard at the end of the meeting. Please remember to follow the Public Comment Code of Conduct.

IV. CONSENT CALENDAR

A. Approval of Management Committee Draft Minutes:
B. Receive and File:

1. ICTC Commission Minutes:
2. ICTC TAC Minutes
3. ICTC SSTAC Minutes

January 08, 2025 

December 11, 2024       
December 19, 2024  
December 4, 2024  

CITIES OF BRAWLEY, CALEXICO, CALIPATRIA, EL CENTRO, HOLTVILLE, IMPERIAL, WESTMORLAND, 
IMPERIAL IRRIGATION DISTRICT AND COUNTY OF IMPERIAL

pages 4-19
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ICTC Management Committee  Page 2 
February 12, 2025 

V. INFORMATION CALENDAR

A. 2025 Imperial Valley Procurement and Resource Fair   page 21
Presentation by Caltrans Safety and District Services Branch

VI. REPORTS

A. ICTC / LTA / IVRMA Executive Director  page 25
• ICTC Executive Director Report

B. Southern California Association of Governments  page 33
• See attached report

C. California Department of Transportation – District 11  page 38
• See attached report

D. Committee Member Reports

VII. ACTION CALENDAR

A. Active Transportation Program Award  page 52

The Technical Advisory Committee met on January 23, 2025, and forwarded to the ICTC 

Management Committee and Commission for review and approval after public comments, if any:

1. Approve the Project Nomination List for the year 2025 Active Transportation Program (ATP).
2. Approve the recommendation of funding for the project listed in Table 2 in the amount of

$338,000.
3. Direct staff to submit a Formal Nomination List to SCAG and proceed with the State/

Federal programming and documentation.

VIII. NEXT MEETING DATE AND PLACE

A. The next Management Committee Meeting is scheduled for Wednesday, March 12, 2025, at 10:30 a.m., at 
the ICTC Offices.

IX. ADJOURNMENT
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A. Approval of Management Committee Draft Minutes:      January 08, 2025 
  

B. Receive and File:  
1. ICTC Commission Minutes:                                 December 11, 2024 
2. ICTC TAC Minutes                                  December 19, 2024 
3. ICTC SSTAC Minutes                                            December 4, 2024  
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 IMPERIAL COUNTY TRANSPORTATION COMMISSION 
MINUTES FOR December 11, 2024 

6:00 p.m. 
_____________________________________________________________________________________  
VOTING MEMBERS PRESENT:  
    City of Brawley  Gil Rebollar 
    City of Calipatria  Maria Nava-Froelich 
    City of Calexico  Absent 
    City of El Centro Martha Cardenas-Singh  
    City of Imperial  Robert Amparano 
    City of Holtville   Mike Goodsell   
    City of Westmorland Absent    
    County of Imperial Luis Plancarte  
    County of Imperial  Absent 
    Imperial Irrigation District  Absent    

   
STAFF PRESENT: David Aguirre, Cristi Lerma, Esperanza Avila 
OTHERS PRESENT: Eric Havens: Counsel; Davis Salgado: SCAG; Ann Fox, John Garcia: Caltrans; Tomas 

Oliva: City of El Centro 
PUBLIC:  None. 
 
The following action minutes are listed as they were acted upon by the Imperial County Transportation 
Commission and as listed on the agenda for the meeting held Wednesday, December 11, 2024, together with 
staff reports and related documents attached thereto and incorporated therein by reference. 
 

I. CALL TO ORDER AND ROLL CALL   
Chair Plancarte called the Commission meeting to order at 6:00 p.m. Roll call was taken, and a 
quorum was present.  
 

II. EMERGENCY ITEMS 
 None.  
 
III. PUBLIC COMMENTS  

There were none. 

 
IV. CONSENT CALENDAR 
 

A.  ICTC Commission Minutes:     October 23, 2024 
 B.   Received and filed:  

1. ICTC Management Committee Minutes:   October 09, 2024 
2. ICTC TAC Minutes:    October 24, 2024 
3. ICTC SSTAC Minutes:    November 06, 2024 

 

C. Amendment to the California Vanpool Authority Joint Powers Agreement (JPA) 

 

1. Approved the Amendment to the California Vanpool Authority Joint Powers 
Agreement (JPA)  

2. Authorize the Chairperson to sign the agreement. 
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A motion was made by Amparano and seconded by Nava-Froelich to approve the consent 
calendar as presented, roll call:  

 Agency Roll Call  

City of Brawley Yes 

City of Calipatria Yes 

City of Calexico Absent 

City of El Centro Yes 

City of Holtville  Yes 

City of Imperial Yes 

County of Imperial Plancarte Yes 

County of Imperial Hawk Absent 

City of Westmorland  Absent 

Imperial Irrigation District  Absent 

  Motion Carried. 
 
V. REPORTS 

ICTC Executive Director  
Mr. Aguirre had the following updates: 
- ICTC and IVT celebrated Veterans on November 4-11th with free rides on IVT, IVT Access 

and IVT Ride. We also just concluded our Stuff-a-Bus campaign and donated just under 
1,600 pounds worth of canned and dried goods. The food was delivered to the Imperial 
Valley Food Bank for distribution to residents in need.  

- ICTC was awarded $12.6 million by the California State Transportation Agency (CalSTA) 
through its Transit Intercity Rail Capital Program (TIRCP) to acquire, design and 
construct a transit facility at the Calexico East Port of Entry (POE). The project will have 
several phases with an estimated completion date in 2030.   

- ICTC is currently pursuing the implementation of an electronic fare payment system to 
its fixed route transit services. The system would allow all of its fixed route buses to 
take card payments in addition to its existing cash payment system. ICTC is working on 
securing the grant funds to implement this project. Staff are currently working on the 
scope of work.  

- Reap 2.0-Subregional Partnership Program, ICTC was awarded a total of $274,133 in 
funding from the Reap 2.0 Subregional Partnership Program to provide technical 
support to our local agencies with housing planning and to facilitate housing 
production. The selections will be brought forth at the January meeting. 

- Calexico Microtransit Service – Calexico On Demand, ICTC was awarded a grant from 
the Low Carbon Transit Operations Program in the amount of $520k to continue funding 
operations for the service. ICTC is finalizing the submittal of an additional grant through 
the CMO program to continue funding the service. ICTC also received an additional 
funding commitment to further continue the service beyond the current grant funding 
received. 

- ATP applications were due to the CTC by June 17, 2024. Agencies were encouraged to 
submit an application to the statewide ATP to be eligible for ATP regional funds. Five 
applications were received for the Imperial County Region. Applications were 
submitted by the City of El Centro, Imperial County Office of Education, Heber Public 
Utility District, City of Calipatria and City of Holtville. The CTC released the scoring for 
all submitted projects. The Imperial County Region was not awarded a statewide award; 
however, statewide applications will be eligible for regional share consideration. Of the 
five Imperial County projects, the highest scoring projects were submitted by the 
Imperial County Office of Education and the City of Holtville. The selections will be 
brought forth at the January meeting. 

- The Transit Comprehensive Operational Analysis was awarded in October. The COA is a 
comprehensive evaluation of ICTC's existing transit services. Staff will be having a 
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project kick-off meeting soon. It is anticipated that the analysis will take a year to 
complete. 

- All ICTC Executive Directors’ updates can be found on page 42   
 

A. Southern California Association of Governments (SCAG)  
   Mr. Salgado had the following updates: 

- A 'Southern California Economic Update’ Presentation was held at the December 
Regional Council meeting titled, “2024 Southern California Economic Update.” The 
2024 Southern California Economic Update presented a detailed economic outlook for 
the region, highlighting that growth in sectors such as goods movement, healthcare, 
and tourism will drive the economy in the coming year. SCAG link for more 
information: The 2024 Southern California Economic Update Is Now Available Online - 
Southern California Association of Governments 

- Nominations are open for SCAG's Sustainability Awards. For more information please 
visit the 2025 Sustainability Award Nomination site at: Sustainability Program Awards 
- Southern California Association of Governments 

- No project applications were submitted from Imperial County for the 2024 Sustainable 
Communities Program. These projects will be funded through ATP Cycle 7. SCAG staff 
attended the ICTC TAC meeting, held numerous presentations, and met directly with 
potential applicants in Imperial County. Unfortunately, no applications were received 
from Imperial County. SCAG staff will continue to make themselves available and 
support agencies for all future opportunities.  

- SCAG will be dark in January. 
- All other updates can be found on the SCAG report on page 50 of the agenda. 

 
B.  California Department of Transportation (Caltrans)- District 11  
     Ms. Fox had the following updates:  

- SR-111 Roadside Improvements at various locations that includes upgrading 
guardrail, ADA curb ramps, and rumble strip installations will be completed on 
December 19th.  

- I-8 overlay project right before Exit 159 will be completed in December 2024.  
- SR-86 at Salton Dr. Bridge Preservation is currently in construction and will be 

completed in February 2025.  
- Upcoming projects: Intersection Widening and Installation of Traffic Signals at SR-86 

and Dogwood Road currently in design with a current construction date of mid-2025. 
A new bridge will be constructed at SR-186 All American Canal. The project is currently 
in the environmental phase and plans to have clearance by December 2024.   

- Maintenance and Traffic Operations were highlighted from the report.  
- Mr. Amparano brought up some road issues on Southbound SR-86 in Salton City and 

right before the checkpoint. 
- All other updates can be found on page 54. 

 
C. Commission Member Reports  

- Updates were provided by various commissioners.  
 
VI. ACTION CALENDAR 
 

A. Second Amendment to the Employment Agreement for the Position of Executive Director 

  1. Approved the Executive Director Agreement, Amendment #2 
  2. Authorized the Chairman to sign Amendment #2 
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A motion was made by Nava-Froelich and seconded by Amparano to approve the consent 
calendar as presented, roll call:  

 Agency Roll Call  

City of Brawley Yes 

City of Calipatria Yes 

City of Calexico Absent 

City of El Centro Yes 

City of Holtville  Yes 

City of Imperial Yes 

County of Imperial Plancarte Yes 

County of Imperial Hawk Absent 

City of Westmorland  Absent 

Imperial Irrigation District  Absent 

  Motion Carried. 
 

VII. CLOSED SESSION CALENDAR 
 

A. Motioned to Adjourn to Closed Session 
 

B.  CONFERENCE WITH REAL PROPERTY, Government Code §54956.8 
Property: 2204-2208 La Brucherie Rd., El Centro, CA, Assessor’s Parcel Number  
#064-450-076. 
Agency negotiator: David Aguirre. Negotiating parties: Sandra Joy Hoskins et al. 
Instructions to negotiators will concern price and terms of payment. 
 

C. Announcement of Closed Session Action(s) 
Mr. Havens stated that the commission met in closed session to discuss the following:  
 
CONFERENCE WITH REAL PROPERTY, Government Code §54956.8 Property: 2204-2208 La 
Brucherie Rd., El Centro, CA, Assessor’s Parcel Number #064-450-076. 
Agency negotiator: David Aguirre. Negotiating parties: Sandra Joy Hoskins et al. 
- Direction was given and no reportable action was taken.  

 
VIII. MEETING DATE AND PLACE 
 

A. The next meeting will be on January 22, 2025, at 6:00 p.m. at the ICTC Offices, 1503 N. 
Imperial Ave., Suite 104, El Centro, CA 92243, and via Zoom Meeting for the public.  

 
VIIII.   ADJOURNMENT 
 

A. Meeting Adjourned at 7:30 p.m.  
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IMPERIAL COUNTY TRANSPORTATION COMMISSION 
MANAGEMENT COMMITTEE 

MINUTES OF JANUARY 08, 2025 
10:30 a.m. 

 
VOTING MEMBERS PRESENT: 

City of Brawley Denise Garcia 

City of Calexico Juan Contreras 

City of Calipatria Laura Gutierrez 

City of El Centro Daniel Paramo 

City of Holtville Nick Wells 

City of Imperial Dennis Morita 

County of Imperial Miguel Figueroa 

County of Imperial Rebecca Terrazas-Baxter 

Imperial Irrigation District Manuel Ortiz 

City of Westmorland Laura Fischer 

ICTC David Aguirre 

      
STAFF PRESENT: David Aguirre, Cristi Lerma, Marlene Flores, Esperanza Avila 
OTHERS PRESENT: Alejandro Lopez-Rangel, Rebecca Villarino: Caltrans, David Salgado: SCAG 
 

,  

The following minutes are listed as they were acted upon by the Imperial County Transportation Commission 
Management Committee and as listed on the agenda for the meeting held Wednesday, January 8, 2025 
together with staff reports and related documents attached thereto and incorporated therein by reference. 
 
I. CALL TO ORDER AND ROLL CALL 

Chair Dennis Morita called the meeting to order at 10:30 a.m., roll call was taken, and a quorum 
was present.  
 

II. EMERGENCY ITEMS 
There were none.  

 
III. PUBLIC COMMENTS 

There were none. 
 

IV. CONSENT ITEMS  
 

A. Approval of Management Committee Draft Minutes:       October 09, 2024 
B. Received and Filed:  

1. ICTC Commission Minutes:             October 23, 2024 and November 13, 2024  
2. ICTC TAC Minutes                                      November 21, 2024 
3. ICTC SSTAC Minutes                                  November 06, 2024 

 
 C Proposed increase to Compensatory Stipend to Commissioners 

1.  Authorized the Chairman to sign an amended Resolution of the Imperial County 

Transportation Commission increasing the Compensatory Stipend for 

Commissioners to $100 per meeting. 
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A motion was made by Fischer seconded by Contreras to approve the consent calendar as 
presented; Roll call was taken:  
 

Agency Roll Call  

City of Brawley Yes 

City of Calipatria Yes 

City of Calexico Yes 

City of El Centro Yes 

City of Holtville  Yes 

City of Imperial Yes 

County of Imperial Figueroa Yes 

County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Yes 

Imperial Irrigation District  Yes 

Motion carried.  
 

V. REPORTS  
 

A. ICTC Executive Director  
Mr. Aguirre had the following updates:  

o The Imperial Valley Resource Management Agency received a Household 
Hazardous Waste (HHW) program award. The HHW program provides 
Imperial Valley residents with the opportunity to dispose of HHW properly 
and free of charge. The IVRMA was notified in December that it was awarded 
the HHW grant for FY 2025/2026 and FY 2026/2027 in the amount of 
$100,000.  This is the first time that IVRMA has secured this grant. The award 
will allow IVRMA to continue to provide HHW services to its residents.  

o The Calexico Intermodal Transit Center project will begin construction in late 
January / early February 2025. The contract award is on the January agenda. 

o The IMBA Strategic Planning and regular meetings are scheduled for January 
9, 2025, in the City of Mexicali at the CDEM Offices. A Zoom option will only 
be included for the IMBA meeting beginning at 9:30 a.m. For more 
information, please contact Marlene Flores at the ICTC offices at 760-592-
4494.  

o ICTC is currently pursuing the implementation of an electronic fare payment 
system for its fixed route transit services. The system would allow all of its 
fixed-route buses to take card payments in addition to its existing cash 
payment system. ICTC is working on securing the grant funds to implement 
this project.  

o The Calexico Intermodal Transit Center project will begin construction in late 
January / early February 2025. 

o An action item for the Active Transportation Program, Cycle 7 will be on the 
agenda in February.  

o More information to come on the 2024 Local Partnership Program, Cycle 5. 
o Staff are working on the development of the Scope of Work for the Imperial 

County EV Charging Infrastructure Feasibility Study to proceed to the 
issuance of a Request for Proposals. It is anticipated that ICTC will release the 
RFP in the coming weeks. 

o ICTC has secured funding for design and environmental phases for a new 
ICTC/IVT Operations and Maintenance facility. Most recently the EPA 
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provided NEPA clearance which is a big milestone. The next steps will be 
attaining an appraisal and acquiring the property.   

o The Transit Comprehensive Operational Analysis (COA) is a comprehensive 
evaluation of ICTC’s existing transit services while also presenting evaluation 
findings and recommendations for further improvement of ICTC’s existing 
public transit system. ICTC intends to evaluate all ICTC-operated services in 
addition to incorporating an assessment of the feasibility of intercity 
passenger rail. Staff were awarded the contract in October. The next steps 
include extensive outreach in the coming months. The analysis is anticipated 
to take a year to complete. 

o  A new call for projects is anticipated in early 2025 for the CMAQ, CRP & STBG 
programs.  

o All ICTC Executive Directors’ updates can be found on page 30. 
 

B. Southern California Association of Governments (SCAG)   
Mr. Salgado had the following updates:  

o The SCAG December meeting included a '2024 Southern California Update. 
More information is on the SCAG website with continued discussions during 
the implementation of Connect SoCal 2024 and at the SCAG GA. 

o SCAG will be Toolbox Tuesday: January 14, 2025 - 1:00pm - 2:30pm 
o The 2025 Regional Conference & General Assembly will be held on May 

1-2, 2025, at JW Marriott Desert Springs Resort & Spa, Palm Desert, 
CA. Cities were urged to select their delegates and alternates. For 
more information, please contact SCAG Regional Affairs Officer 
David Salgado. 

o SCAG updates can be found on page 38 
 

C. Caltrans Department of Transportation – District 11 
Mr. Garcia had the following updates: 

o John Garcia, PIO for Imperial County region, will be setting up one-on-one 
meetings with cities and the county with District Director Ann Fox.  

o Alejandro Lopez-Rangel, D11 Local Assistance, urged agencies to renew their 
Unique Entity Identifier (UEI) before they expire.  Agencies confirming a UEI, 
Friday, January 17, 2025, is the final deadline (for the March 20-22, 2025, CTC 
meeting). For assistance, please contact the assigned Caltrans Local Area 
Engineer: Frank Safie 619-985-2444 or Alejandro Lopez-Rangel 858-229-
1721.  

o Rebecca Villarino, D11 Small Business Team, announced that Caltrans will be 
having an Imperial Valley Procurement & Resource Fair on April 2, 2025, at 
the Imperial Valley Fairgrounds.  

o Caltrans updates can be found on page 42. 
 

D. There were no committee member reports. 
 

VI. ACTION CALENDAR  
 

A. Rotation of the Chair and Vice-Chair positions 
 
A motion was made by Wells seconded by Contreras to nominate Mr. Miguel Figueroa 
from the County of Imperial as the Chairperson. A second motion was made by Fisher and 
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seconded by Paramo to nominate Ms. Laura Gutierrez from the City of Calipatria as the 
Vice-Chairperson of the ICTC Management Committee for 2025. Roll call was taken: 
 

Agency Roll Call  

City of Brawley Yes 

City of Calipatria yes 

City of Calexico Yes 

City of El Centro Yes 

City of Holtville  Yes 

City of Imperial Yes 

County of Imperial Figueroa Yes 

County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Yes 

Imperial Irrigation District  Yes 

Motion carried.  
  
B. Calexico Intermodal Transportation Center Project (Calexico ITC) – Construction Contract 

Award 
 

1. Authorized the Executive Director to sign the Agreement for Construction Services 
between ICTC and Hazard Construction Engineering, LLC. for the Contract Price of 
$12,443,593.10 effective January 22, 2025.  

             2.  Issuance of Notice to Proceed to Hazard Construction Engineering, LLC. upon 

receipt and verification of required documentation 

A motion was made by Figueroa seconded by Gutierrez to approve Action B. Roll call was 
taken: 

 
Agency Roll Call  

City of Brawley Yes 

City of Calipatria yes 

City of Calexico Yes 

City of El Centro Yes 

City of Holtville  Yes 

City of Imperial Yes 

County of Imperial Figueroa Yes 

County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Yes 

Imperial Irrigation District  Yes 

Motion carried.  
 

C. Allocation of funding from the SCAG REAP 2.0 Subregional Partnership Program (SRP) to the 
Cities of Calexico, Imperial and Westmorland 
 
1. Approved the recommendation to award the cities of Calexico, Imperial and 

Westmorland ICTC’s REAP 2.0 SRP funding allocation in accordance with Table 2 as 
noted above.  

 
A motion was made by Fisher seconded by Ortiz to approve Action B. Roll call was taken: 

 
Agency Roll Call  

City of Brawley Yes 
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City of Calipatria yes 

City of Calexico Yes 

City of El Centro Yes 

City of Holtville  Yes 

City of Imperial Yes 

County of Imperial Figueroa Yes 

County of Imperial Terrazas-Baxter Yes 
City of Westmorland  Yes 

Imperial Irrigation District  Yes 

Motion carried.  
 
VII. The next meeting is scheduled for February 12, 2025, at 10:30 a.m. at the City of Westmorland, CA. 

 
VIII. ADJOURNMENT 
 The meeting was adjourned at 11:25 a.m. 
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

  PHONE: (760) 592-4494 
FAX: (760) 592-4410 

TECHNICAL ADVISORY COMMITTEE 
MINUTES 

 

December 19, 2024 
 Present:  
 Lily Falomir   City of Calexico 
 Felix De León    City of El Centro 
 Jesus Villegas   City of Imperial 
 Fernando L. Williams  City of Imperial  
 Ramiro Barajas   City of Westmorland 
 Veronica Atondo  County of Imperial 
 Adolfo Garcia   County of Imperial 
 Manuel Ortiz   IID 
 
 Others: 
 David Aguirre   ICTC  
 Marlene Flores   ICTC      
 Cesar Beltran    ICTC 
 Frank Safaie   Caltrans 
 Rob Owen   Caltrans 
 Alejandro Rangel  Caltrans 
 Rebecca Villarino  Caltrans 
 

The meeting was called to order at 10:02 a.m. A quorum was present, and introductions were made. 
There were no public comments made.  

 
1. A motion was made to adopt the minutes for November 21, 2024 (Ortiz/Villegas), Motion Carried. 
 
2. REAP 2.0  

 
ICTC staff forwarded this item to the Technical Advisory Committee for their review and 
recommendation to submit to the ICTC Management Committee and Commission after public 
comments, if any: 

  
Approved the recommendation to award the cities of Calexico, Imperial and Westmorland ICTC’s 
REAP 2.0 SRP funding allocation in accordance with Table 2 as noted above. 
 
A motion was made to approve the Action for the Reap 2.0 (Falomir/Atondo). 
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3. Caltrans Updates/ Announcements                

(Presented by Mr. Safaie, Caltrans) 
 

-  Holtville and Calexico Unique Entity Identifier (UEI) registration are due to expire. Holtville on          
January 24th and Calexico on February 11th.  

-  January 17, 2025 – Deadline for California Transportation Commission (CTC) Requests. 
- The deadline for Large Bridge Project Grant Applications to be uploaded to Grants.gov is August 1, 

2025.  
- U. S. Department of Transportation Grant Opportunities complete information in the link below: 

https://www.transportation.gov/grants 
- Few Key Notices and Deadlines of Funding Opportunity (NOFO) listed below:  

Rebuilding American Infrastructure with Sustainability and Equity (RAISE) 
1) FY 2025: 1/13/2025 
2) FY 2026: 1/13/2026    
https://www.transportation.gov/bipartisan-infrastructure-law/key-notices-funding-opportunity 

- Sustainable Transportation Planning Grant call for applications are due January 22nd,2025.  
- Local agencies must comply with all Title VI requirements. For more information visit the link below:  

https://dot.ca.gov/programs/local-assistance/local-civil-compliance/title-vi 
- All local agencies using Construction Contract Standards (CCS), must use the 2024 Standards for 

projects receiving approval, allocation, obligation, and authorization for the construction phase on or 
after October 31, 2024. 

- The Imperial Valley Procurement and Resource Fair will be on Wednesday April 2nd, 2025. At Imperial 
Valley Fairgrounds. From 2:00PM to 5:00PM. 

 
4. SCAG Updates/ Announcements 

No updates were given. 
               
5. ICTC Updates / Announcements                  

Presented by ICTC Staff  
1. Transit Updates 
2. Transportation Planning Updates  

• State/Federal Funded Project Obligation Updates 24/25 
- Mr. Aguirre stated that he received a package from the County to pursue an opportunity through the 

Sustainable Transportation Planning Grant. 
- Electronic Fare Payments: ICTC is currently pursuing the implementation of an electronic fare 

payment system to its fixed route transit services. The system would allow all of its fixed route buses 
to take card payments in addition to its existing cash payment system. ICTC is working on securing 
the grant funds to implement this project. More information to come in the coming months. 

- Calexico Microtransit Service - ICTC was recently awarded a grant from the Low Carbon Transit 
- Operations Program in the amount of $520k to continue funding operations for the service. ICTC was 

also able to secure an additional grant through the CMO program to continue funding the service. 
ICTC also received an additional funding commitment to further continue the service beyond the 
current grant funding received. 

- Mr. Aguirre stated that ICTC will be presenting an item associated with the Active Transportation 
Program in January’s TAC meeting.  

- ICTC received correspondence indicating five (5) applications for the Imperial County Region. 
Applications were submitted by the City of El Centro, Imperial County Office of Education, Heber 
Public Utility District, City of Calipatria and City of Holtville. As a result of the State of California’s 
budget deficit the ATP program overall funding was reduced significantly. Funding was anticipated to 
be $568Million overall but was ultimately reduced to approximately $168 Million. Also, because of 
the budget deficit and associated cuts, the anticipated Imperial County Regional Share was reduced to 
approximately $300k. The CTC has released the scoring for all submitted projects. The Imperial 
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County Region was not awarded a statewide award; however, statewide applications will be eligible 
for regional share consideration. Of the five Imperial County projects, the highest scoring projects were 
submitted by the Imperial County Office of Education and the City of Holtville. More information to 
come pertaining to possible regional share award(s). 

- Imperial County EV Charging Infrastructure Feasibility Study: Staff is currently working on the 
development of the Scope of Work for the project to proceed to the issuance of a Request for Proposals. 
Staff reviewed the proposed SOW with the ICTC TAC to obtain additional feedback. Staff is 
anticipating releasing the RFP in the coming weeks. 

- Transit Comprehensive Operational Analysis: The analysis is anticipated to take a year to complete. 
- Calexico Intermodal Transportation Center (ITC): It is anticipated that the project will start 

construction in February 2025. The project is currently in the construction bidding phase and bids are 
anticipated to be received in the month of December 2024. ICTC’s goal is to award a construction 
contract in the month of January 2025. 

- Agencies shared their Federal Funded Project Obligations List Updates. 
- Ms. Falomir asked for any link or website to learn about future available funding and calculation 

training for STBG and CMAC. Mr. Aguirre stated that he will be asking SCAG staff to share this 
information with the agencies. 

 
6. Cities and County Planning / Public Works Updates: 

Updates were given by the agencies. 
 
7. General Discussion / New Business 

No new business was discussed. 
 

The next TAC meeting will be on January 23, 2025, at 10:00 a.m., via Zoom for the public and in 
person at the ICTC offices.  

 
The meeting adjourned at 10:59 a.m.  
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 
FAX: (760) 592-4410 

 
SOCIAL SERVICES TRANSPORTATION ADVISORY COUNCIL  

 
 MINUTES December 04, 2024 

 
Present       Voting Attendees:   

Cristina Leal   ARC- Imperial Valley 
Gustavo Gomez   CTSA–ICTC  
Kathleen Lang                             Health Net 

  Raul Cordova   IC Work Training Center 
  Mike Hack   IC Consumer Senior Citizen 
  Camilo Garcia   Workforce & Economic Development 
 

Non-Voting Attendees:  
Cesar Sanchez    IVT 
Helio Sanchez    IVT  
Jose Guillen    IVT Medtrans 

              Karla Pacheco    IVT Access  
  Esperanza Avila               ICTC   
                          Priscilla Baca                               ICTC 
  Sarah M. Enz   Imperial County Area Agency on Aging (ZOOM) 
       
1. Dr. Lang called the meeting to order at 10:01 a.m. A quorum was present.  

 
2.  Introductions were made. 

- Hybrid meeting. 
 
3. Minutes were adopted for November 6, 2024 (Cordova, Hack), Motion Carried. 
 
4. CTSA Reports 

Mr. Gomez had the following information 
• We have received the 65% design plans for the countywide bus stop improvements and are 

awaiting feedback from El Centro, Calipatria, and Westmorland cities. Once we receive 
their comments, the design team will incorporate them into the 90% plans, which will 
eventually be finalized into the 100% plans. 

• We have awarded the contract for the Comprehensive Operations Analysis to a consulting 
firm. The kickoff meeting will take place in the next couple of weeks, and we see this 
project as a significant opportunity for outreach. In the first few months, we will focus on 
reaching out to passengers through both in-person engagement and online surveys. 
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Additionally, we will connect with stakeholders to gather their input as we move forward 
with the project. We believe that SSTAC will play a key role in the development of the 
Comprehensive Operations Analysis, and we will ensure that many important items are 
included in this meeting. 

• The  RFP  for the construction of the Calexico ITC project is currently out for bid. We held 
a mandatory pre-bid meeting that included a walk-through of the project site. Several 
companies, mostly local companies, have shown interest in the project. We hope to award 
the contract by January or February of next year, and we would like to start the project as 
soon as possible, aiming for the ITC to be ready by 2026. 

• We are currently working on a contract for contactless payment. Our team is finalizing the 
project scope and once completed, we will collaborate with Cal ITP.  Cal ITP is doing a 
joint procurement for several agencies in California to partner with them to integrate 
contactless payments into their system.  We plan to integrate contactless payments to the 
fixed routes as well as our paratransit and potentially our IVT MedTrans system. 
This system will consist of a pad that allows users to pay with their credit cards, Apple Pay, 
or other tap options, eliminating the need to purchase a separate card for payments. Our 
goal is to implement this payment system within the next year.  There will still be cash 
payments. 

• We are currently working with a software company to transition the IVT Ride system into 
a microtransit service. This includes acquiring the necessary software, as well as tablets or 
phones. Once this process is complete, we will conduct extensive outreach and 
presentations at nutrition sites, senior centers, and Day Out centers to inform them about 
the new IVT Ride system and gather their feedback. 

• We will specifically reach out to seniors to introduce the new system we are implementing. 
With the new system passengers will have the ability to make reservations directly through 
the app, while also being able to keep making reservations through the phone 

• We will be participating in the El Centro Parade and the Imperial Light Parade. Trandev 
will be taking some buses, as we will be decorating them for the parade. 

• We recently completed the Stuff a Bus promotion, where participants could bring canned 
goods or non-perishable items onto the bus and ride for free. We were able to collect over 
1,600 pounds of donated food, which we delivered to the Imperial Valley Food Bank. 
Thank you to all the riders for your generous donations and for helping the community! 

                                                                                         
 Ms. Baca the following information  

• Jose, Karla, and I participated in a few events together. It was a slow month, but we attended 
the IVC Fair and the Access to Independence resource fair at the mall. Additionally, I went out 
to drop off the Riders Guide at IVC and various doctors' offices. 

• Jose and I are scheduling a meeting with the case manager in San Diego County to promote 
IVT MedTrans.   

• As Gustavo mentioned, we are participating in the El Centro Parade and Imperial Light Parade. 
I will be helping Transdev decorate the buses. 
 

 
5. UTN Letter to the Hearing Panel Reviews       

Presented Mr. Gomez 
• We wanted to bring up the Unmet Transit Needs (UTN) process, which is fast approaching. 

This process occurs every year, when we ask the public for feedback regarding any transit 
needs in their community or county as a whole. The Social Services Transportation 
Advisory Council (SSTAC) plays a key role in the UTN process.  Currently, the master 
needs list we have is from last year, and we are open to any comments or changes regarding 
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this list. We believe there were no changes made to the master needs list from the previous 
year. This master needs list is essential for the SSTAC's input for the county. While we 
don’t have any changes to propose at this time, we wanted to highlight this for your 
attention. If you need to discuss this further with your peers, we would appreciate having 
this item resolved by next month's meeting. We also aim to complete the list and have the 
necessary letter prepared, in accordance with our priority order for the fiscal year 2025-
2026. 

• As you can see, we had a lot of projects last year, and there were requests to update some 
of our processes and the status of these projects. The list includes comments that indicate 
where each project currently stands. Some projects have been implemented, while others, 
like the Transit Mobility Summit, are still pending funding.  We need to update item 
number 9 to reflect the implementation of the Express route in the evenings from Calexico 
to IVC. We can modify this item accordingly.  Additionally, item number 11 was 
implemented in 2021; it was incorporated into the Blue Line circulator in the city of El 
Centro.  

• We can speak more about the UTN changes in our upcoming meeting in January. 
• We plan to launch our survey at the beginning of January to provide the public with more 

opportunities to share their comments. Each comment will be considered, as we have 
already received over 120 comments. Once the survey is live, we will distribute it through 
our SSTAC email list.  

 
 

6. Transit Operator FY 2024-25 Reports: 
 Imperial Valley Transit.  
 Mr. Sanchez presented the report on the service: 

- The average ridership for Imperial Valley Transit during the first quarter was 160,000 passengers, 
translating to approximately 1,897 passengers per hour. Additionally, there were over 720 
wheelchair users, and more than 2,300 bikes utilized. Our on-time performance was measured at 
96.34%. It's important to note that these figures can fluctuate. We experienced delays in Brawley 
due to ongoing construction on Main Street, which has been in progress for over a year. 

- The Blue Line circulates in El Centro, covering the east and west ends. It serves 753 passengers 
with an average of 1.77 passengers per hour, accommodates 3 wheelchairs, 7 bikes, and maintains 
an on-time performance of 100%. 

- Green Line serves the north, east, and west areas of El Centro. We have 903 passengers, averaging 
2.5 passengers per hour, 4 wheelchairs, 1 bike, and an on-time performance of 100%. 

- Gold Line is our circulatory line in Brawley, covering the entire city. There are 1,715 total 
passengers, averaging 3 passengers per hour, with 4 wheelchairs and 23 bikes. The on-time 
performance (OTP) is 99.43%. 

- As Mr. Gomez mentioned, we held the Stuff a Bus event in November. Additionally, from 
November 1st to 11th, veterans could present their military ID to the driver for free fare on that 
day. The food bank was pleased, and our community appreciated the support. 
 

 
IVT Access 
Ms. Pacheco presented the report on the service: 
- IVT Access reported data for the first quarter of July, August, and September: OTP was 96%, 

passenger per hour was 1.55, with a total passenger count of 4,538. During weekdays, there were 
4,365 passengers, while Saturdays had 93 and Sundays had 80. The number of passengers using 
wheelchairs was 1,276, with 234 no-shows, 6 late cancellations, and 100 non-ADA county 
passengers. 
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- As mentioned in the last meeting, we did not participate in Stuff a Bus because we did not have 
any veterans. 
 
 

IVT Ride 
Mr. Guillen presented the report on all IVT Ride services:  
- IVT Ride Brawley has an OTP of 97%. We have a passenger count of 431, with a total 

passenger count of 1,111, including 471 wheelchairs. There were 35 no-shows and 0 late 
cancellations. 

- IVT Ride Calexico has an OTP of 98%, with a passenger count of 4,713 and an average of 2.8 
passengers per hour. There are 4,463 wheelchairs available, and 173 non-shows. 

- IVT Ride El Centro: OTP 96%, Passengers per hour 1.9, Total passenger count 3,428, 
Wheelchair count 664, and No-shows 146. 

- IVT Ride Heber - Total Passengers: 755, Wheelchairs: 226, No Shows: 37. The City of Heber 
has opened their nutrition center, and our El Centro buses help transport Heber passengers. 

- IVT Ride Imperial, total passengers 888, wheelchairs 154 and no-shows 39, with this route we 
also transport passengers from El Centro as well 

- IVT Westmorland had a total passenger count of 155. There were no wheelchairs in the 
Westshores area, and there was a total of 5 no-shows. 

- Ms. Enz stated that Mr. Guillen made a great transition in taking over the ride. Thank you, Mr. 
Guillen. Mr. Guillen also thank Ms. Galvan for helping with the transition. 

 
            IVT MedTrans: 
             Mr. Guillen presented the report on the service: 

- MedTrans numbers increased in August, with a total of 16 wheelchairs provided. There were 5 
no-shows, and the total days of service were 48, resulting in a performance rate of 96%, which is 
good. 

- We have been traveling to San Diego every day without any issues with passengers. We are 
anticipating the upcoming snow days in January and February. Last year, we didn't miss any days, 
and we hope to maintain that schedule this year as well.  Dr. Lang suggested that we can measure 
passengers per trip instead of per hour. Mr. Guillen said this can be arranged. 

 
7. General Discussion 

-Mr. Hack thanked everyone for electing him as the vice chair of SSTAC. 
- Mr. Gomez reminded the members that the next SSTAC Meeting falls on a holiday and asked 
if they would like to reschedule it. They made a motion to move it to January 02, 2025. 
 (Leal, Hack) 
 

 
8. Adjournment 

- The meeting adjourned at 10: 38 a.m. (Cordova, Hack) 
- The next meeting will be held on Thursday, January 02, 2025, at the Imperial County 

Transportation Commission Office, 1503 N. Imperial Ave., Suite 104, El Centro, CA 
92243. 
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A. 2025 Imperial Valley Procurement and Resource Fair 
 Presentation by Caltrans Safety and District Services Branch 
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Exhibitor Registration 

QR Code and Link: 
 

 
 

https://lp.constantcontactpages.com/ev/reg/3pbt2ec 
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A.  ICTC/LTA/IVRMA EXECUTIVE DIRECTOR REPORT  
B.  SOUTHERN CALIFORNIA ASSOCIATION OF              

 GOVERNMENTS REPORT  
C.  CALIFORNIA DEPATMENT OF TRANSPORTATION-            
 DISTRICT 11 
D.  COMMITTEE MEMBER REPORTS  
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1503 N IMPERIAL AVE SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 
FAX: (760) 592-4410 

Memorandum 
 

Date: February 5, 2025 

To: ICTC Management Committee  

From: David Aguirre, Executive Director 

Re: Executive Director’s Report  
 

The following is a summary of the Executive Director’s Report for the ICTC Management Committee meeting on 
February 12, 2025.   

 
1) CMAQ and STBG Call for Projects: ICTC in accordance with SCAG guidelines will be implementing a call for 

projects for the Congestion Mitigation Air Quality (CMAQ) and Surface Transportation Block Grant (STBG). SCAG 
is anticipated to approve its CMAQ and STBG at its February 2025 Regional Council Meeting. The funding years 
associated with this call for projects is FFY 2026-27 and FFY 2027-28. ICTC will be updating its program guidelines 
to incorporate SCAG guideline provisions and is anticipating beginning its call for projects in March 2025. ICTC is 
anticipating adopting its scoring framework at the March 2025 Commission Meeting. SCAG’s anticipated project 
submittal deadline is May 16, 2025. SCAG is anticipating adoption of the CMAQ/STBG Guidelines at its March 6, 
2025 Regional Council Meeting. More information will be shared with all committees and eligible applicants. 
 

2) 2nd Street/Anza Road Bridge Rehabilitation Project: ICTC is working with Caltrans to develop an approach 
towards proceeding with the development of the required environmental and engineering phases for the rehabilitation 
2nd Street/Anza Road Bridge Project. More information is anticipated to be shared in the coming months.  

 
3) Imperial Valley Resource Management Agency receives a Household Hazardous Waste (HHW) program 

award: The HHW program provides Imperial Valley residents with the opportunity to dispose of HHW properly and 
free of charge. The IVRMA was notified in December that it was awarded the HHW grant for FY 2025/2026 and FY 
2026/2027 in the amount of $100,000.  This is the first time that IVRMA has secured this grant. The award will allow 
IVRMA to continue to provide HHW services to its residents. More information regarding the HHW program, 
including residential drop-off locations, can be found on the website at https://www.ivrma.org/programs/household-
hazardous-waste-program.  
 

4) Calexico East Port of Entry Intermodal Transportation Center: ICTC was recently awarded $12.6 million by 
the California State Transportation Agency (CalSTA) through its Transit Intercity Rail Capital Program (TIRCP) to 
acquire, design and construct a transit facility at the Calexico East Port of Entry (POE). The goal of the Calexico 
East POE Intermodal Transportation Center is to create a transformative transportation hub that integrates various 
modes of transportation including public transit buses. The facility is anticipated to offer amenities such as shade, 
seating, bicycle parking, signage, and travel guidance, addressing the current lack of amenities and transportation 
options for pedestrians crossing the border at the Calexico East POE. Additionally, this project will bring four new 
zero emission vehicles to provide public transit services to the area. The project will have several phases with an 
estimated completion date in 2030. ICTC is working with Caltrans Staff on project award document completion. 
More information to come in the coming months.   
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5) Calexico Intermodal Transportation Center (ITC): A new Intermodal Transportation Center in the City of 
Calexico has been part of ICTC’s long range transit planning.  The new Calexico ITC will serve as a regional 
mobility hub that will accommodate bus bays for Imperial Valley Transit in addition to private bus companies, 
taxis and farm labor buses. ICTC previously received a Congestion Mitigation and Air Quality federal program 
fund to complete the environmental and design plans of the new Calexico ITC. The environmental and design 
phase has been completed. Right of Way Acquisition for the project has been completed. ICTC was awarded 
multiple grants to complete the required construction efforts for the project. ICTC received grant awards from 
the Regional Early Action Planning (REAP) 2.0, Active Transportation Program (ATP) and Rebuilding American 
Infrastructure with Sustainability and Equity (RAISE) Grant and Community Project Funding/Congressionally 
Directed Spending Programs. ICTC recently completed the construction procurement efforts and a contract award 
was issued to Hazard Construction.  
 

It is anticipated that the project will start construction in February 2025. The project is anticipated to take a year 
to complete. A ground breaking ceremony is scheduled to take place February 28, 2025 at the project site.  

 
6) Imperial Mexicali Binational Alliance (IMBA): The IMBA Strategic Planning and regular meetings were held 

on January 9, 2025, in the City of Mexicali at the CDEM Offices. The rotation of Chair and Vice-Chair was done 
during the Strategic Planning Meeting. IMBA’s 2025 Chair is Abel Graciano representing the Mexicali Region 
and Vice-Chair is David Aguirre from ICTC representing the Imperial County Region. The next IMBA is 
scheduled to be held in Imperial County on March 13, 2025. 
 

7) Electronic Fare Payments: ICTC is currently pursuing the implementation of an electronic fare payment system to 
its fixed route transit services. The system would allow all of its fixed route buses to take card payments in addition 
to its existing cash payment system. ICTC is working on securing the grant funds to implement this project. More 
information to come in the coming months.  

 
8) Reap 2.0 – Subregional Partnership Program: ICTC was awarded a total of $274,133 in funding from the Reap 

2.0 Subregional Partnership Program to provide technical support to our local agencies with housing planning and to 
facilitate housing production. ICTC has notified each of our member agencies about the funding availability. Several 
cities have expressed interest in the funding and staff is working with each of the agencies to further evaluate their 
proposed projects. Final projects have been identified and awarded by the commission. ICTC is working on next 
steps with the proposed agencies and SCAG. A project kickoff meeting was held with SCAG and the funding 
awardees.  

 
9) Calexico Microtransit Service – Calexico On Demand: ICTC submitted a grant application for the Clean 

Mobility Options (CMO) program in October of 2020. The grant application was submitted to provide a clean 
energy microtransit service in the city of Calexico. In early 2021, ICTC was notified of its grant award of $1 
Million to fund the pilot microtransit service. The microtransit service currently operates as an on-demand service 
available to provide trips to the general public within the boundaries of the city of Calexico. The award required 
that ICTC fund and operate the service for a minimum of 4 years. ICTC partnered with Via Transportation, an 
experienced transportation operator to operate the service. ICTC and Via began the development of the project 
including service criteria, marketing information, and operational criteria. ICTC obtained approval from the 
CMO program to commence the service. ICTC kicked off the service on January 9th, 2023. Further information 
about the service can be viewed on the website: https://city.ridewithvia.com/calexico-ondemand. ICTC was 
awarded an additional $500,000 to be utilized for operations of the service and additional service hours through 
the CMO program in late 2023. ICTC was recently awarded a grant from the Low Carbon Transit Operations 
Program in the amount of $520k to continue funding operations for the service. ICTC was also able to secure an 
additional grant through the CMO program to continue funding the service. ICTC also received an additional 
funding commitment to further continue the service beyond the current grant funding received. 
 

10) Active Transportation Program, Cycle 7: The California Transportation Commission (CTC) has released the 
Active Transportation Program (ATP) guidelines as of March 22, 2024. Approximately $568 Million funding will 
be available for fiscal years 2025/26 through 2028/29 statewide. Applications were due to the CTC by June 17, 2024. 
Imperial County applicants were asked to submit a copy of their applications to the Imperial County Transportation 
Commission (ICTC). For a copy of the adopted ATP guidelines please refer to Active Transportation Program 
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Guidelines directly at: https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/active-transportation-
program/cycle7.    
 
In addition, only applicants that submit applications to the statewide ATP will be eligible for Regional ATP funds.  
Imperial County anticipates approximately $1.1 million in ATP Cycle 7 Regional Funds will be available for all 
applicants that are not successful in the statewide call. There might also be additional funding available for quick 
build type projects. ICTC staff have developed an ATP factsheet for reference to both funding opportunities. Also, 
the Regional Active Transportation Plan adopted by ICTC is a valuable resource for agencies seeking funding 
through ATP Cycle 7. The document outlines priorities for each jurisdiction within Imperial County and was 
developed with significant input from the public. This input likely reflects the needs and preferences of the local 
community, making it a valuable tool for agencies seeking to align their grant proposals with the region's priorities. 
The ATP document is on the ICTC website at https://www.imperialctc.org/assets/documents/transportation-plans-
and-studies/ICTC-ATP_Final-Document_2022.02.28_Reduced-Size.pdf  
 
ICTC received correspondence indicating five (5) applications for the Imperial County Region. Applications were 
submitted by the City of El Centro, Imperial County Office of Education, Heber Public Utility District, City of 
Calipatria and City of Holtville.  
 
As a result of the State of California’s budget deficit the ATP program overall funding was reduced significantly. 
Funding was anticipated to be $568 Million overall but was ultimately reduced to approximately $168 Million. Also, 
because of the budget deficit and associated cuts, the anticipated Imperial County Regional Share was reduced to 
approximately $300k. The CTC has released the scoring for all submitted projects. The Imperial County Region was 
not awarded a statewide award; however, statewide applications will be eligible for regional share consideration. 
Of the five Imperial County projects, the highest scoring project was submitted by the Imperial County Office of 
Education. The recommendation for the award will be presented to all ICTC committees in February 2025. 

 
11) 2024 Local Partnership Program, Cycle 5: The Road Repair and Accountability Act of 2017 (Senate Bill 1) created 

the Local Partnership Program (LPP) as a program to reward and incentivize local or regional transportation agencies 
that have sought and received voter approval of taxes or that have imposed fees, which taxes or fees are dedicated 
solely for transportation improvements. The program is implemented by the California Transportation Commission 
(CTC). The CTC adopted the 2024 LPP Program Cycle 5 Guidelines on August 15-16, 2024. As a result of the 
adoption of the Cycle 5 Guidelines the Call for Projects has opened. The LPP Grant funds require a one-to-one match. 
The Imperial County Region’s estimated allocation amount for FY 2025/26 is $524million and $520 million for 
FY2026/27 for a total of $1,044 million. There is also a competitive program that is administered by the CTC. 
Guidelines for the program can be found at https://catc.ca.gov/-/media/ctc-media/documents/programs/senate-bill-
1/2-bi-4-12-draft-2024-lpp-competitive-guidelines-red-line-v8.pdf  
 
In the past call for projects, ICTC staff proposed options to TAC members for the distribution of the LPP funds. The 
distribution calculations proposed were Option 1- Population and Maintained Mileage Based Distribution and Option 
2- Using a Flat Distribution in addition to Population and Maintained Mileage Distributions. The proposed 
distribution is similar to the Local Transportation Authority (LTA) formula distribution.  
 
On August 22, 2024, the TAC committee members reviewed and ultimately recommend Option 2 to be forwarded 
to the Commission for approval and to authorize ICTC to open the Call for Projects for the Local Partnership 
Formulaic Program Cycle 5. On August 28, 2024, the Commission approved TACs recommendation. The 
Competitive Call for Projects for the CTC opened on August 16, 2024, with a deadline of November 20, 2024, for 
submittal to the CTC. All agencies with the exception of the city of Westmorland were able to submit a project to the 
CTC for consideration. The projects are currently being reviewed by the CTC for final implementation. Project 
Allocations will take place in the coming months as needed by the cities/county.  

 
12) Bus Stop Improvement Project: Staff are working on developing a bus stop improvement project across 

multiple cities throughout the county. The project consists of installing various bus shelters and potentially other 
amenities. ICTC will be coordinating with the various cities to complete the development. ICTC released the 
Request for Proposals for design services for the project. ICTC is looking to begin design services soon and have 
construction take place within FY23-24/FY24-25. The contract was awarded at the April Commission meeting. 
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ICTC has already participated in a kickoff meeting with the consultant and all of the effected agencies.  The 
project design is ongoing and is anticipated to be completed in the next few months. ICTC obtained additional 
funding to incorporate additional bus stop locations. The new location designs are being incorporated into the 
overall project design. The 65% percent improvement plans have been completed and were distributed to 
participating agencies. ICTC has received agency comments, and the comments have been forwarded to 
the consultant for incorporation into the project improvement plans. The improvement plans are being 
finalized to obtain 90% completion level. 
 

13) Imperial County EV Charging Infrastructure Feasibility Study: ICTC recently submitted a grant application 
under the Carbon Reduction Program (CRP) to prepare a Countywide EV Charging Infrastructure Feasibility 
Study. The project will aim to identify strategic locations within the county for EV Charging Infrastructure. 
Caltrans is currently developing a similar project for locations along State facilities. Staff is currently working 
on the development of the Scope of Work for the project to proceed to the issuance of a Request for 
Proposals. Staff reviewed the proposed SOW with the ICTC TAC to obtain additional feedback. Staff is 
anticipating releasing the RFP in the coming weeks. 
 

14) ICTC/IVT Operations and Maintenance Facility: ICTC staff has engaged with the proposed property owner’s 
representative about ICTC’s interest in the property. ICTC has also communicated with the city of El Centro 
regarding action items that would need to take place to facilitate the goal of the project. ICTC has also communicated 
with grant agencies and our Zero Emission Bus Plan engineering consultant to develop a preliminary site plan of the 
proposed improvements. Next steps include executing a Letter of Intent with the property owner, continuing 
coordination with the city of El Centro, and to begin conducting the required environmental studies like a Phase 1 
Site Assessment. ICTC will also continue to work on grant opportunities to fund the acquisition of the property. A 
preliminary site plan has been prepared and was shared with the commission. ICTC was recently informed that it 
had received a funding commitment for the completion of the design/environmental phases of the project. ICTC is 
working towards completing a phase 1 site assessment for the proposed site. ICTC has obtained NEPA clearance 
from the FTA for the acquisition of the project. Further processes will be required to obtain clearance from the FTA 
prior to acquistion.  

 
15) Community Project Funding/Congressionally Directed Spending (CPFCDS): ICTC recently received an award 

of 4.1 million dollars to be utilized towards the Calexico Intermodal Transportation Center Project. The project has 
already received awards from the RAISE, ATP and REAP 2.0 programs. We would like to thank our local, State and 
Federal Partners and Congressman Raul Ruiz for their continued support of the project, ICTC and the Imperial 
County. ICTC would also like to congratulate the cities of Imperial and El Centro, the County of Imperial and the 
Imperial Irrigation District on their awards. ICTC will continue to work with all the awardees to ensure that their 
projects are programmed to enable the use of the project funding. IID has completed its project with the assistance 
of the city of Holtville.  

 
16) Surface Transportation Block Grant Program (STBG), Carbon Reduction Program (CRP) and Congestion 

Mitigation and Air Quality Program (CMAQ) 2024 Call for Projects – FFY 2023-2024 to FFY 2025/2026: The 
STBG, CRP and CMAQ Call for Projects began on November 9, 2023. Applications were due on Friday, January 
26, 2024, at the ICTC office. All agencies were provided with guideline documentation and were encouraged to 
submit potential projects.  

 
Program  Applicants Total Value 

Requested by All 
Applicants 

CMAQ City of Imperial $388,000 
STBG City of Imperial, City of Brawley and City of El 

Centro 
$2,416,000 

CRP ICTC – City of Imperial $1,083,000 
 

Due to the number of projects submitted, ICTC was able to evaluate all projects internally without utilizing the normal 
process which involves all cities participating in the scoring and ranking process. ICTC recommended projects to 
SCAG as part of the final submittal process. SCAG recently approved the list of projects anticipated to receiving 
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funding. The project list is as follows: 
 

Program  Applicants Total Value 
Requested by All 
Applicants 

CMAQ City of Imperial – Aten Blvd Sidewalk 
Installation Phases 1 through 3 

$388,000 

STBG City of Imperial – P Street Rehab $519,000 
STBG City of El Centro – S. Imperial Avenue Utility 

Relocations 
$520,000 

STBG City of Brawley – Western Avenue 
Improvements 

$599,000 

CRP ICTC – EV Charger Study $150,000 
CRP City of Imperial – EV Charger Installation 

Phases 1 and 2 
$622,000 

 
ICTC staff will be working with local agency staff and programming all approved projects in the Federal 
Transportation Improvement Program (FTIP). Several projects have already started development for use of the 
grant funds.  

 

17) Calexico East Port of Entry Bridge Widening Project: The Project proposes to widen the bridge over the All-
American Canal at the U.S./Mexico border approximately 0.7 miles south of State Route (SR) 7. The project 
proposes widening the existing structure by adding four lanes: Two New Northbound Auto Lanes and Two New 
Northbound Commercial Vehicle Lanes. In May 2018, Caltrans and ICTC received $3,000,000 from the 
California Transportation Commission and the Trade Corridor Enhancement Program (TCEP) to complete the 
Project Approval and Environmental Document (PA/ED) for the project.  In June 2018, Caltrans completed a 
Project Initiation Document (PID). In Fall of 2018, the PA/ED phase was initiated by Caltrans, technical studies 
for the National Environment Policy Act (NEPA) document under Caltrans as the NEPA lead are in progress and 
is scheduled for completion in May 2020. In December 2018, ICTC was awarded $20 million under the U.S. 
Department of Transportation’s BUILD discretionary grant program to complete the Design-Build construction 
phase. ICTC subsequently received TCEP in the amount of $7.4 Million for construction efforts. The design 
portion of the project is complete. The project construction is underway, and construction was anticipated to be 
completed at the beginning of 2023 but suffered delays due to the issuance of the presidential permit. 
Approximately 87% of construction efforts have been completed. The project was temporarily placed on hold for 
6 months due to the issuance of the presidential permit to relocate the border fence. The Presidential Permit was 
received on July 7, 2023. On November 15, 2023, GSA, ICTC, and regional partners celebrated the completion 
of Stage 1 of the project with a Ribbon Cutting celebration. ICTC Executive Director David Aguirre led the 
ceremony. Speakers included ICTC Chair Mike Goodsell, CBP Calexico Port Director Roque Caza, GSA Pacific 
Rim Region Public Buildings Service Deputy Regional Commissioner Amanda Sweeney, FHWA Senior Project 
Engineer Tay Dam, Caltrans District 11’s South County and Trade Corridor Director Nikki Tiongco, CTC 
Commissioner Clarissa Reyes Falcon, and Head Counsel of the Mexican Consulate in Calexico Tarcisio Montes 
de Oca. The event concluded with the anticipated Ribbon Cutting followed by media opportunities. For additional 
information regarding this project visit the ICTC website at: https://www.imperialctc.org/projects/calexico-east-
port-of-entry-bridge-expansion. Stage 3 of the project, which consisted of the completion of improvements to the 
passenger vehicle lanes, is now complete. Stage 4 of the project is now complete, which consisted of retrofitting 
activities and roadway striping. The final project improvements, which consisted of the reinstallation of new bolts 
under the existing bridge section was completed in early August 2024. The project construction efforts are now 
complete, and the project is now in closeout phase.  

 
18) IVT Ride Potential Service Modifications: IVT Ride is a dial-a-ride service that is available to seniors (55 

years of age or older) and persons with disabilities in the communities of Calexico, Heber, El Centro, Imperial 
and Brawley. The service primarily operates in an intracity capacity with the exception of the communities of El 
Centro, Imperial and Heber and the Westshores service which travels to the city of Brawley or the Coachella 
Valley. The Westshores service is also available to the general public. Due to continuing declining ridership on 
all IVT Ride services, staff are exploring the possibility of modifying the service to provide trips to the general 
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public but still provide priority to the senior population. The possible modification would enable the service to 
capture additional passengers and implement a microtransit like service in various communities. The possible 
modification would also require financial investment in technology and the development of a passenger web and 
mobile application. Staff anticipate bringing the further evaluated concept to the Management Committee and 
Commission in the coming months. Staff are also pursuing funding opportunities to facilitate the possible 
transition of the service. Staff provided the Commission with a presentation on August 28, 2024, with further 
details. There was consensus to proceed with the software development and hardware acquisition. This item 
received approval to proceed to further development by the commission. ICTC has received state funding to 
complete the software and hardware upgrades for the project. ICTC Staff are currently working on developing a 
plan to conduct outreach (inclusive of in-person presentations and surveys) to the public about the possible 
service modifications.  

 
19) Transit Comprehensive Operational Analysis: Staff was able to secure grant funding to complete a Transit 

Comprehensive Operational Analysis (COA). The COA is a comprehensive evaluation of ICTC’s existing transit 
services while also presenting evaluation findings and recommendations to further improvement of ICTC’s 
existing public transit system. ICTC intends to evaluate all ICTC operated services in addition to incorporating 
an assessment of the feasibility of intercity passenger rail. Staff recently released the Request for Proposals to the 
public issued a contract award in October 2024. The analysis is anticipated to take a year to complete. The 
project has kicked off and outreach efforts are anticipated to begin in the coming months.  

 
20) EV Charger Installation Project: Staff are working on developing an EV charger installation project across 

multiple cities throughout the county. ICTC will be coordinating with the various cities to complete the 
development. It is anticipated that the project will be completed within FY24-25/25-26. 

 
21) Forrester Road Project Study Report (PSR): Caltrans District 11 has been working on a project report on 

behalf of ICTC. The PSR will analyze safety and operation improvements along Forrester Road between I-8 and 
SR86/SR78. Other improvements include the Westmorland bypass. A meeting to discuss the draft PSR took place 
at the ICTC offices on Wednesday, March 29, 2023, at 9 a.m. Further updates to the PSR are anticipated along 
with additional meetings to discuss the updated PSR. The updated PSR was recently completed, and the PSR 
was presented to the management committee and commission in September 2024.  

 

22) State Route 86 (Northbound) Border Patrol Checkpoint: State Route 86 (Northbound) Border Patrol 
Checkpoint: In August 2017 following a year of coordination, Caltrans, the County of Imperial and ICTC met 
with CBP management and operations staff achieved consensus for a new conceptual alternative prepared by 
Caltrans. The LTA Board met on September 27, 2017; staff presented the Board with a fund request for $1.3 
million from the 5% Regional Highway Set-Aside from the Measure D allocations. A Consultant Agreement 
with AECOM for design and construction engineering was approved by the LTA on February 28, 2018. 
Following our ICTC Board meeting in late September 2020, ICTC has initiated a traffic study as required by 
Caltrans. Design work has been delayed due to Border Patrol’s concern related to their ability to provide 
additional funding necessary to meet their operational requirements. On Wednesday, March 17, 2021, ICTC 
received confirmation from Border Patrol Headquarters in Washington D.C. that they wish to proceed with the 
original Canopy Design that is similar to Interstate 8 Pine Valley Checkpoint.  
 
As discussed, and confirmed with Border Patrol, ICTC will only provide the remaining funds we had available 
(February 2021) of approximately $1.3 million to complete the traffic study, 100% design plans, and construction 
of the canopy, lighting related to the canopy, and traffic related improvements required by Caltrans. Border 
Patrol is committed to paying for all other construction-related costs and Border Patrol will lead the construction 
contract. Border Patrol, Caltrans and ICTC are having weekly meetings toward completing design plans. CBP 
will be working with Caltrans to obtain environmental clearance once funding for construction is obtained. The 
improvement plans have been prepared in final draft form and have been submitted to Caltrans for review. 
Caltrans has provided review comments on the project improvement plans. ICTC will work with the design 
engineer to complete the required updates. Environmental studies and Caltrans submittal are pending submittal 
by CBP. ICTC’s consultant will be finalizing the project improvement plans in the month of February 2025. CBP 
will proceed with developing environmental documents and pursue funding for the construction of the facility.  
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23) Regional Active Transportation Program: ICTC staff has been working with staff from the Southern California 
Association of Governments (SCAG) in the development of the Active Transportation Program (ATP) guidelines.  
The ATP is funded from various federal and state funds including the federal Transportation Alternatives Program 
(TAP), the Highway Safety Improvement Program (HSIP), State Highway Account, and Safe Routes to Schools 
(SR2S). The approved California Transportation Commission 2023 ATP (Cycle 6) program guidelines divide the 
funds into state and regional shares. State funds are available through a competitive application process. Applicants 
that are unsuccessful at the state level are considered for regional funds. Regional ATP funds are administered by the 
Metropolitan Planning Organizations (MPO). SCAG is Imperial County’s MPO. Per SCAG’s 2023 ATP Regional 
Guidelines, county transportation commissions may assign up to 20 points to each statewide project application 
deemed consistent and meeting eligibility requirements. ICTC staff has completed the adoption process of the scoring 
methodology. ICTC staff received state scoring of ATP applications from Imperial County and presented staff 
recommendations to TAC members on December 15, 2022. Projects are underway at various stages by the agencies. 
Staff recommendations were approved at the January Commission meeting. See the table below for further 
information.  
 

Regional ATP Projects 

Agency Project Name Total ATP Funds 
Requested 

City of Calipatria Bonita Place Pedestrian Safety Project $997,000 
City of El Centro Pedestrian Improvement Project – various 

locations on Main Street 
$1,200,000 

ICTC Pedestrian Improvements for the Calexico 
Intermodal Transportation Center 

$1,073,000 

TOTAL Regional ATP funds $3,270,000 
 

24) Orchard Road & SR115 Traffic Concept Report: During the Commission meeting of September 2022, the 
Commission asked ICTC staff to follow up on the SR 115 Transportation Concept Report (TCR). ICTC staff has 
conducted meetings with Caltrans and County Public Works staff during the week of October 17th. ICTC staff, 
in partnership with County and Caltrans staff are continuing discussions for short term options to deter trucks 
from using Orchard Road. The parties are also expected to discuss long-term options as well. More information 
will be shared as discussions continue.   
 

25) San Diego & Imperial Counties Sustainable Freight Strategy: San Diego Association of Governments 
(SANDAG) and ICTC received a Caltrans Sustainable Transportation Planning Grant for a Sustainable Freight 
Implementation Strategy for both counties. The goal with the strategy is to help transition the freight sector in 
San Diego and Imperial Counties to sustainable technologies, operations, infrastructure over the next 30 years. 
The strategy will systematically implement multimodal freight projects and policies, seek to pilot innovation 
technologies, create a workforce development toolkit, and identify potential funding sources for implementation. 
The area of study includes communities adjacent to major freight infrastructure in San Diego and Imperial 
Counties. Environmental justice areas, as defined by AB617, will be a particular focus and include the Portside 
Environmental Justice Communities, the International Border Community, and Calexico-El Centro-Heber 
corridor. This plan kicked off in February 2022 and is expected to be completed March 2024. Public engagement 
has been instrumental in the creation of this strategy. Participants of Imperial County have included County 
Public Works department, Work Force Development, Comité Civico del Valle, Imperial Valley Economic 
Development Corporation, among others. Strategy outcomes were presented to SANDAG and ICTC groups as 
well as community organizations such as IMBA and AB617.  

 
26) State and Federal Local funding Obligations: Projects programmed in programmed in Federal Fiscal Year 

(FFY) 2019/2020 were fully obligated according to Caltrans Local Assistance. Beginning October 1, 2020, 
agencies can move forward with request for authorization (RFA) for Congestion Mitigation Air Quality (CMAQ), 
Surface Transportation Block Grant program (STBG) programmed in FFY 2020/2021. Other state funding also 
included in the Federal Transportation Improvement Program (FTIP) include the Active Transportation Program 
(ATP).  
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27) State Legislation for Transportation Funding – SB 1 Road Maintenance and Rehabilitation Account 
(RMRA): According to the California League of Cities, overall local streets and roads allocations to cities and 
counties from the Highway Users Tax Account (HUTA) and the Road Maintenance and Rehabilitation Account 
(RMRA) are projected to climb 14.8% in the current fiscal year, 2021-22, above last year, reflecting a rebound 
from peak impacts of the pandemic in 2020. For the budget year 2022-23, allocations are projected to grow 10.8% 
over the current year. This presumes that if the scheduled July 1 cost-of-living fuel tax increase is suspended, the 
Legislature will backfill any revenue impacts to local governments as leaders have pledged. The estimates are 
based on new statewide tax revenue estimates released by the California Department of Finance with the 
Governor’s 2022-23 Proposed Budget. The county estimates were prepared in collaboration with the California 
State Association of Counties. 
For RMRA remittance advice by cities visit: https://www.sco.ca.gov/ard_payments_rmra_cities.html  
For RMRA remittance advice by counties visit: https://www.sco.ca.gov/ard_payments_rmra_counties.html   

 
28) Funding Opportunities: 

• LPP Cycle 5 Call-for-Projects: LPP Cycle 5 is expected to include about $72M/per year made up of Federal 
and State funding. The funding/programming years include the 25/26 and 26/27 fiscal years.  

o Schedule and major milestones can be found at: https://catc.ca.gov/-/media/ctc-
media/documents/programs/senate-bill-1/2-bi-4-12-draft-2024-lpp-competitive-guidelines-red-
line-v8.pdf 

• For a complete list of California specific grant opportunities go to https://www.grants.ca.gov/.  
o Fiscal Year (FY) 2023 through FY 2026 Bridge Investment Program, Planning and Bridge 

Project Grants 
• For a complete list of federal transportation grant opportunities go to 

https://www.transportation.gov/bipartisan-infrastructure-law/key-notices-funding-opportunity. 
 
29) Meetings/trainings attended on behalf of ICTC Executive Director and staff: 

Various project specific meetings are held throughout the month. 
• January 8, 2025 – ICTC Management Committee at the ICTC offices 
• January 8, 2025 – AB617 El Centro-Heber-Calexico CSC Meeting via zoom (attended by Gustavo Gomez) 
• January 9, 2025 – Imperial Mexicali Binational Alliance and Strategic Planning Meetings in the City of 

Mexicali  
• January 9, 2025 – Calexico West Traffic Issues meeting at Calexico City Hall 
• January 10, 2025 – Commissioner Orientation Meeting  
• January 13, 2025 – ICTC Staff Meeting  
• January 13, 2025 – AAA Transportation Committee Meeting in El Centro (attended by Gustavo Gomez) 
• January 14, 2025 – Calipatria City Council Meeting  
• January 17, 2025 – Mobility 21 Joint Board and Advisory Board Meeting via zoom meeting  
• January 17, 2025 – CTC CEOs / SCAG Meeting via zoom meeting  
• January 22, 2025 – ICTC Commission Meeting at the ICTC offices 
• January 23, 2025 – ICTC TAC Meeting at the ICTC offices 
• January 23, 2025 – IVRMA TAC Meeting at the ICTC Offices  
• January 24, 2025 – ICTC Staff Meeting  
• January 27-28, 2025 – FTA Workshop in San Francisco, CA (attended by David Aguirre, Gustavo Gomez, 

Michelle Bastidas) 
• January 30, 2025 – Construction Oversight Program Training at the ICTC offices 
• January 5, 2025 – ICTC SSTAC Meeting at the ICTC offices 
• January 6, 2025 – SCAG Joint Policy Committee and Regional Council Meetings  
• January 6, 2025 – IVEDC Annual Dinner in Holtville 
• January 6-7, 2025 – CalCOG CARL Session #5 in San Franscico (attended by Gustavo Gomez) 
• January 10-12, 2025 – Mobility 21 Sacramento Legislative trip 
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Memorandum	

Date: February 5, 2025 

To: ICTC Committee and Management Meeting 

From: David Salgado, Government Affairs Officer (GAO) 

Re: Southern California Association of Government’s (SCAG) Report 
   
The following is a summary of the SCAG Executive Director’s Report and/or Federal and State Legislature Staff Report for 
the Imperial County Transportation Commission (ICTC) Management Committee and Regular Commission meeting for the 
month of FEBRUARY 2025.  
 
1. 2025 SCAG Scholarship Program Now Open—Apply Today!! 
The 2025 SCAG Scholarship Program is now open. The program, in partnership with the California 
Transportation Foundation, provides nine $4,000 scholarship awards for high school or community 
college students from the SCAG region. Students of any field of study are invited to apply; however, 
preference is given to applications that demonstrate a commitment to community planning, regional 
planning, urban planning, civil engineering, political science, public administration, sustainable 
development, or other related fields.    
 
To apply for the SCAG Scholarship Program or for more information, visit the SCAG Scholarship 
Program website. To read about the 2024 SCAG Scholarship Program winners, visit SCAG News.  
Applications are due electronically by Friday, March 21. If you have questions about the program, 
please contact Rachel Wagner at wagner@scag.ca.gov.   
 
2. 2025 Federal Transportation Improvement Program Receives Federal Approval 
SCAG is pleased to announce that the 2025 Federal Transportation Improvement Program (FTIP) has 
received official federal approval from the Federal Highway Administration and the Federal Transit 
Administration. This approval marks a significant step forward for transportation projects across the 
SCAG region. 
 
The 2025 FTIP, a crucial component of the 2025 Federal Statewide Transportation Improvement Program, 
outlines more than 1,100 regionally significant projects totaling over $38.8 billion in transportation 
investments over the next six years. These projects include vital highway, transit, rail, bus, and active 
transportation improvements. 
Key highlights of the 2025 FTIP include: 

33



 
 

 
 

 Highway and Transit Improvements: Investments in expanding and maintaining the region’s 
transportation infrastructure, including new high occupancy vehicle lanes, toll lanes, and more 
transit services, will help reduce congestion and improve mobility. 

 Environmental Sustainability: Many projects prioritize air quality improvements by reducing 
greenhouse gas emissions, with investments in alternative fuel vehicles, bike lanes, sidewalks, and 
other environmentally friendly initiatives. 

 Economic Benefits: The 2025 FTIP is expected to create 120,921 direct jobs annually, supporting 
the region’s economy and providing opportunities for residents. 

 Active Transportation: $1.51 billion is allocated to active transportation projects, including bicycle 
and pedestrian infrastructure improvements. 

 
The projects included in the FTIP align with the goals of the Connect SoCal 2024 Regional Transportation 
Plan/Sustainable Communities Strategy, which focuses on enhancing mobility, creating livable 
communities, supporting a sustainable economy, and improving environmental quality. 
This approval ensures that the SCAG region is on track to address transportation needs and meet long-
term goals. SCAG looks forward to continuing to work with local, state, and federal partners to deliver 
these critical investments for Southern California’s communities. 
To learn more about the projects, SCAG created an FTIP Interactive Project Search (eFTIP) tool that 
allows users to search and view details for transportation projects programmed in a current FTIP as well 
as use an interactive map to access a project’s location details. 
 
3. 2025 Regional Conference & General Assembly 
May 1-2, 2025 - JW Marriott Desert Springs Resort & Spa, Palm Desert, Ca  
SCAG will host the 60th annual Regional Conference and General Assembly on May 1-2, 2025, at the 
JW Marriott Desert Springs Resort & Spa in Palm Desert. Celebrating its diamond anniversary, the 2025 
conference is a unique opportunity to gather with other local and regional leaders to collaborate on 
fundamental issues such as mobility, housing and communities, the environment, and the economy. 
Subscribe to updates from SCAG for information about registration as we get closer to the event. Please 
be on the look out for notices regarding selecting your cities representative to the 2025 Regional 
Conference and General Assembly and contact SCAG GAO David Salgado with any questions.  
 
4. SCAG to Participate in Transportation Access Pilot Program 
SCAG is one of several regional and state agencies selected to participate in the Federal Highway 
Agency’s (FHWA) new Transportation Access Pilot Program (APP), funded by the Infrastructure 
Investment and Jobs Act, for state departments of transportation, metropolitan planning organizations, and 
regional transportation planning organizations to improve accessibility measures and data, including 
modeling and analysis. The APP cohort will receive technical assistance, engage in peer reviews and  
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critiques, publish and promote methodologies and results through the FHWA, and inform future data and 
analysis practices. 
 
Through APP, SCAG will explore improvements to accessibility metrics in a testing environment with 
input from practitioners familiar with the barriers to this work. The scope of SCAG’s APP project includes 
expanding accessibility measures in the equity analysis for the Connect SoCal Regional Transportation 
Plan/Sustainable Communities Strategy to include access to healthy and fresh foods. SCAG will also 
develop methods to assess project-level impacts of transportation investments on access to everyday 
destinations for the Federal Transportation Improvement Program. 
 
5. 2024 Sustainable Communities Program – Active Transportation and Safety Award List 
Approved   
On Dec. 5, the Regional Council approved the 2024 Sustainable Communities Program (SCP) – Active 
Transportation and Safety Project List and Contingency Project List. The 2024 SCP – Active 
Transportation and Safety awards include active transportation-related plans and quick-build projects that 
support the implementation of mobility policies included in the Connect SoCal 2024 Regional 
Transportation Plan/Sustainable Communities Strategy. Projects will be funded through the state’s Active  
 
Transportation Program (ATP) Cycle 7 regional funds, a federal Safe Streets and Roads for All grant, and 
SCAG matching state funds (to address the ATP Cycle 7 budget cuts). A total of 40 applications were 
evaluated, with 13 projects selected for funding. Unfortunately, no project applications were submitted 
for Imperial County. SCAG Staff held numerous presentations and met directly with potential applicants 
in Imperial County. More information about the 2024 SCP – Active Transportation and Safety Project 
List and Contingency Project List can be found on SCAG News. 
 
6. SCAG Announces HELPR 3.0: A Next-Generation Tool for Housing, Land Use, and 
Sustainability 
The Housing, Environment, and Land Use Parcel Tool (HELPR) 3.0, the latest version of SCAG’s HELPR 
interactive mapping tool, is now available online. Designed to empower local jurisdictions and 
stakeholders, HELPR 3.0 is a site-specific online interactive mapping tool to support data-driven decision-
making in land use, environmental planning, and sustainable development. 
 
7. SCAG 2025 Student Showcase 
The Student Showcase challenges students to create posters or StoryMaps that innovatively tell a story, 
provide insight, showcase plans and projects, engage stakeholders, and illustrate the possibilities of open 
data at the regional level. Winners of the Student Showcase competition receive cash prizes.  
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Competition finalists will be invited to attend SCAG’s Regional Conference and General Assembly  as 
conference fellows and will receive complimentary event registration, hotel accommodation, and 
admission to the conference. At the Regional Conference and General Assembly, conference fellows will 
present their posters and StoryMaps to elected officials and industry leaders from across Southern 
California.   
 
A panel of judges will select one poster and one StoryMap for the “Best in Show” award. Conference 
attendees will vote for their favorite poster and StoryMap to be recognized with an “Audience Award.” 
All four awards, each worth $1,500, will be announced at the end of the conference. 
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Apply Online Today:  scag.ca.gov/scholarship

Students in any field of study 
are invited to apply; however, 
preference is given to applications 
that demonstrate a commitment 
to civil engineering, community 
planning, political science, public 
administration, regional planning, 
sustainable development, urban 
planning, or other related fields.

2025Scholarship Program

CONTACT
Rachel Wagner 
Scholarship Program 
Coordinator
(213) 236-1960 
wagner@scag.ca.gov

Program Requirements
RESIDENCY
Must be a resident of the SCAG region (i.e., Imperial, Los Angeles, Orange, 
Riverside, San Bernardino, or Ventura counties, or on Tribal Lands within the 
SCAG region), and be eligible to work in the United States. 

SCHOOL ENROLLMENT
Must be a graduating high school senior or currently enrolled in a two-year 
community college in the SCAG region. Graduating high school seniors 
must enroll in higher education (two- or four-year college or university) 
immediately following graduation from high school (i.e., no gap year).

GPA MINIMUM
Candidates must have a 3.0 grade point average or higher (based on a 4.0, 
unweighted scale).

Application Materials
•	 To apply for the SCAG Scholarship Program, students must submit an 

online application.

•	 Minimum 500-word personal statement describing your interest 
in civil engineering, community planning, political science, public 
administration, regional planning, sustainable development, urban 
planning, or other related fields and future career goals.

•	 Two letters of recommendation from (unrelated) individuals who can 
attest to their leadership ability and interest in public service.

•	 Transcript(s) from the school they are currently enrolled in. Community 
college students must provide both high school and community college 
transcripts.

DEADLINE
All materials for the 2025 
SCAG Scholarship Program 
must be submitted 
electronically by:

5:00 p.m., Friday,
March 21, 2025
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The Southern California Association 
of Governments (SCAG) Scholarship 

Program, in partnership with the California 
Transportation Foundation, provides 

nine $4,000 scholarships
for high school or community college 

students from the SCAG region.
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California State Transportation Agency 

“Provide a safe and reliable transportation network that serves all people and respects the environment” 

State of California 

 
 

To: ICTC Commission Date: January 2025 
 

 
From: ANN FOX 

Caltrans District 11 Director 

 
Subject: DISTRICT DIRECTOR’S REPORT 

 
 

CONSTRUCTION: 
CURRENT PROJECTS: 

 
1. SR-111 Roadside Improvements:  

 
• Construction started February 2024; all contract work 

completed. 
• This project will be implementing improvements at 

various locations on SR-111 between Heber Rd and 
Niland. 

• The scope includes upgrading guardrail, ADA curb 
ramps and rumble strip installations. The project cost is 
estimated at $11 million. 

• An additional electrical cabinet requested by IID. Contract 
acceptance expected by the end of February.  

 
2. 11-2N167: IMP-86-PM 50.46/52.43 right before Exit 

Salton Drive/Air Park Drive: HM-3 Bridge Preservation. 
Polyester concrete overlay, apply methacrylate, joint 
seals and re-stripe. Currently in construction, expected 
to be completed by February 2025. 
 
 

 
 

DEPARTMENT OF TRANSPORTATION 
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COMPLETED PROJECTS IN 2024:  

• SR-98 Widening Project. 

• I-8 Roadside Safety Improvements. 

• All Imperial County Clean California Projects. 

• IMP-8-PM R3.7/48: HM-1 Pave Preservation Ramp 
Project. 

• I-8, SR-78 Bridge Rehab at Various Locations: 4 Bridges 
along I-8 and 2 on SR-78 at Palo Verde  

• 11-2N194: IMP-8-PM R74.5/R83.2 – right before Exit 159 
Blythe Ogilby Road 

 
 

UPCOMING PROJECTS:  
 

3. 11-29420: Intersection widening and Installation of Traffic Signals 
(Permit Project) at SR-86 and Dogwood Road. Currently in Design 
phase with a tentative Construction date by mid-2025. Coordination 
with County of Imperial.  

4. FY 23/24 Major HM Projects that are currently advertised and 
scheduled to start mostly Job Order Contracts: 

 
• 11-2N178: IMP-8-PM 0/10: HM-1: Pavement Preservation - 

Microsurfacing. Micro-surfacing, Cold Plane AC Pavement, Place RHMA-
G, Striping. Start of construction in August 2025.  
 

• 11-2N197: IMP-111-PM 23.5/32.1: HM-1: Pavement Preservation at 
Various Locations. Cold plane, HMA-A, RHMA-G, Microsurfacing, 
pavement markings and restriping. Start of construction in Spring 2025. 

 
• 11-2N204: IMP-8-PM R36.4/R39.5 and SD-8-PM 

2.9/11.7: HM4 Safety Project – Install rumble strips and 
pavement markings. Start of construction Spring 2025. 
Awarded in October 2024.  
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5. FY 24/25 Major HM projects: 

• 11-2N230: IMP-86-PM 4.5/8.5 and 20.4/21.39. HM-1 Pavement 
Preservation – Microsurfacing, pavement marking and striping, 
rumble strips and shoulder backing. In design phase, RTL at 
December 2024, in construction at July 2025. 

 
• 11-2N147: IMP-111-PM 50.56/52.43. HM-3 Bridge Preservation. 

Repair two culvert boxes/bridges.  In design phase, RTL in 
September 2024, in construction in March 2025. 
 

• 11-2N226: IMP-98 PM 0/57: HM4 Safety Project. Place rumble strips 
and pavement delineation. In design phase, RTL in December 
2024, in construction in July 2025. 
 

• 11-2N225: IMP-78-PM 0/34 and SD-78 PM 16/95. HM4 Safety 
Project. Install rumble strips and place pavement delineation. In 
design phase, RTL in December 2024, in construction in July 2025. 

 
6. 11-2N228: IMP-78-PM 0/13. HM-1 Pavement Preservation. 

Place Microsurfacing, rumble strips, and pavement 
delineation. In design phase, RTL in December 2024, in 
construction on July 2025. 
 

7. 11-2N176: Microsurfacing Ramps at IMP-8-PM R50.3/R96.7. 
Pavement Preservation. Microsurfacing, RHMA-G, shoulder 
backing, striping, install signs at ramps. This project 
completes all of the ramps along IMP-8. Start construction on 
August 2025. 

 
 

STAKEHOLDER ENGAGEMENT:  
 

1. Imperial County Lithium Valley Specific Plan 
• Engage with County of Imperial, identify areas of priorities and 

establish collaborative efforts between agencies. 
 

2. Torres Martinez Desert Cahuilla Indians   
• Active engagement with Torres Martinez for improvements at 

SR-86 and Black Diamond Road. Including long range 
transportation plan inquiries to County of Imperial. 
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3. City of Calexico 

• Caltrans staff and Calexico City staff met on 1/17/25 to go 
over the short-term alternative and conduct a field visit at key 
intersections along SR-111 and SR-98. 
 

4. Caltrans Small Business Liaison Community Outreach 
• Caltrans staff to visit Imperial County on Feb 12th to engage 

with the community and attend ICTC management meeting.  
 

 
PROJECT DELIVERY 
1 .  SR-186 All-American Canal Bridge:  

• This project proposes to construct a new bridge over 
the All-American Canal to improve safety and better 
facilitate international and interregional movement of 
people, goods, and services. 

•  A 2019 feasibility study proposed 8 alternatives 
including a no-build option. The following stakeholders 
have been identified, Fort Yuma Quechan Indian Tribe, 
US BIA, US BOR, IID, International Boundary and Water 
Commission, County of Imperial, Union Pacific Railroad 
and US GSA. Preliminary design of bridge, roadway 
realignment and temporary detour road are 
underway, as well as environmental studies.  

• Project Milestones: Project Approval/Environmental 
Clearance by 03/2025.  

• Categorical Exclusion/Categorical Exemption 
(Environmental Document) was approved on January 
2025. The Project Report will be finalized by March 
2025. 

 
2. 11-43154: ADA Curb Ramps & Complete Streets Project on SR-115, SR-

86 and SR-111. Currently in PA&ED phase. Begin design by late 2025. 
Coordination with City of El Centro, City of Calipatria and City of 
Holtville. Review of the project plans during the Design phase will be 
required by Union Pacific Rail Road. 
 

3. 11-43140 IMP 98 30.9-39.7: Pavement Rehabilitation. Currently in 
PA&ED phase. Begin Design by February 2026. 
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MAINTENANCE AND TRAFFIC OPERATIONS 

1. El Centro Traveled Way Crew – Fence repair: I-8/SR-111, Sealing 
intersections: SR-86, Litter control: I-8 east of Ocotillo. 

 
 

2. El Centro Functional/Marking Crew – Sign/Landscape maintenance, 
Litter control: SR-86/S. Marina Drive. 

 
   

3. Midway Traveled Way Crew –  Ditch cleaning/fence repair: SR-98 
east of Barbara Worth Road. 
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4. Brawley Traveled Way Crew – Sweeping/brush control 
Crack sealing-SR-111/Rutherford Road, Ditch cleaning: SR-98 JEO Dogwood Rd. 

 
    

                                                                                                                     
 

 
5. SR-86/Customs & Border Protection (CBP) Checkpoint 

Expansion: 
 

• AECOM has submitted a revised concept plan with a 
standard acceleration lane from the secondary 
inspection facility and it has been approved.  

• The environmental studies are being prepared by 
ICTC/CBP and will be sent to Caltrans District 11 Staff 
for review. Caltrans will assist ICTC in coordinating 
upcoming meetings. 

On May 2024, Caltrans placed this project on hold until ICTC/CBP 
elects to proceed with the environmental process.  

 
 
 
PLANNING AND LOCAL ASSISTANCE 
 
 

CURRENT PROJECTS: 

1. Feasibility Studies: District 11 Truck Parking and Medium/Heavy 
Duty ZEV Charging Station Site Assessment –  

• The purpose of this study is to identify potential sites, assess site 
feasibility, and develop conceptual planning plans for four 
future truck parking facilities and Medium Duty/Heavy Duty 
(MD/HD) Zero Emission (ZEV) charging and fueling stations in 
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San Diego and Imperial counties primarily along corridors 
identified by the Senate Bill (SB) 671 Clean Freight Corridor 
Efficiency Assessment. 

• The study will also support regional and local efforts to 
advance MD/HD ZEV including the San Diego and Imperial 
County Sustainable Freight Implementation Strategy 

• Feasibility Study: A feasibility study supporting this effort was 
completed in July 2024. 

• Timeline: The Project Initiation Document (PID) to be 
completed by June 2026. 

 

2. Calexico East Land Port of Entry Joint Operations Systems- 
• Objective: This project aims to develop a concept for a joint 

operation system at the Calexico East Port of Entry (POE), which 
will introduce the first land POE appointment system for 
commercial vehicles. 

 
• System Features: The system will enable commercial vehicle 

operators to schedule appointments for designated crossing 
windows based on current border conditions. 

 
• Pilot Program: This pioneering application will initially be tested 

with commercial vehicles and may later be expanded to 
passenger vehicles. 

 
• Scalability: If successful, the pilot could be scaled to other POEs 

and potentially implemented at both northern and southern 
border POEs across the United States. 

 
• Feasibility Study: A feasibility study to support this effort was 

completed in July 2024. 
 

• Timeline: The Project Initiation Document (PID) to be completed 
by June 2026 
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3. Calexico Travel Corridor Improvements (11-43220):  

• Calexico West POE – Mobility, Operational Improvements, Complete 
Streets, and Traffic Signals.  

• This study includes one long-term alternative, one short-term alternative 
and a no build option.  

• The long-term alternative (alt 4) includes. 

o The re-alignment of 2nd St to grade-separate Mexico bound 
traffic from local traffic. 

o A new pedestrian bridge. 

o Curb ramps, crosswalks enhancements at 9th and 10th St, 
pedestrian push buttons at 2nd St, and additional guide signs 
where needed. 

o ITS infrastructure has been put into place to inform users on 
border wait time on both Calexico East and West. 

o Proposed bus stop at W 5th St for eastbound direction on SR-111 
PM R0.55. 

 

• The short-term alternative (alt 5) includes the full implementation of the 
2019 Traffic Circulation Plan.  

• An interim minor project is being implemented to accelerate delivery of 
the proposed improvements.  

 SR-111/2nd Street- Installation of pedestrian push buttons and 
conversion of East Bound 2nd Street through lane to a shared left 
turn-through lane (which would provide two left-turn lanes for 
East Bound 2nd Street to North Bound SR-111 traffic).  

 4 new curb ramps and crosswalk markings at SR-111 and Cole 
Rd. 

 
COMPLETED PROJECTS: 

 

• Project Study Report: Forrester Road Improvements 
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Caltrans Past & Upcoming Events: 

 

Past Events: 

 

August 14th, 2024 20th Annual Procurement and Resource Fair at our 
District Office Courtyard from 9:00am to 12:00am. 

October 1st, 2024 Disparity Study Public Engagement Session at 9:30am 
and 5:30pm  

October 30th, 2024 Local Assistance Day Statewide Webinar from 8:30am 
to 11:30am. 

 

 

 

Upcoming Events: 

 

April 3rd, 2025 Imperial Valley Procurement and Resource Fair. 
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Note from the Caltrans Office of the Federal Liaison 
Caltrans has received many inquires from transportation partners regarding recent national news, actions and 
Executive Orders from the President’s Administration. This present situation is extremely fluid. As soon as 
Caltrans hears from our federal partners (e.g., Federal Highway Administration), every effort will be made to 
keep you informed. Caltrans will provide updates whenever more definitive federal guidance is available.  

March 14, 2025 – Deadline for California Transportation Commission (CTC) Requests 

Please see link below to review the schedule of deadlines and prepare requests for California Transportation 
Commission (CTC) approval during the May 15-16, 2025, CTC meeting – 

https://dot.ca.gov/-/media/dot-media/programs/financial-
programming/documents/2025_external_preparation_schedule.pdf 

When possible, do not wait to submit requests, Caltrans District 11 must receive all documents at 
least two months prior to the desired CTC meeting date. 

Friday, March 14, 2025, is the final deadline (for that May 15-16, 2025, CTC meeting). 

For assistance, please contact the assigned Caltrans Local Area Engineer: Frank Safaie 619-985-2444 or 
Alejandro Lopez-Rangel 858-229-1721. 

Quality Assurance Program (QAP) – Renewal! 

As a reminder, Quality Assurance Program (QAP) approval expires in 2025 for ICTC and these two cities: 
Calexico and El Centro. Updated QAP packages must be submitted to the assigned Local Area Engineer. 
Otherwise no Construction federal funding authorization requests will be processed. 

For assistance, please contact the assigned Caltrans Local Area Engineer: Frank Safaie 619-985-2444. 

Bridge Investment Program (BIP) 

The Bridge Investment Program is a competitive, discretionary program that focuses on existing 
bridges to reduce the overall number of bridges in poor condition, or in fair condition at risk of 
falling into poor condition. 

Fiscal Year 
BIP Funding 

Planning Application 
Deadline 

Bridge Project Application 
Deadline 

FY 2025 October 1, 2024 November 1, 2024 
FY 2026 October 1, 2025 November 1, 2025 

The deadline for Large Bridge Project Grant Applications to be uploaded to Grants.gov is 
August 1, 2025, for consideration of FY 2026 funds. 
Further details are available at this link – BIP - Funding Programs - Management and Preservation - Bridges 
& Structures - Federal Highway Administration (dot.gov) 
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NEWS & EVENTS
Key highlights on regulations, policies, and

program funding for the transportation

professional

Navigating Discretionary Grant Programs
Posted: 1/23/2025

WEBINAR: March 6, 2025, 8:30AM - 11:30AM PT

Caltrans DLA and FHWA present this free webinar on Discretionary Grant Programs and how to manage their

processes and procedures, with a spotlight on those programs managed by the Caltrans Office of Federal

Programs (OFP).

Join our OFP and FHWA Discretionary Grant experts Bob Baca and Peter Pangilinan as they cover key topics on:

The Discretionary Program Process

Getting Started with a Discretionary Grant Project

Direct Recipient vs Caltrans Passthrough Options

Required Project Agreements

Project Obligation & Expenditure Deadlines

The Grant Kickoff Meeting

This event is open to all California local public agencies, Tribes, RTPAs, MPOs, Discretionary Grant awardees, and 

FHWA/Caltrans employees involved in Discretionary Grant projects.

Please register online...
https://csulb.zoom.us/webinar/register/WN_zTaTw_v3QpmZLaEPqrM47A
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U.S. Department of Transportation (USDOT) Grant Opportunities 
The USDOT website provides a DOT Discretionary Grants Dashboard, which is a great tool that 
your local agency can use to find grant opportunities in various areas such as: Strengthening 
Mobility and Revolutionizing Transportation (SMART), Rural Opportunities to Use 
Transportation for Economic Success (ROUTES), and Federal Transit Administration (FTA) 
grant programs, just to name a few. In the link provided below, you can filter for your agency 
specifics to narrow down grant opportunities. Directions, deadlines, and links to apply are here – 
https://www.transportation.gov/grants 

Key Notices of Funding Opportunity (NOFO) 
To provide stakeholders with more visibility on upcoming funding opportunities, DOT is 
publishing a list of anticipated dates for upcoming Notices of Funding Opportunity (NOFO) for 
key programs. This list is not comprehensive and will be updated periodically with additional 
programs and revised dates as appropriate. 
Some key programs and their deadlines: 

* Rebuilding American Infrastructure with Sustainability and Equity (RAISE)
1) FY 2025: 1/30/2025
2) FY 2026: 1/13/2026

* Rural and Tribal Assistance Pilot Program – April 3, 2025
Rural and Tribal Assistance Pilot Program | Build America

* Rebuilding PROTECT Discretionary – February 24, 2025
Discretionary - PROTECT - Environment - FHWA

* Safe Streets & Roads for All (SS4A) – next NOFO expected before April 2025

Further details are available at this link – Key Notices of Funding Opportunity | US Department of Transportation 

Title VI Nondiscrimination Program 
Local agencies must comply with all Title VI requirements (LAPM Section 9.2). Title VI 
compliance is subject to review at any time.  
https://dot.ca.gov/programs/local-assistance/local-civil-compliance/title-vi 

Caltrans Local Assistance Blog (LAB) has additional resources and updates – LocalAssistanceBlog.com 
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            :Project funded by Senate Bill 1

Abbreviations:

GSA: General Services Administration

POE: Port of Entry

0 10 205

Miles

I

1.  SR-186/I-8 Quechan Interchange Improvements*
Complete Dec 2023

2.  SR-186 All-American Canal Bridge
Complete Dec 2024

3A.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

3B.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

4.  Bridge Rehab Projects on I-8 and SR-78
Begin Construction March 2023, Complete Summer 2024

5.  Calexico East POE Bridge Widening
Design/Build Begin Mar 2021, Complete June 2023

6.  SR-86/Dogwood Road Intersection Improvements County Permit*

7.  SR-98 Widening Phase 1C Ollie Ave to Rockwood Ave
Complete Summer 2024

8.  I-8 Roadside safety improvements
Begin construction June 2023, Complete Spring 2024

9 A-F. Clean CA Projects - Bus Shelters, Median, Welcome Sign

10. Forrester Road Improvements PSR

11. SR-78/Mesquite Mine

12. Feasibility Study - Truck Parking & Med/Heavy Duty ZEV Charging
Station Site Assessment

13. Feasibility Study - Calexico East Land Port of Entry Joint
Operations Systems

14.  Calexico Travel Corridor Improvements

15. Feasibility Study - Desert Line

16. SR-86 Relinquishment to County of Imperial
Date Estimate 2026

17.  SR-86 Relinquishment to City of El Centro
Date Estimate 2026

ENVIRONMENTAL

DESIGN

CONSTRUCTION

RELINQUISHMENT

PLANNING

* The California Department of Transportation (Caltrans) is a
 partner in this study/projects, although not the lead agency.

Environmental
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A. Active Transportation Program Award 

 
The Technical Advisory Committee met on January 23, 2025, and forwarded to 
the ICTC Management Committee and Commission for review and approval 
after public comments, if any: 

 
1. Approve the Project Nomination List for the year 2025 Active Transpor-

tation  Program (ATP). 
2. Approve the recommendation of funding for the project listed in Table 2 

in the amount of $338,000. 
3. Direct staff to submit a Formal Nomination List to SCAG and proceed 

with the State/Federal programming and documentation. 
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 
FAX: (760) 592-4410 

 
February 6, 2025         
 
 
ICTC Management Committee  
Imperial County Transportation Commission  
1503 N. Imperial Ave., Suite 104 
El Centro, CA  92243 
 
 

SUBJECT: 2025 Active Transportation Program (ATP) Project Nomination List  
 
Dear Committee Members: 
 
Imperial County Transportation Commission (ICTC) staff has been working with staff from the Southern 
California Association of Governments (SCAG) in the review of the Active Transportation Program (ATP) 
project submittal reviews and recommendations on behalf of the Imperial County region.  The ATP is funded 
from various federal and state funds including the federal Transportation Alternatives Program (TAP), the 
Highway Safety Improvement Program (HSIP), State Highway Account, and Safe Routes to Schools (SR2S).  
 
Per the guidelines issued by the California Transportation Commission (CTC), the program is divided into 
state and regional shares. Project applications that are not selected for funding from the state’s share of the 
funds will be passed on to the other Metropolitan Planning Organizations (MPOs) for consideration for each 
county’s regional share of funding.  
  
Imperial County projects did not receive funding under the ATP Statewide Program. The CTC staff 
recommendations as well as all project scores are attached to this letter for reference. Therefore, all projects 
from Imperial County were passed to SCAG for consideration of Imperial County’s ATP Regional Share 
of funding.  As part of the regional evaluation and as part of the ATP guidelines, ICTC must evaluate and 
rank all projects identified as part of plans adopted by local and/or regional governments within the 
county.  If a project is determined to be eligible, ICTC can add up to 20 points to the final score each agency 
obtained by the CTC evaluation.  The Commission previously adopted the following methodology for 
assigning points: 
 

a. 20 points for projects that have been identified in an adopted local and/or regional plan; and 
b. Zero points for projects that have not been identified in an adopted local and/or regional 

plan.  
 

The ATP Cycle 7 in California experienced a reduction in funding due to budget cuts. The program's 
funding was restored through budget negotiations, but it was still reduced significantly. 
 

CCIITTIIEESS  OOFF  BBRRAAWWLLEEYY,,  CCAALLEEXXIICCOO,,  CCAALLIIPPAATTRRIIAA,,  EELL  CCEENNTTRROO,,  HHOOLLTTVVIILLLLEE,,  IIMMPPEERRIIAALL,,  WWEESSTTMMOORRLLAANNDD,,  
IIMMPPEERRIIAALL  IIRRRRIIGGAATTIIOONN  DDIISSTTRRIICCTT  AANNDD  CCOOUUNNTTYY  OOFF  IIMMPPEERRIIAALL  
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ICTC Management Committee   (2)             February 6, 2025 
Imperial County Transportation Commission  
 
Originally, the regional share for Imperial County was $1,200,000. The new regional share of ATP funds 
for Imperial County is in the amount of $320,524 infrastructure funding and $16,870 in non-infrastructure 
funding for a total available amount of $337,394. If zero non-infrastructure projects are submitted, ICTC 
has the authority to recommend the complete regional ATP funds towards infrastructure or non-
infrastructure projects.   
 
ICTC staff reviewed all projects that did not qualify under the State ATP Program.  Table 1 describes the 
scoring and ranking of projects after the additional 20 points projects were incorporated into State scores. 
ICTC staff confirmed that all projects met the local and/or regional plan requirement.  
 
 

TABLE 1 
Agency Project Name Total ATP 

Funds 
Requested 

Total 
Project 
Costs 

Score 

Imperial County 
Office of 
Education 

Safe Pathways to School $547,000 $547,000 92 

City of Holtville Holton Interurban Bikeway $2,120,000 $2,120,000 90 
City of Imperial SR-86 Multimodal Improvement Project $9,900,000 $10,000,000 79 

Heber Public 
Utility District 

Heber Greenbelt Project $3,000,000 $3,500,000 75 

City of Calipatria N Lake Avenue Pedestrian Facility 
Improvements 

$1,427,000 $1,427,000 74 

 
 
After considering the final scores and following the ATP Regional guidelines, ICTC staff recommend 
awarding the Regional ATP funds to the following project listed in Table 2. The ATP Sub-Committee 
reviewed the project listed on Table 2 and approved the adjustment to the project scope determining that the 
adjusted scope aligns with ATP requirements in a way that ensures the “new” project maintains the same 
scores or ranking as the originally proposed project.  
 
 

TABLE 2  

Agency Project Name 
Total ATP 

Funds 
Requested 

Total ATP Funds 
Awarded 

Imperial County Office 
of Education 

Safe Pathways to Schools $547,000 $338,000 

TOTAL Regional ATP funds  $338,000 
 
 
The Technical Advisory Committee met on January 23, 2025, and forwarded to the ICTC Management 
Committee and Commission for review and approval after public comments, if any: 
 
1. Approve the Project Nomination List for the year 2025 Active Transportation Program (ATP). 
2. Approve the recommendation of funding for the project listed in Table 2 in the amount of $338,000. 
3. Direct staff to submit a Formal Nomination List to SCAG and proceed with the State/Federal 

programming and documentation. 
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Imperial County Transportation Commission  
 
 
Sincerely, 

 
David Aguirre 
Executive Director 
 
DA/mf 
Attachment 
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Application ID Project Title County Total Project Cost ATP Funding  25-26  26-27  27-28  28-29 PA&ED  PS&E  R/W  CON 
 CON

 NI 
Project Type DAC SRTS

Final 

Score

4-Oakland, City of-1 73rd Avenue Active Routes to Transit - Median Multi-Use Path Alameda 44,820$                  30,706$                  -$          -$          -$          30,706$     -$          -$          -$           30,706$      -$                Infrastructure - Large Yes No 94

4-Oakland, City of-2 Franklin Street Complete Streets Alameda 17,997$                  13,531$                  -$          -$          -$          13,531$     -$          -$          -$           13,531$      -$                Infrastructure - Large Yes No 94

4-Berkeley, City of-1 Southwest Berkeley Bicycle Boulevards Alameda 3,875$                    3,430$                    78$           -$          310$         3,042$       78$           310$         -$           3,042$        -$                Infrastructure - Medium Yes No 92

4-Alameda, City of-1 Willie Stargell Avenue Safety Improvements Project Alameda 7,408$                    6,619$                    -$          600$         6,019$      -$          -$          600$         -$           6,019$        -$                Infrastructure - Medium Yes Yes 89

4-Alameda County-1 Oakland Moves with Purpose: Community at the Center Alameda 999$                       999$                       999$         -$          -$          -$          -$          -$          -$           -$            999$               Non-Infrastructure Yes Yes 87

4-Emeryville, City of-1 40th Street Multimodal Project Alameda 30,599$                  13,167$                  13,167$    -$          -$          -$          -$          -$          -$           13,167$      -$                Infrastructure - Large Yes No 79.5

3-Oroville, City of-1 Washington Avenue Complete Streets Project Butte 13,807$                  9,413$                    -$          515$         -$          8,898$       -$          -$          515$          8,898$        -$                Infrastructure - Large Yes Yes 89

3-Oroville, City of-3
Washington Avenue and Table Mountain Boulevard Complete 

Streets Project
Butte 35,216$                  21,691$                  -$          1,262$      -$          20,429$     -$          -$          1,262$       20,429$      -$                Infrastructure - Large Yes Yes 87

3-Chico, City of-1 Downtown Chico Complete Streets Butte 63,037$                  4,016$                    -$          4,016$      -$          -$          -$          4,016$      -$           -$            -$                Infrastructure - Large Yes Yes 84

3-Paradise, Town of-1 Go Paradise: Oliver-Park Connection Project Butte 19,106$                  15,556$                  -$          -$          15,556$    -$          -$          -$          -$           15,556$      -$                Infrastructure - Large Yes No 77

3-Oroville, City of-2 Table Mountain Boulevard Complete Streets Project Butte 21,656$                  13,880$                  -$          827$         -$          13,053$     -$          -$          827$          13,053$      -$                Infrastructure - Large Yes Yes 75

10-Calaveras Council of Governments-

1
Copperopolis Connectivity and Safe Roues to School Plan Calaveras 250$                       250$                       250$         -$          -$          -$          -$          -$          -$           -$            250$               Plan Yes Yes 78

4-Contra Costa County-3 Verde K-8 Safe Routes to School Contra Costa 5,522$                    4,360$                    671$         467$         3,222$       276$         414$         53$            3,222$        395$               
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 93

4-Concord, City of-1 Monument Boulevard Trails-to-Transit Contra Costa 25,000$                  19,247$                  654$         2,302$      -$          16,291$     654$         2,001$      301$          16,291$      -$                Infrastructure - Large Yes No 90

4-Contra Costa County-4 Appian Way Pedestrian Crosswalk Improvements Contra Costa 3,281$                    2,592$                    165$         592$         1,835$       165$         -$          592$          1,835$        -$                Infrastructure - Small Yes Yes 78

4-Contra Costa County-2 San Pablo Dam Road Complete Streets Contra Costa 9,999$                    7,898$                    274$         1,193$      -$          6,431$       197$         1,193$      77$            6,431$        -$                Infrastructure - Medium Yes No 70

4-Contra Costa County-1 North Richmond Bicycle and Pedestrian Network Contra Costa 5,387$                    4,255$                    190$         1,292$      -$          2,773$       190$         420$         872$          2,440$        333$               Infrastructure - Medium Yes No 60

4-East Bay Regional Park District-1 Richmond Bay Trail Gap Closure Contra Costa 9,997$                    4,000$                    4,000$      -$          -$          -$          -$          -$          -$           4,000$        -$                Infrastructure - Medium Yes Yes 48

3-El Dorado County-1
South Tahoe Greenway-Upper Truckee River Bridge at Johnson 

Meadow
El Dorado 10,526$                  9,657$                    9,657$      -$          -$          -$          -$          -$          -$           9,657$        -$                Infrastructure - Medium Yes Yes 80

3-El Dorado County-3 Henningsen Lotus Road Class I Multi-Use Trail El Dorado 5,813$                    5,013$                    5,013$      -$          -$          -$          -$          -$          -$           5,013$        -$                Infrastructure - Medium Yes No 64

3-El Dorado County-2 Ponderosa Road Bicycle and Pedestrian Improvements El Dorado 4,924$                    3,692$                    3,692$      -$          -$          -$          -$          -$          -$           3,692$        -$                Infrastructure - Medium No Yes 55

6-Coalinga, City of-1
Coalinga Bike/Ped Perimeter Network – Gap Closures and 

Crossings
Fresno 2,772$                    2,078$                    130$         521$          $           -    $      1,427  $         130  $         130  $          391  $       1,427 -$                Infrastructure - Small Yes No 89

6-Huron, City of-1 City of Huron Pedestrian Crossings and Sidewalk Improvements Fresno 3,050$                    3,050$                    255$         2,795$      -$          -$          5$             250$         -$           2,795$        -$                Infrastructure - Small Yes Yes 87

6-Fresno County-1 Easton Sidewalk Project Fresno 7,256$                    7,256$                    250$         325$         285$         6,396$       250$         325$         285$          6,396$        -$                Infrastructure - Medium Yes Yes 81

6-Fresno, City of-1 Stride and Ride for Future Fresno High Schoolers Fresno 8,962$                    8,292$                    1,036$      -$          7,087$      169$          3$             876$         157$          7,087$        169$               
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 80

6-Parlier, City of-1 Tuolumne Street & Madsen Avenue Limitless Lane Network Fresno 3,500$                    3,500$                    10$           603$         2,888$      -$          10$           453$         -$           2,888$        150$               
Infrastructure + Non-Infrastructure - 

Small
Yes Yes 79

6-Fowler, City of-2 Stanford Ave Trail Alternative Transportation Project Fresno 1,740$                    1,740$                    150$         1,590$      -$          -$          10$           140$         -$           1,590$        -$                Infrastructure - Small Yes No 71

6-Sanger, City of-1 Fowler Switch Canal Multi-Use Crossing Bridge Fresno 1,394$                    1,394$                    191$         40$           1,163$      40$           151$         40$            1,163$        -$                Infrastructure - Small Yes No 56

6-Fresno County-2 Caruthers Sidewalk Project Fresno 9,995$                    9,995$                    585$         -$          -$          9,410$       250$         335$         186$          9,224$        -$                Infrastructure - Medium Yes Yes 47.5

6-Fowler, City of-1 Sumner Ave & South Ave Alternative Transportation Project Fresno 1,407$                    982$                       84$           898$         -$          -$          7$             77$           -$           898$           -$                Infrastructure - Small Yes No 38

1-Karuk Tribe-1 Orleans Pedestrian and Bicyclist Connectivity Project Humboldt 24,567$                  2,809$                    2,809$      -$          -$          -$          2,809$      -$          -$           -$            -$                Infrastructure - Large Yes Yes 93

1-Humboldt County Association of 

Governments-1
Loleta Safe Routes to School and Connectivity to Tribal Lands Humboldt 333$                       333$                       333$         -$          -$          -$          -$          -$          -$           -$            333$               Plan Yes Yes 92
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1-Blue Lake Rancheria-1 Baduwa't Trail Project Humboldt 24,044$                  922$                       922$         -$          -$          -$          922$         1,605$      565$          4,710$        -$                Infrastructure - Large Yes No 50

11-Imperial County Office of Education-

1
Safe Pathways to School Imperial 547$                       547$                       547$         -$          -$          -$          -$          -$          -$           -$            547$               Non-Infrastructure Yes Yes 72

11-Holtville, City of-1 Holton Interurban Bikeway Imperial 2,120$                    2,120$                    110$         120$         500$         1,390$       110$         120$         500$          1,390$        -$                Infrastructure - Small Yes No 70

11-Imperial, City of-1 SR 86 Multimodal Improvement Project Imperial 10,000$                  9,900$                    -$          550$         -$          9,350$       -$          550$         -$           9,350$        -$                Infrastructure - Medium Yes No 59

11-Heber Public Utility District-1 Heber Greenbelt Project Imperial 3,500$                    3,000$                    3,000$      -$          -$          -$          250$         100$         50$            2,600$        -$                Infrastructure - Small Yes Yes 55

11-Calipatria, City of-1 N Lake Avenue Pedestrian Facility Improvements Imperial 1,427$                    1,427$                    114$         1,313$      -$          -$          5$             109$         5$              1,308$        -$                Infrastructure - Small Yes No 54

9-Inyo County-1 Connecting Tecopa: Bicycle and Pedestrian Safety Corridor Inyo 9,877$                    7,802$                    791$         1,632$      -$          5,379$       791$         618$         1,014$       5,379$        -$                Infrastructure - Medium Yes No 95

9-Big Pine Paiute Tribe of the Owens 

Valley-1
Big Pine Paiute Tribal Active Transportation Plan Inyo 251$                       251$                       251$         -$          -$          -$          -$          -$          -$           -$            251$               Plan Yes No 95

9-Bishop, City of-1 Connecting Bishop Inyo 15,450$                  12,250$                  801$         2,398$      -$          9,051$       801$         1,103$      1,117$       9,051$        178$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 66

6-Kern County-2 Norris Road Traffic Calming for Safe Routes to School Kern 7,929$                    7,529$                    -$          1,100$      -$          6,429$       -$          1,100$      -$           6,429$        -$                Infrastructure - Medium Yes Yes 91

6-Bakersfield, City of-3
Monitor Street ATP: Improving Walkability and Biking on Nine-

School Corridor
Kern 31,789$                  25,332$                  25,332$    -$          -$          -$          -$          -$          -$           25,332$      -$                Infrastructure - Large Yes Yes 89

6-Kern County-1 Rexland Acres Phase 2 Pedestrian Path Project Kern 8,871$                    8,418$                    -$          1,280$      -$          7,138$       -$          1,280$      -$           7,138$        -$                Infrastructure - Medium Yes Yes 65

6-California Department of 

Transportation-2
Maricopa Shared-Use Path and Complete Streets Enhancements Kern 12,740$                  12,740$                  2,100$      -$          3,240$      7,400$       2,100$      2,100$      1,140$       7,400$        -$                Infrastructure - Large Yes Yes 55

6-Avenal, City of-1 Arroyo del Camino Safe Routes to School Phase 2 Kings 3,500$                    3,500$                    15$           285$         3,200$      -$          15$           285$         -$           3,200$        -$                Infrastructure - Small Yes Yes 83.5

6-Avenal, City of-2 Arroyo del Camino Safe Routes to School Phase 1 Kings 3,500$                    3,500$                    15$           385$         3,100$      -$          15$           285$         -$           3,100$        100$               
Infrastructure + Non-Infrastructure - 

Small
Yes Yes 79

6-California Department of 

Transportation-1
Kettleman City Shared-Use Path Along State Route 41 Kings 10,500$                  10,500$                  2,300$      -$          3,100$      5,100$       2,300$      2,400$      700$          5,100$        -$                Infrastructure - Large Yes No 74

7-San Gabriel Valley Council of 

Governments-1
Safe Paths Pomona: At-Grade Pedestrian and Bike Safety Los Angeles 26,158$                  20,162$                  8$             2,001$      18,153$    -$          8$             1,701$      300$          18,153$      -$                Infrastructure - Large Yes Yes 97.5

7-Inglewood, City of-1 Westchester/Veterans Station Multimodal Connection Project Los Angeles 9,013$                    7,656$                    1,539$      -$          6,117$      -$          -$          -$          1,539$       6,117$        -$                Infrastructure - Medium Yes No 97

7-Los Angeles County-1
West Rancho Dominguez Walks: Providing Safer Access to 

Schools/Parks
Los Angeles 9,990$                    7,990$                    1,784$      -$          6,206$      -$          512$         792$         480$          6,206$        -$                Infrastructure - Medium Yes No 96

7-El Monte, City-3 Valley Boulevard Complete Street Los Angeles 34,505$                  4,355$                    917$         -$          3,438$      -$          917$         2,521$      917$          -$            -$                Infrastructure - Large Yes No 95

7-Los Angeles County-5
Willowbrook Walk and Roll Pedestrian Safety Enhancements 

Project
Los Angeles 9,990$                    7,990$                    2,741$      -$          5,249$      -$          456$         685$         1,600$       5,249$        -$                Infrastructure - Medium Yes No 94

7-San Gabriel Valley Council of 

Governments-2
Azusa’s Road to Zero Los Angeles 17,530$                  10,576$                  -$          10,576$    -$          -$          -$          -$          -$           10,576$      -$                Infrastructure - Large Yes No 92

7-Covina, City of-2 Second Avenue Active Transportation Corridor Project Los Angeles 7,482$                    5,985$                    40$           360$         5,585$      -$          40$           360$         -$           5,585$        -$                Infrastructure - Medium Yes Yes 91.5

7-Los Angeles County-2 Lake Los Angeles Pedestrian Plan Implementation (Phase 1) Los Angeles 9,000$                    7,200$                    340$         -$          800$         6,060$       340$         800$         640$          5,420$        -$                Infrastructure - Medium Yes Yes 91

7-Los Angeles, City of-1
710 Valley Boulevard Multi-Modal Transportation Improvement 

Project
Los Angeles 121,800$                60,396$                  -$          -$          -$          60,396$     -$          -$          -$           60,396$      -$                Infrastructure - Large Yes Yes 90

7-Industry, City of-1
East-West Regional Bikeway for Safe, Clean, Equitable Access & 

Connectivity(Ph1)
Los Angeles 10,000$                  7,823$                    7,823$      -$          -$          -$          -$          -$          -$           7,823$        -$                Infrastructure - Medium Yes No 89

7-Los Angeles, City of-2 Ballona Creek Multi-use Path Extension and Connections Los Angeles 51,338$                  6,400$                    2,150$      4,250$      -$          -$          2,150$      3,750$      500$          -$            -$                Infrastructure - Large Yes No 89

7-Culver City, City of-1
Culver City Crossroads Community Connector (C5) (Better 

Overland/Safer Fox Hills)
Los Angeles 47,583$                  36,234$                  3,266$      32,968$    -$          -$          -$          2,482$      -$           32,968$      784$               

Infrastructure + Non-Infrastructure - 

Large
Yes Yes 88.5

7-Los Angeles County Metropolitan 

Transportation Authority-1
Doran Street Active Transportation Project Los Angeles 22,452$                  17,452$                  -$          17,452$    -$          -$          -$          -$          -$           17,452$      -$                Infrastructure - Large Yes No 88

7-Rosemead, City of-1 Rosemead Pedestrian and SRTS Improvements Los Angeles 2,371$                    2,371$                    10$           270$         2,091$      -$          10$           270$         -$           2,091$        -$                Infrastructure - Small Yes Yes 88

7-South El Monte, City of-2 South El Monte (SEM) Complete Streets Project Los Angeles 50,815$                  50,813$                  9,103$      -$          41,710$    -$          688$         7,907$      -$           41,710$      508$               
Infrastructure + Non-Infrastructure - 

Large
Yes No 88

7-Los Angeles, City of-3
LA-BRAVE-7: Los Angeles Bikeways, Riverways, and Active-Valley 

Equity [LARiverWay/ESFV Link]
Los Angeles 41,525$                  26,525$                  -$          -$          -$          26,525$     -$          -$          -$           26,525$      -$                Infrastructure - Large Yes No 87

7-Downey, City of-1 South Downey Safe Routes to School Phase III Project Los Angeles 1,255$                    1,255$                    -$          305$         950$         -$          75$           130$         -$           950$           100$               
Infrastructure + Non-Infrastructure - 

Small
Yes Yes 85

7-Los Angeles County-6 Neighborhood Pedestrian Connections in East Rancho Dominguez Los Angeles 9,298$                    7,438$                    625$         418$         1,600$      4,795$       625$         418$         1,600$       4,795$        -$                Infrastructure - Medium Yes No 85
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7-Maywood, City of-1 Bike and Pedestrian Master Plan Implementation Los Angeles 9,237$                    9,237$                    200$         600$         8,437$      -$          200$         600$         -$           7,637$        800$               Infrastructure - Medium Yes Yes 84

7-San Fernando, City of-1 Pacoima Wash Bikeway and Pedestrian Path Phase II Los Angeles 15,800$                  13,993$                  -$          -$          13,993$    -$          -$          -$          -$           13,993$      -$                Infrastructure - Large Yes Yes 83.5

7-Lancaster, City of-1
Prime Desert Woodland Preserve Active Access (PDWP Active 

Access)
Los Angeles 9,930$                    6,138$                    1,185$      -$          354$         4,599$       354$         354$         -$           4,599$        831$               

Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 82

7-Long Beach, City of-1 Long Beach Boulevard Complete Streets Project Los Angeles 9,972$                    7,978$                    -$          34$           -$          7,944$       -$          -$          34$            7,944$        -$                Infrastructure - Medium Yes No 82

7-Los Angeles, City of-4 E Line Multiuse Path Regional Gap Closure Los Angeles 46,272$                  8,697$                    8,697$      -$          -$          -$          -$          -$          -$           8,697$        -$                Infrastructure - Large Yes No 81

7-Glendale, City of-1 Glendale Pedestrian Plan Safety Corridors Los Angeles 14,250$                  11,312$                  -$          -$          11,312$    -$          -$          -$          -$           11,312$      -$                Infrastructure - Large Yes No 79

7-Lancaster, City of-2 Amargosa Creek Connector Los Angeles 7,007$                    6,852$                    194$         6,658$      -$          -$          194$         394$         -$           6,224$        40$                 
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 78

7-Lancaster, City of-3 Equitable Complete Streets for Challenger Way Corridor Los Angeles 37,327$                  17,674$                  343$         1,997$      15,334$    -$          343$         1,997$      -$           15,334$      -$                Infrastructure - Large Yes Yes 77

7-Paramount, City of-1 Paramount- Salud South Bikeway Trail Los Angeles 12,830$                  12,830$                  890$         15$           11,925$    -$          10$           880$         15$            11,925$      -$                Infrastructure - Large Yes No 75

7-South Gate, City of-1 State Street Complete Streets Project Los Angeles 3,376$                    3,054$                    -$          -$          3,054$      -$          -$          -$          -$           3,054$        -$                Infrastructure - Small Yes Yes 72

7-West Covina, City of-1 West Covina Pedestrian Improvements Project Los Angeles 2,400$                    2,400$                    10$           270$         2,120$      -$          10$           270$         -$           2,120$        -$                Infrastructure - Small Yes No 71

7-Avalon, City of-1 Crescent Ave/PBR Complete Street Corridor Los Angeles 780$                       780$                       780$         -$          -$          -$          40$           85$           -$           625$           30$                 Infrastructure - Small Yes No 70

7-South El Monte, City of-1 Weaver Ave HAWK & Citywide Pedestrian Improvements Los Angeles 2,189$                    2,189$                    10$           250$         1,929$      -$          10$           250$         -$           1,929$        -$                Infrastructure - Small Yes No 70

7-Palmdale, City of-1 Palmdale Pedestrian & Bicyclist Connectivity Project Los Angeles 5,232$                    4,133$                    80$           -$          360$         3,693$       80$           360$         -$           3,693$        -$                Infrastructure - Medium Yes No 69.5

7-Alhambra, City of-1
Alhambra Pedestrian Priority Zones and Marguerita Neighborhood 

Greenway
Los Angeles 19,472$                  15,472$                  3,300$      12,172$    -$          -$          450$         2,850$      -$           12,172$      -$                Infrastructure - Large Yes Yes 65

7-Monterey Park, City of-1 Floral Drive Pedestrian Safety Improvement Project Los Angeles 3,499$                    3,499$                    10$           3,489$      -$          -$          1$             9$             -$           3,489$        -$                Infrastructure - Small Yes Yes 65

7-Temple City, City of-1 Temple City Pedestrian Improvements Project Los Angeles 2,575$                    2,575$                    10$           290$         2,275$      -$          10$           290$         -$           2,275$        -$                Infrastructure - Small Yes Yes 65

7-Huntington Park, City of-1 Scramble Crosswalk at Pacific Boulevard and Florence Avenue Los Angeles 1,535$                    1,535$                    45$           1,490$      -$          -$          15$           30$           -$           1,490$        -$                Infrastructure - Small Yes No 63

7-Signal Hill, City of-1 Signal Hill Elementary School Safe Route to School Corridors Los Angeles 3,480$                    3,480$                    250$         350$         -$          2,880$       250$         350$         -$           2,880$        -$                Infrastructure - Small Yes Yes 62

7-Inglewood, City of-2 Inglewood Transit Connector Los Angeles 30,192$                  15,096$                  15,096$    -$          -$          -$          -$          -$          -$           15,096$      -$                Infrastructure - Large Yes No 61

7-Covina, City of-1 ATP Cycle 7 Crosswalk Improvements Los Angeles 850$                       850$                       850$         -$          -$          -$          -$          -$          -$           850$           -$                Infrastructure - Small Yes Yes 57

7-Baldwin Park, City of-1 Baldwin Park Greenway Gap Closure Los Angeles 4,698$                    3,758$                    -$          3,758$      -$          -$          -$          -$          -$           3,758$        -$                Infrastructure - Medium Yes Yes 57

7-Los Angeles County-3 Cornell Road Bike Turnouts Project Los Angeles 1,300$                    1,040$                    132$         40$           60$           916$          132$         40$           60$            812$           104$               Infrastructure - Small No No 53

7-South Gate, City of-2 Southern Avenue Bicycle & Pedestrian Bridge Project Los Angeles 43,500$                  2,779$                    1,191$      -$          1,588$      -$          596$         1,588$      596$          -$            -$                Infrastructure - Large Yes Yes 46

7-Hawaiian Gardens, City of-1 Norwalk Boulevard Crosswalk Safety Improvement Los Angeles 981$                       981$                       45$           936$         -$          -$          15$           30$           -$           936$           -$                Infrastructure - Small Yes No 42

7-Los Angeles County-4 Pedestrian Connections to Atlantic Avenue Los Angeles 9,815$                    7,852$                    755$         504$         800$         5,793$       755$         504$         800$          5,793$        -$                Infrastructure - Medium Yes No 33

7-Montebello, City of-1 Montebello Pedestrian & Bike Safety Enhancement Project Los Angeles 5,394$                    4,819$                    50$           150$         -$          4,619$       50$           150$         -$           4,619$        -$                Infrastructure - Medium Yes Yes 9
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6-Madera, City of-1 Madera Citywide Safe Routes to School Madera 7,756$                    6,201$                    -$          -$          6,201$      -$          -$          -$          -$           6,201$        -$                Infrastructure - Medium Yes Yes 99.5

6-Madera County-1 Parksdale Community Safe Routes to School Project Madera 9,915$                    9,915$                    951$         500$         8,464$      -$          550$         250$         250$          8,464$        401$               
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 85

4-San Rafael, City of-1 Downtown San Rafael North-South Greenway Gap Closure Project Marin 5,444$                    4,355$                    780$         -$          3,575$      -$          300$         480$         -$           3,575$        -$                Infrastructure - Medium Yes No 87

4-Larkspur, City of-1
Redwood Highway Westside Active Transportation, Last Mile, & Gap 

Closure
Marin 3,499$                    3,499$                    400$         -$          -$          3,099$       -$          400$         -$           3,099$        -$                Infrastructure - Small Yes No 82.5

4-Mill Valley, City of-1
Safe Routes to Schools/Safe Routes for Seniors Gap Closure 

Project
Marin 3,499$                    3,499$                    63$           735$         2,701$      -$          63$           562$         -$           2,701$        173$               

Infrastructure + Non-Infrastructure - 

Small
Yes Yes 77.5

1-Mendocino County-1 Covelo/Round Valley Safe Routes to School Mendocino 6,181$                    6,181$                    220$         880$         -$          5,081$       220$         880$         -$           5,081$        -$                Infrastructure - Medium Yes Yes 95

1-Ukiah, City of-1 Ukiah Streetscape Project, Phase III Mendocino 9,890$                    7,863$                    550$         -$          7,313$      -$          -$          550$         -$           7,313$        -$                Infrastructure - Medium Yes Yes 61.5

10-Merced County-1 Dos Palos Pedestrian and Bicycle Connectivity Project Merced 1,348$                    1,348$                    225$         1,123$      -$          -$          100$         125$         85$            1,038$        -$                Infrastructure - Small Yes No 70

5-Salinas, City of-1
John Street/Williams Road Safe Routes to Schools Project and 

Programming
Monterey 9,955$                    7,954$                    1,650$      550$         5,754$      -$          150$         500$         50$            5,754$        1,500$            

Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 100

5-Seaside, City of-1 San Pablo Avenue Bridge Replacement Project Monterey 4,545$                    3,175$                    3,175$      -$          -$          -$          -$          -$          -$           3,175$        -$                Infrastructure - Medium Yes Yes 91.5

5-Soledad, City of-1 Soledad Safe Routes to Schools Monterey 37,885$                  29,543$                  6,546$      -$          22,997$    -$          743$         1,632$      -$           22,997$      4,171$            
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 91

5-Sand City, City of-1 Sand City Multiuse Trail Project Monterey 5,568$                    3,403$                    3,403$      -$          -$          -$          -$          -$          -$           3,403$        -$                Infrastructure - Medium Yes Yes 87

5-Soledad, City of-2 Soledad Safe Routes to Schools (Phase 1) Monterey 29,725$                  21,320$                  4,893$      1,585$      14,842$    -$          722$         1,585$      -$           14,842$      4,171$            
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 86

5-Transportation Agency for Monterey 

County-1
Laguna Grande Regional Park Trail Safety and Gap Closure Project Monterey 13,403$                  10,440$                  1,065$      9,375$      -$          -$          144$         784$         137$          8,905$        470$               

Infrastructure + Non-Infrastructure - 

Large
Yes No 80

5-Marina, City of-1 Del Monte Boulevard Complete Street Improvements Monterey 16,258$                  14,258$                  310$         4,430$      -$          9,518$       310$         1,210$      3,220$       9,518$        -$                Infrastructure - Large Yes No 78

5-California Department of 

Transportation-1
Seaside State Route 218 Complete Streets Project Monterey 13,332$                  13,332$                  1,061$      1,664$      -$          10,607$     1,061$      1,403$      261$          10,607$      -$                Infrastructure - Large Yes No 74

5-King City, City of-1 King City Citywide Gap Closure Project Monterey 9,958$                    7,966$                    300$         1,200$      6,466$      -$          300$         1,200$      -$           6,466$        -$                Infrastructure - Medium Yes Yes 69

4-Calistoga, City of-1
Oak Street Pedestrian Bridge and Community Facilities Access 

Improvement
Napa 2,480$                    2,330$                    390$         110$         1,830$      -$          165$         82$           28$            1,830$        225$               

Infrastructure + Non-Infrastructure - 

Small
Yes Yes 90

4-Napa County-1
The Napa Valley Vine Trail - Yountville through St. Helena Gap 

Closure Project
Napa 50,732$                  25,000$                  -$          25,000$    -$          -$          -$          -$          -$           25,000$      -$                Infrastructure - Large Yes Yes 87

4-Napa, City of-1 Imola Avenue Corridor Complete Streets Improvement Project Napa 17,020$                  14,020$                  1,220$      3,200$      -$          9,600$       1,100$      1,700$      1,500$       9,600$        120$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 77

3-Grass Valley, City of-1 Wolf Creek Community and Connectivity Project Nevada 16,300$                  12,990$                  195$         1,700$      -$          11,095$     195$         1,350$      350$          11,095$      -$                Infrastructure - Large Yes No 98

3-Nevada County-1 Rough and Ready Highway Multimodal Project Nevada 6,198$                    4,294$                    4,294$      -$          -$          -$          -$          -$          -$           4,294$        -$                Infrastructure - Medium Yes Yes 84

12-Santa Ana, City of-3 Heroes ES_Carver ES_Willard Int_Wilson Safe Routes To School Orange 23,968$                  23,968$                  50$           3,300$      -$          20,618$     50$           3,300$      -$           20,618$      -$                Infrastructure - Large Yes Yes 91

12-Orange, City of-1 Santiago Creek Bike Trail Gap Closure Orange 9,996$                    9,553$                    1,370$      -$          8,183$      -$          -$          650$         720$          8,183$        -$                Infrastructure - Medium Yes No 83

12-Santa Ana, City of-6
Harvey Elementary, Adams Elementary, Carr Intermediate, Valley 

HS and Godinez HS SRTS
Orange 25,472$                  25,472$                  50$           3,250$      -$          22,172$     50$           3,250$      -$           22,172$      -$                Infrastructure - Large Yes Yes 81

12-Santa Ana, City of-1 Monroe Elementary and Edison Elementary Safe Routes to School Orange 12,249$                  12,249$                  50$           1,750$      -$          10,449$     50$           1,750$      -$           10,449$      -$                Infrastructure - Large Yes Yes 81

12-Santa Ana, City of-5
Lincoln Elementary, Monte Vista Elementary, King Elementary and 

Griset Academy Safe Routes to School
Orange 19,848$                  19,848$                  3,317$      -$          -$          16,531$     50$           3,267$      -$           16,531$      -$                Infrastructure - Large Yes Yes 79
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12-Anaheim, City of-2 OC River Walk Multimodal Connectivity Project Orange 47,297$                  42,470$                  42,470$    -$          -$          -$          -$          1,000$      200$          41,270$      -$                Infrastructure - Large Yes No 77

12-La Habra, City-1 La Habra Rails to Trails OC Loop Gap Closure Orange 57,567$                  13,400$                  13,400$    -$          -$          13,400$     -$            -$                Infrastructure - Large Yes Yes 74.5

12-Anaheim, City of-1 City of Anaheim Active Transportation Plan Orange 512$                       500$                       500$         -$          -$          -$          -$          -$          -$           -$            500$               Plan Yes No 74

12-Santa Ana, City of-2 Santa Ana Vision Zero Orange 31,679$                  31,679$                  50$           4,702$      -$          26,927$     50$           4,702$      -$           26,927$      -$                Infrastructure - Large Yes No 74

12-Westminster, City of-1 Edwards Street Safe Routes to School Complete Street –Phase 3 Orange 4,322$                    3,335$                    260$         430$         2,645$      -$          260$         349$         81$            2,542$        103$               
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 72

12-Orange County Transportation 

Authority-1
Move OC: A Vibrant Path to Active Transportation Orange 1,000$                    1,000$                    1,000$      -$          -$          -$          -$          -$          -$           -$            1,000$            Plan Yes No 72

12-Santa Ana, City of-4
Lathrop Intermediate, Lowell Elementary, Martin Elementary, Pio 

Pico Elementary and Franklin Elementary Safe Routes to School
Orange 40,490$                  40,490$                  50$           6,000$      34,440$     50$           6,000$      -$           34,440$      -$                Infrastructure - Large Yes Yes 72

12-Stanton, City of-1 Orangewood Avenue Traffic Calming Project Orange 4,630$                    4,630$                    415$         4,215$      -$          -$          350$         65$           10$            4,205$        -$                Infrastructure - Medium Yes Yes 67

12-Garden Grove, City of-1 Garden Grove Safe Routes to School: Phase II Master Plan Orange 250$                       250$                       250$         -$          -$          -$          -$          -$          -$           -$            250$               Plan Yes Yes 66

3-Rocklin, City of-1 Rocklin Road Sierra College Corridor Multimodal Enhancements Placer 45,366$                  19,900$                  -$          19,900$    -$          -$          -$          -$          -$           19,900$      -$                Infrastructure - Large Yes Yes 85

8-Coachella, City of-1 Connecting Coachella Riverside 22,574$                  19,148$                  2,548$      16,600$    -$          -$          -$          2,150$      -$           16,600$      398$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 95

8-Banning, City of-1
City of Banning Downtown Active Transportation Improvement 

Project
Riverside 24,419$                  23,266$                  815$         3,260$       $    19,191  $            -    $         815  $      3,260  $            -    $     19,191  $                 -   Infrastructure - Large Yes No 92

8-Riverside County-3
Monroe Street & Interstate-10 Interchange Active Transportation 

Improvements Project
Riverside 128,739$                4,935$                    4,935$      -$          -$          -$          -$          -$          -$           4,935$        -$                Infrastructure - Large Yes No 87.5

8-Jurupa Valley, City of-1 Pedley Elementary School Pedestrian Improvements Riverside 2,658$                    2,648$                    150$         2,498$      -$          150$         -$           2,238$        260$               Infrastructure - Small Yes Yes 87

8-Jurupa Valley, City of-2 Galena Street Improvement Project Riverside 8,788$                    7,028$                    727$         6,301$      -$          -$          -$          727$         -$           6,301$        -$                Infrastructure - Medium Yes Yes 84

8-Eastvale, City of-2 Improvement of Trail Network Connectivity Project Riverside 27,832$                  21,988$                  21,988$    -$          -$          -$          -$          -$          -$           20,606$      1,382$            Infrastructure - Large Yes Yes 83

8-Coachella Valley Association of 

Governments-1
CV SAFE (Safe Active Transportation For Everyone) Riverside 3,429$                    2,116$                    2,116$      -$          -$          -$          -$          -$          -$           -$            2,116$            Non-Infrastructure Yes Yes 82

8-Riverside County-1 Thermal and Oasis Sidewalk and Trail Project Riverside 26,833$                  20,933$                  -$          -$          -$          20,933$     -$          -$          -$           20,933$      -$                Infrastructure - Large Yes No 82

8-Riverside County-2 Salton Sea Multi-Benefit Trail Network Riverside 14,981$                  11,981$                  -$          1,200$      -$          10,781$     -$          1,200$      -$           10,781$      -$                Infrastructure - Large Yes No 82

8-Temecula, City of-1 Temecula Creek South Side Trail Riverside 9,289$                    6,967$                    6,967$      -$          -$          -$          -$          -$          -$           6,967$        -$                Infrastructure - Medium Yes Yes 81.5

8-Hemet, City of-1
East Menlo Avenue Pedestrian Improvements and Bicycle 

Connectivity
Riverside 9,052$                    7,151$                    -$          7,151$      -$          -$          -$          -$          -$           7,151$        -$                Infrastructure - Medium Yes No 80

8-Moreno Valley, City of-4 Juan Bautista de Anza Multi-Use Trail Project - Street Lighting Riverside 2,659$                    2,659$                    350$         2,309$      -$          50$           300$         -$           2,309$        -$                Infrastructure - Small Yes No 79.5

8-Riverside University Health System-1 RUHS-Public Health Safe Routes for All - Riverside Riverside 885$                       885$                       885$         -$          -$          -$          -$          -$          -$           -$            885$               Non-Infrastructure Yes Yes 75

8-Riverside University Health System-3 RUHS - Public Health, Safe Routes for All - Perris Riverside 862$                       862$                       862$         -$          -$          -$          -$          -$          -$           -$            862$               Non-Infrastructure Yes Yes 72

8-Riverside County-4 Lakeview and Nuevo Mobility Plan Riverside 325$                       325$                       325$         -$          -$          -$          -$          -$          -$           -$            325$               Plan Yes No 68

8-Moreno Valley, City of-5
Iris Avenue Pedestrian-Bicyclist Gap Closure and Safety 

Improvements
Riverside 2,834$                    2,834$                    50$           170$         2,614$      -$          50$           150$         20$            2,614$        -$                Infrastructure - Small Yes Yes 67

8-Moreno Valley, City of-3 Pedestrian and Bicycle Bridge Connectivity Project Riverside 1,012$                    1,012$                    170$         15$           827$         -$          50$           120$         15$            827$           -$                Infrastructure - Small Yes Yes 62
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8-Indio, City of-1 Clinton & Miles SRTS Community Connections Project Riverside 2,540$                    2,290$                    -$          2,290$      -$          -$          -$          -$          -$           2,290$        -$                Infrastructure - Small Yes Yes 56

8-Riverside University Health System-2 RUHS - Public Health, Safe Routes for All - Indio Riverside 888$                       888$                       888$         -$          -$          -$          -$          -$          -$           -$            888$               Non-Infrastructure Yes Yes 56

8-Moreno Valley, City of-2 Pedestrian Intersection Access Improvements Riverside 1,135$                    1,135$                    60$           120$         955$         -$          60$           120$         -$           955$           -$                Infrastructure - Small Yes Yes 46

8-Indian Wells, City of-1 Indian Wells Complete Streets Project Riverside 15,015$                  15,015$                  15,015$    -$          -$          -$          653$         1,632$      -$           11,642$      1,088$            Infrastructure - Large Yes No 46

8-Moreno Valley, City of-1
Steeplechase Drive Pedestrian-Bicyclist Gap Closure and Safety 

Improvements
Riverside 4,227$                    3,857$                    100$         270$         3,357$      -$          100$         250$         20$            3,357$        -$                Infrastructure - Medium Yes Yes 37

3-Sacramento, City of-2 Freeport Complete Streets Corridor Project Sacramento 44,778$                  1,950$                    -$          1,950$      -$          -$          1,950$      -$          -$           -$            -$                Infrastructure - Large Yes Yes 92

3-Sacramento County-3 Stockton Boulevard Complete Streets Phase II Sacramento 20,104$                  4,670$                    3,020$      1,650$      -$          -$          -$          3,020$      1,650$       -$            -$                Infrastructure - Large Yes No 92

3-Sacramento, City of-3 Northgate Boulevard Complete Streets Sacramento 70,000$                  1,900$                    -$          1,900$      -$          -$          1,900$      -$          -$           -$            -$                Infrastructure - Large Yes Yes 91

3-Sacramento, City of-1 Envision Broadway in Oak Park Sacramento 20,087$                  14,899$                  -$          -$          14,899$    -$          -$          -$          -$           14,899$      -$                Infrastructure - Large Yes No 90

3-Sacramento County-1 Whitney Avenue Road Diet and Multimodal Improvements Sacramento 7,434$                    7,434$                    454$         720$         820$         5,440$       454$         720$         820$          5,401$        39$                 
Infrastructure + Non-Infrastructure - 

Medium
Yes No 82

3-Sacramento County-2 Watt Avenue Undercrossing Multimodal Improvements Sacramento 17,582$                  3,077$                    1,027$      -$          2,050$      -$          1,027$      2,050$      -$           -$            -$                Infrastructure - Large Yes No 77.5

3-San Joaquin Regional Rail 

Commission-1
Elk Grove Station Project Sacramento 26,630$                  5,986$                    5,986$      -$          -$          -$          -$          -$          -$           5,792$        194$               

Infrastructure + Non-Infrastructure - 

Large
Yes No 77

3-Folsom, City of-1 Historic District Connectivity Project Sacramento 12,927$                  8,927$                    914$         -$          866$         7,147$       914$         628$         238$          7,147$        -$                Infrastructure - Medium Yes Yes 76.5

3-Citrus Heights, City of-2 Old Auburn Road Complete Streets - Phase I Sacramento 25,120$                  17,341$                  -$          17,341$    -$          -$          -$          -$          -$           17,341$      -$                Infrastructure - Large Yes Yes 71

3-Citrus Heights, City of-1 Carriage Drive Safe Routes to School Project Sacramento 5,275$                    4,938$                    296$         -$          641$         4,001$       296$         592$         49$            4,001$        -$                Infrastructure - Medium Yes Yes 60

3-Folsom, City of-2 Folsom Boulevard Bicycle & Pedestrian Overcrossing Sacramento 22,525$                  2,167$                    2,167$      -$          -$          -$          705$         1,462$      -$           -$            -$                Infrastructure - Large Yes No 60

3-Galt, City of-1 Emerald Vista Trail Pedestrian Crossing Sacramento 10,000$                  10,000$                  250$         1,200$      496$         8,054$       250$         1,200$      496$          8,054$        -$                Infrastructure - Medium No No 59

5-San Benito County-1 San Benito Street and River Parkway Improvement Project San Benito 9,995$                    7,995$                    -$          7,995$      -$          -$          -$          -$          -$           7,995$        -$                Infrastructure - Medium Yes Yes 83

5-San Juan Bautista, City of-1 San Juan Bautista Community Connectivity Project San Benito 3,802$                    3,003$                    168$         420$         2,415$      -$          105$         420$         63$            2,106$        309$               Infrastructure - Medium No Yes 82

8-Rialto, City of-1 City of Rialto Safe Routes to School Improvements Project San Bernardino 8,096$                    6,476$                    25$           6,451$      -$          -$          25$           -$          85$            6,366$        -$                Infrastructure - Medium Yes Yes 90

8-San Bernardino County 

Transportation Authority-1
San Sevaine Class I Network Connection San Bernardino 18,361$                  18,361$                  1,500$      3,075$      13,786$    -$          1,500$      1,500$      1,575$       13,786$      -$                Infrastructure - Large Yes No 85

8-Montclair, City of-3 North Montclair Active Transportation Implementation Project San Bernardino 34,712$                  27,770$                  800$         2,000$      -$          24,970$     800$         2,000$      -$           24,970$      -$                Infrastructure - Large Yes No 84

8-Needles, City of-1 City of Needles Sidewalk Improvement Project San Bernardino 3,350$                    3,350$                    152$         369$         2,829$      -$          74$           369$         78$            2,460$        369$               Infrastructure - Small Yes Yes 83

8-Yucca Valley, City of-1 Yucca Valley Pedestrian Enhancements and Transit Access Project San Bernardino 8,523$                    6,819$                    -$          6,819$      -$          -$          -$          -$          -$           6,819$        -$                Infrastructure - Medium Yes Yes 83

8-San Bernardino County 

Transportation Authority-2
Highland/Redlands Regional Connector San Bernardino 18,010$                  15,901$                  15,901$    -$          -$          -$          -$          90$           -$           15,811$      -$                Infrastructure - Large Yes Yes 81

8-San Bernardino, City of-1 City of San Bernardino SRTS/Sidewalk Gap Connectivity Project San Bernardino 3,015$                    1,960$                    16$           -$          141$         1,803$       16$           88$           53$            1,803$        -$                Infrastructure - Small Yes Yes 80

8-San Bernardino, City of-2 City of San Bernardino Safe Routes to School Connectivity Plan San Bernardino 285$                       285$                       285$         -$          -$          -$          -$          -$          -$           -$            285$               Plan Yes Yes 78
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8-Montclair, City of-1 City of Montclair SRTS Active Transportation Improvement Project San Bernardino 4,808$                    4,108$                    -$          -$          4,108$      -$          -$          -$          -$           4,108$        -$                Infrastructure - Medium Yes Yes 76.5

8-Rialto, City of-2 Rialto Safe Routes to School Plan Update San Bernardino 833$                       833$                       833$         -$          -$          -$          -$          -$          -$           -$            833$               Plan Yes Yes 69

8-Victorville, City of-2 Mojave Drive Complete Streets Improvement Project San Bernardino 3,177$                    3,053$                    470$         -$          -$          2,583$       -$          -$          470$          2,583$        -$                Infrastructure - Small Yes No 67.5

8-Apple Valley, Town of-2 Bear Valley Road Bike and Pedestrian Connectivity Project San Bernardino 4,466$                    4,466$                    714$         3,752$      -$          -$          -$          389$         325$          3,752$        -$                Infrastructure - Medium Yes No 64

8-Apple Valley, Town of-1
Phoenix Academy Safe Routes to School Pedestrian Connection 

Project
San Bernardino 3,447$                    3,447$                    675$         2,772$      -$          -$          -$          325$         350$          2,772$        -$                Infrastructure - Small Yes Yes 64

8-Rancho Cucamonga, City of-3 Haven Avenue Complete Streets Project San Bernardino 44,606$                  39,966$                  896$         15,499$    -$          23,571$     896$         1,232$      14,267$     23,571$      -$                Infrastructure - Large Yes No 63

8-Victorville, City of-3 City of Victorville's Active Transportation Plan San Bernardino 375$                       350$                       350$         -$          -$          -$          -$          -$          -$           -$            350$               Plan Yes No 57

8-Rancho Cucamonga, City of-2 SW DAC & Cucamonga Creek Trail SRTS Improvements Project San Bernardino 5,507$                    4,861$                    945$         184$         3,732$      -$          183$         184$         94$            3,732$        668$               
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 54

8-Adelanto, City of-1
Adelanto Safe Route to School Bartlett Avenue Pedestrian 

Improvements (SRTS)
San Bernardino 3,500$                    3,464$                    144$         292$         3,028$      -$          144$         292$         0 3,028$        -$                

Infrastructure + Non-Infrastructure - 

Small
Yes Yes 53

8-Victorville, City of-1 Ridgecrest Road Improvements San Bernardino 948$                       753$                       -$          753$         -$          -$          -$          -$          -$           753$           -$                Infrastructure - Small Yes No 44

8-Rancho Cucamonga, City of-1 Hermosa Avenue Corridor Complete Street Project (HACCS) San Bernardino 2,893$                    2,893$                    230$         2,663$      -$          -$          115$         115$         -$           2,663$        338$               Infrastructure - Small Yes No 37

8-Victorville, City of-4 La Paz Drive Improvements San Bernardino 684$                       629$                       -$          629$         -$          -$          -$          -$          -$           629$           -$                Infrastructure - Small Yes No 28

8-Yucaipa, City of-1 Oak Glen Road Widening Phase II San Bernardino 1,110$                    972$                       972$         -$          -$          -$          -$          -$          -$           972$           -$                Infrastructure - Small No Yes 25

8-San Bernardino County-1 Santa Ana River Trail - Phase IV Reaches B&C San Bernardino 13,417$                  11,088$                  11,088$    -$          -$          -$          -$          1,819$      900$          8,369$        -$                Infrastructure - Large Yes Yes 24

11-Chula Vista, City of-1
Anita Street and Industrial Boulevard Bicycle and Pedestrian 

Improvements
San Diego 2,502$                    2,502$                    385$         -$          2,117$      -$          35$           350$         -$           2,117$        -$                Infrastructure - Small Yes No 94

11-La Mesa, City of-1
Lemon Avenue and Jackson Drive Active Transportation 

Improvements
San Diego 2,600$                    2,322$                    248$         90$           1,985$      -$          -$          248$         90$            1,985$        -$                Infrastructure - Small Yes Yes 90

11-Vista, City of-2 Emerald Drive Complete Streets Project San Diego 15,162$                  13,212$                  13,212$    -$          -$          -$           13,212$      -$                Infrastructure - Large Yes No 89

11-National City, City of-1 Bayshore Bikeway Segment 5 Connections San Diego 8,924$                    5,681$                    5,681$      -$          -$          -$          -$          -$          -$           5,681$        -$                Infrastructure - Medium Yes No 83

11-Oceanside, City of-1 Oceanside Coastal Rail Trail Completion Project San Diego 20,386$                  17,458$                  17,253$    205$         -$          -$          -$          -$          -$           17,253$      205$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 81

11-Solana Beach, City of-1 Lomas Santa Fe Corridor Improvements - West of Interstate5 San Diego 8,680$                    4,000$                    -$          -$          4,000$      -$          -$          -$          -$           4,000$        -$                Infrastructure - Medium No Yes 78

11-Chula Vista, City of-2 F Street Promenade Phase II, from Broadway to Fourth Avenue San Diego 13,497$                  13,427$                  500$         1,430$      11,497$    -$          500$         1,430$      -$           11,497$      -$                Infrastructure - Large Yes Yes 76

11-Vista, City of-3 City of Vista Active Transportation Plan San Diego 752$                       752$                       752$         -$          -$          -$          -$          -$          -$           -$            752$               Plan Yes No 72

11-Vista, City of-4 W. Bobier Drive Complete Streets Project San Diego 4,752$                    3,952$                    -$          210$         3,742$      -$          -$          210$         -$           3,742$        -$                Infrastructure - Medium Yes Yes 71

11-San Diego County-2 Stage Coach Lane Multi-Use Pathway San Diego 3,607$                    2,854$                    127$         652$         -$          2,075$       127$         308$         344$          2,016$        59$                 
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 66

11-La Mesa, City of-2 La Mesa Boulevard Complete Streets Activation San Diego 21,217$                  2,240$                    190$         2,050$      -$          -$          190$         2,050$      -$           -$            -$                Infrastructure - Large Yes No 63

11-San Diego County-1 Poinsettia Ave Active Transportation Improvements San Diego 1,714$                    1,363$                    1,363$      -$          -$          -$          -$          -$          -$           1,253$        110$               
Infrastructure + Non-Infrastructure - 

Small
Yes Yes 56

11-Vista, City of-1 Townsite Complete Streets Phase II San Diego 7,880$                    6,304$                    640$         -$          -$          5,664$       40$           600$         -$           5,664$        -$                Infrastructure - Medium Yes No 54
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11-San Diego, City of-1 Oak Park Branch Trail Project San Diego 5,000$                    4,975$                    450$         4,525$      -$          -$          200$         250$         -$           4,525$        -$                Infrastructure - Medium Yes No 50

11-San Diego County-3 Grand Ave Pedestrian and Bicycle Improvements San Diego 9,910$                    7,877$                    108$         638$         7,131$       108$         264$         374$          7,071$        60$                 
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 41

11-Carlsbad, City of-1 Terramar Area Complete Streets Project San Diego 19,670$                  14,970$                  14,970$    -$          -$          -$          -$          -$          -$           14,970$      -$                Infrastructure - Large Yes No 31

4-San Francisco County Transportation 

Authority-1
Yerba Buena Island Multi-Use Path San Francisco 93,651$                  25,000$                  25,000$    -$          -$          -$          -$          -$          -$           25,000$      -$                Infrastructure - Large Yes Yes 85

4-San Francisco Municipal 

Transportation Agency-1
Howard Streetscape Project San Francisco 49,435$                  18,691$                  18,691$    -$          -$          -$          -$          -$          -$           18,000$      691$               

Infrastructure + Non-Infrastructure - 

Large
Yes Yes 83

4-Presidio Trust-1 Bay Area Ridge Trail Improvement Project San Francisco 1,194$                    1,100$                    -$          1,100$      -$          -$          -$          -$          -$           1,100$        -$                Infrastructure - Small No No 40

10-Stockton, City of-1
Citywide Stockton Bicycle-Pedestrian Connectivity Project – W. 8th 

St./Manthey Rd./Houston Ave. Phase
San Joaquin 16,267$                  12,851$                  449$         1,797$      270$         10,335$     449$         1,797$      270$          10,335$      -$                Infrastructure - Large Yes Yes 96

10-Stockton, City of-3 Main and Market Complete Streets Phase II San Joaquin 24,751$                  18,265$                  3,247$      -$          15,018$    -$          -$          3,247$      -$           15,018$      -$                Infrastructure - Large Yes Yes 90.5

10-Stockton, City of-2 Downtown Walkability and Bikeability San Joaquin 15,204$                  12,011$                  950$         1,817$      -$          9,244$       950$         1,742$      75$            9,244$        -$                Infrastructure - Large Yes No 90.5

10-Lathrop, City of-2 East Lathrop Bicycle and Pedestrian Enhancements San Joaquin 24,740$                  24,740$                  1,763$      2,708$      -$          20,269$     1,763$      2,644$      64$            20,269$      -$                Infrastructure - Large Yes Yes 89.5

10-San Joaquin County-1 Boggs Tract Sustainable Transportation Improvements San Joaquin 5,531$                    4,425$                    140$         4,285$      -$          -$          10$           110$         20$            4,285$        -$                Infrastructure - Medium Yes Yes 85

10-San Joaquin County-2 Burkett Garden Acres Sidewalk Improvements San Joaquin 4,389$                    3,511$                    27$           3,484$      -$          -$          -$          -$          27$            3,484$        -$                Infrastructure - Medium Yes Yes 82

10-Manteca, City of-1
Citywide Active Transportation Gap Closure & SRTS Improvements 

Project
San Joaquin 32,072$                  27,029$                  994$         26,035$    -$          -$          869$         1,617$      -$           24,418$      125$               

Infrastructure + Non-Infrastructure - 

Large
Yes No 77.5

10-San Joaquin County-3 Thornton Community Improvements San Joaquin 4,105$                    3,079$                    86$           525$         2,468$      86$           450$         75$            2,468$        -$                Infrastructure - Medium Yes Yes 66

10-San Joaquin County-4 Country Club Boulevard Active Transportation Improvements San Joaquin 2,108$                    2,108$                    150$         225$         1,733$      -$          150$         225$         -$           1,733$        -$                Infrastructure - Small Yes No 53.5

10-Tracy, City of-1 East Schulte Safety and Multimodal Community Corridor San Joaquin 6,648$                    5,075$                    -$          -$          5,075$      -$          -$          -$          -$           5,075$        -$                Infrastructure - Medium No Yes 53

10-San Joaquin Regional Rail 

Commission-2
Lodi and North Lathrop Stations Project San Joaquin 62,314$                  9,374$                    9,374$      -$          -$          -$          -$          -$          -$           9,180$        194$               

Infrastructure + Non-Infrastructure - 

Large
Yes No 46

5-San Luis Obispo County-1 SLOCOG Safe Routes for All San Luis Obispo 5,896$                    4,926$                    1,088$      700$         -$          3,138$       200$         500$         200$          3,138$        888$               
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 87

4-Half Moon Bay, City of-1 Kelly Avenue Complete Streets Project San Mateo 11,365$                  11,365$                  1,000$      -$          -$          10,365$     500$         500$         -$           10,365$      -$                Infrastructure - Large Yes Yes 76

4-Belmont, City of-1 The Alameda de Las Pulgas (ADLP) Corridor Enhancement Project San Mateo 16,800$                  17,996$                  -$          17,996$    -$          -$          -$          -$          -$           17,996$      -$                Infrastructure - Large Yes Yes 67.5

4-San Bruno, City of-1
Huntington Avenue Bicycle and Pedestrian Improvements Project 

Segment 2
San Mateo 5,650$                    5,000$                    -$          5,000$      0 0 -$          -$          -$           5,000$        -$                Infrastructure - Medium Yes No 64

5-Santa Barbara, City of-2
Lower Eastside Community Connectivity Active Transportation Plan 

Implementation Project
Santa Barbara 43,772$                  43,334$                  3,075$      1,872$      -$          38,387$     3,075$      1,522$      350$          38,387$      -$                Infrastructure - Large Yes Yes 91

5-Santa Ynez Band of Chumash 

Indians-1
Santa Ynez Valley Active Transportation Regional Connector Santa Barbara 57,850$                  1,629$                    1,629$      -$          -$          -$          1,629$      -$          -$           -$            -$                Infrastructure - Large Yes Yes 90

5-Santa Barbara, City of-1
Castillo Street Undercrossing Bicycle and Pedestrian Facility 

Improvements Project
Santa Barbara 13,776$                  13,637$                  1,000$      1,013$      -$          11,624$     1,000$      735$         278$          11,624$      -$                Infrastructure - Large Yes Yes 86

4-Milpitas, City of-1 Milpitas Citywide Safe Routes to School Improvements Project Santa Clara 4,287$                    3,787$                    100$         350$         3,337$      -$          100$         350$         -$           3,337$        -$                Infrastructure - Medium Yes Yes 75

4-Santa Clara, City of-1 Pruneridge Avenue Bicycle and Pedestrian Improvements Santa Clara 9,743$                    9,743$                    982$         -$          8,761$      -$          182$         800$         -$           8,761$        -$                Infrastructure - Medium Yes No 72

4-Los Gatos, Town of-1 Highway 17 Bicycle and Pedestrian Overcrossing Santa Clara 29,000$                  23,200$                  23,200$    -$          -$          -$          -$          -$          -$           23,200$      -$                Infrastructure - Large Yes Yes 72
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4-Gilroy, City of-1 City of Gilroy Bicycle & Pedestrian Action Plan (BPAP) Santa Clara 817$                       817$                       817$         -$          -$          -$          -$          -$          -$           -$            817$               Plan Yes No 59

4-Gilroy, City of-2 Regional Monterey Road Corridor Multi-modal Improvements Project Santa Clara 21,952$                  21,952$                  890$         1,972$      -$          19,090$     890$         1,972$      -$           19,090$      -$                Infrastructure - Large Yes No 52.5

5-Santa Cruz County Regional 

Transportation Commission-1
Powering Up Safety: A Scalable E-Bike Education Program Santa Cruz 2,094$                    2,094$                    2,094$      -$          -$          -$          -$          -$          -$           -$            2,094$            Non-Infrastructure Yes No 90

5-Santa Cruz County-1 Holohan Road Active Transportation Gap Closure Project Santa Cruz 3,355$                    2,684$                    175$         300$         -$          2,209$       175$         300$         -$           2,209$        -$                Infrastructure - Small Yes Yes 79

5-Regents of the University of Santa 

Cruz-1

UCSC Bike/Pedestrian Main Entrance to Core “Slug Wiggle” 

Corridor Improvement
Santa Cruz 3,470$                    3,440$                    924$         2,516$      -$          -$          210$         235$         40$            2,516$        439$               

Infrastructure + Non-Infrastructure - 

Small
Yes No 78

2-Redding, City of-2 Victor Avenue North Improvement Project Shasta 16,637$                  13,307$                  -$          1,047$      12,260$    -$          -$          297$         750$          12,066$      194$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 94

2-Shasta Lake, City of-1 Link Shasta Active Transportation Network Shasta 44,792$                  35,829$                  3,387$      1,580$      1,250$      29,612$     3,387$      1,580$      1,250$       29,418$      194$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 91

2-Redding, City of-1 Hilltop Improvement Project Shasta 13,614$                  10,888$                  -$          311$         25$           10,552$     -$          311$         25$            10,358$      194$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 89

2-Pit River Tribe-1 Tóólol ittʰú maníkcan (All My Children) Walking and Biking Network Shasta 35,636$                  35,636$                  2,499$      6,566$      26,571$    -$          2,311$      3,466$      3,100$       26,571$      188$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 87

4-Solano County-1 Benicia Road Complete Streets Project Phase 2 Solano 2,152$                    1,630$                    224$         -$          1,406$      -$          56$           168$         -$           1,406$        -$                Infrastructure - Small Yes Yes 93

4-Rio Vista, City of-1
Airport Road and Church Road Bike and Pedestrian Improvement 

Project
Solano 7,013$                    6,713$                    249$         -$          6,464$      249$         497$         -$           5,967$        -$                Infrastructure - Medium Yes No 83

4-Vacaville, City of-1 Vaca Valley Parkway/I-505 Multimodal Improvement Project Solano 38,428$                  10,250$                  10,250$    -$          -$          -$          -$          -$          -$           10,000$      250$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 79.5

4-Benicia, City of-1 ATP Cycle 7 Safe Routes to School (SR2S) Improvements Solano 2,730$                    2,162$                    186$         1,976$      -$          -$          4$             174$         8$              1,976$        -$                Infrastructure - Small No Yes 61

4-Suisun City, City of-1 McCoy Creek Trail Phase 3 Improvements Project Solano 4,951$                    4,951$                    70$           700$         4,181$      -$          50$           700$         20$            4,181$        -$                Infrastructure - Medium Yes Yes 58

4-Sonoma County-2 Moorland Pedestrian and School Access Project Sonoma 8,203$                    6,563$                    1,425$      770$         4,368$      -$          1,425$      770$         -$           4,368$        -$                Infrastructure - Medium Yes No 81

4-Sonoma County-1 Donald Gap Medium Sized Infrastructure - Active Transportation Sonoma 4,606$                    3,495$                    -$          3,495$      -$          -$          -$          -$          50$            3,445$        -$                Infrastructure - Medium Yes No 80

4-Santa Rosa, City of-1 North Dutton Avenue Complete Streets Improvements Sonoma 2,515$                    2,315$                    25$           60$           2,230$      -$          25$           50$           10$            2,230$        -$                Infrastructure - Small Yes Yes 65.5

10-Stanislaus Council of Governments-

1
Church Street Mobility Enhancement Project Stanislaus 9,744$                    7,795$                    321$         973$         -$          6,501$       321$         733$         240$          6,501$        -$                Infrastructure - Medium Yes Yes 96

10-San Joaquin Regional Rail 

Commission-1
Ceres and Modesto Stations Project Stanislaus 34,566$                  30,896$                  30,896$    -$          -$          -$          -$          -$          -$           30,702$      194$               

Infrastructure + Non-Infrastructure - 

Large
Yes No 84.5

10-Modesto, City of-1 Encina-Lincoln Bike Path Stanislaus 14,980$                  11,500$                  500$         -$          -$          11,000$     -$          500$         -$           11,000$      -$                Infrastructure - Large Yes Yes 83

10-Waterford, City of-3 Waterford Safe Routes to School Project - Welch Street Stanislaus 948$                       948$                       60$           888$         -$          -$          5$             55$           40$            848$           -$                Infrastructure - Small Yes Yes 73

10-Waterford, City of-2 City of Waterford Active Transportation Plan Stanislaus 450$                       450$                       450$         -$          -$          -$          -$          -$          -$           -$            450$               Plan Yes Yes 66

10-Waterford, City of-1 Waterford Safe Routes to School Project – Washington Road Stanislaus 889$                       889$                       60$           829$         -$          -$          5$             55$           40$            789$           -$                Infrastructure - Small Yes Yes 66

10-Ceres, City of-1 MORROW VILLAGE PEDESTRIAN SAFETY IMPROVEMENTS Stanislaus 8,779$                    8,779$                    25$           400$         8,354$      -$          25$           400$         -$           8,354$        -$                Infrastructure - Medium Yes Yes 59

3-Yuba City, City of-1 El Margarita Road Safe Routes to School Project Sutter 3,587$                    3,176$                    465$         2,711$      -$          -$          66$           266$         133$          2,711$        -$                Infrastructure - Medium Yes Yes 90

3-Yuba City, City of-2
Yuba City Union Pacific Railroad (UPRR) Corridor Conversion 

Project Phase One
Sutter 21,370$                  21,157$                  13,860$    -$          7,297$      -$          1,980$      11,880$    7,297$       -$            -$                Infrastructure - Large Yes No 83

6-Visalia, City of-2 Highland Community Connectivity Project Tulare 7,194$                    5,470$                    520$         -$          -$          4,950$       -$          -$          -$           4,950$        520$               
Infrastructure + Non-Infrastructure - 

Medium
Yes Yes 98
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6-Visalia, City of-4 Beyond Bike Lanes - Elevating Santa Fe Street Tulare 14,424$                  11,390$                  520$         -$          -$          10,870$     -$          -$          -$           10,870$      520$               
Infrastructure + Non-Infrastructure - 

Large
Yes No 96.5

6-Visalia, City of-3 Goshen Visalia Corridor Connection Project Tulare 43,300$                  34,608$                  300$         -$          -$          34,308$     -$          -$          -$           34,308$      300$               
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 95

6-Tulare County-2
Cutler-Orosi Bicycle and Pedestrian Connectivity Improvements 

Project
Tulare 17,464$                  13,796$                  -$          3,982$      -$          9,814$       -$          1,562$      2,420$       9,814$        -$                Infrastructure - Large Yes Yes 93

6-Tulare, City of-1 West Inyo Avenue (SR-137) Complete Streets Project Tulare 15,000$                  11,550$                  150$         550$         -$          10,850$     150$         250$         300$          10,850$      -$                Infrastructure - Large Yes Yes 92.5

6-Tulare County-1 Strathmore Connectivity and Safety Improvements Tulare 9,987$                    7,889$                    -$          1,651$      -$          6,238$       -$          800$         851$          6,238$        -$                Infrastructure - Medium Yes Yes 91

6-Tulare County-3 Earlimart Multi-Modal and Safety Enhancement Project Tulare 16,000$                  12,640$                  -$          1,900$      -$          10,740$     -$          1,400$      500$          10,740$      -$                Infrastructure - Large Yes Yes 87

6-Dinuba, City of-1 Dinuba Sidewalk Gap Closure Project Tulare 2,990$                    2,691$                    153$         2,538$      -$          -$          18$           135$         -$           2,538$        -$                Infrastructure - Small Yes Yes 70

6-Visalia, City of-1 Washington Community Connectivity Project Tulare 6,483$                    4,854$                    -$          -$          4,854$      -$          -$          -$           4,854$        -$                Infrastructure - Medium Yes Yes 64

6-Exeter, City of-1
Exeter Pedestrian Bicycle Network SR 65 Safety Improvement 

Project
Tulare 3,440$                    3,229$                    477$         -$          2,751$      -$          96$           381$         -$           2,751$        -$                Infrastructure - Small Yes Yes 40.5

10-Sonora, City of-1 Sonora Moves - Downtown Plaza and Regional Connectivity Tuolumne 3,494$                    3,494$                    335$         -$          355$         2,804$       335$         275$         80$            2,804$        -$                Infrastructure - Small Yes No 93

10-Groveland Community Services 

District-1
Phase 2: Hetch Hetchy Railroad Trail (HHRT) Tuolumne 9,999$                    9,999$                    349$         697$         8,954$       349$         697$         250$          8,704$        -$                Infrastructure - Medium Yes No 74

7-Ventura, City of-1 Eastside Neighborhood Greenway Project Ventura 8,667$                    8,667$                    280$         1,870$      6,517$      -$          280$         1,130$      740$          5,667$        850$               Infrastructure - Medium Yes Yes 86

7-Oxnard, City of-1 Transforming Oxnard towards Active Transportation Ventura 900$                       900$                       900$         -$          -$          -$          -$          -$          -$           -$            900$               Plan Yes Yes 77

7-Thousand Oaks, City of-1 Route 23/Olsen Road Bike Improvements Ventura 826$                       726$                       -$          726$         -$          -$          -$          -$          -$           726$           -$                Infrastructure - Small No No 71

3-West Sacramento, City of-1 Sacramento Avenue Complete Street Project Yolo 125,396$                11,288$                  923$         -$          6,151$      4,214$       923$         6,151$      4,214$       -$            -$                Infrastructure - Large Yes No 92

3-Yolo County-1
Yolo County - SR 128/I-505 Interchange/Russell Blvd. - Active 

Transportation Program Improvements
Yolo 16,503$                  13,703$                  -$          176$         13,527$    -$          -$          -$          176$          13,527$      -$                Infrastructure - Large Yes Yes 75

3-Woodland, City of-1 City of Woodland Bike and Pedestrian Connectivity Project Yolo 9,552$                    7,632$                    -$          7,632$      -$          -$          -$          -$          -$           7,632$        -$                Infrastructure - Medium Yes Yes 74

3-Yuba County-3
Olivehurst Elementary & Yuba Gardens Intermediate – SR2S 

Project
Yuba 14,649$                  11,572$                  1,323$      -$          10,249$    -$          391$         782$         -$           10,249$      150$               

Infrastructure + Non-Infrastructure - 

Large
Yes Yes 94

3-Yuba County-1 Fleming Way - Safe Routes to Schools Project Yuba 5,048$                    3,988$                    3,988$      -$          -$          -$          -$          -$          -$           3,988$        -$                Infrastructure - Medium Yes Yes 89

3-Yuba County-2 Linda Elementary School – Safe Routes to School Project Yuba 14,308$                  11,303$                  11,303$    -$          -$          -$          -$          -$          19$            11,196$      88$                 
Infrastructure + Non-Infrastructure - 

Large
Yes Yes 84

CON 

DAC

NI R/W

PA&ED SRTS

Abbreviations, Acronyms, and Initialisms

PS&E

Disadvantaged Community

Non-Infrastructure

Environmental Phase

Plans, Specifications & 

Estimates Phase

Right-of-Way Phase

Safe Routes to School 

Project

Construction Phase
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4-Berkeley, City of-QB1 Adeline Street Quick-Build Project City of Berkeley Alameda
1,041,000$            922,000$               922$          -$           -$           -$           -$           -$           -$            -$          922$          -$             N/A N/A 89

4-Albany, City of-QB1 Kains and Adams Quick-Build Bikeway Project City of Albany Alameda
1,243,000$            938,000$               -$           -$           938$          -$           -$           -$           -$            -$          938$          -$             N/A N/A 78

7-Los Angeles County-QB1

Norwalk Boulevard Vision Zero Quick-Build Pedestrian 

Safety Project

 Los Angeles County Public 

Works Los Angeles
803,000$               803,000$               -$           33$            127$          643$          -$           5$              140$            -$          658$          -$             N/A N/A 84

7-Los Angeles County-QB3 West Carson Pedestrian Safety Project

 Los Angeles County Public 

Works Los Angeles
1,175,000$            1,175,000$            27$            238$          910$          2$              210$            -$          963$          -$             N/A N/A 82

7-Los Angeles County-QB2 East Los Angeles Pedestrian Enhancements Project

 Los Angeles County Public 

Works Los Angeles
1,525,000$            1,525,000$            101$          798$          626$          1$              271$            -$          1,253$       -$             N/A N/A 80

8-San Bernardino, City of-QB1

City of San Bernardino Rectangle Rapid Flashing 

Beacons Installation Project  City of San Bernardino  San Bernardino 
399,000$               399,000$               20$            379$          -$           -$           -$           5$              15$              -$          379$          -$             N/A N/A 74

5-Regents of the University of 

California, Santa Cruz-QB1

UCSC Quick-Build - “Slug Wiggle” Bike/Pedestrian 

Corridor Improvement

  g    

University of California, Santa 

Cruz Santa Cruz
647,000$               562,000$               -$           562$          -$           -$           -$           -$           -$            -$          562$          -$             N/A N/A 69

4-Santa Rosa, City of-QB1 Cleveland Avenue Road Diet/Protected Bike Lanes  City of Santa Rosa Sonoma
411,000$               396,000$               172$          224$          -$           -$           -$           -$           -$            -$          396$          -$             N/A N/A 78

CON 

DAC

NI R/W

PA&ED SRTSEnvironmental Phase

Safe Routes to School 

Project

Abbreviations, Acronyms, and Initialisms

Construction Phase
PS&E

Plans, Specifications & 

Estimates Phase

Disadvantaged Community

Non-Infrastructure
Right-of-Way Phase
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