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TECHNICAL ADVISORY COMMITTEE 
AGENDA 

 
DATE:   Thursday, March 23, 2023 

TIME:   10:00 a.m. – 12:00 p.m.  

LOCATION: In person at the ICTC Offices or Via Zoom for Non -Voting Members & the Public 
    

        Chairperson:  City of Calipatria                                 Vice-Chair: City of El Centro 
 
In compliance with the Brown Act and Government Code Section 54957.5, agenda materials distributed 72 hours prior to the 
meeting, which are public records relating to open session agenda items, will be available for inspection by members of the 
public prior to the meeting on the Commission’s website: www.imperialctc.org.  
 
In compliance with the Americans with Disabilities Act, Government Code Section 54954.2, Executive Order N-29-20, and 
the Federal Transit Administration Title VI, please contact the Secretary to the Commission at (760) 592-4494 if special 
assistance is needed to participate in a Commission meeting, including accessibility and translation services. Assistance is 
provided free of charge. Notification of at least 48 hours prior to the meeting time will assist staff in assuring reasonable 
arrangements can be made to provide assistance at the meeting. 
 
To join the Zoom Meeting by computer using video and audio, please click on the following link:  
 
https://us06web.zoom.us/j/86131109573?pwd=VFBudXlkV2dNamE2VTM3ckFiWFJCUT09 
 
The meeting ID and Password are below in the event you may need them.  
 
To join by phone please dial (720)707-2699. 
Meeting ID: 861 3110 9573# 
Password: 638912# 
 
PUBLIC COMMENTS 
This is an opportunity for members of the public to address the Committee on any subject matter within the Committee 
jurisdiction, but not an item on the agenda. Any action taken because of a public comment shall be limited to direction to 
staff. In compliance with the Assembly Bill 361, the meeting will be held remotely and in person. Each speaker should 
contact the Secretary to the Commission at (760) 592-4494 or by email to cristilerma@imperialctc.org. When addressing 
the Committee, state your name for the record prior to providing your comments. Please address the Committee as a 
whole, through the Chairperson. Individuals will be given three (3) minutes to address the Committee; groups or topics 
will be given a maximum of fifteen (15) minutes. Public comments will be limited to a maximum of 30 minutes. If 
additional time is required for public comments, they will be heard at the end of the meeting. Please remember to follow 
the Public Comment Code of Conduct: No profanity or obscenity, yelling or screaming, no slander or defamatory 
statements, no personal threats, or attacks, no hateful or demeaning language based on hate of a person’s race, religion, 
sexual orientation, ethnicity, gender, or disability, respect all people that are present or watching, obey the direction of 
the Chair, Secretary to the Commission and ICTC Staff. 
 
 
 

CCIITTIIEESS  OOFF  BBRRAAWWLLEEYY,,  CCAALLEEXXIICCOO,,  CCAALLIIPPAATTRRIIAA,,  EELL  CCEENNTTRROO,,  HHOOLLTTVVIILLLLEE,,  IIMMPPEERRIIAALL,,  WWEESSTTMMOORRLLAANNDD,,  
IIMMPPEERRIIAALL  IIRRRRIIGGAATTIIOONN  DDIISSTTRRIICCTT  AANNDD  CCOOUUNNTTYY  OOFF  IIMMPPEERRIIAALL  
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 ICTC TAC MEETING AGENDA        (2)                       March 23, 2023 

 
 

DISCUSSION/ACTION ITEMS 
1. Introductions 
 
2. Adoption of Minutes for February 23, 2023                             ACTION 
 Requesting a motion to adopt 
 
3. Local Transportation Authority (LTA) Overview             25 minutes 
 Presented by ICTC Staff  
 
4. ICTC Updates / Announcements                 10 minutes  
 Presented by ICTC Staff  

1. Transit Planning Updates 
2. Transportation Planning Updates  

• CRRSAA Funds Update 
• Local Partnership Program (LPP) Update 
• Long Range Transportation Plan (LRTP) Update 
• Federal & State Project Listing for FFY 2022-23 

 
5. Caltrans Updates/ Announcements               10 minutes 
 Presented by Caltrans Staff 
 
6. SCAG Updates/ Announcements               10 minutes 
 Presented by SCAG Staff 
 
7. Cities and County Planning / Public Works Updates             10 minutes 

All 
 

8. General Discussion / New Business                           10 minutes 
 
9. Adjournment 
 
The next meeting of the ICTC TAC meeting is tentatively scheduled for April 27, 2023. For questions you may 
call Marlene Flores at (760) 592-4494 or contact by email at marleneflores@Imperialctc.org  
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2. ADOPTION OF MINUTES 
FOR FEBRUARY 23, 2023 

Requesting a motion to adopt 
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

  PHONE: (760) 592-4494 
FAX: (760) 592-4410 

TECHNICAL ADVISORY COMMITTEE 
MINUTES 

 
February 23, 2023 

 Present:  
 Guillermo Sillas   City of Brawley  
 Lily Falomir   City of Calexico 
 Jeorge Galvan   City of Calipatria  
 Abraham Campos  City of El Centro 
 Adriana Anguis   City of Holtville 
 Jesus Villegas   City of Imperial 
 Ramiro Barajas   City of Westmorland 
 Veronica Atondo  County of Imperial 
  
 Others: 
 David Aguirre   ICTC 
 Marlene Flores   ICTC 
 Angela Delgadillo  ICTC  
 Esperanza Avila   ICTC 
 Andrea Montaño  City of Brawley 
 Angel Hernandez  City of El Centro 
 Andres Miramontes  City of El Centro 
 Felix De Leon   City of El Centro 
 Marco Coronel   City of Imperial 
 Adolfo Garcia   County of Imperial 
 Monica Soucier   County of Imperial 
 Ismael Garcia   County of Imperial 
 Nick Ventrilla   Caltrans 
 Rafael Reyes   Caltrans 
 Robin Owen   Caltrans 
 Kevin Hovey   Caltrans 
 David Salgado   SCAG 
 Jessica Reyes Juarez  SCAG 
 

1. The meeting was called to order at 10:07 a.m. A quorum was present, and introductions were made. 
There were no public comments made.  

 
2. Adopted resolution authorizing remote teleconference meeting in accordance with Assembly Bill 

361. ICTC requested a motion to adopt. (Galvan/Anguis). Motion Carried. 
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3. A motion was made to adopt the minutes for January 23, 2023 (Atondo/Anguis) Motion Carried. 

 
4. REAP 2.0 PATH Program (Programs to Accelerate Transformative Housing), 

Draft Application 
(Presented by: Jessica Reyes Juarez, SCAG) 

- Ms. Reyes Juarez provided a brief presentation on the REAP 2.0 PATH Program Draft Application. 
- For more information, please visit https://scag.ca.gov/reap2021  
- Jacob Noonan, Housing Program Manager: noonan@scag.ca.gov  
- Jessica Reyes Juarez, Associate Regional Planner: juarez@scag.ca.gov 
- Hannah Brunelle: brunelle@scag.ca.gov  

 
5. ICTC Updates / Announcements                     

(Presented by ICTC Staff) 
a. Transit Planning Updates 
b.    Transportation Planning Updates  

• CRRSAA Funds Update: 
- The following documents should be in submitted: 
- Attachments B CRRSAA Allocation Form 
- CRRSAA Finance Letter 
- CRRSAA ePPR 

• Long Range Transportation Plan (LRTP) Update: 
- Visit the team at four upcoming events for giveaways and to share 

feedback: 
- March 11: El Centro Air Show 
- March 15: Children’s and Family Health Fair in Niland 
- March 30: Cesar Chavez Celebration Festival in Calexico 
- April 1: Annual Children’s Fair in El Centro 
- Join us: Ictc-lrtp2023.org 

• Federal & State Project Listing for FFY 2022-23: 
- Each jurisdiction gave their update. 

6. Caltrans Updates / Announcements: 
(Presented by: Robin Owen) 

- February 3, 2023 was the deadline to submit Inactive invoices or justification. 
- January 31, 2023 – Federal Fiscal Year (FFY) 22/23 Requests for Authorization Obligations 

Due! Please submit RFA packages as soon as possible. 
- March 7, 2023 – Reconnecting Communities: Highways to Boulevards Pilot Program Workshop: 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/rc-h2b  
- April 28, 2023Clean California Local Grant Program – Cycle 2 Call for Projects Applications 

Due: https://cleancalifornia.dot.ca.gov/local-grants/local-grant-program 
- The next CTC meeting is on March 22, 2023. The following will be on May 17, 2023. To submit 

for the May 17th CTC Meeting the deadline will be March 17, 2023. 
- Rebuilding American Infrastructure with Sustainability and Equity (RAISE) Grant – Feb. 28, 2023: 

Deadline is February 28, 2023 
- Local Assistance Day save the date: March 8, 2023, https://ca-ctap.org/?pid=1611 
- June 1, 2023 – Annual Deadline for Local Assistance Procedures Manual Exhibits 9-B & 9-C! 
- Cooperative Training Assistance Program (CTAP) – New Learning Opportunities! (“live” & 

virtual)  
- Federal Aid Series and the Resident Engineers Academy, both of which fill quickly. “Live” on-site 

classroom delivery will be returning soon. Please enroll early! 
- Schedule is available here – https://ca-ctap.org/?pid=1609 Recordings of several trainings are 

online. 
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7. SCAG Updates / Announcements: 

(Presented by: David Salgado) 
- SCAG’s scholarship program is currently open. SCAG has worked closely with the County 

office of Education and has distributed this information to all high school counselors. This 
opportunity is for $4,000 for any graduating high school student or current community college 
student. The scholarship is focused on public policy and urban planning majors.  

- For more information, please contact David Salgado at salgado@scag.ca.gov  
 

8. Cities and County Planning / Public Works Updates: 
• Each jurisdiction gave their update. 

 
9. General Discussion / New Business 

• Next meeting there will be an overview of the LTA. It is encouraged that everyone attends 
this meeting in person and other city/county staff that work with LTA. 
 

Next TAC meeting will be March 23, 2023, via Zoom for the public and in person at the ICTC 
offices. 
 
Meeting adjourned at 11:54 p.m.  
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3. LOCAL 
TRANSPORTATION 
AUTHORITY (LTA) 

OVERVIEW 
Presented by: ICTC Staff 
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4. ICTC UPDATES/ 
ANNOUNCEMENTS 

Presented by ICTC Staff 
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How would you like to 
get around the Valley? 

Come tell us what 
matters most to you!

OUR IMPERIAL VALLEY, 
OUR FUTURE, OUR GROWTH. 

The Regional Long-Range Transportation Plan

The Imperial County 
Transportation Commission 
(ICTC) is preparing an update to 
the Long-Range Transportation 
Plan (LRTP). The LRTP will 
identify transportation priorities, 
funding, and policies necessary 
to move Imperial County 
forward for the next 30 years. 

Stay informed 
by visiting the 
project page!

El Centro Annual Air Show
Saturday, March 11, 2023 
Gates open at 8:30 a.m. Events until 4:00 p.m.
2024 Bennett Road, El Centro, CA

Children's and Family Health Fair
Wednesday, March 15, 2023  
1:30 to 3:00 p.m. 
Grace Smith School Gym
9 East 4th Street, Niland, CA

Cesar Chavez Celebration Festival
Thursday, March 30, 2023
2:00 to 7:00 p.m.
Rockwood Avenue Promenade
Downtown Calexico

42nd Annual Children's Fair
Saturday, April 1, 2023
10:00 a.m. to 2:00 p.m. 
Bucklin Park
8th Street and Ross Avenue
El Centro, CA

ALL EVENTS ARE FREE TO ATTEND!

For more information, contact:  
Virginia Mendoza, Program Manager
Tel. (760) 592-4494
virginiamendoza@imperialctc.org https://ictc-lrtp2023.org/9



¿Como le gustaría  
movilizarse por el Valle? 

¡Venga y díganos qué es 
lo  más importante para 
usted!

NUESTRO VALLE IMPERIAL, NUESTRO 
FUTURO, NUESTRO CRECIMIENTO.

El Plan Regional de Transporte a Largo Plazo

La Comisión de Transporte del 
Condado Imperial (ICTC, por sus 
siglas en inglés) está preparando 
una actualización del Plan de 
Transporte a Largo Plazo (LRTP, por 
sus siglas en inglés). El LRTP 
identificará las prioridades de 
transporte, la financiación y las 
políticas necesarias para hacer 
avanzar al Condado Imperial 
durante los próximos 30 años.

¡Manténgase 
informado 
visitando la 
página web del 
proyecto!

Exhibición Aérea Anual de El Centro
Sábado, 11 de marzo de 2023 
Las puertas se abrirán a las 8:30 a. m. Eventos 
hasta las 4:00 p. m.
2024 Bennett Road, El Centro, CA

Feria de Salud Infantil y Familiar
Miércoles, 15 de Marzo, 2023  
1:30 a 3:00 p. m. 
Gimnasio de la Escuela Grace Smith
9 East 4th Street, Niland, CA

Festival de Celebración de 
César Chávez
Jueves, 30 de Marzo, 2023
2:00 a 7:00 p. m.
Paseo de la Avenida Rockwood
Centro de Calexico

42a Feria Anual de los Niños
Sábado, 1 de Abril, 2023
10:00 a. m. a 2:00 p. m. 
Bucklin Park 
8th Street y Ross Avenue
El Centro, CA

¡LA ENTRADA A TODOS LOS EVENTOS ES GRATIS!

Para más información, contacte:
Virginia Mendoza, Gerente de Programas
Tel. (760) 592-4494
virginiamendoza@imperialctc.org https://ictc-lrtp2023.org/10



FFY22/23 Federal Funded Project Obligation List
Updated on 2/22/23

Agency Project ID
Federal Project ID 

(FPN) 
Project Name Funding Type Programming Phase

Federal Amount in FY 

2022/23             (in 000's)
Obligation Status/ Notes

Brawley IMP220601 CML 5167(046)

Traffic Signal Synchronization & 

Intelligent Transportation Systems 

on Main St. from Western Ave. to 

Best Ave., and on 8th St. from 

Main St. to B St.

CMAQ CON $700

Agency is working on 

Environamental comments for the 

PES form. Needs ROW 

certification

Calexico IMP220602

Sidewalk Improvement Project on 

Grant Street between Pierce 

Avenue and Emilia Drive, Calexico 

Street between Adler Avenue to 

Kloke Avenue, Van de Graaf 

between Cole Boulevard and 

Calexico 10 Theaters

CMAQ CON $230 No information

Calexico IMP220609

Cole Boulevard between M.L. King 

and Boweker Road Rehabilitation 

Project

STBG CON $1,416 No information

Holtville IMP220605 CML 5174(035)

East 9th Street Pedestrian 

Improvements Project from Ash 

Avenue to Oak Avenue

CMAQ CON $400 FPN was requested on 11/28/22

Holtville IMP2206012 STPL 5174(034)

West 9th Street Bicycle and 

Pedestrian Improvements Project 

Between Melon Road and Olive 

Avenue

STBG ENG $53 FPN was requested on 11/15/22

Imperial IMP220606 CML 5134(026)
Aten Boulevard Class II Bike Lane 

from Vilore Way to Austin Road
CMAQ CON $404 FPN was requested on 2/8/23

Imperial IMP2206013
Aten Boulevard Rehabilitation Project 

Between Vilore Way and Old SR-86
STBG CON $1,136

$4,339

CON- Construction

 Federal funding Obligations: The following is a list of projects that must submit a Request for Authorization to Caltrans Local Assistance. Projects must obligate (E-76) federal funds in FFY 2022/23. 
(Starting October 1, 2022 thru September 30, 2023)

PE- Design

R/W- Right of Way 

RFA- Request for Authorization

CMAQ- Congestion Mitigation Air Quality

STBG- Surface Transportation Block Grant
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1503 N IMPERIAL AVE SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 
FAX: (760) 592-4410 

Memorandum 
 

Date: March 22, 2023 

To: ICTC Commission Members 

From: David Aguirre, Executive Director 

Re: Executive Director’s Report  
 

The following is a summary of the Executive Director’s Report for the ICTC Commission meeting on March 22, 
2023.  
 
1) FY 2023-24 Unmet Transit Needs Survey: The Imperial County Transportation Commission is collecting 

public feedback on public transportation needs. This involves funding for various public transit services. You are 
invited to provide your feedback by completing our survey before 5:00 PM on March 03, 2023. ICTC had 
previously posted an online survey and physical surveys available on our vehicles for passengers to complete. 
The public hearing is scheduled for April 6, 2023, at 3 p.m.at the ICTC offices and via zoom meeting. ICTC 
respectfully request members of the commission to attend the public hearing and one member of the commission 
to facilitate the public hearing. The public hearing is typically facilitated by the Chair of the commission but the 
role can delegated.  
 

2) 2022 Long Range Transportation Plan: The ICTC in its capacity as the Regional Transportation Planning 
Agency is responsible to lead the Long Range Transportation Plan (LRTP) in Imperial County. The last update 
to the LRTP was conducted in 2013. ICTC staff completed a Request for Proposal (RFP) to prepare a full update 
of the Imperial County LRTP. Michael Baker International was the selected consultant. The goal of the LRTP 
is to provide the following:  

• Identify and promote the relationship between the transportation system to existing and future land use and 
community comprehensive plans and programs.  

• Provide guidance to promote the improvement of multi-modal transportation circulation of people and goods, 
using both motorized and non-motorized transportation modes, new technologies and infrastructure facilities. 

• Recommendations and guidance to provide a safe, efficient, accessible, socially equitable and cost-effective 
transportation system. 

• Ensure compliance with state and federal transportation planning regulations. 
• Develop recommendations that ensure environmentally sustainable planning practices. 

 
The consultant team continues to work on the existing conditions technical memorandum. The first TAC meeting 
was held on March 30, 2022, and was attended by a diverse stakeholder group comprised of local, regional, 
environmental justice groups and economic development organizations. In addition, an all-day event with six (6) 
subgroup meetings was held on April 6, 2022, that encompassed subgroups for:  

• Highways and Local Roadways  
• Border and Goods Movement 
• Pedestrian, Bicycles and Microbility 
• Transit and Paratransit / Senior and Disabled Service 
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• Environmental and Environmental Justice 
• Developers / Economic Development / Small Business Liaison 

The Consultant has completed drafts of the Existing Conditions technical memorandum and Transportation Issues 
and Strategies technical memorandum. To access the documents, please visit the project website located at 
https://ictc-lrtp2023.org/new-page-2.  The Consultant team has draft listing of Projects and Program listing and 
has conducted one-on-one meetings with local agencies for input. The draft list Projects and Programs were 
reviewed by the Steering Committee on Tuesday, December 13, 2022. Project list evaluation has been initiated 
by the Consultant and additional project follow-up is being conducted by the lead agency.  
 
Spring outreach activities for the Long Range Transportation Program have been scheduled in conjunction with 
community events for the following days: 

• El Centro Annual Air Show: March 11, at 8:30 a.m. 2024 Bennet Road, El Centro 
• Children’s and Family Health Fair: Wednesday, March 15, at 1:30 p.m. Grace Smith School Gym, 9 

East 4th Street, Niland 
• Calexico Wellness Center Health Fair: March 22, 2023, at 10:00 a.m. 420 Heffernan Avenue, Calexico  
• Cesar Chavez Celebration Festival: Thursday, March 30, at 2 p.m. Rockwood Avenue Promenade in 

Downtown Calexico 
• 42nd Annual Children’s Fair: Saturday, April 1, at 10 a.m. Bucklin Park, 8th Street and Ross Avenue, El 

Centro 
A steering committee meeting is scheduled for March 30, 2023 with Caltrans, County of Imperial, SCAG and 
ICTC staff. A technical advisory committee meeting with all City, County, IID and Caltrans staff in mid-late April 
2023. 

 
3) Calexico Microtransit Service – Calexico On Demand: ICTC submitted a grant application for the Clean 

Mobility Options (CMO) program in October of 2020. The grant application was submitted to provide a clean 
energy microtransit service in the city of Calexico. In early 2021, ICTC was notified of its grant award of $1 
Million to fund the pilot microtransit service. The microtransit service will operate as an on-demand service 
available to provide trips to the general public within the boundaries of the city of Calexico. The award required 
that ICTC fund and operate the service for a minimum of 4 years. ICTC partnered with Via Transportation, an 
experienced transportation operator to operate the service. ICTC and Via began the development of the project 
including service criteria, marketing information, and operational criteria. ICTC obtained approval from the 
CMO program to commence the service. ICTC kicked off the service on January 9th, 2023 and intends to have a 
formal event to celebrate the kickoff of the service as soon as approval is received by the CMO. The service was 
free for all passengers until February 9th, 2023. Further information about the service can be viewed on the 
website: https://city.ridewithvia.com/calexico-ondemand. The service has averaged 150 passengers per day since 
the removal of the free fares and has been well received.  

 
4) Forrester Road Project Study Report (PSR): Caltrans District 11 has been working on a project report on 

behalf of ICTC. The PSR will analyze safety and operation improvements along Forrester Road between I-8 and 
SR86/SR78. Other improvements include the Westmorland bypass. A meeting to discuss the draft PSR will be 
held at the ICTC offices on Wednesday, March 29, 2023, at 9 a.m. 
 

5) Imperial Mexicali Binational Alliance (IMBA): The February 9, 2023, IMBA meeting was held in the City of 
El Centro at the ICTC offices. The meeting included updates on Calexico East Port of Entry Bridge Widening 
project, Calexico West Port of Entry Phase 2A and 2B, education updates by IVC, SDSU Imperial Valley Campus 
and Mexicali partners. Presentations on the Gateway of the America’s were provided by developers. The next 
IMBA meeting is scheduled for April 13, 2023, in the City of Mexicali. The meeting will be available via Zoom 
and in-person. 
 

6) Calexico East Port of Entry Bridge Widening Project: The Project proposes to widen the bridge over the All-
American Canal at the U.S./Mexico border approximately 0.7 miles south of State Route (SR) 7. The project 
proposes to widen the existing structure by adding four lanes: Two New Northbound Auto Lanes and Two New 
Northbound Commercial Vehicle Lanes. In May 2018, Caltrans and ICTC received $3,000,000 from the 
California Transportation Commission and the Trade Corridor Enhancement Program (TCEP) to complete the 
Project Approval and Environmental Document (PA/ED) for the project.  In June 2018, Caltrans completed a 
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Project Initiation Document (PID). In Fall of 2018, the PA/ED phase was initiated by Caltrans, technical studies 
for the National Environment Policy Act (NEPA) document under Caltrans as the NEPA lead are in progress and 
is scheduled for completion in May 2020. In December 2018, ICTC was awarded $20 million under the U.S. 
Department of Transportation’s BUILD discretionary grant program to complete the Design-Build construction 
phase. ICTC subsequently received TCEP in the amount of $7.4 Million for construction efforts. The design 
portion of the project is complete. The project construction is underway, and construction is anticipated to be 
completed in mid-2023. Approximately 80% of construction efforts have been completed. A ribbon cutting 
ceremony is anticipated to take place in the May/June timeframe. The project is temporarily on hold due to the 
issuance of the presidential permit to relocate the border fence.  
 

7) State Route 86 (Northbound) Border Patrol Checkpoint: State Route 86 (Northbound) Border Patrol 
Checkpoint: In August 2017 following a year of coordination, Caltrans, the County of Imperial and ICTC met 
with CBP management and operations staff achieved consensus for a new conceptual alternative prepared by 
Caltrans. The LTA Board met on September 27, 2017; staff presented the Board with a fund request for $1.3 
million from the 5% Regional Highway Set-Aside from the Measure D allocations. A Consultant Agreement 
with AECOM for design and construction engineering was approved by the LTA on February 28, 2018. 
Following our ICTC Board meeting in late September 2020, ICTC has initiated a traffic study as required by 
Caltrans. Design work has been delayed due to Border Patrol’s concern related to their ability to provide 
additional funding necessary to meet their operational requirements. On Wednesday, March 17, 2021, ICTC 
received confirmation from Border Patrol Headquarters in Washington D.C. that they wish to proceed with the 
original Canopy Design that is similar to Interstate 8 Pine Valley Checkpoint.  
 
As discussed, and confirmed with Border Patrol, ICTC will only provide the remaining funds we had available 
(February 2021) of approximately $1.3 million to complete the traffic study, 100% design plans, and construction 
of the canopy, lighting related to the canopy, and traffic related improvements required by Caltrans. Border 
Patrol has committed to paying for all other construction related costs and Border Patrol will lead the 
construction contract. Border Patrol, Caltrans and ICTC are having weekly meetings toward completing design 
plans and obtaining Caltrans Permits and Environmental Clearance.  
 

8) Bus Stop along Cole Road west of Highway 111 in the City of Calexico: ICTC received a request through its 
Unmet Transit Needs Public Hearing Process asking for the installation of bus stop improvements along Cole 
Road west of Highway 111 in the City of Calexico.  ICTC and the City of Calexico were able to work together to 
have the bus shelter and associated infrastructure improvements installed. The bus stop is now open for public  
use. 
  

9) Clean California Bus Stop Improvement Project – Through Clean California Round 1 Funding, Caltrans was 
able to secure funding to complete bus stop and shelter improvements in the communities of Niland, Calipatria, 
Brawley and Holtville along various state routes. Caltrans, ICTC and the communities worked together to identify 
locations, in addition to reviewing possible secondary amenities such as trash enclosures. Construction activities 
for the new bus stop improvements began on March 13, 2023. 
 

10) Funding for Phase II of the Calexico West Port of Entry: As previously noted, Congress authorized $98 
million for Phase 1. The U.S. General Services Administration (GSA) began construction for Phase 1 in 
December 2015 with completion now scheduled for July 2018. Phase 2A was awarded in the amount of 
$191million and will include six additional northbound privately-owned vehicle (POV) inspection lanes, 
permanent southbound POV inspection, expanded secondary inspection and adding a pre-primary canopy, new 
administration building, and employee parking structure. Funding for phase 2B was awarded in the amount of 
$103.4 million. Work for phase 2B will include demolition of the old port building and construction of the new 
pedestrian building. The total estimated investment for the Calexico West POE improvements are $416.2 million. 
Construction efforts for the West Port of Entry are anticipated to begin on September 26, 2022. Noticing 
information pertaining to lane closures and closure times, adjustments to the East Port of Entry passenger vehicle 
operating hours and other items have been distributed and shared via multiple media outlets including ICTC’s 
website at Canopy construction at the Calexico West Port of Entry to impact vehicle traffic | Imperial 
County Transportation Commission (imperialctc.org) 
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11) Surface Transportation Block Grant Program (STBG) and Congestion Mitigation and Air Quality Program 
(CMAQ) 2022 Call for Projects – FFY 2022/2023 to FFY 2024/2025: The STBG and CMAQ Call for Projects 
began on November 18, 2021. The approved 2022 CMAQ & STBG Guidelines are posted on the ICTC website at 
http://www.imperialctc.org/call-for-projects/. Applications were submitted on Friday, February 25, 2022 to ICTC 
office. All agencies submitted with the exception of the City of Westmorland and IID. A total of 10 STBG and 11 
CMAQ applications were received by ICTC. Funding requests exceed the CMAQ and STBG amounts available for 
the three (3) fiscal years.  

Program  Total 
Amount 
Available 

Amount 
Requested by All 
Applicants 

CMAQ $5,222,306 $9,136,697 
STBG $7,706,117 $16,640,508 

 
Technical staff representing all the cities and county participated in a scoring and ranking meeting on March 17, 2022, 
at the ICTC offices. This item was approved by the Commission on April 27, 2022. ICTC staff worked with local 
agency staff and programmed all approved projects in the Federal Transportation Improvement Program (FTIP). 
Additionally, in response to the Federal Highway Administration (FHWA) corrective action of future CMAQ and 
STBG funds, ICTC staff has worked with member agency staff and completed a mini call for projects for FFY 2025/26 
CMAQ and STBG funds. On Thursday, October 6th all member agencies reviewed and ranked projects submitted for 
FFY2025/26 funding. Project list recommendation was reviewed and approved by Management Committee and 
Commission on November 9, 2022.  

 
12) Orchard Road & SR115 Traffic Concept Report: During the Commission meeting of September 2022, the 

Commission asked ICTC staff to follow up on the SR 115 Transportation Concept Report (TCR). ICTC staff has 
conducted meetings with Caltrans and County Public Works staff during the week of October 17th. ICTC staff in 
partnership with County and Caltrans staff are continuing discussions for short term options to deter trucks from 
using Orchard Road. The parties are also expected to discuss long term options as well. More information will 
be shared as discussions continue.   
 

13) Regional Active Transportation Program: ICTC staff has been working with staff from the Southern California 
Association of Governments (SCAG) in the development of the Active Transportation Program (ATP) guidelines.  
The ATP is funded from various federal and state funds including the federal Transportation Alternatives Program 
(TAP), the Highway Safety Improvement Program (HSIP), State Highway Account, and Safe Routes to Schools 
(SR2S). The approved California Transportation Commission 2023 ATP (Cycle 6) program guidelines divide the 
funds into state and regional shares. State funds are available through a competitive application process. Applicants 
that are unsuccessful at the state level are considered for regional funds. Regional ATP funds are administered by the 
Metropolitan Planning Organizations (MPO). SCAG is Imperial County’s MPO. Per SCAG’s 2023 ATP Regional 
Guidelines, county transportation commissions may assign up to 20 points to each statewide project application 
deemed consistent and meeting eligibility requirements. ICTC staff has completed the adoption process of the scoring 
methodology. ICTC staff received state scoring of ATP applications from Imperial County and presented staff 
recommendations to TAC members on December 15, 2022. Staff recommendations were approved at the January 
Commission meeting. See the table below for further information. Next steps include approval of the projects by 
SCAG and ultimately the California Transportation Commission during their June 2023 meeting.  
 

TABLE 2 

Agency Project Name Total ATP Funds 
Requested 

City of Calipatria Bonita Place Pedestrian Safety Project $997,000 
City of El Centro Pedestrian Improvement Project – various 

locations on Main Street 
$1,200,000 

ICTC Pedestrian Improvements for the Calexico 
Intermodal Transportation Center 

$1,073,000 

TOTAL Regional ATP funds $3,270,000 
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14) Calexico Intermodal Transportation Center (ITC): A new Intermodal Transportation Center in the City of 
Calexico has been part of ICTC’s long range transit planning.  The new Calexico ITC will serve as a regional 
mobility hub that will accommodate bus bays for Imperial Valley Transit in addition to the City of Calexico’s 
private transit operators, taxis and farm labor buses. ICTC received a Congestion Mitigation and Air Quality 
federal program fund to complete the environmental and design plans of the new Calexico ITC. ICTC staff is in 
the process of completing the contract award for a consultant firm that will complete the environmental and 
design phase. Currently, ICTC staff is completing the Caltrans award review process with multiple Caltrans’ 
departments. The ICTC Board adopted the agreement with Psomas on September 26, 2018. The environmental 
phase has been completed. Design was completed in the month of April 2022 and Right of Way Acquisition is 
underway. The city of Calexico Council approved the commencement of the eminent domain process for two of 
the required properties. ICTC is exploring funding opportunities to complete the required construction efforts 
and to assist with Right of Way acquisition.   

 
15) San Diego & Imperial Counties Sustainable Freight Strategy: San Diego Association of Governments 

(SANDAG) and ICTC received a Caltrans Sustainable Transportation Planning Grant for a Sustainable Freight 
Implementation Strategy for both counties. The goal with the strategy is to help transition the freight sector in 
San Diego and Imperial Counties to sustainable technologies, operations, infrastructure over the next 30 years. 
The strategy will systematically implement multimodal freight projects and policies, seek to pilot innovation 
technologies, create a workforce development toolkit, and identify potential funding sources for implementation. 
The area of study includes communities adjacent to major freight infrastructure in San Diego and Imperial 
Counties. Environmental justice areas, as defined by AB617, will be a particular focus and include the Portside 
Environmental Justice Communities, the International Border Community, and Calexico-El Centro-Heber 
corridor. This plan kicked off in February 2022 and is expected to be completed March 2024. Public engagement 
has been instrumental in the creation of this strategy, participants of Imperial County have included County Public 
Works department, Work Force Development, Comité Civico del Valle, Imperial Valley Economic Development 
Corporation, among others. A survey will be shared to San Diego and Imperial County stakeholders on March 
20, 2023.  

 
16) Potential Bus Stop in Calipatria: ICTC has evaluated all of its fixed route service routes to attempt to provide 

service to the east side of Calipatria. Staff conducted time trials as well utilized several types of buses to verify 
buses would not have issues with other existing stops within proposed routes. Potential stops for the area include 
a stop along Commercial Avenue and potentially another stop near Alexandria Street. Staff is proposing to utilize 
its IVC Express route to potentially service the area. ICTC and City staff have begun coordination to implement 
infrastructure associated with the bus stop(s). ICTC has begun utilizing the IVC Express route to service both bus 
stops along the east side (intersection of Bonita Place and Commercial Avenue) and (intersection of Alexandria 
Street and Brown Avenue) of Calipatria. The City of Calipatria has engaged its engineering team to review 
applicable infrastructure needs. ICTC has received a proposed cost to complete the infrastructure improvements. 
ICTC has forwarded proposed concepts for bus stop improvements at the two locations to the city staff. Further 
coordination is required.  

 
17) Imperial Valley Transit (IVT) FREE FARES PROGRAM: On August 7, 2020, the Imperial County 

Transportation Commission (ICTC) announced the implementation of a Free Fares Program for various 
Imperial Valley Transit (IVT) services. Eligible services include IVT Fixed Route, IVT Circulators (Blue, Green 
and Gold Lines), IVT ACCESS and IVT RIDE (EL Centro, Imperial, Heber, Brawley, Calexico, Westshores). 
All passengers are eligible to benefit from the Free Fares Program. The fares are subsidized by a State of 
California grant and fare contributions to IVT RIDE passengers by the County of Imperial’s Area Agency for the 
Aging (AAA). ICTC was able to secure a new grant to provide free fares for all of its transit programs. ICTC is 
currently working on program rollout and is currently developing a new grant application to expand the 
program.  

 
18) State Route 98 Widening from Ollie to Rockwood: As part of the Calexico West POE Expansion project, SR-

98 and Cesar Chavez Boulevard were widened and improved to serve the expansion to the west. Caltrans’ SR-
98 work between VV Williams and Ollie Avenue was completed in March 2018, and the Cesar Chavez Blvd. 
Widening was completed in October 2019. Caltrans has completed the design and right of way phase for SR-98 
Widening between Rockwood Avenue and Ollie Avenue. On June 24, 2020, CTC authorized construction 
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funding. The total project cost is estimated at $7 million using a combination of 2016 Earmark Repurposing, 
Demonstration, Traffic Congestion Relief, ICTC and local funds. The construction start date was delayed to due 
to environmental impacts and other utility projects in progress within the project area. Construction of the project 
began on August 6, 2021. The existing contractor of the project has been removed. Caltrans has secured a new 
temporary contractor to complete the project improvements from Ollie Avenue to Highway 111. Caltrans 
completed Phase 1 in late November. Phase 2 of the project commenced on January 9th, 2023. Phase 2 of the 
project is anticipated to be completed in the April/May 2023 timeframe. 
 

19) State and Federal Local funding Obligations: Projects programmed in programmed in Federal Fiscal Year 
(FFY) 2019/2020 were fully obligated according to Caltrans Local Assistance. Beginning October 1, 2020, 
agencies can move forward with request for authorization (RFA) for Congestion Mitigation Air Quality (CMAQ), 
Surface Transportation Block Grant program (STBG) programmed in FFY 2020/2021. Other state funding also 
included in the Federal Transportation Improvement Program (FTIP) include the Active Transportation Program 
(ATP).  

 
20) State Legislation for Transportation Funding – SB 1 Road Maintenance and Rehabilitation Account 

(RMRA): According to the California League of Cities, overall local streets and roads allocations to cities and 
counties from the Highway Users Tax Account (HUTA) and the Road Maintenance and Rehabilitation Account 
(RMRA) are projected to climb 14.8% in the current fiscal year, 2021-22, above last year, reflecting a rebound 
from peak impacts of the pandemic in 2020. For the budget year 2022-23, allocations are projected to grow 
10.8% over the current year. This presumes that if the scheduled July 1 cost-of-living fuel tax increase is 
suspended, the Legislature will backfill any revenue impacts to local governments as leaders have pledged. The 
estimates are based on new statewide tax revenue estimates released by the California Department of Finance 
with the Governor’s 2022-23 Proposed Budget. The county estimates were prepared in collaboration with the 
California State Association of Counties. 
For RMRA remittance advice by cities visit: https://www.sco.ca.gov/ard_payments_rmra_cities.html  
For RMRA remittance advice by counties visit: https://www.sco.ca.gov/ard_payments_rmra_counties.html  

 
21) State Legislation for Transportation Funding – SB 1 Local Partnership Program (LPP): Local Partnership 

Program is comprised of formulaic program and competitive programs. The Local Partnership Formulaic 
Program (LPFP) funds share distributions for Cycle 3 are in the amount of $1,549,000. Cycle 3 LPFP funds 
must be programmed and allocated in FY 2022-2023 and before June 30, 2023. The Program guidelines require 
a 50% match, project nomination forms must be collected by ICTC and submitted to the California 
Transportation Commission (CTC) for programming approval. Subsequently, the cities/county must submit 
allocation request to the CTC for use of funds. A one-time extension is allowed for allocation approval by the 
CTC for up to 12 months. If both programming, allocation, and/or time extension is approved by June 30, 2023, 
funds will lapse.  
 
ICTC staff is preparing to initiate the funding distribution discussion with member agency staff at the TAC 
meeting on August 25, 2022. Upon review and recommendations received by TAC members, project nomination 
forms will be gathered and presented to the ICTC Management and Commission in the September or October 
meetings.  
 
The following is the link to the 2019 Local Partnership Program guidelines: 
http://catc.ca.gov/programs/sb1/lpp/docs/062719+Amended_LPP%20Guidelines.pdf    
 

22) Partnerships with IVEDC:  
 
• Southern Border Broadband Consortium (SBBC): SBBC continues to work with local stakeholders to 

identify, prioritize and advance broadband infrastructure and improvement projects; facilitate and promote 
broadband education community wide using survey data; work with the Boys and Girls Club of IV and the 
Workforce Development Board to create Digital Literacy Centers throughout Imperial County; The grant 
Cycle 1 has one (1) pending invoice waiting for approval.  Budget Recap: 
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 Cycle 1: 2017-2020 
 Original Grant Amount: $450,000.00 

Total Reimbursements Received to Date: $233,070  

• The Brawley Transit Corridor Brownfield Assessment: ICTC in partnership with IVEDC received a U.S. 
Environmental Protection Agency (EPA) Brownfields Communitywide Assessment Grant award of 
$300,000 from the Environmental Protection Agency’s Brownfields Assessment Program. This assessment 
is focused along the transit circulator route within the 13-mile Imperial Valley Transit’s (IVTs) Brawley Gold 
Line Transit Route and the Brawley Transit Center that serves as the IVTs North Imperial County transfer 
terminal. The commercial corridors in the target assessment area include over 100 known commercial 
properties and suspected historical gas station sites with known or suspected underground tanks in the target 
area. ICTC is the fiscal agent and has developed an MOU which will define roles and responsibilities (Audits, 
Administration and Project Management) of ICTC and IVEDC. SCS Engineers Tasks include the Quality 
Assurance Project Plan (QAPP) and project management plan as required by EPA. As of February 3, 2023, 
there is a remaining grant balance of $44,639. Of the $49,398, $38,908 is the remaining contract balance 
for SCS Engineers. IVEDC Staff provided an update at the Commission meeting on September 28, 2022. 

 
23) Meetings attended on behalf of ICTC: 

• Various Weekly Reoccurring Calexico East POE Bridge Widening Project Meetings 
• Various Weekly Project Specific Meetings  
• February 22, 2023 – ICTC Commission and LTA meetings at the ICTC offices and via zoom meeting 
• February 23, 2023 – ICTC TAC Meeting at the ICTC offices and via zoom meeting 
• February 23, 2023 – IVRMA TAC Meeting at the ICTC offices and via zoom meeting 
• February 24, 2023 – SANDAG Borders Committee via zoom meeting 
• March 1, 2023 – ICTC Social Services Transportation Advisory Council (SSTAC) Meeting at the ICTC 

offices and via zoom meeting 
• March 2, 2023 – SCAG Regional Council Meeting via zoom meeting 
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State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe and reliable transportation network that serves all people and respects the environment” 

   
 

To: ICTC Commission Date: March 2023 
  
 

From: GUSTAVO DALLARDA 
Caltrans District 11 Director 
 

Subject: DISTRICT DIRECTOR’S REPORT 

CONSTRUCTION 

1. SR-98 Widening Project:  As part of the Calexico West POE Expansion project, 
SR-98 and Cesar Chavez Blvd were widened and improved to serve the 
expansion to the west.  SR-98 work between VV Williams and Ollie Avenue was 
completed in March 2018, and the Cesar Chavez Blvd widening was 
completed in October 2019 by the City of Calexico.  Construction for stage 1 
of the SR-98 eastbound widening between Rockwood Avenue and Ollie 
Avenue was completed in mid-November. The construction of Stage 2 
(westbound SR-98 from SR-111 to Ollie Ave) is underway and estimated to be 
completed by late-April. The total project cost is estimated at $8.2 million. 

2. SR-111 Niland Geyser/Mud Pot:  The SR-111 Niland Geyser/Mud Pot continues 
to be active. Another smaller active caldera appeared a few feet to the 
north-east of the original and is expanding in size. Water from the original 
caldera, continues to erode the edge of the existing SR-111. Water from the 
Mud Pot continues free-flowing through the remaining subsurface drainage 
installed in 2019.  The original temporary detour road was opened to traffic in 
August of 2020.  Due to the Mud Pot’s unpredictable change in direction, a 
revised detour was required. The revised detour was completed on April 30, 
2021.  The detour will remain in place as the mud pot moves beyond the 
original freeway. https://www.youtube.com/watch?v=Ek1buV2HA68 

3. I-8 Colorado River Bridge Rehab: This project is located near the Arizona 
border on I-8. The scope includes replacement of bearing pads, portions of 
the concrete pavement on the bridge deck and approach slabs. Part of 
work footprint straddles the California/Arizona border. Detours are expected 
and will be announced prior to commencement of work. Construction 
started in February 2023 and estimated completion is early 2024. The total 
project cost is estimated at $11.1 million. 
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4. I-8, SR-78 Bridge Rehab at Various Locations: The project scope includes 4 
bridge locations on I-8 at Brock Research Center Rd, All American Canal 
(left/right) Bridges and at Winterhaven Dr/4th Ave. The 2 locations on SR-78 
are at Palo Verde Drain and Palo Verde Outfall bridges near Palo Verde. The 
project has been awarded with construction estimated to start in March 
2023. Total estimated cost is $13.2 million. 

5. I-8 Roadside Safety Improvements: This project will be implementing various 
safety improvements at various locations on I-8 between Silsbee Rd and 
Anderholt Rd. The scope includes slope paving, gore paving and rumble strip 
installations. Construction is expected to start in June 2023 and estimated 
completion is spring 2024. The total project cost is estimated at $4.6 million. 

PROJECT DELIVERY 
1. Middle Mile Broadband Initiative:  In July 2021, Governor Gavin Newsom 

signed into law Senate Bill 156 to create an open-access middle-mile network 
to bring equitable high-speed broadband service to all Californians. Caltrans 
D11 is working with the California Department of Technology (CDT) to deliver 
middle mile broadband projects in Imperial County along state routes. 
Currently, CDT has approved segments on SR78, SR86, SR111 and SR115 
totaling in 178 miles of middle mile broadband deployment. Caltrans has 
begun design work for these segments. The total capital cost for construction 
is estimated at $62.3 million and target completion date is December 2026. 
 

2. Clean California Projects:  District 11 will be delivering projects funded by the 
Clean California Grant Program. They include bus shelter improvements in 
Niland(SR111), and bus shelter installations in Calipatria(SR111), Brawley(SR86) 
and Holtville(SR115). Additionally, median island improvements in El 
Centro(SR86) and a gateway beautification project at SR-7/Nina Lee Rd just 
north of the Calexico Port of Entry are also included as part of this effort. The 
projects are expected to be completed by July 2023. Below is a conceptual 
rendering of the gateway sign. 

 
 

3. SR-186 All-American Canal Bridge:  This project proposes to construct a new 
bridge over the All-American Canal (AAC).  The new bridge will improve 
safety and better facilitate international and interregional movement of 
people, goods and services. A 2019 feasibility study proposed 8 alternatives 
including a no-build option.  The following stakeholders have been identified, 
Fort Yuma Quechan Indian Tribe, US BIA, US BOR, IID, International Boundary 
and Water Commission, County of Imperial, Union Pacific Railroad and US 
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GSA. Project Milestones: Project Approval/Environmental Clearance 12/2024. 
The Anticipated funding fiscal year for construction is 2027/28. 

MAINTENANCE AND TRAFFIC OPERATIONS 

1. El Centro Traveled Way Crew – Sweeping I-8/SR111, joint sealing SR111, storm 
damage repair I-8, crack sealing SR98 

            
 

2. El Centro Functional/Marking Crew – Sign/landscape maintenance, striping 
and sign maintenance on I-8 

         
 

3. Midway Traveled Way Crew – Crack sealing SR98, storm response/repairs, 
fence repair I-8, asphalt patching at agricultural inspection station 
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4. Brawley Traveled Way Crew – Sweeping/brush control, SR78 clearing washes, 
crack sealing on SR78, AC patching SR86 

               
   

5. El Centro Clean CA Crew – Litter control/landscaping activities SR111 

             
 

6. SR-86/Customs & Border Protection Checkpoint Expansion:  AECOM has 
submitted a revised concept plan with a standard acceleration lane from the 
secondary inspection facility and it has been approved.  AECOM is expected 
to submit revised design plans with the approved concept soon.  The 
environmental studies are being prepared by ICTC and will soon be sent for 
review.  Caltrans will assist ICTC in coordinating upcoming meetings. 

An environmental document as well all other appropriate studies will be 
needed to finalize the project.  A series of permits will be required for existing 
traffic control at the checkpoint, for the inspection operations and equipment 
within the facility, and for a temporary checkpoint while the project is in 
construction.  A new Freeway Maintenance Agreement will be required for 
the portion of the existing canopy that is within Caltrans ROW. 

PLANNING AND LOCAL ASSISTANCE 

1. Project Study Report:  Forrester Road Improvements - This study will propose 
improvements to Forrester Road from I-8 to the SR 78 intersection in the City of 
Westmorland.  This is a critical goods movement corridor that handles a high 
volume of interregional and local agricultural trucks and anticipated volumes 
will continue to increase.  Caltrans and ICTC are preparing a PSR 
spearheaded by a Technical Working Group (TWG) that includes the County 
of Imperial, the Imperial Irrigation District (IID), and the cities of El Centro, 
Westmorland, Imperial, and Brawley.  To address the needs of this corridor, 

23



“Provide a safe and reliable transportation network that serves all people and respects the environment” 

likely improvements will include shoulder widening, passing lanes, intersection 
improvements, multimodal elements, and a bypass to the city of 
Westmorland.  

2. Local Assistance:   

Clean California Local Grant Program Cycle 2 – Applications due April 28 

The California Department of Transportation (Caltrans) developed the Clean 
California Local Grant Program through which funds will go to local 
communities to beautify and improve local streets and roads, tribal lands, 
parks, pathways, and transit centers to clean and enhance public spaces. A 
Cycle 2 call for projects was announced on February 14, 2023 – Application 
deadline is April 28, 2023                        
https://cleancalifornia.dot.ca.gov/local-grants/local-grant-program 

Reconnecting Communities: Highways to Boulevards Pilot Program 

Projects will fund the conversion of key underutilized highways in the State into 
multi-modal corridors to reconnect communities divided by transportation 
infrastructure. These legacy impacts will be addressed through community-
based transportation planning, design, demolition, and/or reconstruction of 
city streets, parks, or other infrastructure. A call for projects and further details 
will be posted soon via this link – 
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/rc-h2b 

California Transportation Commission (CTC) Allocation and Approval Requests 

Please review the attached schedule of meetings and prepare requests for 
California Transportation Commission (CTC) approval accordingly. Caltrans 
District 11 needs all documents at least two months before the CTC meets. 
Friday, April 28, 2023 – deadline for the next CTC meeting (June 28-29, 2023) 

Local agencies must comply with all Title VI requirements (LAPM Section 9.2). 
Title VI compliance is subject to review at any time. 
www.dot.ca.gov/programs/local-assistance/guidance-and-oversight/title-vi  

RELINQUISHMENTS 

1. SR-86 from SR-111 to Countryside Dr, West Ralph Rd to Calle Estrella, and just 
east of Brandt Rd to SR-78. Relinquishment to County of Imperial, estimated 
completion 2026. (#11 on Status Map) 

 
2. SR-86 from Countryside Dr to Treshill Rd. Relinquishment to City of El Centro, 

estimated completion 2026. (#12 on Status Map) 
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Date:01/19/2023

STATUS OF TRANSPORTATION  PROJECTS

            :Project funded by Senate Bill 1

Abbreviations:

GSA: General Services Administration

POE: Port of Entry

0 10 205

Miles

I

1.  SR-186/I-8 Quechan Interchange Improvements*
Complete Dec 2023

2.  SR-186 All-American Canal Bridge
Complete Dec 2024

3A.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

3B.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

4.  Middle Mile Broadband Initiative, SR-78, SR-86, SR-111, SR-115
Construction start early 2024

5.  I-8 Colorado River Viaduct
Begin Construction Feb 2023

6.  Bridge Rehab Projects on I-8 and SR-78
Begin Construction early 2023

7.  Calexico East POE Bridge Widening
Design/Build Begin Mar 2021; Complete June 2023

8.  SR-86/Dogwood Road Intersection Improvements County Permit*

9.  SR-98 Widening Phase 1C Ollie Ave to Rockwood Ave
Complete summer 2023

10. SR-86 Relinquishment to County of Imperial
Date Estimate 2026

11.  SR-86 Relinquishment to City of El Centro
Date Estimate 2026

ENVIRONMENTAL

DESIGN

CONSTRUCTION

RELINQUISHMENT

* The California Department of Transportation (Caltrans) is a
 partner in this study/projects, although not the lead agency.
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2023 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted June 29, 2022 

JANUARY  25(W)  –  JANUARY  26(TH), 2023  –  ROCKLIN  

FEBRUARY  2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  

MARCH 22(W) – 23(TH), 2023 – LOS ANGELES AREA 

   APRIL 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING  
April 12(W) &  13(TH)  –  Town Hall Meeting –  Redding  
TBD  –  Joint CTC/CARB/HCD Meeting  ––  TBD   

MAY  17(W)  –  18(TH), 2023  –  BAY AREA  

JUNE  28(W)  –  29(TH), 2023  –  SACRAMENTO  

JULY 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING 

AUGUST  16(W)  –  17(TH), 2023  –  SAN DIEGO  

SEPTEMBER  2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  
September  20(W)  & 21(TH)  –  Town Hall  Meeting  –  San Benito  

    OCTOBER 18(W) – 19TH), 2023 – CENTRAL VALLEY  
TBD  –  Tri-State Meeting –  

NOVEMBER 2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  
TBD  –  Joint  CTC/CARB/HCD  Meeting –  TBD  

DECEMBER 6(W) – 7(TH), 2023 – RIVERSIDE 
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CLEAN CALIFORNIA 
Local Grant Program 

Project Selection Criteria 
Caltrans roject selection criteria : 

Community need 
Potential to enhance and beautify public space 
Potential for greening to provide shade, reduc  the urban heat island 
effect, and use  native drought-tolerant plants 
Potential to improve access to public space 
Public engagement in the project proposal that reflects community priorities 
Benefit to underserved communities 

These funds shall not be used to displace people experiencing homelessness. 

Milestone Date
Call for Projects 202
Project Application Deadline  202 D
Project Award  202
Project 

repar  Your (s) Now! 
Identify potential project site(s) and/or educational program concept(s) 
Plan and begin your community engagement 

 project/program design plans 

Stay informed on updates through wo

Sign up for our mailing list HERE 

Questions? Email: CleanCA.LocalGrant@dot.ca.gov 
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6. SCAG UPDATES/ 
ANNOUNCEMENTS 

Presented by SCAG Staff 
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Memorandum	

Date: March 22, 2023 

To: ICTC Committee Meeting 

From: David Salgado, Government Affairs Officer (GAO) 

Re: Southern California Association of Government’s (SCAG) Report 

   
The following is a summary of the SCAG Executive Director’s Report and/or Federal and State Legislature Staff Report for 
the Imperial County Transportation Commission Management Committee meeting for the month of March 2023.  
 
1. 2023 REGIONAL CONFERENCE & GENERAL ASSEMBLY: On May 4-5, local leaders from 

throughout Southern California will convene for SCAG’s 58th annual Regional Conference and 
General Assembly at the JW Marriott Desert Springs Resort & Spa in Palm Desert, CA. This 
conference brings together state and local elected officials, CEOs, business and civic leaders, 
transportation and environmental stakeholders, local government staff, and others. 
More information about our General Assembly will follow up shortly. Stay tuned! 
 

2. 2023 SCAG General Assembly (GA) Delegate Appointments: Please be advised that the 2023 
SCAG GA delegate selection notice has been sent to all SCAG member city clerks and managers. 
Some agencies have appointed delegates as part of their regular reorganization processes. Those 
member cities who have not selected delegates will need to take action to appoint their respective 
official delegate and alternate to the 2023 SCAG General Assembly. Please feel free to contact SCAG 
Government Affairs Officer David Salgado with any questions.  

 
3. Regional Council Approves Programs to Accelerate Transformative Housing (PATH) 

Guidelines 
The Regional Council approved the REAP 2.0 PATH Program application and authorized its Call for 
Applications. The PATH program, formerly named the Housing Supportive Infrastructure Program, 
is one of the three major funding areas in SCAG’s REAP 2.0 Program Development Framework. 
The program guidelines outline the program’s components, requirements, eligibility and application 
process, and staff recommendation to set aside $88.835 million of SCAG’s REAP 2.0 funding to 
support the program.   
 
The PATH program supports actions that accelerate infill development that facilitates housing supply,  
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choice and affordability; affirmatively furthers fair housing; and reduces vehicle miles traveled. 
Funding opportunities in this program are designed to bring housing production to scale across the 
Southern California region to meet the 6th Cycle Regional Housing Needs Allocation.   
 
SCAG anticipates releasing Calls for Applications for the Notice of Funding Availability (NOFA) and 
Housing Infill on Public and Private Lands (HIPP) programs in April 2023, following state approval 
of SCAG’s REAP 2.0 application. The Call for Applications for the Regional Utilities Supporting 
Housing (RUSH) program is anticipated to be released in Summer 2023.    
 
For more information on REAP 2.0, visit scag.ca.gov/reap2021. 
 

4. DRAFT FY 2023-24 OVERALL WORK PROGRAM - Public Review and Comment Period 
SCAG welcomes your comments on its Fiscal Year 2023-24 Draft Overall Work Program. All written 
comments must be submitted no later than 5:00 p.m. on April 3, 2023 and addressed to: 

SCAG 
Attn: Kana Sato-Nguyen 
900 Wilshire Blvd., Ste. 1700 
Los Angeles, CA 90017 

Comments may be submitted by e-mail to nguyenk@scag.ca.gov. 

 
5. REGIONAL COUNCIL APPROVES THE SUSTAINABLE COMMUNITIES PROGRAM – 

CIVIC ENGAGEMENT, EQUITY AND ENVIRONMENTAL JUSTICE (SCP CEEEJ) 
PROGRAM GUIDELINES  
On Jan. 5, SCAG’s Regional Council approved the SCP CEEEJ program guidelines and authorized 
staff to release the Call for Applications, upon approval of SCAG’s Regional Early Action Planning 
Grant (REAP 2.0) full application to the State Interagency Partners.   
 
This competitive Call for Applications includes $5 million through a mix of two funding sources, 
including REAP 2.0 and Senate Bill 1 funds. SCP CEEEJ is one of the Early Action Initiatives of 
SCAG’s larger REAP 2.0 program, which was approved by the EAC on behalf of the RC on Nov. 30, 
2022.   SCP CEEEJ funds eligible transportation and land use projects, with a focus on funding projects 
that provide direct benefit to Priority Populations (underserved and under-resourced areas across the 
region) and encourages co-applicant partnerships between community-based partners and government 
agencies.  
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SCAG anticipates opening the Call in the coming months, following the State’s approval of SCAG’s 
full REAP 2.0 application. SCAG expects evaluation will occur in the spring, with project 
recommendations in the summer. 

 
6. SCAG Regional Council (RC) District #1- Election Results!: Upon the conclusion of the SCAG 

Regional Council District 1 Special Election Brawley City Councilmember Gil Rebollar was 
successful in securing the Regional Council seat by a vote of his peers. RC member Rebollar will 
serve in his role until the next election cycle which will occur in 2025. Congratulations 
Councilmember Rebollar.  

 
7. Calexico “Project Roll-Out” Rockwood Promenade: As part of a SCAG Sustainability Grant award 

the City of Calexico is working to implement the Calexico Rockwood Ave. Promenade closure. A 
consultant team worked to conduct outreach and develop designs to close Rockwood Ave. between 
First and Second Streets in downtown Calexico to create an inviting walkable space. The project will 
be implemented over the coming weeks highlighting the benefits of providing an accessible safe space 
to convene. In addition to the promenade the City of Calexico was successful in securing a grant from 
Bloomberg to create incorporate an “artistic” component to the closure. The city painted a resurfaced 
street using a design derived from a competitive process. The promenade is set to be in place for 6 
months once fully implemented.  
 

8. SCAG 2022 YEAR IN REVIEW  
With 2022 coming to an end, we extend a sincere thank you on behalf of everyone at SCAG. As we 
continue to work together to achieve our unified goals, the region is looking toward a brighter future 
because of our collaboration. 
 
To reach our regional goals, we need a holistic plan to elevate the Southern California region. We 
kicked off the process for Connect SoCal 2024 – the 2024-2050 Regional Transportation 
Plan/Sustainable Communities Strategy in 2022. Three new subcommittees were formed to support 
plan development: Next Generation Infrastructure, Resilience and Conservation and Racial 
Equity and Regional Planning. These subcommittees comprise elected officials who are members 
of SCAG’s Regional Council and Policy Committees and bring unique and valuable perspectives to 
provide guidance on priorities and strategies for Connect SoCal 2024. SCAG also began the process 
to prepare the draft Connect SoCal 2024 Program Environmental Impact Report (PEIR), with the 
release of the Notice of Preparation for the PEIR in October 2022. 
 
A strong plan allows us to achieve attainable solutions to address some of the region’s biggest 
challenges. In 2022, several steps have been taken to improve mobility in Southern California. We  
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approved the 2023 Federal Transportation Improvement Program, which contains approximately 
2,000 projects in the SCAG region, programed at $35.9 billion over a six-year period. SCAG also 
advocated for an increase in funds from California’s Active Transportation Program and 
succeeded in increasing the share of funding that we will administer to regional programs from 
$138 million to $361 million. Our Go Human campaign promoted safe communities as well as low-
emissions transportation options with the Go Human Safety Pledge and projects and partners through 
the community mini-grants. 
 
Another major hurdle our region is facing is the housing shortage. This past year, we gained critical 
momentum for our efforts to address the housing crisis through innovative solutions to reduce barriers 
to creating housing. Through the ongoing $47 million Regional Early Action Planning (REAP) 
1.0 grant program SCAG funded eight cohorts of a Housing Policy Leadership Academy, where 
stakeholders attended ten monthly sessions that gave an in-depth understanding of the 
challenges and opportunities of delivering more housing in the region. The leadership academy  
was accompanied with four housing policy forums that brought up to 300 people together at each 
forum to discuss new housing legislation, homeownership, and financing options. In July 2022, our 
Regional Council approved the REAP 2.0 Program Development Framework, which highlights core 
objectives, program areas and the schedule for allocating funds for REAP 2.0, which, once approved 
by the state, will allow SCAG to administer approximately $246 million across the SCAG region to 
accelerate housing production. For more information on REAP programs, visit scag.ca.gov/reap2021. 
 
As our region changes each year, we must continue to grow and adapt. In October 2022, our Regional 
Council formally affirmed the drought and water shortage emergency in the region and called 
on jurisdictional partners to join in addressing that crisis by unanimously adopting a resolution 
committing to work towards a clean, safe, affordable and reliable water supply for Southern 
California. SCAG also affirmed our commitment to bridge the digital divide and began work on the 
Broadband Action Plan, which outlines steps we will take to provide digital accessibility and in turn 
foster an equitable, prosperous and resilient region for all residents. This plan is expected to be released 
in early 2023 and will be available at scag.ca.gov/broadband. 
 
Regional challenges can’t be addressed without action. In 2022, SCAG advocated for the needs of 
Southern California’s diverse and growing communities. This includes 15 meetings with our State and 
Federal Legislative Delegation to discuss budget and legislative asks for the region. From these 
meetings, there were several legislative and budgetary victories – through our advocacy partnerships 
we helped secure $575 million in funding for the Infill Infrastructure Grant Program and $1.05 billion 
for the Active Transportation Program. SCAG’s efforts also provided additional flexibility for local  
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cities and counties working to complete their Housing Element updates and secured a federal earmark 
to conduct a comprehensive highways to boulevards study for our region. For more information on 
SCAG’S legislation and advocacy work, visit scag.ca.gov/legislation. 
 
A robust inventory of tools can help when tackling challenges. In February 2022, we launched the 
Regional Data Platform, a revolutionary system for collaborative data sharing that levels the 
playing field for local jurisdictions by supporting transparent and collaborative community 
planning. A number of new regional reports and toolkits debuted in 2022. For instance, the REAP  
funded Other to Residential Toolkit – a step-by-step guide for policymakers and agency staff on 
innovating and expanding housing options through converting underutilized sites into residential – 
and the Development Streamlining Guidelines – guidance materials that provide technical assistance 
to jurisdictions seeking to streamline the entitlement and approval process of housing development. 
Additionally, SCAG published the Racial Equity Baseline Conditions Report, which identifies long-
standing regional inequities to help us plan for a healthier, more sustainable and economically resilient 
region. 
 
Most importantly, 2022 was a year of gatherings. We convened in-person for the first time in three 
years at the 57th Annual Regional Conference and General Assembly to work together to get to the 
heart of how we can foster change in Southern California communities. We hosted our 33rd Annual 
Demographic Workshop virtually, where a lineup of leading experts weighed in on what’s in store for 
post-COVID Southern California. Later in the year, we met again in person at our 13th Annual 
Southern California Economic Summit where the SCAG Regional Briefing Book, a comprehensive 
understanding of our economic landscape and the SoCal Economic Trends Tool [beta], an interactive 
display of key economic indicators, were released. 
 
None of these accomplishments would be possible without our partners. Thank you for a great 
year, and we look forward to working with you in 2023. Happy New Year from all of us at 
SCAG! 
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