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TECHNICAL ADVISORY COMMITTEE 
AGENDA 

 
DATE:   Thursday, April 27, 2023 

TIME:   10:00 a.m. – 12:00 p.m.  

LOCATION: In person at the ICTC Offices or Via Zoom for Non -Voting Members & the Public 
    

        Chairperson:  City of Calipatria                                 Vice-Chair: City of El Centro 
 
In compliance with the Brown Act and Government Code Section 54957.5, agenda materials distributed 72 hours prior to the 
meeting, which are public records relating to open session agenda items, will be available for inspection by members of the 
public prior to the meeting on the Commission’s website: www.imperialctc.org.  
 
In compliance with the Americans with Disabilities Act, Government Code Section 54954.2, Executive Order N-29-20, and 
the Federal Transit Administration Title VI, please contact the Secretary to the Commission at (760) 592-4494 if special 
assistance is needed to participate in a Commission meeting, including accessibility and translation services. Assistance is 
provided free of charge. Notification of at least 48 hours prior to the meeting time will assist staff in assuring reasonable 
arrangements can be made to provide assistance at the meeting. 
 
To join the Zoom Meeting by computer using video and audio, please click on the following link:  
 
https://us06web.zoom.us/j/82160285266?pwd=T2FqbWtRcWtTVWNRNkVsc0EvVnR1UT09  
 
The meeting ID and Password are below in the event you may need them.  
 
To join by phone please dial (720)707-2699. 
Meeting ID:821 6028 5266 # 
Password: 290288# 
 
PUBLIC COMMENTS 
This is an opportunity for members of the public to address the Committee on any subject matter within the Committee 
jurisdiction, but not an item on the agenda. Any action taken because of a public comment shall be limited to direction to 
staff. In compliance with the Assembly Bill 361, the meeting will be held remotely and in person. Each speaker should 
contact the Secretary to the Commission at (760) 592-4494 or by email to cristilerma@imperialctc.org. When addressing 
the Committee, state your name for the record prior to providing your comments. Please address the Committee as a 
whole, through the Chairperson. Individuals will be given three (3) minutes to address the Committee; groups or topics 
will be given a maximum of fifteen (15) minutes. Public comments will be limited to a maximum of 30 minutes. If 
additional time is required for public comments, they will be heard at the end of the meeting. Please remember to follow 
the Public Comment Code of Conduct: No profanity or obscenity, yelling or screaming, no slander or defamatory 
statements, no personal threats, or attacks, no hateful or demeaning language based on hate of a person’s race, religion, 
sexual orientation, ethnicity, gender, or disability, respect all people that are present or watching, obey the direction of 
the Chair, Secretary to the Commission and ICTC Staff. 
 
 
 
 
 

CCIITTIIEESS  OOFF  BBRRAAWWLLEEYY,,  CCAALLEEXXIICCOO,,  CCAALLIIPPAATTRRIIAA,,  EELL  CCEENNTTRROO,,  HHOOLLTTVVIILLLLEE,,  IIMMPPEERRIIAALL,,  WWEESSTTMMOORRLLAANNDD,,  
IIMMPPEERRIIAALL  IIRRRRIIGGAATTIIOONN  DDIISSTTRRIICCTT  AANNDD  CCOOUUNNTTYY  OOFF  IIMMPPEERRIIAALL  
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 ICTC TAC MEETING AGENDA        (2)                       April 27, 2023 
 
 

DISCUSSION/ACTION ITEMS 
 

1. Introductions 
 
2. Adoption of Minutes for March 23, 2023                             ACTION 
 Requesting a motion to adopt 
 
3. Technical Assistance Opportunities for Pedestrian and Bike Safety           15 minutes 
 Presented by Garrett Fortin, SCAG 
 
4. Caltrans District 11’s Small Business Program              15 minutes 
 Presented by Maria Ibarra, Caltrans 
 
5.  REAP 2.0 Call for Applications               15 minutes 
 Presented by Alisha James, SCAG 
 
6. ICTC Updates / Announcements                 10 minutes  
 Presented by ICTC Staff  

1. Transit Planning Updates 
• Unmet Transit Needs  

2. Transportation Planning Updates  
• Local Partnership Program  
• CRRSAA Funds Update 
• Federal & State Project Listing for FFY 2022-23 

 
7. Caltrans Updates/ Announcements               10 minutes 
 Presented by Caltrans Staff 
 
8. SCAG Updates/ Announcements               10 minutes 
 Presented by SCAG Staff 
 
9. Cities and County Planning / Public Works Updates             10 minutes 

All 
 

10. General Discussion / New Business                           10 minutes 
 
11. Adjournment 
 
The next meeting of the ICTC TAC meeting is tentatively scheduled for May 25, 2023. For questions you may 
call Marlene Flores at (760) 592-4494 or contact by email at marleneflores@Imperialctc.org  
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2. ADOPTION OF MINUTES 
FOR MARCH 23, 2023 

Requesting a motion to adopt 
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1503 N. IMPERIAL AVE., SUITE 104 
EL CENTRO, CA  92243-2875 

  PHONE: (760) 592-4494 
FAX: (760) 592-4410 

TECHNICAL ADVISORY COMMITTEE 
MINUTES 

 
March 23, 2023 

 Present:  
 Phillip Ramirez   City of Brawley  
 Lily Falomir   City of Calexico 
 Jeorge Galvan   City of Calipatria  
 Abraham Campos  City of El Centro 
 Adriana Anguis   City of Holtville 
 Jesus Villegas   City of Imperial 
 Ramiro Barajas   City of Westmorland 
 Veronica Atondo  County of Imperial 
 Manuel Ortiz   Imperial Irrigation District 
  
 Others: 
 David Aguirre   ICTC 
 Virginia Mendoza  ICTC 
 Michelle Bastidas  ICTC 
 Marlene Flores   ICTC 
 Angela Delgadillo  ICTC  
 Esperanza Avila   ICTC 
 Juan Manuel Cabrera  City of Brawley 
 Ana Gutierrez   City of Brawley 
 Sandy Fonseca   City of Calexico 
 Andres Miramontes  City of El Centro 
 Felix De Leon   City of El Centro 
 Andrea Montano  City of El Centro 
 Catherine Gutierrez  City of El Centro 
 Marco Coronel   City of Imperial 
 Ismael Garcia   County of Imperial 
 Adolfo Garcia   County of Imperial 
 Sergio Perez   County of Imperial 
 Carmen Zamora   County of Imperial 
 Nick Ventrilla   Caltrans 
 Maria Ibarra   Caltrans 
 Robin Owen   Caltrans 
 Kevin Hovey   Caltrans 
 Anna Strahan   Caltrans 
 David Salgado   SCAG 
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 Tim Jones   Oversight Committee LTA 
 
 

1. The meeting was called to order at 10:05 a.m. A quorum was present, and introductions were made. 
There were no public comments made.  

 
2. A motion was made to adopt the minutes for February 23, 2023 (Falomir/Anguis) Motion Carried. 

 
3. Local Transportation Authority (LTA) Overview 

(Presented by: ICTC Staff) 
- Mr. Aguirre provided a brief presentation on the Local Transportation Authority (LTA)  
- If you would like to be on the distribution list for the quarterly LTA revenues, please email 

Michelle Bastidas at michellebastidas@imperialctc.org and she can add you to the list.  
- For more information, please contact ICTC at 760-592-4494 

 
4. ICTC Updates / Announcements                     

(Presented by ICTC Staff) 
a. Transit Planning Updates 
b.    Transportation Planning Updates  

• CRRSAA Funds Update: 
- The following documents should be in submitted: 
- Attachments B CRRSAA Allocation Form 
- CRRSAA Finance Letter 
- CRRSAA ePPR 

• Local Partnership Program (LPP) Update: 
- Because local agencies chose to combine their cycle 3 and cycle 4 

funding, agencies must allocate their funds by June 30, 2023. 
- If the agency is not planning to allocate, an allocation extension 

should be submitted to Caltrans Local Assistance no later than the 
June 30th meeting. 

• Long Range Transportation Plan (LRTP) Update: 
- LRTP Website: Imperial Valley Regional Plan 2040 (ictc-

lrtp2023.org) 
- ICTC LRTP Projects (arcgis.com) 

• Federal & State Project Listing for FFY 2022-23: 
- Each jurisdiction gave its update. 

5. Caltrans Updates / Announcements: 
(Presented by: Robin Owen) 

- February 3, 2023 was the deadline to submit Inactive invoices or justification. 
- January 31, 2023 – Federal Fiscal Year (FFY) 22/23 Requests for Authorization Obligations 

Due! Please submit RFA packages as soon as possible. 
- March 7, 2023 – Reconnecting Communities: Highways to Boulevards Pilot Program Workshop: 

https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/rc-h2b  
- April 28, 2023Clean California Local Grant Program – Cycle 2 Call for Projects Applications 

Due: https://cleancalifornia.dot.ca.gov/local-grants/local-grant-program 
- The next CTC meeting is on March 22, 2023. The following will be on May 17, 2023. To submit 

for the May 17th CTC Meeting the deadline will be March 17, 2023. 
- Rebuilding American Infrastructure with Sustainability and Equity (RAISE) Grant – Feb. 28, 2023: 

Deadline is February 28, 2023 
- Local Assistance Day save the date: March 8, 2023, https://ca-ctap.org/?pid=1611 
- June 1, 2023 – Annual Deadline for Local Assistance Procedures Manual Exhibits 9-B & 9-C! 
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- Cooperative Training Assistance Program (CTAP) – New Learning Opportunities! (“live” & 
virtual)  

- Federal Aid Series and the Resident Engineers Academy, both of which fill quickly. “Live” on-site 
classroom delivery will be returning soon. Please enroll early! 

- Schedule is available here – https://ca-ctap.org/?pid=1609 Recordings of several trainings are 
online. 

 
6. SCAG Updates / Announcements: 

(Presented by: David Salgado) 
- The Regional Council has approved the Programs to Accelerate Transformative Housing 

(PATH) Guidelines and authorized its Call for Applications. There has been set aside $88.835 
million of SCAG’s REAP 2.0 funding to support the program. 

- SCAG’s scholarship program is currently open. SCAG has worked closely with the County 
Office of Education and has distributed this information to all high school counselors. This 
opportunity is for $4,000 for any graduating high school student or current community college 
student. The scholarship is focused on public policy and urban planning majors.  

- For more information, please contact David Salgado at salgado@scag.ca.gov  
 

7. Cities and County Planning / Public Works Updates: 
• Each jurisdiction gave their update. 

 
8. General Discussion / New Business 

No new business was discussed. 
 

Next TAC meeting will be April 27, 2023, via Zoom for the public and in person at the ICTC 
offices. 
 
Meeting adjourned at 11:04 p.m.  
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3. TECHNICAL ASSISTANCE 
OPPORTUNITIES FOR 

PEDESTRIAN AND BIKE 
SAFETY 

Presented by: Garrett Fortin, SCAG 
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UC Berkeley SafeTREC

4/26/2023
Garrett Fortin, fortinga@berkeley.edu

Community Pedestrian and 
Bicycle Safety Program 

(CPBSP)
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Safety Programs
Community Pedestrian and Bicycle 

Safety Training (CPBST)

• Partners with communities across the 
state (7 in 2023) to create community-
driven actions, packaged in a summary 
and recommendations report.

• This is accomplished via a community 
workshop that is tailored by a planning 
committee through an extensive planning 
process.

• This program is closed for FY 2023, but 
we anticipate that OTS may renew it next 
fiscal year. Much of our TA derives from 
the work we do in these programs.
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Safety Programs
Comunidades Activas y Seguras (CAyS)

• Works with local partners to engage 
Spanish-speaking communities (3 in 
2023) in pedestrian & bicycle safety.

• Creates opportunities for sites to 
exchange ideas as a cohort & develop 
education and advocacy content.

• Teaches Safe System strategies in fun 
ways, such as via a lotería game. The 
image to the left shows one element of 
the game.

• This program is also closed for FY2023.
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Safety Technical Assistance 
Focus Regions

The FHWA designated several MPOs, including 
SCAG, as part of its Pedestrian and Bicyclist 
Focused Approach to Safety, seen on the map 
excerpt to the right.

Our Focus Regions program seeks to enhance the 
reach of our programs in these MPO regions. We 
offer free TA based on our TA menu and seek to 
connect cities and communities with SafeTREC’s
other programs.
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Tools and Resources

Transportation Injury Mapping 
System (TIMS)

TIMS is a web-based tool that allows 
users to analyze and map data from 
California’s Statewide Integrated Traffic 
Records System (SWITRS).

To further explore collision data, 
register for a free account to access 
the tools and resources on TIMS. 

https://tims.berkeley.edu

Street Story
Street Story is a tool for collecting 
community feedback on transportation 
safety issues. 

Share stories on Street Story of where 
you’ve been in a crash or near miss, or 
where you feel safe or unsafe traveling.

https://streetstory.berkeley.edu
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Pedestrian and Bicycle Safety Technical Assistance 
for California Focus Regions

The Federal Highway Administration (FHWA) designated focus regions in CA due to their high rates of 
traffic crashes, particularly among pedestrians and bicyclists. The University of California, Berkeley Safe 
Transportation Research & Education Center (SafeTREC) offers free targeted technical assistance to focus 
areas in the State to support their pedestrian and bicycle safety efforts.

NEIGHBORHOOD NEEDS ASSESSMENTS & DATA GATHERING
Inform planning, policy, and decision-making processes using qualitative and 
quantitative methods:

CAPACITY BUILDING
Expand the capacity of municipal staff, community-based organizations, 
residents, and elected officials with the following:

Funding for this program was provided by a grant from the California Office of Traffic Safety, 
through the National Highway Traffic Safety Administration.

	ɠ Safe Routes Assessment
	ɠ PhotoVoice and VideoVoice Training
	ɠ Street Story
	ɠ Crash Data Analysis

	ɠ Action Planning Workshop
	ɠ How to Conduct a Walking/Biking Assessment
	ɠ Transportation Injury Mapping Systems (TIMS) Training
	ɠ Safety Research and Resources

For more information contact : 
Garrett Fortin, fortinga@berkeley.edu
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NEIGHBORHOOD NEEDS ASSESSMENTS & DATA GATHERING

	ɠ Safe Routes Assessment
	> A physical (or virtual) walk along a pre-identified route to identify and discuss walking 

and biking experiences, hazards, and opportunities with participants. This walk typically 
focuses on community concerns such as the needs of seniors, students, or access to parks.

	ɠ PhotoVoice and VideoVoice Training
	> A training in the use of photographs or videos to describe experiences, communicate 

perspectives, and raise awareness of safety issues impacting a community.

	ɠ Street Story
	> A demonstration of the Street Story tool to community members that can include working 

with them to report and discuss walking and biking experiences in their community.

	ɠ Crash Data Analysis
	> A presentation of pedestrian and bicycle crash data, either for a predetermined area or to 

provide context for another effort such as SRTS. This can also focus on more technical or 
in-depth aspects, such as using the SWITRS database.

CAPACITY BUILDING

	ɠ Action Planning Workshop (approximately 2 hours)
	> A workshop centered on brainstorming a specific improvement or program in a small 

group setting that ideally includes community residents and local government officials/
agency staff. This group will identify specific steps to implement the improvement or 
program, along with relevant parties and a timeline. (Example output: pages 21-28 in this 
report from 2020.) 

	ɠ How to Conduct a Walking/Biking Assessment (approximately 1 hour)
	> A training on how to conduct a walking or biking assessment, which can focus on either 

physical or virtual assessments.

	ɠ Transportation Injury Mapping Systems (TIMS) Training (approximately 1 hour)
	> A training that demonstrates how to use TIMS, including making crash data queries and 

analyzing the results, with emphasis on participants becoming comfortable with using 
TIMS on their own. Please note that, for now, the TIMS website is only available in English.

	ɠ Safety Research and Resources
	> A compilation of resources to answer specific questions of interest; e.g., compilation of 

FHWA guidance on creative crosswalks; literature on effective countermeasures, etc.

Technical Assistance Brief Descriptions
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4. CALTRANS DISTRICT 11’S 
SMALL BUISNESS PROGRAM 

Presented by: Maria Ibarra, Caltrans 
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CALTRANS
SMALL BUSINESS

PROGRAM

Maria Ibarra
Small Business Manager

619.688.3151
D11.SmallBusiness@dot.ca.gov

For the list of all District Small Business Liaisons (DSBLs), visit:
https://dot.ca.gov/programs/civil-rights/dsbl-contact-list
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Districts & Counties
District-1 - Eureka (Del Norte, 
Humboldt, Lake, and Mendocino)
District-2 - Redding (Lassen, 
Modoc, Plumas, Shasta, Siskiyou, 
Tehama, and Trinity)
District-3 - Marysville/Sacramento 
(Butte, Colusa, El Dorado, Glenn, 
Nevada, Placer, Sacramento, Sierra, 
Sutter, Yolo, and Yuba)
District-4 - Bay Area/Oakland 
(Sonoma, Napa, Solano, Marin, San 
Francisco, Contra Costa, Alameda, 
San Mateo, and Santa Clara)
District-5 - San Luis Obispo/Santa 
Barbara (Santa Barbara, San Luis 
Obispo, Monterey, San Benito, and 
Santa Cruz)

District-6 - Fresno/Bakersfield 
(Madera, Fresno, Tulare, Kings, and 
Kern)
District-7 - Los Angeles (Los 
Angeles and Ventura)
District-8 - San 
Bernardino/Riverside (Riverside 
and San Bernardino)
District-9 - Bishop (Inyo, Mono, and 
eastern Kern)
District-10 - Stockton (Alpine, 
Amador, Calaveras, Mariposa, 
Merced, San Joaquin, Stanislaus, 
and Tuolumne)
District-11 - San Diego (San Diego 
and Imperial)
District-12 - Santa Ana (Orange) 
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District Small Business Liaison (DSBL)
Services We Offer:
• One-on-One Assistance – Discuss strategies on working with our agency and how best to work 

with us.
• Technical Assistance – Provide technical assistance to our Small Businesses on a variety of topics, 

including certification applications, navigating our online portals and resources, and connecting 
businesses to other subject matter experts within Caltrans.

• Public Outreach Opportunities – Host and participate in outreach opportunities to increase the 
visibility of our department, including mandatory pre-bid meetings, procurement fairs, and 
workshops.

• Event Calendar: https://dot.ca.gov/programs/civil-rights/caltrans-events-calendar

• Resource for Caltrans Staff – Provide resources for our Caltrans staff who have purchasing and 
contracting needs and are trying to source small businesses to solicit bids from.

• Mentor/Protégé Program – Facilitate A&E Mentor/Protégé Program and the proposed 
Construction Mentor/Protégé Program (underway).

Statewide DSBL Contact List:
https://dot.ca.gov/programs/civil-rights/dsbl-contact-list
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Certifications Recognized by Caltrans
State Certifications

• Small Business (SB)

 Small Business – Public Works (SB-PW)

• Disabled Veterans Business Enterprise (DVBE)

Federal Certifications
• Disadvantaged Business Enterprise (DBE)
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SB & SB-PW Eligibility Requirements

Small Business (SB)

• Independently owned and operated

• Not dominant in field of operation

• Principle office located in California

• Owners must live in California

• Have 100 or fewer employees and an 
average annual gross receipts of $16M or 
less over the last 3 tax years

Small Business – Public Works 
(SB-PW)
• Independently owned and operated

• Not dominant in field of operation

• Principle office located in California

• Owners must live in California

• Have 200 or fewer employees and an 
average annual gross receipts of $37M or 
less over the last 3 tax years
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Disabled Veterans Business 
Enterprise (DVBE) Eligibility 
Requirements
• Must have a service-connected disability of at least 10%

• U.S. military, naval, or air service

• Must be at least 51% owned by one or more disabled veteran

• Must reside in California

• Must be managed/controlled by disabled veteran
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SB/DVBE 
Certification

• Visit
https://www.caleprocure.ca.gov/pages.ind
ex.aspx to apply for SB/DVBE Certification
• Navigate to the “Get Certified” section

• Office of Small Business & Disabled 
Veteran Business Enterprise Services 
(OSDS)
• OSDSHelp@dgs.ca.gov
• (916) 375-4940
• Hours: 8 am to 5 pm PST
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Disadvantaged Business Enterprise 
(DBE) Eligibility Requirements

• Must be at least 51% owned by one or more socially & economically disadvantaged 
individuals (Women, African American, Hispanic, Native American, Asian-Pacific, and 
Subcontinent Asian)

• Must be a for-profit small business

• Personal net worth of $1.32M or less

• Must be managed/controlled by DBE individual and a U.S. Citizen

• Average annual gross receipts for the 3 previous fiscal years cannot exceed $28.48M
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DBE Certification
• For more information, visit: 

https://dot.ca.gov/programs/civil-
rights/dbe

Caltrans – Office of Civil Rights
Small Business Advocate
SmallBusinessAdvocate@dot.ca.gov
(916) 324-1700

Outreach & Supportive Services Branch
https://dot.ca.gov/programs/civil-rights/dbe
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Caltrans 
Goals

Small Business (SB)/Small Business – Public Works (SBPW)

25%

Disabled Veteran-Owned Business Enterprise (DVBE)

5%

Disadvantaged Business Enterprise (DBE)

22.2%
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Upcoming 
Opportunities

11
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Upcoming 
Opportunities
(continuation)

12
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Upcoming 
Opportunities
(continuation)

13
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Upcoming 
Events

14

https://dot.ca.gov/caltrans-near-
me/district-11/popular-links/small-business-
program/page-content/d11-sbc
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Upcoming 
Events
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5. REAP 2.0 CALL FOR 
APPLICATIONS 

Presented by: Alisha James, SCAG 
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6. ICTC UPDATES/ 
ANNOUNCEMENTS 

Presented by ICTC Staff 
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1503 N IMPERIAL AVE SUITE 104 
EL CENTRO, CA  92243-2875 

PHONE: (760) 592-4494 
FAX: (760) 592-4410 

Memorandum 
 

Date: March 22, 2023 

To: ICTC Commission Members 

From: David Aguirre, Executive Director 

Re: Executive Director’s Report  
 

The following is a summary of the Executive Director’s Report for the ICTC Commission meeting on April 26, 
2023.  
 
1) FY 2023-24 Unmet Transit Needs Public Hearing Process: The Imperial County Transportation Commission 

has collected public feedback on public transportation needs. This involves funding for various public transit 
services. ICTC had previously posted an online survey and physical surveys were available on our vehicles for 
passengers to complete. The public hearing took place on April 6, 2023, at 3 p.m.at the ICTC offices and via 
zoom meeting. The UTN Findings meeting took place on April 24, 2023, at 3 p.m. at ICTC offices and via zoom.   
 

2) 2022 Long Range Transportation Plan: The ICTC in its capacity as the Regional Transportation Planning 
Agency is responsible to lead the Long Range Transportation Plan (LRTP) in Imperial County. The last update 
to the LRTP was conducted in 2013. ICTC staff completed a Request for Proposal (RFP) to prepare a full update 
of the Imperial County LRTP. Michael Baker International was the selected consultant. The goal of the LRTP 
is to provide the following:  

• Identify and promote the relationship between the transportation system to existing and future land use and 
community comprehensive plans and programs.  

• Provide guidance to promote the improvement of multi-modal transportation circulation of people and goods, 
using both motorized and non-motorized transportation modes, new technologies and infrastructure facilities. 

• Recommendations and guidance to provide a safe, efficient, accessible, socially equitable and cost-effective 
transportation system. 

• Ensure compliance with state and federal transportation planning regulations. 
• Develop recommendations that ensure environmentally sustainable planning practices. 

 
The consultant team continues to work on the existing conditions technical memorandum. The first TAC meeting 
was held on March 30, 2022, and was attended by a diverse stakeholder group comprised of local, regional, 
environmental justice groups and economic development organizations. In addition, an all-day event with six (6) 
subgroup meetings was held on April 6, 2022, that encompassed subgroups for:  

• Highways and Local Roadways  
• Border and Goods Movement 
• Pedestrian, Bicycles and Microbility 
• Transit and Paratransit / Senior and Disabled Service 
• Environmental and Environmental Justice 
• Developers / Economic Development / Small Business Liaison 
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The Consultant has completed drafts of the Existing Conditions technical memorandum and Transportation Issues 
and Strategies technical memorandum. To access the documents, please visit the project website located at 
https://ictc-lrtp2023.org/new-page-2.  The Consultant team has draft listing of Projects and Program listing and 
has conducted one-on-one meetings with local agencies for input. The draft list Projects and Programs were 
reviewed by the Steering Committee on Tuesday, December 13, 2022. Project list evaluation has been initiated 
by the Consultant and additional project follow-up is being conducted by the lead agency.  
 
Spring outreach activities for the Long Range Transportation Program have been completed in conjunction with 
community events for the following days: 

• El Centro Annual Air Show: March 11, at 8:30 a.m. 2024 Bennet Road, El Centro 
• Children’s and Family Health Fair: Wednesday, March 15, at 1:30 p.m. Grace Smith School Gym, 9 

East 4th Street, Niland 
• Calexico Wellness Center Health Fair: March 22, 2023, at 10:00 a.m. 420 Heffernan Avenue, Calexico  
• Cesar Chavez Celebration Festival: Thursday, March 30, at 2 p.m. Rockwood Avenue Promenade in 

Downtown Calexico 
• 42nd Annual Children’s Fair: Saturday, April 1, at 10 a.m. Bucklin Park, 8th Street and Ross Avenue, El 

Centro 
A summary of the outreach events is being prepared by the Consultant. A steering committee meeting was held 
on March 30, 2023, with Caltrans, County of Imperial, SCAG and ICTC staff. A technical advisory committee 
meeting with all City, County, IID and Caltrans staff was scheduled for April 25, 2023, at 1:30 p.m. We currently 
have a project prioritization survey on the project page located https://ictc-lrtp2023.org/.  

 
3) Calexico Microtransit Service – Calexico On Demand: ICTC submitted a grant application for the Clean 

Mobility Options (CMO) program in October of 2020. The grant application was submitted to provide a clean 
energy microtransit service in the city of Calexico. In early 2021, ICTC was notified of its grant award of $1 
Million to fund the pilot microtransit service. The microtransit service will operate as an on-demand service 
available to provide trips to the general public within the boundaries of the city of Calexico. The award required 
that ICTC fund and operate the service for a minimum of 4 years. ICTC partnered with Via Transportation, an 
experienced transportation operator to operate the service. ICTC and Via began the development of the project 
including service criteria, marketing information, and operational criteria. ICTC obtained approval from the 
CMO program to commence the service. ICTC kicked off the service on January 9th, 2023 and intends to have a 
formal event to celebrate the kickoff of the service as soon as approval is received by the CMO. The service was 
free for all passengers until February 9th, 2023. Further information about the service can be viewed on the 
website: https://city.ridewithvia.com/calexico-ondemand. The service has averaged 150 passengers per day since 
the removal of the free fares and has been well received. A service celebration ceremony has been scheduled for 
May 11, 2023 in the city of Calexico. 

 
4) Forrester Road Project Study Report (PSR): Caltrans District 11 has been working on a project report on 

behalf of ICTC. The PSR will analyze safety and operation improvements along Forrester Road between I-8 and 
SR86/SR78. Other improvements include the Westmorland bypass. A meeting to discuss the draft PSR took place 
at the ICTC offices on Wednesday, March 29, 2023, at 9 a.m. Further updates to the PSR are anticipated along 
with additional meetings to discuss the updated PSR. 
 

5) Imperial Mexicali Binational Alliance (IMBA): An IMBA meeting was held on April 13, 2023, in the City of 
Mexicali at Cetys University. This meeting was led by the economic development agencies Cosejo de Desarrollo 
Economico de Mexicali (CDEM) and Imperial Valley Economic Development Corporation (IVEDC). This 
meeting focused on binational water and energy topics. 

 
6) Calexico East Port of Entry Bridge Widening Project: The Project proposes to widen the bridge over the All-

American Canal at the U.S./Mexico border approximately 0.7 miles south of State Route (SR) 7. The project 
proposes to widen the existing structure by adding four lanes: Two New Northbound Auto Lanes and Two New 
Northbound Commercial Vehicle Lanes. In May 2018, Caltrans and ICTC received $3,000,000 from the 
California Transportation Commission and the Trade Corridor Enhancement Program (TCEP) to complete the 
Project Approval and Environmental Document (PA/ED) for the project.  In June 2018, Caltrans completed a 
Project Initiation Document (PID). In Fall of 2018, the PA/ED phase was initiated by Caltrans, technical studies 
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for the National Environment Policy Act (NEPA) document under Caltrans as the NEPA lead are in progress and 
is scheduled for completion in May 2020. In December 2018, ICTC was awarded $20 million under the U.S. 
Department of Transportation’s BUILD discretionary grant program to complete the Design-Build construction 
phase. ICTC subsequently received TCEP in the amount of $7.4 Million for construction efforts. The design 
portion of the project is complete. The project construction is underway, and construction is anticipated to be 
completed in mid-2023. Approximately 80% of construction efforts have been completed. A ribbon cutting 
ceremony is anticipated to take place in the May/June timeframe. The project is temporarily on hold due to the 
issuance of the presidential permit to relocate the border fence. The Presidential Permit is anticipated to be 
received in the month of April/May 2023.  
 

7) State Route 86 (Northbound) Border Patrol Checkpoint: State Route 86 (Northbound) Border Patrol 
Checkpoint: In August 2017 following a year of coordination, Caltrans, the County of Imperial and ICTC met 
with CBP management and operations staff achieved consensus for a new conceptual alternative prepared by 
Caltrans. The LTA Board met on September 27, 2017; staff presented the Board with a fund request for $1.3 
million from the 5% Regional Highway Set-Aside from the Measure D allocations. A Consultant Agreement 
with AECOM for design and construction engineering was approved by the LTA on February 28, 2018. 
Following our ICTC Board meeting in late September 2020, ICTC has initiated a traffic study as required by 
Caltrans. Design work has been delayed due to Border Patrol’s concern related to their ability to provide 
additional funding necessary to meet their operational requirements. On Wednesday, March 17, 2021, ICTC 
received confirmation from Border Patrol Headquarters in Washington D.C. that they wish to proceed with the 
original Canopy Design that is similar to Interstate 8 Pine Valley Checkpoint.  
 
As discussed, and confirmed with Border Patrol, ICTC will only provide the remaining funds we had available 
(February 2021) of approximately $1.3 million to complete the traffic study, 100% design plans, and construction 
of the canopy, lighting related to the canopy, and traffic related improvements required by Caltrans. Border 
Patrol has committed to paying for all other construction related costs and Border Patrol will lead the 
construction contract. Border Patrol, Caltrans and ICTC are having weekly meetings toward completing design 
plans and obtaining Caltrans Permits and Environmental Clearance. ICTC, CBP and AECOM recently 
conducted a job walk of the project site and to discuss various project design items. Updated project 
improvements plans are anticipated to be received at the end of April 2023.  
 

8) Bus Stop along Cole Road west of Highway 111 in the City of Calexico: ICTC received a request through its 
Unmet Transit Needs Public Hearing Process asking for the installation of bus stop improvements along Cole 
Road west of Highway 111 in the City of Calexico.  ICTC and the City of Calexico were able to work together to 
have the bus shelter and associated infrastructure improvements installed. The bus stop is now open for public  
use. 
  

9) Clean California Bus Stop Improvement Project – Through Clean California Round 1 Funding, Caltrans was 
able to secure funding to complete bus stop and shelter improvements in the communities of Niland, Calipatria, 
Brawley and Holtville along various state routes. Caltrans, ICTC and the communities worked together to identify 
locations, in addition to reviewing possible secondary amenities such as trash enclosures. Construction activities 
for the new bus stop improvements began on March 13, 2023. 
 

10) Funding for Phase II of the Calexico West Port of Entry: As previously noted, Congress authorized $98 
million for Phase 1. The U.S. General Services Administration (GSA) began construction for Phase 1 in 
December 2015 with completion now scheduled for July 2018. Phase 2A was awarded in the amount of 
$191million and will include six additional northbound privately-owned vehicle (POV) inspection lanes, 
permanent southbound POV inspection, expanded secondary inspection and adding a pre-primary canopy, new 
administration building, and employee parking structure. Funding for phase 2B was awarded in the amount of 
$103.4 million. Work for phase 2B will include demolition of the old port building and construction of the new 
pedestrian building. The total estimated investment for the Calexico West POE improvements are $416.2 million. 
Construction efforts for the West Port of Entry are anticipated to begin on September 26, 2022. Noticing 
information pertaining to lane closures and closure times, adjustments to the East Port of Entry passenger vehicle 
operating hours and other items have been distributed and shared via multiple media outlets including ICTC’s 
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website at Canopy construction at the Calexico West Port of Entry to impact vehicle traffic | Imperial 
County Transportation Commission (imperialctc.org) 
 

11) Surface Transportation Block Grant Program (STBG) and Congestion Mitigation and Air Quality Program 
(CMAQ) 2022 Call for Projects – FFY 2022/2023 to FFY 2024/2025: The STBG and CMAQ Call for Projects 
began on November 18, 2021. The approved 2022 CMAQ & STBG Guidelines are posted on the ICTC website at 
http://www.imperialctc.org/call-for-projects/. Applications were submitted on Friday, February 25, 2022 to ICTC 
office. All agencies submitted with the exception of the City of Westmorland and IID. A total of 10 STBG and 11 
CMAQ applications were received by ICTC. Funding requests exceed the CMAQ and STBG amounts available for 
the three (3) fiscal years.  

Program  Total 
Amount 
Available 

Amount 
Requested by All 
Applicants 

CMAQ $5,222,306 $9,136,697 
STBG $7,706,117 $16,640,508 

 
Technical staff representing all the cities and county participated in a scoring and ranking meeting on March 17, 2022, 
at the ICTC offices. This item was approved by the Commission on April 27, 2022. ICTC staff worked with local 
agency staff and programmed all approved projects in the Federal Transportation Improvement Program (FTIP). 
Additionally, in response to the Federal Highway Administration (FHWA) corrective action of future CMAQ and 
STBG funds, ICTC staff has worked with member agency staff and completed a mini call for projects for FFY 2025/26 
CMAQ and STBG funds. On Thursday, October 6th all member agencies reviewed and ranked projects submitted for 
FFY2025/26 funding. Project list recommendation was reviewed and approved by Management Committee and 
Commission on November 9, 2022.  

 
12) Orchard Road & SR115 Traffic Concept Report: During the Commission meeting of September 2022, the 

Commission asked ICTC staff to follow up on the SR 115 Transportation Concept Report (TCR). ICTC staff has 
conducted meetings with Caltrans and County Public Works staff during the week of October 17th. ICTC staff in 
partnership with County and Caltrans staff are continuing discussions for short term options to deter trucks from 
using Orchard Road. The parties are also expected to discuss long term options as well. More information will 
be shared as discussions continue.   
 

13) Regional Active Transportation Program: ICTC staff has been working with staff from the Southern California 
Association of Governments (SCAG) in the development of the Active Transportation Program (ATP) guidelines.  
The ATP is funded from various federal and state funds including the federal Transportation Alternatives Program 
(TAP), the Highway Safety Improvement Program (HSIP), State Highway Account, and Safe Routes to Schools 
(SR2S). The approved California Transportation Commission 2023 ATP (Cycle 6) program guidelines divide the 
funds into state and regional shares. State funds are available through a competitive application process. Applicants 
that are unsuccessful at the state level are considered for regional funds. Regional ATP funds are administered by the 
Metropolitan Planning Organizations (MPO). SCAG is Imperial County’s MPO. Per SCAG’s 2023 ATP Regional 
Guidelines, county transportation commissions may assign up to 20 points to each statewide project application 
deemed consistent and meeting eligibility requirements. ICTC staff has completed the adoption process of the scoring 
methodology. ICTC staff received state scoring of ATP applications from Imperial County and presented staff 
recommendations to TAC members on December 15, 2022. Staff recommendations were approved at the January 
Commission meeting. See the table below for further information. Next steps include approval of the projects by 
SCAG and ultimately the California Transportation Commission during their June 2023 meeting.  
 

TABLE 2 

Agency Project Name Total ATP Funds 
Requested 

City of Calipatria Bonita Place Pedestrian Safety Project $997,000 
City of El Centro Pedestrian Improvement Project – various 

locations on Main Street 
$1,200,000 

36

https://www.imperialctc.org/news-and-announcements/canopy-construction-at-the-calexico-west-port-of-entry-to-impact-vehicle-traffic
https://www.imperialctc.org/news-and-announcements/canopy-construction-at-the-calexico-west-port-of-entry-to-impact-vehicle-traffic
http://www.imperialctc.org/call-for-projects/


5 | P a g e  
 

ICTC Pedestrian Improvements for the Calexico 
Intermodal Transportation Center 

$1,073,000 

TOTAL Regional ATP funds $3,270,000 
 

14) Calexico Intermodal Transportation Center (ITC): A new Intermodal Transportation Center in the City of 
Calexico has been part of ICTC’s long range transit planning.  The new Calexico ITC will serve as a regional 
mobility hub that will accommodate bus bays for Imperial Valley Transit in addition to the City of Calexico’s 
private transit operators, taxis and farm labor buses. ICTC received a Congestion Mitigation and Air Quality 
federal program fund to complete the environmental and design plans of the new Calexico ITC. ICTC staff is in 
the process of completing the contract award for a consultant firm that will complete the environmental and 
design phase. Currently, ICTC staff is completing the Caltrans award review process with multiple Caltrans’ 
departments. The ICTC Board adopted the agreement with Psomas on September 26, 2018. The environmental 
phase has been completed. Design was completed in the month of April 2022 and Right of Way Acquisition is 
underway. The city of Calexico Council approved the commencement of the eminent domain process for two of 
the required properties. ICTC is exploring funding opportunities to complete the required construction efforts 
and to complete Right of Way acquisition. On Friday, March 24, 2023, the property that was purchased by ICTC 
was destroyed by a fire. ICTC staff is working with its insurance carrier to address the cleanup of the building 
and other items. ICTC was able to set up barricades for the building to avoid loitering and any further damage. 

 
15) San Diego & Imperial Counties Sustainable Freight Strategy: San Diego Association of Governments 

(SANDAG) and ICTC received a Caltrans Sustainable Transportation Planning Grant for a Sustainable Freight 
Implementation Strategy for both counties. The goal with the strategy is to help transition the freight sector in 
San Diego and Imperial Counties to sustainable technologies, operations, infrastructure over the next 30 years. 
The strategy will systematically implement multimodal freight projects and policies, seek to pilot innovation 
technologies, create a workforce development toolkit, and identify potential funding sources for implementation. 
The area of study includes communities adjacent to major freight infrastructure in San Diego and Imperial 
Counties. Environmental justice areas, as defined by AB617, will be a particular focus and include the Portside 
Environmental Justice Communities, the International Border Community, and Calexico-El Centro-Heber 
corridor. This plan kicked off in February 2022 and is expected to be completed March 2024. Public engagement 
has been instrumental in the creation of this strategy, participants of Imperial County have included County Public 
Works department, Work Force Development, Comité Civico del Valle, Imperial Valley Economic Development 
Corporation, among others. A survey will be shared to San Diego and Imperial County stakeholders on March 
20, 2023.  

 
16) Potential Bus Stop in Calipatria: ICTC has evaluated all of its fixed route service routes to attempt to provide 

service to the east side of Calipatria. Staff conducted time trials as well utilized several types of buses to verify 
buses would not have issues with other existing stops within proposed routes. Potential stops for the area include 
a stop along Commercial Avenue and potentially another stop near Alexandria Street. Staff is proposing to utilize 
its IVC Express route to potentially service the area. ICTC and City staff have begun coordination to implement 
infrastructure associated with the bus stop(s). ICTC has begun utilizing the IVC Express route to service both bus 
stops along the east side (intersection of Bonita Place and Commercial Avenue) and (intersection of Alexandria 
Street and Brown Avenue) of Calipatria. The City of Calipatria has engaged its engineering team to review 
applicable infrastructure needs. ICTC has received a proposed cost to complete the infrastructure improvements. 
ICTC has forwarded proposed concepts for bus stop improvements at the two locations to the city staff. Further 
coordination is required.  

 
17) Imperial Valley Transit (IVT) FREE FARES PROGRAM: On August 7, 2020, the Imperial County 

Transportation Commission (ICTC) announced the implementation of a Free Fares Program for various 
Imperial Valley Transit (IVT) services. Eligible services include IVT Fixed Route, IVT Circulators (Blue, Green 
and Gold Lines), IVT ACCESS and IVT RIDE (EL Centro, Imperial, Heber, Brawley, Calexico, Westshores). 
All passengers are eligible to benefit from the Free Fares Program. The fares are subsidized by a State of 
California grant and fare contributions to IVT RIDE passengers by the County of Imperial’s Area Agency for the 
Aging (AAA). ICTC was able to secure a new grant to provide free fares for all of its transit programs. ICTC is 
currently working on program rollout and is currently developing a new grant application to expand the 
program.  
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18) State Route 98 Widening from Ollie to Rockwood: As part of the Calexico West POE Expansion project, SR-
98 and Cesar Chavez Boulevard were widened and improved to serve the expansion to the west. Caltrans’ SR-
98 work between VV Williams and Ollie Avenue was completed in March 2018, and the Cesar Chavez Blvd. 
Widening was completed in October 2019. Caltrans has completed the design and right of way phase for SR-98 
Widening between Rockwood Avenue and Ollie Avenue. On June 24, 2020, CTC authorized construction 
funding. The total project cost is estimated at $7 million using a combination of 2016 Earmark Repurposing, 
Demonstration, Traffic Congestion Relief, ICTC and local funds. The construction start date was delayed to due 
to environmental impacts and other utility projects in progress within the project area. Construction of the project 
began on August 6, 2021. The existing contractor of the project has been removed. Caltrans has secured a new 
temporary contractor to complete the project improvements from Ollie Avenue to Highway 111. Caltrans 
completed Phase 1 in late November. Phase 2 of the project commenced on January 9th, 2023. Phase 2 of the 
project is anticipated to be completed in the April/May 2023 timeframe. 
 

19) State and Federal Local funding Obligations: Projects programmed in programmed in Federal Fiscal Year 
(FFY) 2019/2020 were fully obligated according to Caltrans Local Assistance. Beginning October 1, 2020, 
agencies can move forward with request for authorization (RFA) for Congestion Mitigation Air Quality (CMAQ), 
Surface Transportation Block Grant program (STBG) programmed in FFY 2020/2021. Other state funding also 
included in the Federal Transportation Improvement Program (FTIP) include the Active Transportation Program 
(ATP).  

 
20) State Legislation for Transportation Funding – SB 1 Road Maintenance and Rehabilitation Account 

(RMRA): According to the California League of Cities, overall local streets and roads allocations to cities and 
counties from the Highway Users Tax Account (HUTA) and the Road Maintenance and Rehabilitation Account 
(RMRA) are projected to climb 14.8% in the current fiscal year, 2021-22, above last year, reflecting a rebound 
from peak impacts of the pandemic in 2020. For the budget year 2022-23, allocations are projected to grow 
10.8% over the current year. This presumes that if the scheduled July 1 cost-of-living fuel tax increase is 
suspended, the Legislature will backfill any revenue impacts to local governments as leaders have pledged. The 
estimates are based on new statewide tax revenue estimates released by the California Department of Finance 
with the Governor’s 2022-23 Proposed Budget. The county estimates were prepared in collaboration with the 
California State Association of Counties. 
For RMRA remittance advice by cities visit: https://www.sco.ca.gov/ard_payments_rmra_cities.html  
For RMRA remittance advice by counties visit: https://www.sco.ca.gov/ard_payments_rmra_counties.html  

 
21) State Legislation for Transportation Funding – SB 1 Local Partnership Program (LPP): Local Partnership 

Program is comprised of formulaic program and competitive programs. The Local Partnership Formulaic 
Program (LPFP) funds share distributions for Cycle 3 are in the amount of $1,549,000. Cycle 3 LPFP funds 
must be programmed and allocated in FY 2022-2023 and before June 30, 2023. The Program guidelines require 
a 50% match, project nomination forms must be collected by ICTC and submitted to the California 
Transportation Commission (CTC) for programming approval. Subsequently, the cities/county must submit 
allocation request to the CTC for use of funds. A one-time extension is allowed for allocation approval by the 
CTC for up to 12 months. If both programming, allocation, and/or time extension is approved by June 30, 2023, 
funds will lapse.  
 
ICTC staff is preparing to initiate the funding distribution discussion with member agency staff at the TAC 
meeting on August 25, 2022. Upon review and recommendations received by TAC members, project nomination 
forms will be gathered and presented to the ICTC Management and Commission in the September or October 
meetings.  
 
The following is the link to the 2019 Local Partnership Program guidelines: 
http://catc.ca.gov/programs/sb1/lpp/docs/062719+Amended_LPP%20Guidelines.pdf    
 

22) Partnerships with IVEDC:  
 
• Southern Border Broadband Consortium (SBBC): SBBC continues to work with local stakeholders to 

identify, prioritize and advance broadband infrastructure and improvement projects; facilitate and promote 
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broadband education community wide using survey data; work with the Boys and Girls Club of IV and the 
Workforce Development Board to create Digital Literacy Centers throughout Imperial County; The SBBC 
has participated in the development of a Digital Equity Best Practices Checklist and Imperial County 
Broadband Priority Routes. The grant Cycle 1 has one (1) pending invoice waiting for approval.  Budget 
Recap: 

 Cycle 1: 2017-2020 
 Original Grant Amount: $450,000.00 

Total Reimbursements Received to Date: $233,070  

• The Brawley Transit Corridor Brownfield Assessment: ICTC in partnership with IVEDC received a U.S. 
Environmental Protection Agency (EPA) Brownfields Communitywide Assessment Grant award of 
$300,000 from the Environmental Protection Agency’s Brownfields Assessment Program. This assessment 
is focused along the transit circulator route within the 13-mile Imperial Valley Transit’s (IVTs) Brawley Gold 
Line Transit Route and the Brawley Transit Center that serves as the IVTs North Imperial County transfer 
terminal. The commercial corridors in the target assessment area include over 100 known commercial 
properties and suspected historical gas station sites with known or suspected underground tanks in the target 
area. ICTC is the fiscal agent and has developed an MOU which will define roles and responsibilities (Audits, 
Administration and Project Management) of ICTC and IVEDC. SCS Engineers Tasks include the Quality 
Assurance Project Plan (QAPP) and project management plan as required by EPA. As of February 3, 2023, 
there is a remaining grant balance of $44,639. Of the $49,398, $38,908 is the remaining contract balance 
for SCS Engineers. IVEDC Staff provided an update at the Commission meeting on September 28, 2022. 

 
23) Meetings attended on behalf of ICTC: 

• Various Weekly Reoccurring Calexico East POE Bridge Widening Project Meetings 
• Various Weekly Project Specific Meetings  
• March 22, 2023 – ICTC Commission Meeting at the ICTC offices 
• March 23, 2023 – ICTC Technical Advisory Committee at the ICTC offices 
• March 23, 2023 – IVRMA Technical Advisory Committee at the ICTC offices 
• March 23, 2023 – League of California Cities, Imperial County Division Meeting in Westmorland  
• March 24, 2023 – SANDAG Borders Committee via zoom meeting  
• April 5, 2023 – ICTC Social Services Transportation Advisory Council (SSTAC) meeting at the ICTC offices 

and via zoom meeting  
• April 6, 2023 – SCAG Regional Council via zoom meeting 
• April 6, 2023 – Unmet Transit Needs Hearing at the ICTC offices and via zoom meeting 
• April 12, 2023 – ICTC Management Committee Meeting at the ICTC offices and via zoom meeting 
• April 12, 2023 – AB 617 Steering Committee Meeting: El Centro-Heber-Calexico Corridor  
• April 13, 2023 – Imperial Mexicali Binational Alliance (IMBA) at the City of Mexicali  
• April 17-20, 2023 – CalACT Conference in Lake Tahoe (attended by staff) 
• April 19, 2023 – Caltrans Imperial County Transportation Briefing in El Centro 
• April 21, 2023 – Mobility 21 Board and Advisory Board meetings via zoom meeting 
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2023 PREPARATION SCHEDULE
CALIFORNIA TRANSPORTATION COMMISSION (CTC) MEETINGS

AGENDA ITEM(S) DUE DATES
Prepared by:

OFFICE OF CTC LIAISON
DIVISION OF FINANCIAL PROGRAMMING

CALIFORNIA DEPARTMENT OF TRANSPORTATION 

As of:
July 2022

2023                                           
California Transportation 

Commission
 (CTC)

Meeting Schedule                                                                                                         

Local Agency 
Submits Off System 

Funds Requests, 
Program 

Amendments, and 
Time Extensions to 
Caltrans Districts

District Submits         
Off System and                  

On System
 Requests to HQ 

Divisions

HQ Divisions 
Submit Final Off 
System and On 

System Requests 
to Budgets 

Final                             
Agenda 

Language
Due From HQ 

Divisions to
Office of CTC 

Liaison

Final Book Items 
Due from HQ 
Divisions to 

Office of CTC 
Liaison

Date and
Location:

10:00 AM
District & CTC

10:00 AM
HQ Divisions

5:00 PM
Email to HQ 

Budgets

10:00AM
Email to CTC 

Liaison

10:00 AM
Email to CTC Liaison 

Email: 
CTCLiaison@dot.ca.gov

Jan 25-26 - Sacramento Mon, Nov 28, 22 Mon, Dec 5, 22 Mon, Dec 12, '22 Wed, Dec 21, '22 Thu, Dec 22, '22

Mar 22-23 - Los Angeles Mon, Jan 23, 23 Mon, Jan 30, 23 Mon, Feb 6, '23 Wed, Feb 15, '23 Thu, Feb 16, '23

May 17-18 -Bay Area Mon, Mar 20, 23 Mon, Mar 27, 23 Mon, Apr 3, '23 Wed, Apr 12, '23 Thu, Apr 13, '23

June 28-29 - Sacramento Mon, May 1, 23 Mon, May 8, 23 Mon, May 15, '23 Wed, May 24, '23 Thu, May 25, '23

Aug 16-17 - San Diego Mon, Jun 19, 23 Mon, Jun 26, 23 Mon, Jul 3, '23 Wed, Jul 12, '23 Thu, Jul 13, '23

Oct 18-19 - Central Valley Mon, Aug 21, 23 Mon, Aug 28, 23 Tue, Sep 5, '23 Wed, Sep 13, '23 Thu, Sep 14, '23

Dec 6-7 - Riverside Mon, Oct 9, 23 Mon, Oct 16, 23 Mon, Oct 23, '23 Wed, Nov 1, '23 Thu, Nov 2, '23

* No Scheduled Meeting in:  February, April, July, September and November
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FFY22/23 Federal Funded Project Obligation List
Updated on 2/22/23

Agency Project ID
Federal Project ID 

(FPN) 
Project Name Funding Type Programming Phase

Federal Amount in FY 

2022/23             (in 000's)
Obligation Status/ Notes

Brawley IMP220601 CML 5167(046)

Traffic Signal Synchronization & 

Intelligent Transportation Systems 

on Main St. from Western Ave. to 

Best Ave., and on 8th St. from 

Main St. to B St.

CMAQ CON $700

Agency is working on 

Environamental comments for the 

PES form. Needs ROW 

certification

Calexico IMP220602

Sidewalk Improvement Project on 

Grant Street between Pierce 

Avenue and Emilia Drive, Calexico 

Street between Adler Avenue to 

Kloke Avenue, Van de Graaf 

between Cole Boulevard and 

Calexico 10 Theaters

CMAQ CON $230 No information

Calexico IMP220609

Cole Boulevard between M.L. King 

and Boweker Road Rehabilitation 

Project

STBG CON $1,416 No information

Holtville IMP220605 CML 5174(035)

East 9th Street Pedestrian 

Improvements Project from Ash 

Avenue to Oak Avenue

CMAQ CON $400 FPN was requested on 11/28/22

Holtville IMP2206012 STPL 5174(034)

West 9th Street Bicycle and 

Pedestrian Improvements Project 

Between Melon Road and Olive 

Avenue

STBG ENG $53 FPN was requested on 11/15/22

Imperial IMP220606 CML 5134(026)
Aten Boulevard Class II Bike Lane 

from Vilore Way to Austin Road
CMAQ CON $404 FPN was requested on 2/8/23

Imperial IMP2206013
Aten Boulevard Rehabilitation Project 

Between Vilore Way and Old SR-86
STBG CON $1,136

$4,339

CON- Construction

 Federal funding Obligations: The following is a list of projects that must submit a Request for Authorization to Caltrans Local Assistance. Projects must obligate (E-76) federal funds in FFY 2022/23. 
(Starting October 1, 2022 thru September 30, 2023)

PE- Design

R/W- Right of Way 

RFA- Request for Authorization

CMAQ- Congestion Mitigation Air Quality

STBG- Surface Transportation Block Grant
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DISTRICT 11 LOCAL ASSISTANCE ENGINEER (DLAE) UPDATES 
Imperial County Transportation Commission (ICTC) 

Technical Advisory Committee (TAC) 
April 27, 2023 

Contact: Rob Owen, AICP-CTP, Local Programs Planner, rowen@dot.ca.gov or 619-930-7203 (cell)

Inactive Projects  
Projects must be billed within the specified and agreed-upon timeframe to avoid de-obligation of funds.   
The “Inactive” and “Future Inactive” project list was updated April 14, 2023. Action is required by the 
Imperial County Transportation Commission, as well as the City of Brawley. 
June 9, 2023 is the deadline to submit Inactive invoices or justification. District 11 must receive 
complete and accurate invoices to prevent de-obligation of federal funds! Verify through the “Inactive” 
link shown below for Inactive Project dates. Any agency that does not invoice before “Inactive” status 
must submit a justification on the spreadsheet available for download through this updated link –  
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/inact/justification-
inactive-projects-blank-form-20220208.xlsx  
Caltrans will communicate adverse actions, acceptance, or denial of the project justifications. 
A complete list of Inactive Projects – https://dot.ca.gov/programs/local-assistance/projects/inactive-projects 
Note: An invoice is not cleared from either “Inactive” or “Future Inactive” lists until paid by the State 
Controller’s Office. Provided local agencies adhere to the format described in Chapter 5 of the Local 
Assistance Procedures Manual (LAPM), invoices typically are paid by check within 60 days of receipt (or 
50 days if paid through Electronic Funds Transfer). 
Please notify Caltrans with any anticipated submittal date for a forthcoming inactive project invoice. 
FHWA now requires status updates quarterly. Email the Local Assistance Program Support Analyst, 
Alma Sanchez, at Alma.Sanchez@dot.ca.gov 

January 31, 2023 – Federal Fiscal Year (FFY) 22/23 Requests for Authorization – Now Past Due! 
Funding Requests for Authorization (RFA) during this federal fiscal year were due by January 31, 2023. 
Note the Obligation Authority (OA) funds for redistribution are dwindling faster than in prior years. Also, 
make sure that funds are programmed appropriately. Prepare to send RFA packages as soon as possible. 
Please transmit all RFA details on LAPM Exhibit 3-A and use the newest version from January 2022 –  
https://forms.dot.ca.gov/v2Forms/servlet/FormRenderer?frmid=LAPM3A 
April 28, 2023 – “Clean California” Local Grant Program: Cycle 2 – Project Applications Due! 
The Clean California Local Grant Program is offering a second funding cycle! The program will continue 
providing communities with funding to beautify and improve public spaces that include streets and roads, 
tribal lands, parks, pathways, and transit centers. All application workshop recordings are online as well. 
For more information, please click https://cleancalifornia.dot.ca.gov/local-grants/local-grant-program  
May 9, 2023 – Reconnecting  Communities: “Highways to Boulevards” Pilot Program Workshop # 4 
Projects will fund the conversion of key underutilized highways in the State into multi-modal corridors to 
reconnect communities divided by transportation infrastructure. These legacy impacts will be addressed 
through community-based transportation planning, design, demolition, and/or reconstruction of city streets, 
parks, or other infrastructure. A call for projects and further details will be posted soon via this link – 
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/rc-h2b 
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Local Agencies and Stakeholders are invited to attend the fourth
and final online guideline development workshop to participate
in the development of the Reconnecting Communities: Highways
to Boulevards (RC:H2B) Pilot Program. At this workshop we will

outline the changes made to the program and the draft
guidelines. The RC:H2B pilot program will be innovative in the

way to approach a project as it aims to provide a holistic benefit
to the community. 

 



REGISTER HERE

RECONNECTING COMMUNITIES: 

PROGRAM GUIDELINES WORKSHOP #4

Through the RC:H2B Pilot Program, Caltrans will
competitively award to eligible applicants who’s
proposed application successfully addresses the

community needs while meeting the legislative goals of
the program and providing a benefit to the community.

Questions? CRCP@dot.ca.gov

HIGHWAYS TO BOULEVARDS

For more information on this program, click HERE

Please note: If you are having trouble accessing the registration page, try
clearing your browser history or using a different browser. If you are using a
Mac device and experiencing trouble registering, please try again on a
different device.  

Join the RC:H2B mailing list HERE

WORKSHOP #4
MAY 9, 2023

1:00 PM - 2:30 PM
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DIVISION OF LOCAL ASSISTANCE (DLA) 
ARCHITECTURAL AND ENGINEER (A&E) OVERSIGHT

LOCAL ASSISTANCE PROCEDURES MANUAL (LAPM) 
CHAPTER 10 CONSULTANT SELECTION TRAINING

COURSE DESCRIPTION: 
The DLA A&E Oversight team will provide a one-day training for Chapter 10 of the LAPM, Consultant 
Selection. 

WHO SHOULD ATTEND:
Primary Audience: Local Public Agencies, Regional Transit Planning Agencies, and Metropolitan Planning 
Organizations.

Secondary Audience: Caltrans District staff may optionally attend with supervisor approval. Consultants in 
management support roles may also be present. Registration is required!

Only 30 spaces are available per training, 
registration is required!

Once your registration has been confirmed, you 
will be notified. You will then receive a welcome 
email and packet prior to the training date. Email 
will include: registration information, training 
location, parking recommendations, and building 
access instructions.

REGISTER NOW
IN-PERSON!!!

Tuesday, May 16, 2023 | 9AM–3PM

Caltrans District 11

4050 Taylor Street 
Garcia Room 1-125 A&B

San Diego, CA 92110
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• The California Department of Transportation (Caltrans) and the Federal Highway Administration
(FHWA) California Division are presenting an informational webinar to share recent changes on
Buy America requirements resulting from the Infrastructure Investment & Jobs Act (IIJA),
Pub. L. No. 117-58, and the Build America Buy America (BABA) Act, Sec. 70914.

Contact admin@caltap.org for more information

BABA requires extension of Buy America preferences 
on construction materials (non-ferrous metals,
plastic/polymer-based products, glass, optical glass,
lumber, or drywall) be permanently incorporated in
Federal-aid projects.

• BABA requirements became effective on all projects
authorized by FHWA on or after 11/10/2022.

• This webinar is open to all local agencies and
registration is required.

Scan QR Code or
click here to register
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2023 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted June 29, 2022 

JANUARY  25(W)  –  JANUARY  26(TH), 2023  –  ROCKLIN  

FEBRUARY  2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  

MARCH 22(W) – 23(TH), 2023 – LOS ANGELES AREA 

   APRIL 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING  
April 12(W) &  13(TH)  –  Town Hall Meeting –  Redding  
TBD  –  Joint CTC/CARB/HCD Meeting  ––  TBD   

MAY  17(W)  –  18(TH), 2023  –  BAY AREA  

JUNE  28(W)  –  29(TH), 2023  –  SACRAMENTO  

JULY 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING 

AUGUST  16(W)  –  17(TH), 2023  –  SAN DIEGO  

SEPTEMBER  2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  
September  20(W)  & 21(TH)  –  Town Hall  Meeting  –  San Benito  

    OCTOBER 18(W) – 19TH), 2023 – CENTRAL VALLEY  
TBD  –  Tri-State Meeting –  

NOVEMBER 2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  
TBD  –  Joint  CTC/CARB/HCD  Meeting –  TBD  

DECEMBER 6(W) – 7(TH), 2023 – RIVERSIDE 
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DISTRICT 11 LOCAL ASSISTANCE ENGINEER (DLAE) UPDATES 
Imperial County Transportation Commission (ICTC) 

Technical Advisory Committee (TAC) 
April 27, 2023 

Contact: Rob Owen, AICP-CTP, Local Programs Planner, rowen@dot.ca.gov or 619-930-7203 (cell)

Preparation Schedule for California Transportation Commission (CTC) Allocation Requests 
Please review the preceding schedule of meetings and prepare requests for California Transportation 
Commission (CTC) approval during the June 28-29, 2023, CTC meeting. 
When possible, do not wait to submit requests. Caltrans District 11 must receive all documents at least two 
months prior to the desired CTC meeting date. 
Notice: This CTC meeting is the last one for State Fiscal Year 22-23. Many requests for allocation are due! 
Friday, April 28, 2023, is the final deadline (for that June 28-29, 2023, CTC meeting). 
April 28, 2023 (Friday) – Local Assistance Program Funding Opportunities Statewide Webinar  
This Division of Local Assistance webinar series focuses on transportation financial opportunities for local 
public agencies and sovereign tribal nations, identifying current funding, specific program benefits, and 
key deadlines. April 28, 2023, 9 – 10:30. Registration – https://apps.cce.csus.edu/sites/cce/reg/?CID=5130  

Previous webinar recordings and materials – https://ca-ctap.org/?pid=1611 
July 10, 2023 – Deadline for Safe Streets & Roads for All (SS4A) Grant Program 
The United States Department of Transportation has announced a new “Safe Streets and Roads for All 
(SS4A) discretionary program, with $5 billion in funding for five years. The SS4A program will consider 
regional, local, and Tribal projects through grants to prevent roadway deaths and serious injuries. 
A Notice of Funding Opportunity, workshop dates, and further details are posted at this link – 
https://www.transportation.gov/grants/SS4A 
Projects with Lapsing Project End Dates (PED) 
Project phases must be complete or approved for time extensions during the specified and agreed-upon 
timeframe to avoid de-obligation of funds.   
On April 1, 2023 the list of active project end dates was updated. To avoid expiration, action is required by 
the City of Imperial and the County of Imperial. 
A complete PED list – https://dot.ca.gov/programs/local-assistance/projects/projects-with-expiring-end-dates 
The newest PED Extension Tool provides a streamlined process to request PED extensions on existing 
projects. This tool simplifies the PED extension process for Local Public Agencies and allows the Office of 
Project Management Oversight to track and monitor project statuses. Agencies may request PED extensions 
now using this form without completing a Local Assistance Procedures Manual Exhibit 3-A (Project 
Authorization/Adjustment Request). The tool is located on the DLA Project Management Oversight website. 
For questions regarding this PED Extension Tool, please contact the Division of Local Assistance (DLA) 
Office of Project Management Oversight at Project.End.Dates@dot.ca.gov  
To initiate an extension, or for further assistance, please contact Alma Sanchez at Alma.Sanchez@dot.ca.gov 

Division of Local Assistance Blog (LAB)  
The Caltrans Local Assistance Blog (LAB) clarifies and contributes to successful delivery of transportation 
projects using federal resources – LocalAssistanceBlog.com 

Page 6 of 848

mailto:rowen@dot.ca.gov
https://apps.cce.csus.edu/sites/cce/reg/?CID=5130
https://ca-ctap.org/?pid=1611
https://www.transportation.gov/grants/SS4A
https://dot.ca.gov/programs/local-assistance/projects/projects-with-expiring-end-dates
mailto:Alma.Sanchez@dot.ca.gov
http://www.localassistanceblog.com/


DISTRICT 11 LOCAL ASSISTANCE ENGINEER (DLAE) UPDATES 
Imperial County Transportation Commission (ICTC) 

Technical Advisory Committee (TAC) 
April 27, 2023 

Contact: Rob Owen, AICP-CTP, Local Programs Planner, rowen@dot.ca.gov or 619-930-7203 (cell)

June 1, 2023 – Annual Deadline for Local Assistance Procedures Manual Exhibits 9-B & 9-C! 
Reminder to submit a completed “Local Agency Disadvantaged Business Enterprise (DBE) Annual 
Submittal Form” (Exhibit 9-B) and a “Local Agency Americans with Disabilities Act (ADA) Annual 
Certification Form” (Exhibit 9-C) before June 1, 2023, for Federal Fiscal Year 23/24 (October 1, 2023 to 
September 30, 2024) per Local Assistance Procedures Manual (LAPM) Chapter 9, Sections 9.3 and 9.6. 
Action is required by the County of Imperial, along with these six cities: 
Brawley, Calexico, Calipatria, El Centro, Holtville, and Imperial. 
Failure to submit the completed forms delays processing of Requests for Fund Authorization (E-76). 
Link to the Local Assistance Procedures Manual –  
dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-assistance-procedures-manual-lapm  
Link to the Local Assistance Procedures Manual forms –  
dot.ca.gov/programs/local-assistance/forms/local-assistance-procedures-manual-forms 
July 14, 2023 – California Community Response Initiative to Strengthen Emergency Systems Grant 
The California Department of Social Services (CDSS) has a new Community Response Initiative to 
Strengthen Emergency Systems (C.R.I.S.E.S.) grant with $10 million of pilot program funds that will 
support partnerships between city, county, and/or tribal governments, as well as other community 
organizations, to provide emergency response services that lessen the reliance on law enforcement as first 
responders in crises unrelated to fire department or emergency medical services. Applications will be 
released soon. This CDSS C.R.I.S.E.S. Grant website has all information –  
https://www.cdss.ca.gov/inforesources/cdss-programs/civil-rights/crises 
2023 Local Assistance Publication Updates 
Caltrans has released updates to the 2023 Local Assistance Procedures Manual (LAPM) and the Local 
Assistance Program Guidelines (LAPG). All changes appear in Local Programs Procedures (LPP) 22-01 – 
https://dot.ca.gov/-/media/dot-media/programs/local-assistance/documents/lpp/lpp22-01.pdf 
Cooperative Training Assistance Program (CTAP) – New Learning Opportunities! (“live” & virtual) 
Access the new Cooperative Training Assistance Program (CTAP) website to register for subsidized, 
practical training for transportation professionals in California's cities, counties, tribal and regional 
transportation agencies. Send any questions to the CTAP Registrar: CA-CTAP@csus.edu 
Familiar courses include the Federal Aid Series and the Resident Engineers Academy, both of which fill 
quickly. “Live” on-site classroom delivery will be returning soon. Please enroll early! 
Schedule is available here – https://ca-ctap.org/?pid=1609 Recordings of several trainings are online. 
The Active Transportation Resource Center (ATRC) offers customized training at no cost. The following 
link has more information – https://caatpresources.org/1502. To request training, contact ATRC@csus.edu 
For questions about additional training opportunities, please contact the District 11 Local Assistance 
Training Coordinator, Alma Sanchez, via email at Alma.Sanchez@dot.ca.gov or by phone 619-987-0766. 
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DISTRICT 11 LOCAL ASSISTANCE ENGINEER (DLAE) UPDATES 
Imperial County Transportation Commission (ICTC) 

Technical Advisory Committee (TAC) 
April 27, 2023 

Contact: Rob Owen, AICP-CTP, Local Programs Planner, rowen@dot.ca.gov or 619-930-7203 (cell)

Disadvantaged Business Enterprise (DBE) Goal and Methodology 
As a reminder, Local Assistance Procedures Manual (LAPM) Exhibit 9-F must accompany every invoice 
that involves payment to a DBE subcontractor. 
http://www.localassistanceblog.com/2021/10/06/annual-disadvantaged-business-enterprise-goal 
Title VI Nondiscrimination Program Civil Rights Academy (online) 
Title VI & Americans with Disabilities Act (ADA) training was online February 1-2, 2023, which covered 
Local Assistance Procedures Manual (LAPM) requirements to comply with best practices, as well as 
relevant federal regulations. Course recording will be made available. Presentations are on this webpage –  
https://apps.cce.csus.edu/portal/fileShareView.cfm?forumID=6304 
Title VI Nondiscrimination Program 
Caltrans Division of Local Assistance delivered training for Local Public Agencies (LPA) to implement the 
federally mandated Title VI program. This training provides the LPA with FHWA requirements of Title VI 
to incorporate nondiscrimination principles and provisions in all locally administered federal-funded 
programs, plans, and activities. 
Additional Title VI resources and recordings of training are available on this webpage – 
https://californialtap.org/index.cfm?pid=1579 
A reminder for local agencies to comply with all Title VI requirements. See Local Assistance Procedures 
Manual (LAPM) Section 9.2, Title VI of the Civil Rights Act of 1964 (Title VI) and Related Statutes: 
Title VI and the additional nondiscrimination requirements are applicable to all programs and activities 
administered by a recipient, in addition to programs receiving federal financial assistance, due to the Civil 
Rights Restoration Act of 1987. Nondiscrimination provisions apply to all programs and activities of 
federal-aid recipients, subrecipients, and contractors, regardless of tier (49 CFR part 21). 
Effective September 17, 2020, all local agencies are required to insert the clause from Appendix E of the Title 
VI Assurance in each federal-aid contract. U.S. Department of Transportation Order No.1050.2 requires 
Appendix E, which is not included in Exhibit 4-C: Master Agreement – Administering Agency-State 
Agreement for Federal-Aid Projects. All local agencies must include the provisions indicated in 
Appendices A – E of the Title VI Assurances in all federal-aid contracts between an agency and a contractor. 
The requirements also include providing and maintaining the following, as detailed in LAPM Section 9.2: 
Title  VI Nondiscrimination Statement, Assurances (as part of the Master Agreement and Program 
Supplement Agreement), Designation of a Title VI Coordinator, Complaint Procedures, Data Collection, 
Training, Limited English Proficiency (LEP) accessibility, Dissemination of Information, Contracts and 
Agreements, Environmental Justice, Public Hearings and Meetings, Right-of-Way activities, Construction 
Contract Compliance, Monitoring, and others. 
Note that an agency is subject to Title VI program and compliance review at any time. 
Link to guidance for Title VI complaints - dot.ca.gov/programs/local-assistance/guidance-and-oversight/title-vi 
A Frequently Asked Questions (FAQ) document linked below has further details –  
localassistanceblog.com/2020/10/29/frequently-asked-questions-faq-new-resource-for-appendix-e-of-the-title-vi-assurances 
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DIVISION OF LOCAL ASSISTANCE (DLA) 
ARCHITECTURAL AND ENGINEER (A&E) OVERSIGHT

LOCAL ASSISTANCE PROCEDURES MANUAL (LAPM)  
CHAPTER 10 CONSULTANT SELECTION TRAINING

COURSE DESCRIPTION: 
The DLA A&E Oversight team will provide a one-day training for Chapter 10 of the LAPM, Consultant 
Selection. 

WHO SHOULD ATTEND:
Primary Audience: Local Public Agencies, Regional Transit Planning Agencies, and Metropolitan Planning 
Organizations.

Secondary Audience: Caltrans District staff may optionally attend with supervisor approval. Consultants in 
management support roles may also be present. Registration is required!

Only 30 spaces are available per training, 
registration is required!

Once your registration has been confirmed, you 
will be notified. You will then receive a welcome 
email and packet prior to the training date. Email 
will include: registration information, training 
location, parking recommendations, and building 
access instructions.

REGISTER NOW
IN-PERSON!!!

Tuesday, May 16, 2023 | 9AM–3PM

Caltrans District 11

4050 Taylor Street 
Garcia Room 1-125 A&B

San Diego, CA 92110

51

https://dot.ca.gov/programs/local-assistance/guidelines-and-procedures/local-assistance-procedures-manual-lapm
https://apps.cce.csus.edu/sites/cce/reg/?CID=6183


52



State of California California State Transportation Agency 
DEPARTMENT OF TRANSPORTATION 

“Provide a safe and reliable transportation network that serves all people and respects the environment” 

   
 

To: ICTC Commission Date: April 2023 
  
 

From: GUSTAVO DALLARDA 
Caltrans District 11 Director 
 

Subject: DISTRICT DIRECTOR’S REPORT 

CONSTRUCTION 

1. SR-98 Widening Project:  As part of the Calexico West POE Expansion project, 
SR-98 and Cesar Chavez Blvd were widened and improved to serve the 
expansion to the west.  SR-98 work between VV Williams and Ollie Avenue was 
completed in March 2018, and the Cesar Chavez Blvd widening was 
completed in October 2019 by the City of Calexico.  Construction for stage 1 
of the SR-98 eastbound widening between Rockwood Avenue and Ollie 
Avenue was completed in mid-November. The construction of Stage 2 
(westbound SR-98 from SR-111 to Ollie Ave) is underway. The contractor is 
currently placing class 2 base, curb and gutter. Stage 2 is estimated to be 
completed in May. The total project cost is estimated at $8.2 million. 

2. SR-111 Niland Geyser/Mud Pot:  The SR-111 Niland Geyser/Mud Pot continues 
to be active. Another smaller active caldera appeared a few feet to the 
north-east of the original and is expanding in size. Water from the original 
caldera, continues to erode the edge of the existing SR-111. Water from the 
Mud Pot continues free-flowing through the remaining subsurface drainage 
installed in 2019.  The original temporary detour road was opened to traffic in 
August of 2020.  Due to the Mud Pot’s unpredictable change in direction, a 
revised detour was required. The revised detour was completed on April 30, 
2021.  The detour will remain in place as the mud pot moves beyond the 
original freeway. https://www.youtube.com/watch?v=Ek1buV2HA68 

3. I-8 Colorado River Bridge Rehab: This project is located near the Arizona 
border on I-8. The scope includes replacement of bearing pads, portions of 
the concrete pavement on the bridge deck and approach slabs. Part of 
work footprint straddles the California/Arizona border. Detours and temporary 
closures are expected and will be announced as the project progresses. 
Construction started in February 2023 and estimated completion is early 
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2024. The total project cost is estimated at $11.1 million. 

4. I-8, SR-78 Bridge Rehab at Various Locations: The project scope includes 4 
bridge locations on I-8 at Brock Research Center Rd, All American Canal 
(left/right) Bridges and at Winterhaven Dr/4th Ave. The 2 locations on SR-78 
are at Palo Verde Drain and Palo Verde Outfall bridges near Palo Verde. The 
project has been awarded with construction estimated to start in March 
2023. Total estimated cost is $13.2 million. 

5. I-8 Roadside Safety Improvements: This project will be implementing various 
safety improvements at various locations on I-8 between Silsbee Rd and 
Anderholt Rd. The scope includes slope paving, gore paving and rumble strip 
installations. Construction is expected to start in May 2023 and estimated 
completion is spring 2024. The total project cost is estimated at $4.6 million. 

PROJECT DELIVERY 
1. Middle Mile Broadband Initiative:  In July 2021, Governor Gavin Newsom 

signed into law Senate Bill 156 to create an open-access middle-mile network 
to bring equitable high-speed broadband service to all Californians. Caltrans 
D11 is working with the California Department of Technology (CDT) to deliver 
middle mile broadband projects in Imperial County along state routes. 
Currently, CDT has approved segments on SR78, SR86, SR111 and SR115 
totaling in 178 miles of middle mile broadband deployment. Caltrans has 
begun design work for these segments. The total capital cost for construction 
is estimated at $62.3 million and target completion date is December 2026. 
 

2. Clean California Projects:  District 11 will be delivering projects funded by the 
Clean California Grant Program. They include bus shelter improvements in 
Niland(SR111), and bus shelter installations in Calipatria(SR111), Brawley(SR86) 
and Holtville(SR115). Additionally, median island improvements in El 
Centro(SR86) and a gateway beautification project at SR-7/Nina Lee Rd just 
north of the Calexico Port of Entry are also included as part of this effort. The 
projects are expected to be completed by July 2023. Below is a conceptual 
rendering of the gateway sign. 

 
 

3. SR-186 All-American Canal Bridge:  This project proposes to construct a new 
bridge over the All-American Canal (AAC).  The new bridge will improve 
safety and better facilitate international and interregional movement of 
people, goods and services. A 2019 feasibility study proposed 8 alternatives 
including a no-build option.  The following stakeholders have been identified, 
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Fort Yuma Quechan Indian Tribe, US BIA, US BOR, IID, International Boundary 
and Water Commission, County of Imperial, Union Pacific Railroad and US 
GSA. Project Milestones: Project Approval/Environmental Clearance 12/2024. 
The Anticipated funding fiscal year for construction is 2027/28. 

MAINTENANCE AND TRAFFIC OPERATIONS 

1. El Centro Traveled Way Crew – Sweeping I-8/SR111, lateral support SR111, 
guardrail repair SR111, aided D8 with snow removal San Bernardino Forrest 
near Angelus Oaks  

            
 

2. El Centro Functional/Marking Crew – Sign/landscape maintenance, 
pavement markings SR86, aided D9 with snow removal Inyo/Mono Counties 

         
 

3. Midway Traveled Way Crew – Crack sealing SR98, storm response/repairs, 
fence repair I-8, guardrail repair I-8 
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4. Brawley Traveled Way Crew – Sweeping/brush control, SR78 clearing washes, 
crack sealing on SR78, guardrail repair SR86 

               
   

5. El Centro Clean CA Crew – Litter control/landscaping activities SR78/86/111 

            
 

6. SR-86/Customs & Border Protection Checkpoint Expansion:  AECOM has 
submitted a revised concept plan with a standard acceleration lane from the 
secondary inspection facility and it has been approved.  AECOM is expected 
to submit revised design plans with the approved concept soon.  The 
environmental studies are being prepared by ICTC and will soon be sent for 
review.  Caltrans will assist ICTC in coordinating upcoming meetings. 

An environmental document as well all other appropriate studies will be 
needed to finalize the project.  A series of permits will be required for existing 
traffic control at the checkpoint, for the inspection operations and equipment 
within the facility, and for a temporary checkpoint while the project is in 
construction.  A new Freeway Maintenance Agreement will be required for 
the portion of the existing canopy that is within Caltrans ROW. 

PLANNING AND LOCAL ASSISTANCE 

1. Project Study Report:  Forrester Road Improvements - This study will propose 
improvements to Forrester Road from I-8 to the SR 78 intersection in the City of 
Westmorland.  This is a critical goods movement corridor that handles a high 
volume of interregional and local agricultural trucks and anticipated volumes 
will continue to increase.  Caltrans and ICTC are preparing a PSR 
spearheaded by a Technical Working Group (TWG) that includes the County 
of Imperial, the Imperial Irrigation District (IID), and the cities of El Centro, 

56



“Provide a safe and reliable transportation network that serves all people and respects the environment” 

Westmorland, Imperial, and Brawley.  To address the needs of this corridor, 
likely improvements will include shoulder widening, passing lanes, intersection 
improvements, multimodal elements, and a bypass to the city of 
Westmorland.  

2. Local Assistance:   

Clean California Local Grant Program Cycle 2 – Applications due April 28 

The California Department of Transportation (Caltrans) developed the Clean 
California Local Grant Program through which funds will go to local 
communities to beautify and improve local streets and roads, tribal lands, 
parks, pathways, and transit centers to clean and enhance public spaces. A 
Cycle 2 call for projects was announced on February 14, 2023 – Application 
deadline is April 28, 2023                        
https://cleancalifornia.dot.ca.gov/local-grants/local-grant-program 

July 10, 2023 – Deadline for Safe Streets & Roads for All (SS4A) Grant Program 

The United States Department of Transportation has announced a new “Safe 
Streets and Roads for All (SS4A) discretionary program, with $5 billion in 
funding for five years. The SS4A program will consider regional, local, and 
Tribal projects through grants to prevent roadway deaths and serious injuries. 

A Notice of Funding Opportunity, workshop dates, and further details are 
posted at this link – https://www.transportation.gov/grants/SS4A 

Reconnecting Communities: Highways to Boulevards Pilot Program 

Projects will fund the conversion of key underutilized highways in the State into 
multi-modal corridors to reconnect communities divided by transportation 
infrastructure. These legacy impacts will be addressed through community-
based transportation planning, design, demolition, and/or reconstruction of 
city streets, parks, or other infrastructure. A call for projects and further details 
will be posted soon via this link – 
https://dot.ca.gov/programs/local-assistance/fed-and-state-programs/rc-h2b 

Community Response Initiative to Strengthen Emergency Systems Grant (Pilot)  

The California Department of Social Services (CDSS) has a new Community 
Response Initiative to Strengthen Emergency Systems (C.R.I.S.E.S.) grant with 
$10 million of pilot program funds that will support partnerships between city, 
county, and/or tribal governments, as well as other community organizations, 
to provide emergency response services that lessen the reliance on law 
enforcement as first responders in crises unrelated to fire department or 
emergency medical services. Applications will be due to CDSS July 14, 2023. 
This CDSS C.R.I.S.E.S. Grant Program link has more detailed information –  
https://www.cdss.ca.gov/inforesources/cdss-programs/civil-rights/crises 
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California Transportation Commission (CTC) Allocation and Approval Requests 

Please review the attached schedule of meetings and prepare requests for 
California Transportation Commission (CTC) approval accordingly. Caltrans 
District 11 needs all documents at least two months before the CTC meets. 
Friday, April 28, 2023 – deadline for the next CTC meeting (June 28-29, 2023) 
Notice: This CTC meeting is the last one for State Fiscal Year 22-23. Many 
requests for allocation or extension may be due! 

Local agencies must comply with all Title VI requirements (LAPM Section 9.2). 
Title VI compliance is subject to review at any time. 
www.dot.ca.gov/programs/local-assistance/guidance-and-oversight/title-vi  

RELINQUISHMENTS 

1. SR-86 from SR-111 to Countryside Dr, West Ralph Rd to Calle Estrella, and just 
east of Brandt Rd to SR-78. Relinquishment to County of Imperial, estimated 
completion 2026. (#11 on Status Map) 

 
2. SR-86 from Countryside Dr to Treshill Rd. Relinquishment to City of El Centro, 

estimated completion 2026. (#12 on Status Map) 
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CLEAN CALIFORNIA 
Local Grant Program 

Project Selection Criteria 
Caltrans roject selection criteria : 

Community need 
Potential to enhance and beautify public space 
Potential for greening to provide shade, reduc  the urban heat island 
effect, and use  native drought-tolerant plants 
Potential to improve access to public space 
Public engagement in the project proposal that reflects community priorities 
Benefit to underserved communities 

These funds shall not be used to displace people experiencing homelessness. 

Milestone Date
Call for Projects 202
Project Application Deadline  202 D
Project Award  202
Project 

repar  Your (s) Now! 
Identify potential project site(s) and/or educational program concept(s) 
Plan and begin your community engagement 

 project/program design plans 

Stay informed on updates through wo

Sign up for our mailing list HERE 

Questions? Email: CleanCA.LocalGrant@dot.ca.gov 
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2023 MEETING SCHEDULE 
CALIFORNIA TRANSPORTATION COMMISSION 

Adopted June 29, 2022 

JANUARY  25(W)  –  JANUARY  26(TH), 2023  –  ROCKLIN  

FEBRUARY  2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  

MARCH 22(W) – 23(TH), 2023 – LOS ANGELES AREA 

   APRIL 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING  
April 12(W) &  13(TH)  –  Town Hall Meeting –  Redding  
TBD  –  Joint CTC/CARB/HCD Meeting  ––  TBD   

MAY  17(W)  –  18(TH), 2023  –  BAY AREA  

JUNE  28(W)  –  29(TH), 2023  –  SACRAMENTO  

JULY 2023 – NO REGULARLY SCHEDULED COMMISSION MEETING 

AUGUST  16(W)  –  17(TH), 2023  –  SAN DIEGO  

SEPTEMBER  2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  
September  20(W)  & 21(TH)  –  Town Hall  Meeting  –  San Benito  

    OCTOBER 18(W) – 19TH), 2023 – CENTRAL VALLEY  
TBD  –  Tri-State Meeting –  

NOVEMBER 2023  –  NO REGULARLY SCHEDULED COMMISSION MEETING  
TBD  –  Joint  CTC/CARB/HCD  Meeting –  TBD  

DECEMBER 6(W) – 7(TH), 2023 – RIVERSIDE 
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Portions of this map contain geographic information copyrighted
 by the Imperial County GIS program.  All rights reserved.
The data provided is "as is" without warranty of any kind.

Questions can be directed to (619) 688-6699
ct.public.information.d11@dot.ca.gov

Date:01/19/2023

STATUS OF TRANSPORTATION  PROJECTS

            :Project funded by Senate Bill 1

Abbreviations:

GSA: General Services Administration

POE: Port of Entry

0 10 205

Miles

I

1.  SR-186/I-8 Quechan Interchange Improvements*
Complete Dec 2023

2.  SR-186 All-American Canal Bridge
Complete Dec 2024

3A.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

3B.  SR-86 USBP Checkpoint Canopy*
Complete Fall 2023

4.  Middle Mile Broadband Initiative, SR-78, SR-86, SR-111, SR-115
Construction start early 2024

5.  I-8 Colorado River Viaduct
Begin Construction Feb 2023

6.  Bridge Rehab Projects on I-8 and SR-78
Begin Construction early 2023

7.  Calexico East POE Bridge Widening
Design/Build Begin Mar 2021; Complete June 2023

8.  SR-86/Dogwood Road Intersection Improvements County Permit*

9.  SR-98 Widening Phase 1C Ollie Ave to Rockwood Ave
Complete summer 2023

10. SR-86 Relinquishment to County of Imperial
Date Estimate 2026

11.  SR-86 Relinquishment to City of El Centro
Date Estimate 2026

ENVIRONMENTAL

DESIGN

CONSTRUCTION

RELINQUISHMENT

* The California Department of Transportation (Caltrans) is a
 partner in this study/projects, although not the lead agency.
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8. SCAG UPDATES/ 
ANNOUNCEMENTS 

Presented by SCAG Staff 
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9. COUNTY 
PLANNING/ PUBLIC 
WORKS UPDATES 
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